

Northeast End Around Taxiway, Package 1

Project Scope

- First of 4 phases for the new end around taxiway system
- Extend Taxiway M and construct Taxiway S (to be future extension of Taxiway N) within ILS Critical Areas while runway is closed for 17C/35C Rehab project
- Connect Runway 17C to northwest corner of East Airfreight Ramp

Status

- Active construction to start June 8th
- **Package 1 target completion date is November 2018**



Northeast End Around Taxiway, Package 1

