

Greater Manchester's Outline Business Case to tackle Nitrogen Dioxide Exceedances at the Roadside

E1 Organisation E1.2 – Programme Structure



Warning: Printed copies of this document are uncontrolled

Version Status:	APPROVED	Prepared by:	Transport for Greater Manchester on behalf of the 10 Local Authorities of Greater Manchester
Authorised by:	Simon Warburton		
Date:	28 th February 2019		

Appendix E.1.2 – Greater Manchester Clean Air Plan Programme Structure

Approved


All Workstreams will be managed by Workstream Leads, with oversight from the Programme Management Team

Data, Evidence & Modelling	Project & Work Package Development
Legal	Procurement
Programme & Project Business Case	Monitoring & Evaluation
Finance	Human Resources
Marketing, Communications, Stakeholder Engagement & Consultation	Governance & Policy
Audit & Assurance	Safety & Compliance
Policy design	Customer


SRO

Sponsors

**Programme Management Team
(Senior Programme Manager, Project and Programme Manager, Senior Project Manager)**



All Projects will be managed by dedicated Project Managers, with oversight from the Programme Management Team



All Work Packages will be managed by Work Package Leads with oversight from the Programme Management Team

Key

Programme Role
Project
Work Package
Workstream