

Support for data collection of plant biodiversity in Gabon

BID-AF2015-0038-NAC

Nestor ENGONE OBIANG

Workshop of launch of project activities, July 27th 2016




PLAN

- **CONTEXT**
- **PARTNERS**
- **GOALS**
 - GOAL1
 - GOAL2
 - GOAL3
- **PROJECT EXPECTATIONS**
- **CALENDAR**
- **BUDGET**




CONTEXT

Call for proposal (GBIF-BID)



CONTEXT



PARTNERS

Name of Institution	Main contact	Role
Institut de Recherche en Ecologie Tropicale (IRET)	Ngomanda Alfred	Facilitation of IRET data mobilization
Agence Nationale des Parcs Nationaux (ANPN)	Kathryn Jeffery	Facilitation of ANPN data mobilization
Université des Sciences et Techniques de Masuku (Franceville)	Lebamba Judicaël	Facilitation of USTM data mobilization
Ecole Nationale des Eaux et Forêts (ENEF)	Obame Jean Paul	Gabon Facilitation of ENEF data mobilization
Botanic Garden Meise	Marc Sosef	Support to taxonomic update
Naturalis (Nationaal Herbarium Nederland)	Jan Wieringa	maintenance of BRAHMS database
Africa & Madagascar Department Missouri Botanical Garden	Tariq Stévant	Support to taxonomic update
Université Paris-Sud / CNRS / AgroParisTech - UMR 8079	Juan Fernandez-Manjarrés	Support to modelling of ecological niches of some species



GOALS: 3

- GOAL1

- GOAL2

- GOAL3



GOAL1: BIODIVERSITY DATA MOBILIZATION

- National meetings in different public and private administration
- Requests of Bibliographic background, data and the herbarium specimens
- Requests for repatriation and loan of herbarium specimens
- Request for extract of databases addressed to different administrators of database



GOAL2: SETTING UP THE DATA BASE

- Physical inventory of all herbarium specimens present at the National Herbarium of Gabon
- Updating the BRAHMS system
- Selecting of different photos to insert in the database
- Digitalization of herbarium specimens and the volumes cited in the Flora of Gabon
- Integration of partner's data extracts in the base of the herbarium.



GOAL3: PROMOTE THE DATA BASE

- Organizing of conferences on the usefulness of a database as a decision support tool for the management and conservation of biodiversity
- Provision of vulgarization documents
- Connexion of data base to internet



PROJECT EXPECTATIONS

- Daily meeting with the project partners
- Availability of distribution maps of high commercial value species
- Availability of distribution maps of rare and endemic species for the identification of high conservation value forests
- Availability of vulgarization documents
- Availability of HNG's website



Calendar

Implementation period (maximum 24 months, starting 1 June 2016 at the earliest)																									
Implementation period start date and end date (dd/mm/yy)	01/06/2016-01/06/2018																								
Activity	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	Notes
BID Capacity Enhancement workshop 1			X	X																					
6-month progress analysis						X																			
Mid-term evaluation & reporting											X	X													
Workshop of launch of project activities	X																								
Mobilization of biodiversity data	X	X	X	X	X	X							X	X	X										
Taxonomic update	X	X	X	X	X	X	X	X	X					X	X	X									
Database conception	X	X	X	X																					
Digitalization of samples and documents			X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X
Supplying of database	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X
Evaluation period (maximum 6 months, ending 31 December 2018 at the latest)																									
Evaluation period start date and end date	01/07/2018-31/12/2018																								
Activity	1	2	3	4	5	6	Notes																		
Final financial and narrative reporting					X	X																			
Review of activities	X	X	X	X			This activity will consist in doing the review of scientific activities according to initial overall goals. The different obtained results will then reported in the final document that will presented or sent to the BID administration over the last two months of evaluation period																		
Review of expenses			X	X			The proof of expense for each activity will be reported in the financial document that will also presented over the last two months																		



Budget

Activity name	Description of expense	Source of cofunding	Cofunding (EUR)	Requested BID funds (EUR)
BID CE workshop	Contribution to costs of attendance of at least one representative of the consortium to the BID capacity enhancement workshops			2,500
Mobilization of biodiversity data	Workshop of launch of project activities	Gabon	1,526	2, 443
	Collecting of biodiversity data (herbarium specimen and documents) in the national and international identified structures	Gabon	11,450	25,965
	Rapatiation and loaning of herbarium specimens			1,220
	Inventory of unmounted specimens in Herbar National du Gabon	Gabon	6,479	3,430
	Digitalization of samples and documents	Gabon	6,479	5,488
	Taxonomic update	Inventory of inserted samples	Gabon	26,716
Printing of labels				1,829
Setting up of virtual herbarium	Database conception			5,106
	IT equipment	Gabon	4,573	2,500
Data analysis	Ecological niches modelling	Gabon	762,229	3,048
Functioning	Consumables			3,048
			57,985	59,959



MERCI

