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HOUSTON AIRPORT SYSTEM

INDUSTRY DAY 2023
Tuesday, February 28, 2023

10:00 a.m.

HAS IDO Building, Auditorium 1 & 2

111 Standifer Street

Humble, Texas 77338



HAS INDUSTRY DAY AGENDA

February 28, 2023

I. Welcome & Introductions of Senior Team, Kellie Irving, 

Deputy Asst. Director - OBO

a. HAS Senior Team Remarks

b. Interim Chief Development Officer, Gary High

1. Overview-HAS Infrastructure Business Unit

2. Executive Programs

II. Executive Program Updates

a. ITRP Progress, Steve Andersen

b. Domestic Expansion Program, Steve Andersen

c. Major Projects Portfolio, Barry Gardebled

III. Building Standards Group Updates,

Guillermo Cabrera, Asst. Director BSG

IV. Networking (Lunch) Break *25 minutes*

I. Upcoming Design Opportunities, Geovanny Osorio, 

Interim Asst. Director ïInfrastructure Design

a. Large On Call Design

b. Small On Call Design

c. RFQs

II. HAS Project Delivery Updates, Nicole Robinson Owens, 

Asst. Director - Infrastructure Project Delivery

a. CY2023 Upcoming Projects ïIAH | HOU | EFD

III. Project Controls Briefing, Judith Odera, Asst. Director -

Infrastructure Controls

a. Controls System Overview

IV. Procurement Overview, Cathy Vander Plaats, Aviation 

Procurement Officer

V. OBO Presentation, Kellie Irving, Deputy Assistant Director -

OBO

VI. Question & Answer Opportunity

VII. Adjourn
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Welcome & Introductions

Kellie Irving, Deputy Assistant Director ïOffice of Business Opportunity

HAS INDUSTRY DAY
February 28, 2023
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HAS Infrastructure Division
Gary High, Interim Chief Development Officer



HAS

Infrastructure 

Division 

Organization 

Updates

HAS Infrastructure Division
Gary High, Interim Chief Development Officer

Chief Executive Officer ςMario Diaz 

Chief Operating Officer ςJim Szczesniak

ωCity Engineer ςEren Selcen, PE

ωDirector Building Standards ςGuillermo Cabrera

ωTenant Improvement Process

ωBuilding Standards

ωEnergy Management

ωDirector of Resiliency ςDavid Robbins

ωDirector Planning & Development ςKaren Korir

ωAD Planning ςFrancois Bijotat

ωDM Airport Spatial Information Services (ASIS) ςBill Zrioka

ωEnvironmental

ωSustainability 

ωInterim AD Design Management ςGeovanny Osorio

ωAssistant Director Project Delivery ςNicole Owens

ωAssistant Director Project Controls ςJudith Odera

ωAssistant Director Construction Management (QAQC) ςGary High

Interim Chief Development Officer ςGary High 
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IAH Terminal Redevelopment Program Update



International Terminal
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International Terminal - Construction Time-lapse Video
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International Terminal Enabling Projects
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Radio Intermediate Distribution Frame (RIDF) Relocation - Completed

Á The RIDF Is a key component that 

supports over 25,000 radio 

subscribers.

Á RIDF supports the system providing 

>1,700 square miles of radio coverage 

for mission critical first responders.

Á The top of the tower stands at 217 feet 

tall.

Á The new RIDF site, tower and shelter 

all have been designed for room for 

expansion. 

Á Over 36,000 lbs. of batteries. (96 

batteries @ 383lbs each= 36,768 lbs.)
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IAH Regional Detention Pond ïCompleted

11

Á Part of and works in coordination with 

the IAH regional detention system.

Á 1500 ft long, 290 ft wide and about 

12 feet deep.

Á The pond has a capacity of roughly 50 

Acre feet (enough water to cover 50 

acres in 1ft deep of water) or 2,200,000 

cubic feet.

Á The pond can flow water from Garners 

bayou at a rate of over 2,000 cubic feet 

per second and prevents the bayou 

water level from rising at an 

uncontrolled rate providing flood 

protection for the surrounding area.

Á It was designed in coordination with 

Harris County Flood Control District and 

fits into their long-term plan for this 

drainage watershed.



Enabling Utilities Landside Water Project - IAH New Pump Station #3 
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Domestic Expansion
Steven Andersen, Manager, Executive Programs

HAS INDUSTRY DAY
February 28, 2023



Domestic Expansion

Key Activities:

Á Work is underway to evaluate the best solution for the domestic airlineôs requirements

Á Program Definition Manual (PDMôs) being developed - excepted completion in mid-summer

Á Coordination with Terminal A Carriers

Á Coordination with the United Terminal B Program

Á Coordination with the Major Projects Portfolio (MPP)

Upcoming Solicitations:

Á Program Management Support Services (PMSS)

Á Expected release Q2 / Q3 2023

Á The PMSS firms will be providing program management roles, staff augmentation and may be asked to provide proposals for 

service based taskings

Á Services will be provided by two or three PMSS firms for; the Domestic Expansion Program, MPP and any other staff 

augmentation roles that may be required
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Major Projects
Barry Gardebled, Program Manager



Major Projects Portfolio

Skyway (Automated People Mover)

HAS INDUSTRY DAY
February 28, 2023

Barry Gardebled, Program Manager
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ÅBackground
Å Formerly known as the TerminaLink

Å Provides Secure Side Conveyance
Å Inservice
Å Phase 1 ï1999

Å Phase 2 ï2005

Å Phase 3 ï2010

Å Periodic Assessments
Å Original Equipment

Å Reaching End Of Service Life

Å System Modernization

17

Background - Skyway (Automated People Mover) 
Major Projects Portfolio, Barry Gardebled, Program Manager
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ÅOverview
Å Design Build Operate And Maintain (DBOM)
Å Full Fleet Replacement
ÅAutomatic Train Control (ATC)
Å Retrofit/Refurbish Of Facility Assets
Å Operations And Maintenance (O&M)
Å 25 years
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Overview - Skyway (Automated People Mover) 
Major Projects Portfolio, Barry Gardebled, Program Manager
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ÅDBOM Procurement
Å One Procurement And One Contract*
Å Request For Qualifications (RFQ)

Å (Target 2Q 2023)

Å Request For Proposals (RFP)
Å (Target 3Q 2023)

Å Desired Notice To Proceed (NTP)
Å (Target 4Q 2023)

Å*Minority And Women Business Enterprises*
Å Being established at this time
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Procurement - Skyway (Automated People Mover) 
Major Projects Portfolio, Barry Gardebled, Program Manager
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Full Turnkey System Replacement Including:

Å Full Fleet Replacement

Å Automatic Train Control(ATC) Replacement

Å Retrofit and Refurbish all existing

Å APM facilities

Å Stations

Å Guideway

Å MSF

Å Central Control Facility (CCF)

Å Power Distribution Subsystem
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Scope of Work - Skyway (Automated People Mover) 
Major Projects Portfolio, Barry Gardebled, Program Manager
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Scope of Work, cont. - Skyway (Automated People Mover) 
Major Projects Portfolio, Barry Gardebled, Program Manager

Å Communication System Replacement
Å Telephone
Å Emergency Telephone
Å Dynamic Displays
Å Public Address
Å CCTV

Å Remove and Replace Guideway Running Surface, Guidance Equipment and Power Rail

Å Remove and Replace Existing Power Distribution Equipment including new wiring and 
cabling

Å Remove the Existing Central Control located in Terminal B

Å Expand the Existing MSF Support Level to allow new Central Control and Support Rooms

Å System Operation and Maintenance Contract
Å 1 x Ten (10) Year Initial Term
Å 1 x Ten (10) Year 1st Renewal Option
Å 1 x Five (5)  Year 2nd Renewal Option
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Å Fit within the Existing Fixed Facilities Constraints

Å Fully Automated Trains, without need of Drivers/Attendants
Å Operate Primarily as a Pinched Loop
Å Bi-directional Operations on Single Guideway Sections for Maintenance/Failure 

Management
Å Vehicle Capacity
Å Seating Capacity: Minimum 10% - Maximum 15 % of Normal Vehicle Capacity
Å Standing Design Capacity: One passenger for each 2.7 ft2 of standee floor area
Å Standing Normal Capacity: One passenger for each 3.5 ft2 of standee floor area

Å Passenger Service Characteristics
Å Minimum Capacity: 4800 pphpd
Å Maximum Headway: 180 seconds
Å Maximum Station Dwell: 60 seconds
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Performance Requirements - Skyway (Automated People Mover) 
Major Projects Portfolio, Barry Gardebled, Program Manager



HAS INDUSTRY DAY
February 28, 2023

Major Projects Portfolio

Subway (Inter-terminal Train)
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ÅIAH Subway, Inter-Terminal Train (ITT), originally
built in 1968, and upgraded in 1972 and 1981

ÅNon-Secure/Landside Automated People Mover

ÅMoves 240,00 travelers a month

ÅOperates 365 days per year; average 21 hours per day

ÅAsset Management Assessments have identified the need for
full system replacement (end of service life and obsolete parts)

ÅExpansion needs due to terminal expansion and increase
traffic requires the subway to be expanded to:

ÅPotential East Developments

24

Background ïIAH Subway (ITT) Replacement & Expansion
Major Projects Portfolio, Barry Gardebled, Program Manager
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Å IAH Subway ITT Replacement & Expansion

ÅScope: Replace existing system with a modern
landside automated people mover (APM), make 
improvements to the subway tunnel, expand the 
new APM system and tunnel to selected areas

ÅMethod: Design Build Finance Operate & Maintain (DBOM)

Å With the Potential of a finance option

ÅTwo Step: RFQ/RFP

ÅMWBE: TBD

ÅProcurement Advertisement:
(Target 4Q 2023)
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Procurement ïIAH Subway (ITT) Replacement & Expansion
Major Projects Portfolio, Barry Gardebled, Program Manager
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Expansion

IAH Subway (ITT) Replacement & Expansion
Major Projects Portfolio, Barry Gardebled, Program Manager
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50 Years - Fixed Facility Structures

Å Tunnels, Guideways, Stations, MSF, and All Other Fixed Facility System Related Structures 

30 Years ïGuideway Equipment

Å Running Surfaces

Å Guidance Equipment

30 Years - Power Distribution System Substations and All Wiring and Cabling 

15 Years - ATC , Communication Equipment and All Other Major System Equipment 

Vehicle Design Life

Å At Least 30 years or 3,000,000 miles

Å Full Rehabilitation of the Vehicle will be permitted at 15 years or 1,500,000 mile

27

Procurement - IAH Subway (ITT) Replacement & Expansion
Major Projects Portfolio, Barry Gardebled, Program Manager
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ÅSolar / Energy Resiliency (IAH - 50MW)

ÅOverview: As additional power demands arise to services the airport system, there is a need for 
the utilization of multiple technologies to meet the capacity and provide resiliency for the airport 
systems.

ÅScope: Provide an integrated solution, comprised of multiple technologies such as Solar PV, 
Hydrogen Ready Natural Gas, Battery Storage Utilization, etc. reducing emissions and providing 
resiliency.

ÅMethod: Design Build Operate & Maintain (DBOM) or with Finance (DBOM-F)

ÅTwo Step: RFI/RFP

ÅMWBE: TBD

ÅProcurement Advertisement: Three different procurements

Å (RFI: IAH ïTarget 2Q 2023) 

Note: Currently working to better define what is existing and the demands expected going forward.

28

Solar / Energy Packages
Major Projects Portfolio, Barry Gardebled, Program Manager



Building Standards Group
Guillermo Cabrera, Assistant Director Building Standards
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ÅHAS Infrastructure (INF) Builds 5 Star Airports

ÅBSG/TIP ensures that the Airport Projects delivered by INF are sound, 
safe, code compliant, sustainable, efficient and accessible.

30

What We Do
Building Standards Group, Guillermo Cabrera, Assistant Director
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ÅTIP Tenant Improvement Program

ÅBSG Regulatory Compliance

31

Divisions Overview
Building Standards Group, Guillermo Cabrera, Assistant Director
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The TIP Program is also Responsible for 

updating and revising the HAS Design 

Standards.  

The 2023 HAS Design Standards can be 

Found on the Fly2Houston Web Page. 

The TIP Program is Responsible for 

Reviewing all Design and Construction 

Projects for all Three Airports for 

Compliance with HAS Design Standards

32

TIP ïTenant Improvement Program
Building Standards Group, Guillermo Cabrera, Assistant Director

https://cdn.fly2houston.com/cdn/ff/G6U2PqRpvpAIiVM1MX3swYlx1-5UJE0rrSKDiCKmBm8/1674825074/public/2023-01/HAS%20Design%20Manual.pdf
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Collaborative Effort

Å Using ITRP Design Standards as a starting point.

Å Revised to include lessons learned from the ITRP design process.

Å HAS and ITRP subject matter experts, Design Managers, Maintenance Managers, and other stake holders. 
Collaborated in creating the new HAS Design Standards.

It is a Living Document

Å Standards include a provision for Updating, Adding or Revising Sections to keep the Standards Current and up to 
date.

Å Also, there is a provision for Granting Variances for specific situations to accommodate unforeseen events like COVID 
and supply chain issues.

Å Building Information Modeling (BIM)

Å Sustainability 

Å Modular Restroom Standards

Å Aircraft Parking Markings

Å Wayfinding Standards

33

2023 HAS Design Standards
Building Standards Group, Guillermo Cabrera, Assistant Director

https://cdn.fly2houston.com/cdn/ff/G6U2PqRpvpAIiVM1MX3swYlx1-5UJE0rrSKDiCKmBm8/1674825074/public/2023-01/HAS%20Design%20Manual.pdf


6.    TIP Coordinator - once all documents are received, TIP will coordinate with 

PM to schedule a Kick- Off and N.T.P. meeting. 

5.    Contractor Submit Permit Payments Fee. 

3. TIP- APPROVAL- TIP Stamp.

ÁThe Applicant will upload the TIP Stamped Set to the BSG portal side for 

final review.

4. BSG- APPROVAL- BSG Stamp.

1.TIP Submittal Review - Typically 10 days.

Á7460 Form (If required). For all outside construction projects that require a 

crane or interior projects with radiofrequencies. 

2.BSG Submittal Review - Typically 10 days. 

ÁGeotechnical Report (If required).

ÁHealth Dept Application. (If required).

ÁAsbestos Survey Reports. (If required).

ÁTDLR/ RAS/TAS. (If required).
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2023 HAS Permit Application Process
Building Standards Group, Guillermo Cabrera, Assistant Director

34



Å Fly To Houston website Link: 

www.fly2houston.com

Å MGO - My Government Online - Permit  Submittal for each 
(TIP & BSG Portal Links): 

www.mygovernmentonline.org 

Å Building Standards, Permits and TIP . RESOURCES - STANDARDS 
Υ  ό5ŜǎƛƎƴ aŀƴǳŀƭΣ ±ŀǊƛŀƴŎŜ wŜǉǳŜǎǘ CƻǊƳΣ ŀƴŘ aƻǊŜΧύ

www.fly2houston.com/biz/resources/building-standards-and-permits 

Å TIP Coordinator: Contact information:  

Call: 1-281-230-8904
Email:HAStenant.improvementproject@houstontx.gov

Å BSG Permit Coordinator:

Call: 1-281-233-1051
Email:bsg-permitsubmittal@houstontx.gov

CONTACT INFO:

2023 HAS Resources & Design Standards
Building Standards Group, Guillermo Cabrera, Assistant Director
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https://www.fly2houston.com/
https://www.mygovernmentonline.org/
https://www.fly2houston.com/biz/resources/building-standards-and-permits
mailto:HAStenant.improvementproject@houstontx.gov
mailto:bsg-permitsubmittal@houstontx.gov
https://www.fly2houston.com/biz/resources/building-standards-and-permits
https://www.mygovernmentonline.org/
https://www.fly2houston.com/biz/resources/building-standards-and-permits




Upcoming Design Opportunities 
Geovanny Osorio - AIA, NCARB 

Interim Assistant Director, Design
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Design Team Introduction
Geovanny Osorio, Interim Assistant Director Design

Roles & Responsibilities of Project Design

ÅRobert ñBobò Plushnick, AIA

ÅSusan Keil, AIA

ÅWaldo Maffei, AIA

ÅDev R. Pokhrel, PE

ÅSabeen Shaikh, PE

ÅOmar Abdulkareem, PE

ÅShahidur Rahman, PE

Effectively manage project Designs associated with HAS Capital Development and Rehabilitation

Projects throughout HAS Campuses (IAH, HOU, EFD, and Houston Spaceport), including Terminal,

Airside and Landside projects. The Design Group focuses on managing production of design &

construction contract documents through pre-design, design, procurement, and CA services, and

assists other business units, including Planning, Project Delivery, and Project Controls, in the

management and successful delivery of projects from inception through completion to all Stakeholders.

Project Design Team
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2023 Design Projects Overview
Geovanny Osorio, Interim Assistant Director Design

ÅRequest For Qualifications (RFQ)
Å Design Services On-Call Contracts

ÅTwo Independent Solicitations:
Å Large On-Call Design Services Contract

Å Small On-Call Design Services Contract

ÅPN 982: HOU Rehabilitation of RWY 13R-31L
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Small On-Call Design Overview
Geovanny Osorio, Interim Assistant Director - Design

Small On-Call Design Contracts

Respondentôs must meet the U.S. Small Business Administration (SBA) size standards.

The SBA defines size standards for Architectural businesses as no more than $12.5 million / 
year in annual receipts and no more than $25.5 million / year in annual receipts for Engineering 
Services. Respondents should visit the U.S. Small Business Administration size standards 
webpage for the latest standards and requirements.

Pre-qualification Submittal Package shall contain, among other requirements:

ÅFirmôs Management approach
Å Firm Background and Experience with Scope of Work, including similar experience

ÅQualification and Experience of personnel and any Subconsultants (Minimum qualifications)

Å Financial capabilities

(Full submittal requirements will be listed in the RFQ)
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Project Types Overview - On-Call Design Contracts
Geovanny Osorio, Interim Assistant Director - Design

On-Call Design Contracts

Introduction - Intended for multiple discipline A/E Consultants.

41

Office 
Remodeling

Restroom 
Remodels

Interior Design Landscape
Electrical 
Modifications

HVAC & 
Plumbing 
Modifications

Energy 
Efficiency 
Improvements

Wayfinding & 
Signage

Parking Lots
Structural 
Modifications

Drainage 
Improvements

Roofing / 
Building 
Envelope Design

Pavement 
Repairs

TAS/ADA & 
Code 
Compliance
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A/E Discipline Types Overview
Geovanny Osorio, Interim Assistant Director Design

On-Call Design Contracts

Typical On-Call Services

42

Architectural Services Mechanical/Plumbing Eng Civil Engineering Electrical Engineering Plumbing Engineering

Structural Engineering Interior Design
Landscape 
Architecture Scheduling

Constructability
Reviews

Construction 
Administration

Geotechnical
Engineering

Topographical 
Engineering

Wayfinding
Signage

Vertical
Transportation

Moisture Protection & 
Forensics

Governing Agency
Code Compliance Security

Investigative
Discovery

Sustainability 
& Commissioning

QA / QC Design Budget Compliance / Cost 
Estimation

Technology (HAS IT 
Standards)



43

M/W/DBE Goal Overview
Geovanny Osorio, Interim Assistant Director Design

Å Current M/WBE Goals for Large On-Call Contract is 31%

Å Current M/WBE Goals for Small On-Call Contract is 24%

Å Current contract term expires in 2024.

ÅM/W/DBE* goals for the upcoming Large & Small Contracts are currently under consideration and 
will be listed by OBO in RFQ when posted.

Å Anticipated Contract Term
Å To be specified in RFQ when posted for Solicitation.

Å Anticipated Solicitation Date
Å 2023 ï2nd Qtr.

Å Anticipated Award Date:
Å Will be listed in the Solicitation Schedule of the RFQ.
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PN 982 HOU Rehabilitation of RWY 13R-31L
Anmar AI Rikabi, Project Manager

Dev Pokhrel, Design Manager

Project Objectives:
Á Full Depth Concrete Pavement

Á Connectors and High-Speed Exits

Á Airfield Lighting, Marking, Signs Upgrades

Á FAA Standards

Delivery Method:
Á Design Bid Build (CSP)

Å Federal Funding Requirements-DBE Participation

Project Status:
Á RFQ : Advertisement 2nd Qtr. 2023



Nicole Robinson Owens, MPM, CQM 

Assistant Director, Project Delivery
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Project Delivery Team Overview
Nicole Robinson Owens, Assistant Director, Project Delivery

Roles & Responsibilities of Project Delivery

46

ÅZafar Ahmed

ÅJohn Allen

ÅAnmar AlRikabi

ÅJoe Alvarez

ÅKorvin Banks

ÅChristopher Bunn

ÅArmistead Burks

ÅEric Cardwell

ÅJoel Cotter

ÅRodney Dove

ÅRoger Hebert

ÅMalaika James

ÅArshad Khan

ÅRobert Lengefeld

ÅDavid Scott

ÅJeffrey Tennyson

ÅGerardo Velazquez

Manage the effective delivery of projects associated with HAS Capital Development and Rehabilitation 

Projects throughout HAS Campuses including Terminal, Airside and Landside. JOC Program. Project 

initiation, Capital Programming and Grants.

Project Delivery Team



Upcoming Projects by Location and 

Quarter

Annual Project Delivery Projections 
Nicole Robinson Owens, Assistant Director, Project Delivery



HAS Capital Projects for 

Advertisement
1ST QUARTER

HAS INDUSTRY DAY
February 28, 2023
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PN957 HOU Central Concourse Floor Replacement
Roger Hebert, Sr. Project Manager
Robert Plushnick AIA, Design Manager

CENTRAL CONCOURSE

Project Objective:
Å Install large format Quartz Stone Tile in the 

Central Concourse with design

Å Phased and Night work

Å Includes electrical floor outlets in connector 

link

Project Delivery Method:
Å Invitation to Bid

Project Status:
Å Currently advertised

Å Bids due April 13
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Project Objective:

Å Construction and realignment of Taxiways D, E, G 

(Partial), M (Partial), and K1 (Partial), and relocation 

of the existing Million Air fuel farm.

Å Construction Timeline 537 days (Estimated)

Delivery Method:

Å Design-Bid-Build

Status:

Å Currently Advertising

Å Pre-Bid Conference: March 10

Å Bid Due: April 13

PN 770A/C HOU Hot Spots Non-Standard Taxiways
Anmar Al Rikabi, Project Manager
Dev Pokhrel, Design Manager
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PN257 Terminal A ïVestibule Efficiency Upgrades
Jeffrey Tennyson, Project Manager

Waldo Maffei, AIA, Design Manager

RDLR Architects, Designer

Objectives:

Å Replacement of automatic sliding doors and air 

curtains

Å Expansion of Departure level vestibule

Å Construction to be phased

Å Est. Value: $1MM - $2MM

Delivery Method:
Å Invitation to Bid

Status:
Å Advertisement 1st Qtr. 2023
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HAS Capital Projects for 

Advertisement
2nd QUARTER

HAS INDUSTRY DAY
February 28, 2023
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PN646A Rehabilitation of IAH TWY SA & SB
Zafar Ahmed, Project Manager

Dev Pokhrel, Design Manager

Project Objectives:
Å Rehabilitation and upgrade of Taxiways 

SA&SB to accommodate ADG V (TDG 6)

Å Mill and Overlay of Taxiways SA&SB

Å Shoulder and Fillet improvements

Å Concrete Panel replacement and repairs

Å Sinkholes repair

Å Est. Value: Less than $40MM

PROJECT LOCATION: IAH South Complex (Runway 9-27) 

TWY SA&SB

Delivery Method:
Å Design Bid Build (CSP)

Project Status:
Å Advertisement-2nd Qtr. 2023
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PN235 IAH Terminal C Garage and Helix Connector Bridge Repairs
David Scott, Sr. Project Manager

Robert Plushnick AIA, Design Manager

Project Objectives
Å The two Terminal C garage helix ramp connectors (levels 4, 5 

& 6) require beams, expansion joints, cracks and spalling repair. 

The condition of this has been temporarily shored to stabilize the 

structural system until the repairs can be performed.

Å Enclose all staircases at Terminal C Parking Garage West and 

Parking Garage Central.

Å Add canopies to roof level elevators lobbies entrances of 

Parking Garage West and Central.

Å Replace failed expansion joints at the West Helices and 

Rectangular bridges.

Å Est. Value: Less than $5MM

Delivery Method
Å Design Bid Build (ITB)

Å Participation ïMBE/SBE

Project Status
Å Advertisement-2nd Qtr. 2023

AREA OF WORK 

NORTH SIDE

AREA OF WORK 

SOUTH SIDE

GARAGE 

LEVELS 4, 5 & 6

Canopy to cover the elevator lobby entrances Walls to enclose the staircases on the 6th and 7th levels

ISOMETRIC VIEW
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Project Objective:

Å Existing ICC & EOC will be relocated to the new GSF facility

Å Project includes IT, AV and Security scope

Å The ICC & EOC will be 24/7 facilities.

Å Additional showers added to 2nd Floor restrooms

Å Est Value: $5MM - $10MM

Project Delivery Method:

Å Invitation to Bid

Å Minority Participation TBD

Project Status:
Å Advertisement-2nd Qtr. 2023

PN793 IAH ICC Buildout at GSF
Jeffrey Tennyson, Project Manager
Susan Keil AIA, Design Manager
PGA / RDLR, Designer

LEVEL 01
Emergency Operations Center

LEVEL 02
Integrated Coordination Center
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PN794 Terminal C and Terminal C Garage Wayfinding
David Scott, Sr. Project Manager
Waldo Maffei AIA, Design Manager
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Project Objectives
Å Update the signage in the C Terminal to conform to the 

current upgrades in the A Terminal and the ongoing upgrades 

in the D and E Terminals.

Å To rebuild and to provide a comprehensive package of 

digital and stationary signs to more accurately guide as well 

as comfort travelers, as they navigate their way through the 

Houston Airport System.

Å Est. Value: Less than $3MM

Delivery Method
Å Design Bid Build (ITB or CSP)

Å Participation ïMBE/SBE

Project Status:
Å Advertisement-2nd Qtr. 2023
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PN972 FIS/CBP Signage and Wayfinding
David Scott, Sr. Project Manager
Waldo Maffei AIA, Design Manager
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Project Objectives
Å Rebuild and provide a comprehensive package of digital 

and stationary signs

Å Accurately guide as well as comfort foreign and returning 

travelers, as they enter the United States through the Houston 

Airport System.

Å Est. Value: Less than $1.6MM

Delivery Method
Å Design Bid Build (ITB)

Project Status
Å Advertisement-2nd Qtr. 2023
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PN950 HOU Restroom Rehabilitation & Modernization
Christopher Bunn, Sr. Project Manager

Susan Keil, AIA, Design Manager

Project Objectives
Å Enabling project for restrooms; Replace sanitary sewer lines 

and correct slope;

Å Replace existing corroded, clogged and cracked pipes;

Å Replace existing plumbing pipes that are sized incorrectly;

Å Install clean-out on existing pipes with short radius;

Å Install traps where existing traps are not vented; and

Å Est. Value $5MM - $10MM

Project Delivery Method
Å Invitation to Bid

Project Status
Å Advertisement-2nd Qtr. 2023

Project Location - Central 
Concourse

58


