
Changes to LCY traffic and parking. 

We’re making some changes to the parking and traffic arrangements at London City 
Airport. These changes are needed as part of the early works for our airport 
transformation programme.  
 
The changes will occur in a number of stages and will provide a dedicated pick up 
lane and alter the existing configuration and flow of traffic in the forecourt area. 
Please note that:  
 
• Bus stops will move slightly, but stay within the forecourt area.  
 
• Taxi drop off will remain in the forecourt area and there will be a dedicated one 

way pick-up operation outside of City Aviation House.  
 
The following images illustrate the sequence of changes that will be made and the 
provisional dates when they are anticipated to occur. 
 
If you would like to keep informed on the latest construction developments at LCY, 
please email: thefuture@londoncityairport.com  

mailto:thefuture@londoncityairport.com
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From Monday 30th April 2018, for approximately 6 weeks 
 
       Temporary pick-up location accessed from existing entrance off    
Hartman Road.  
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2 CAH Section of Hartmann Road Closed except for Taxis/CAH 
Deliveries/Emergency Vehicles. Drop Off to become one way and 
traffic to pick up/car parks to enter/exit LCY via Eastern Gate 
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Diversion for Pick Up and Car Park 
Traffic from west (A13 / Blackwall 
Tunnel / A12) 
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From Monday 30th April 2018, for approximately 6 weeks 



From mid-June 2018, for approximately 3 weeks 
 
      Revised Taxi, Drop-off and Bus entrance 

      Pickup location accessed from new ramp access off Hartman Road.  
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3 Duct installation to continue within Hartmann Road under 2 way 
lights 



From early July 2018, for approximately 4 weeks 
 
      Revised Taxi entrance and exit 
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From early August 2018 
 
Car Hire building moved 

Revised Pedestrian walkway 
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