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What is

digital project 
delivery? 
Digital project delivery is the digitization of all 
aspects of construction, from planning and 
design through completed construction and 
asset handover. With digital project delivery, 
paper-based, manual processes are replaced 
with cloud-based, connected workflows 
that improve productivity, data access, and 
decision-making throughout the project. It 
goes beyond merely adopting technology. It’s 
a collaborative approach to sharing data and 
handing off tasks between disparate teams. 

Elements of digital 
project delivery

Standards: Guidelines ensure 
that disparate teams approach 
technology with the same digital 
strategy and standards that 
support interoperability. 

Technologies: Connected 
platforms centralize project data, 
connect the office to the field, 
and preserve data for future use. 

Data: 3D models, along with 
existing conditions and as-built 
data, empower everyone with 
information to work smarter, 
faster, and better.
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Why go 

digital? 
Infrastructure budgets are large and 
complex, raising the risk associated with 
each project. Inflation and a neverending 
labor shortage threaten to eat into budgets 
and cast a negative shadow over the 
positive impacts of high-profile, high-impact 
construction projects. 

Digital project delivery empowers you to 
minimize many of the common pitfalls of 
infrastructure construction. It also allows you 
to be more transparent to your stakeholders 
about progress, costs, and outcomes. 15

One study found that using BIM 
and digital delivery saves roughly

in change orders.

%

https://www.asce.org/publications-and-news/civil-engineering-source/civil-engineering-magazine/issues/magazine-issue/article/2023/03/transportation-agencies-shift-toward-digital-delivery
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These 
benefits...

Increased efficiency 
and productivity

Better          
decision-making

Improved 
transparency and 
accountability

Expanded 
application of BIM

Enable 
you to...

Reduce the errors and 
miscommunications that 
lead to rework and waste.

Make data accessible and 
actionable to assess risk, 
allocate funds, and evaluate 
bids more effectively.

Get real-time visibility into 
the costs and impacts of 
each project.

Move beyond individual 
BIM deliverables to shared 
models and 4D/5D data.

Minimize the time teams 
spend hunting down 
information, managing 
permit processes, and 
making corrections.

Empower teams to 
collaborate with shared 
data to solve complex 
challenges, like reducing 
waste and emissions.

Zero in on the root causes 
of delays, overruns, and 
communication errors.

Encourage designs to be 
made with a higher level 
of detail, which helps to 
define model deliverables, 
milestones, and handoffs.

Key benefits of digital project delivery
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How to

get started 
The first step to implementing digital project delivery is digitizing your business processes by 
leveraging technologies that foster efficiency gains. As part of the evaluation of those technologies, 
make sure they are interoperable with other critical systems within your organization so that data 
can be leveraged by all stakeholders.

Next, mandate that project teams agree to principles that ensure the continuity and accuracy of data 
and processes. Here are a few example policies to consider:

New technologies should use standards that support interoperability, which allows you 
to share information regardless of the technology vendor. 

3D models should be geo-located to provide additional context to the design.

Project teams may use the technology of their choice as long as they are able to meet 
the requirements of their phase of the project. 

All stakeholders should play a role in deciding which technologies are used and how 
data is shared between teams.

Participants agree to use automation that supports efficient workflows.

Technology alone isn’t a solution. In addition to these policies, it’s important to seek out technology 
partners who think about the big picture. Seek out technology vendors who work in collaboration 
with consulting firms and industry organizations to establish digital project delivery best practices. 
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$3,300  
a year by 2049
With massive infrastructure spending well underway, federal agencies have a 
landmark opportunity to mitigate those losses by creating and transforming 
critical assets. The construction projects implemented today will have a 
lasting impact for generations. However, there are challenges to acquiring 
funding and realizing the potential of those projects. 

According to the American Society for Civil Engineers, America’s overdue 
infrastructure bill will cost the average American household

Federal Agencies Can 
Deliver On-Time 
on Budget 
Construction 
Projects
through Connectivity

Infrastructure Project Challenges
Limited Labor 

Funding comes at a time when construction talent is aging, 
and younger employees are hard to find. 

Elevated Risk 

With an unprecedented level of funding comes high levels of 
public scrutiny, financial risk, and complexity.

Social Responsibility 

To stand out among other applicants, projects must 
demonstrably address sustainability, social equity, and 
inclusion.

Despite these challenges, federal agencies have an 
opportunity to jump-start a generational shift in what and 
how America builds

Opportunities
Advanced Technologies 

Each project offers an opportunity to implement advanced 
construction technologies that can help federal agencies 
accelerate their digital transformation.

Infrastructure Legacy 

The projects implemented today will have a lasting impact on 
mobility, connectivity, and sustainability for generations.

Future-Proofing 

Agencies have an opportunity to build assets that can stand 
the test of time, meet future demand, and remain resilient 
against extreme events.

https://infrastructurereportcard.org/wp-content/uploads/2020/12/2021-IRC-Executive-Summary-1.pdf
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Connecting data and 
workflows can

fast-track 
success 
To make the vision for the future of American infrastructure possible, 
federal agencies need to manage projects in new ways. The key is to use 
data to inform decision-making from the earliest planning stages through 
project handover. 

Digital project delivery allows you to connect data throughout the 
construction project lifecycle so you can:

Improve handoffs, from design to construction, and through 
operations and maintenance.

Increase accountability and transparency for project 
management and reporting.

Implement secure, cloud-based technologies that meet 
FedRamp compliance.
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Advance your

digital 
transformation 
journey 
Each infrastructure project comes with intense pressure to spend funds wisely, improve asset 
sustainability, and increase construction efficiency — all while navigating the realities of rising 
material costs and labor shortages.

Owners are in a unique position to lead digital transformation and help drive the adoption of digital 
project delivery across the ecosystem. You can be the catalyst for frequent collaboration among 
stakeholders and ensure teams are maximizing their impact and efficiency during the project.

You can reduce risk, increase visibility, and gain greater control over schedules and budgets by 
helping everyone involved work together more effectively and efficiently. 

To continue learning about digital project delivery, 

START HERE

https://assetlifecycle.trimble.com/
https://assetlifecycle.trimble.com/en/solutions/digital-project-delivery
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The bigger picture:

Asset Lifecycle 
Management
Once you digitize your construction project management, you can begin to connect all phases of the 
asset lifecycle, from design and construction through operations and maintenance. This strategic, 
holistic approach to infrastructure construction, management, and maintenance is known as asset 
lifecycle management.

Implementing digital project delivery in conjunction with enterprise asset management enables you 
to share data throughout the continuum of the asset lifecycle. By connecting data, technology, and 
processes across all phases of the asset lifecycle, you can improve project outcomes and lower total 
asset costs.

Learn more about 
asset lifecycle management.

https://learn.assetlifecycle.trimble.com/e-books/asset-lifecycle-management-a-guide-for-capital-project-infrastructure-owners
https://learn.assetlifecycle.trimble.com/e-books/asset-lifecycle-management-a-guide-for-capital-project-infrastructure-owners

