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GREATER ORLANDO AVIATION AUTHORITY 
CHANGE ORDER 

CHANGE ORDER NO. BP-S00132-MCO -12 CONTRACT NO. BP-S00132-MCO 

CONTRACTOR: Vanderlande Industries. Inc. 

CONTRACT DESCRIPTION: S TERM C. PH 1 - BAGGAGE HANDLING SYSTEM (DBOM) 

CONTRACT DATE: 05/16/18 NTP : 06/14/18 

ISSUE DATE: 08/31/21 (Ref. C.C. 08/31/21) 
Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after 
Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time 
to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this 
Change Order. 

DESCRIPTION OF CHANGE: ASL ISAT TESTING OVERSIGHT AND COORDINATION ADJUSTED CALENDER DAYS - CONTRACT TIME 
(SC=Substantial Completion / FC=Final Completion) 

See Attachment 'A' for description of change. SC FC 
ORIGINAL: 902 120 

THIS CO: 0 0 

TO DATE: 365 0 

TOTAL : 1267 120 

ORIGINAL SC DATE: 12/01/20 

REVISED SC DATE: 12/01/21 

SOURCE OF FUNDS General Airport Revenue Bonds. 
AMOUNT OF THIS CHANGE ORDER ADD X DELETE $ 172,724.97 

ORIGINAL TOTAL CONTRACT PRICE $ 94.900,000.00 

APPROVED ADDITIONS TO CONTRACT TO DATE $ 52,212.939.76 

APPROVED DELETIONS TO CONTRACT TO DATE $ (8,489.890.66) 

REVISED TOTAL CONTRACT PRICE $ 138,795,774.07 

PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE 

CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THI S CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE 
AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF 
PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF 
PERFORMANCE OR MODIFICATI ONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE 
CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO 
THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER. 

CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS 
SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID. 

CONTRACTOR'S ACCEPTANCE: DATE: 0'\ //.1.4 /202{ 
ATTEST: BY: 'flo,41 Ape2reavlA 

TITLE: Pa.on-er J),RcctOfl 
ACCEPTED AND APPROVED TO PROCEED: 

O'f /,s I Z0 7- ' 

GOAA Construction Form #004D (Implemented January 2002 / Revised October 2010) 



GREATER ORLANDO AVIATION AUTHORITY 
BP-S00132-MCO CHANGE ORDER NO. 12 

ATTACHMENT 'A' 
(Page 1 of 1) 

DESCRIPTION OF CHANGE: 

1. Obtain Smiths Detection labor and equipment in support of the South Terminal C (STC) Baggage Handling 
System Automated Screening Lane (ASL) Integrated Site Acceptance Test (ISAT) testing at the STC TSA Security 
Screening Checkpoint (Reference Part A). ADD: $163,000.97 

2. Provide labor to perform oversight and coordination for Item No. 1 of this change order (Reference Part B). 
ADD: $9,724.00 

References to Change Order Requests (CORs) or any other document are purely for information and illustrative 
purposes to describe scopes of work; references to such documents do not incorporate reservations, limitations, 
'boilerplate,' or purported terms or conditions into this Change Order or the Contract. 

The parties agree that this change order and all preceding change orders are within the scope of the original 
contract and do not materially alter the original contract such that a cardinal or constructive change to the original 
agreement has occurred. 
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