
Construction Project Handover Template
Complete

Score 13 / 14 (92.86%) Flagged items 1 Actions 0

Client/Site Name Emily Feil

Location Los Angeles, CA 90003, USA
(33.9657994, -118.2731269)

Project Name Feil Guest House Renovation

Project Manager Russel Hickle

Client Emily Feil

Handover Date 24 Aug 2024 00:00 PST



1.Flaggeditems

Flagged items 1 flagged

Construction Project Handover Details / Documentation Transfer

Manufacturer's Warranties Not Yet Submitted

Waiting on manufacturer to update documents for warranties.



2.ConstructionProjectHandoverDetails-3/4(75%)

Construction Project Handover Details 1 flagged, 3 / 4 (75%)
2.1.ProjectOverview

Project Overview  

Type of Construction Project Renovation (Guest House)

Duration of Construction Work March 2024 to August 2024

Completion Date 17 Aug 2024 00:00 PST
2.2.DocumentationTransfer-3/4(75%)

Documentation Transfer 1 flagged, 3 / 4 (75%)

Building Permits Submitted

Los Angeles Residential Building Permit
Feil-Renovation-LA-Residential-Building-Permit.pdf

Manufacturer's Warranties Not Yet Submitted

Waiting on manufacturer to update documents for warranties.

Maintenance Agreements Submitted

Contract attached.
Maintenance-Contract-Feil-Renovation.pdf

Worker Training Certificates Submitted

See attached document for Compliance Training.
Compliance-Training-Certificate.pdf

Other Documents or Certificates Submitted  

https://api.safetyculture.com/exports/attachments/v1/audit_6bf6b04a50fe46ebb1fd5a7a09897e92/d2190ffa-de88-4430-83ee-5ba8b8a18c73?media_type=3&mediaToken=f8feb497b373f25f46a811f080cd233d8c1a63b88c4ae2a9591b368635c20c2d&region=us&org_id=b61d1e30-ae30-4d3c-8be0-2065ef268369
https://api.safetyculture.com/exports/attachments/v1/audit_6bf6b04a50fe46ebb1fd5a7a09897e92/e5722a9f-3dfd-436a-8724-29455c2f7336?media_type=3&mediaToken=addfe1af5913be42cf24a804d00da47df3a6588b7e9262ac9bf25a33e81a5ba1&region=us&org_id=b61d1e30-ae30-4d3c-8be0-2065ef268369
https://api.safetyculture.com/exports/attachments/v1/audit_6bf6b04a50fe46ebb1fd5a7a09897e92/a0ad4245-c11c-482c-89aa-bc87f2a28013?media_type=3&mediaToken=c41a203cca5e3ea3d4b71fbe5512e7348bf282c66beb2f139a1a1e7dcaca3108&region=us&org_id=b61d1e30-ae30-4d3c-8be0-2065ef268369


3.GeneralInspectionBeforeHandover-10/10(100%)

General Inspection Before Handover 10 / 10 (100%)
3.1.General-2/2(100%)

General 2 / 2 (100%)

Structural Integrity Pass

Lift Operations N/A

Elevator System N/A

Accessibility Standards Pass
3.2.Electrical-2/2(100%)

Electrical 2 / 2 (100%)

Operation of Lights Pass

Signage Lighting N/A

Emergency Lighting Pass
3.3.Mechanical-3/3(100%)

Mechanical 3 / 3 (100%)

Air Conditioning Operation Pass

Ventilation Operation Pass

Water Isolations Pass
3.4.FireSafety-3/3(100%)

Fire Safety 3 / 3 (100%)

Fire Alarms Pass

Sprinkler System N/A

Fire Suppression System Pass

Gas Interlock Pass



4.CompletionandSign-Off

Completion and Sign-Off  

Signature of Project Manager

Russel Hickle
13 Sep 2024 12:29 PST

Signature of Client

Emily Feil
13 Sep 2024 12:28 PST



5.Mediasummary

Media summary  
5.1.

File summary

Feil-Renovation-LA-Residential-Building-Permit.pdf
Maintenance-Contract-Feil-Renovation.pdf
Compliance-Training-Certificate.pdf

https://api.safetyculture.com/exports/attachments/v1/audit_6bf6b04a50fe46ebb1fd5a7a09897e92/d2190ffa-de88-4430-83ee-5ba8b8a18c73?media_type=3&mediaToken=f8feb497b373f25f46a811f080cd233d8c1a63b88c4ae2a9591b368635c20c2d&region=us&org_id=b61d1e30-ae30-4d3c-8be0-2065ef268369
https://api.safetyculture.com/exports/attachments/v1/audit_6bf6b04a50fe46ebb1fd5a7a09897e92/e5722a9f-3dfd-436a-8724-29455c2f7336?media_type=3&mediaToken=addfe1af5913be42cf24a804d00da47df3a6588b7e9262ac9bf25a33e81a5ba1&region=us&org_id=b61d1e30-ae30-4d3c-8be0-2065ef268369
https://api.safetyculture.com/exports/attachments/v1/audit_6bf6b04a50fe46ebb1fd5a7a09897e92/a0ad4245-c11c-482c-89aa-bc87f2a28013?media_type=3&mediaToken=c41a203cca5e3ea3d4b71fbe5512e7348bf282c66beb2f139a1a1e7dcaca3108&region=us&org_id=b61d1e30-ae30-4d3c-8be0-2065ef268369

	1. Flagged items
	2. Construction Project Handover Details  - 3 / 4 (75%)
	2.1. Project Overview 
	2.2. Documentation Transfer - 3 / 4 (75%)

	3. General Inspection Before Handover  - 10 / 10 (100%)
	3.1. General - 2 / 2 (100%)
	3.2. Electrical  - 2 / 2 (100%)
	3.3. Mechanical - 3 / 3 (100%)
	3.4. Fire Safety - 3 / 3 (100%)

	4. Completion and Sign-Off
	5. Media summary
	5.1. 


