

WEEKLY CONSTRUCTION BULLETIN

5/1/23 – 5/5/23

INFRASTRUCTURE UPGRADES IN PARK PLACE PROJECT #: SEK002386 BOROUGH: BROOKLYN DATE ISSUED: 5/1/23

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations, and dates.

DATE	WORK HOURS	LOCATION	OPERATION
5/1/23 – 5/5/23	9:00 am – 5:00 pm	Park Pl between Vanderbilt Ave & Underhill Ave	Installation of 12-inch ductile iron pipe
5/1/23 – 5/5/23	9:00 am – 5:00 pm	Park Pl between Vanderbilt Ave & Underhill Ave	Installation of water service connections to residences
5/1/23 – 5/5/23	9:00 am – 5:00 pm	Park Pl between Vanderbilt Ave & Underhill Ave	Backfill and installation of temporary pavement
5/1/23 – 5/1/23	8:30 am – 4:30 pm	Park Pl between Vanderbilt Ave & Underhill Ave	Temporary water shutdown
5/2/23 – 5/2/23	8:30 am – 4:30 pm	Park Pl between Vanderbilt Ave & Underhill Ave	Temporary water shutdown
5/1/23 – 5/5/23	9:00 am – 5:00 pm	Intersection of Underhill Ave & Park Pl	Installation of 12-inch ductile iron pipe bypass to 20-inch water main
5/1/23 – 5/5/23	9:00 am – 5:00 pm	Intersection of Underhill Ave & Park Pl	Backfill and installation of temporary pavement
5/1/23 – 5/5/23	9:00 am – 5:00 pm	Intersection of Underhill Ave & Park Pl	Installation of 12-inch ductile iron pipe

WATER SHUT-OFF NOTIFICATIONS: In addition to a 72-hour Advisory, a prior 24-hour notification will be distributed / posted to any / all affected locations.

NO PARKING SIGNS: Will be distributed / posted 72 hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.

FOR FURTHER INFORMATION: Contact Shernell Pemberton, the **Community Construction Liaison** at Office: (646) 908-2131 Cell: (347) 967-0496 or parkplccl@gmail.com