

# WEEKLY CONSTRUCTION BULLETIN

4/29/24 – 5/3/24

**INFRASTRUCTURE UPGRADES IN PARK PLACE PROJECT #: SEK002386 BOROUGH: BROOKLYN DATE ISSUED: 4/26/24**

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations, and dates.

DATE	WORK HOURS	LOCATION	OPERATION
4/29/24 – 5/3/24	9:00 am – 5:00 pm	No work	Work is currently on hold due to the discovery of underground conduit that interferes with the installation of the combined sewer line. <i>The project CCL and RE will be attending community meetings on May 7 and May 15 to answer stakeholder questions. For more information, please respond to this e-mail.</i>

**WATER SHUT-OFF NOTIFICATIONS:** In addition to a 72-hour Advisory, a prior 24-hour notification will be distributed / posted to any / all affected locations.

**NO PARKING SIGNS:** Will be distributed / posted 72 hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.

**FOR FURTHER INFORMATION:** Contact Shernell Pemberton, the **Community Construction Liaison** at Office: (646) 908-2131 Cell: (347) 967-0496 or [parkplccl@gmail.com](mailto:parkplccl@gmail.com)

**ACCOMMODATION FOR INDIVIDUALS WITH DISABILITIES** – If you or someone you know may be uniquely impacted by this project, please contact the project CCL and/or RE, as soon as possible, to make them aware of your situation or concern