

WEEKLY CONSTRUCTION BULLETIN

3/3/25 – 3/7/25

INFRASTRUCTURE UPGRADES IN PARK PLACE PROJECT #: SEK002386 BOROUGH: BROOKLYN DATE ISSUED: 2/28/25

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations, and dates.

DATE	WORK HOURS	LOCATION	OPERATION
3/3/25 – 3/7/25	9:00 am – 5:00 pm	Vanderbilt Ave.	Excavation and installation of cradle and backfill of 24-inch reinforced concrete pipe
3/3/25 – 3/7/25	9:00 am – 5:00 pm	Park Place between Vanderbilt Ave. and Carlton Ave (storage area only)	Pouring of concrete road base
3/6/25 – 3/7/25	9:00 am – 5:00 pm	Park Place between Vanderbilt Ave. and Underhill Ave (storage area only)	Movement of materials to start concrete base work

WATER SHUT-OFF NOTIFICATIONS: In addition to a 72-hour Advisory, a prior 24-hour notification will be distributed / posted to any / all affected locations.

NO PARKING SIGNS: Will be distributed / posted 72 hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.

FOR FURTHER INFORMATION: Contact Shernell Pemberton, the **Community Construction Liaison** at Office: (646) 908-2131 Cell: (347) 579-6087 or parkplccl@gmail.com