

# WEEKLY CONSTRUCTION BULLETIN

## 7/31/23 – 8/4/23

**INFRASTRUCTURE UPGRADES IN PARK PLACE PROJECT #: SEK002386 BOROUGH: BROOKLYN DATE ISSUED: 7/31/23**

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations, and dates.

DATE	WORK HOURS	LOCATION	OPERATION
7/31/23 – 8/4/23	9:00 am – 5:00 pm	Underhill between Park & Sterling	Roadway restoration
7/31/23 – 8/4/23	9:00 am – 5:00 pm	Underhill between Park & Sterling	Excavation of road base, grading, and concrete placement
7/31/23 – 8/4/23	9:00am – 5:00 pm	Underhill between Park & Sterling	Asphalt placement
7/31/23 – 8/4/23	9:00am – 5:00 pm	Underhill between Park & Sterling	Installation of hydrant fenders and sidewalk

**WATER SHUT-OFF NOTIFICATIONS:** In addition to a 72-hour Advisory, a prior 24-hour notification will be distributed / posted to any / all affected locations.

**NO PARKING SIGNS:** Will be distributed / posted 72 hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.

**FOR FURTHER INFORMATION:** Contact Shernell Pemberton, the **Community Construction Liaison** at Office: (646) 908-2131 Cell: (347) 967-0496 or [parkplccl@gmail.com](mailto:parkplccl@gmail.com)