

WEEKLY CONSTRUCTION BULLETIN

1/2/23 – 1/6/23

INFRASTRUCTURE UPGRADES IN PARK PLACE PROJECT #: SEK002386 BOROUGH: BROOKLYN DATE ISSUED: 12/30/22

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations, and dates.

DATE	WORK HOURS	LOCATION	OPERATION
1/2/23	N/A	No work due to New year's Holiday	N/A
1/3/23 - 1/6/23	9:00 am – 5:00 pm	Park Place between Vanderbilt and Underhill	Installation of maintenance of traffic protection, sawcut for trench and test pits, drill piles for support of excavation
1/3/23 - 1/6/23	9:00 am – 5:00 pm	Park Place between Vanderbilt and Underhill	Vibration and settlement monitoring
1/3/23 - 1/6/23	9:00 am – 5:00 pm	Park Place between Vanderbilt and Underhill	Pile installation
1/3/23 - 1/6/23	9:00 am – 5:00 pm	Park Place between Vanderbilt and Underhill	Test pit trench for oil and utility location
1/3/23 - 1/6/23	9:00 am – 5:00 pm	Park Place between Vanderbilt and Underhill	Excavation and installation of 36-inch reinforced sewer and cradle concrete
1/3/23 - 1/6/23	9:00 am – 5:00 pm	Park Place between Vanderbilt and Underhill	Backfill and installation of temporary pavement

WATER SHUT-OFF NOTIFICATIONS: In addition to a 72-hour Advisory, a prior 24-hour notification will be distributed / posted to any / all affected locations.

NO PARKING SIGNS: Will be distributed / posted 72 hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.

FOR FURTHER INFORMATION: Contact Shernell Pemberton, the **Community Construction Liaison** at Office: (646) 908-2131 Cell: (347) 967-0496 or parkplccl@gmail.com