

WEEKLY CONSTRUCTION BULLETIN

3/24/25 – 3/28/25

INFRASTRUCTURE UPGRADES IN PARK PLACE PROJECT #: SEK002386 BOROUGH: BROOKLYN DATE ISSUED: 3/21/25

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations, and dates.

DATE	WORK HOURS	LOCATION	OPERATION
3/24/25 – 3/28/25	9:00 am – 5:00 pm	Intersection of Park Pl and Vanderbilt Ave.	Excavation and installation of cradle and backfill of 36-inch reinforced concrete pipe
3/24/25 – 3/28/25	9:00 am – 5:00 pm	Park Place between Vanderbilt Ave. and Underhill Ave. (storage area only)	Pouring of concrete road base
3/24/25 – 3/28/25	9:00 am – 5:00 pm	Intersection Vanderbilt & Park Pl southwest corner	Pedestrian ramp restoration
3/24/25 – 3/28/25	9:00 am – 5:00 pm	Intersection of Sterling Pl and Vanderbilt Ave	Sewer tie in at manhole
3/24/25 – 3/28/25	9:00 am – 5:00 pm	Vanderbilt Ave	Traffic switchover from east side to west side of Vanderbilt

WATER SHUT-OFF NOTIFICATIONS: In addition to a 72-hour Advisory, a prior 24-hour notification will be distributed / posted to any / all affected locations.

NO PARKING SIGNS: Will be distributed / posted 72 hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.

FOR FURTHER INFORMATION: Contact Shernell Pemberton, the **Community Construction Liaison** at Office: (646) 908-2131 Cell: (347) 579-6087 or parkplccl@gmail.com