



# ServiceTitan Project Tracking Setup & Training Checklist

Resources	Links
Construction Landing Page	<a href="#">Knowledge Base</a>
Budget Vs Actuals Learning Path	<a href="#">Academy</a> (Self-Paced)
Progress Billing with Application for Payment	<a href="#">Academy</a> (Self-Paced)
Project Tracking Overview with Product Manager	<a href="#">Zoom Link</a> Password: 0#58%sj7
ServiceTitan Professional Partner Hub	Interested in a coach/consultant? Get more information <a href="#">here</a>

Complete	Recommended Setup and Training Task(s)
<input type="checkbox"/>	<p><b>TRAINING STEP 1</b>  <b>Attend/Watch the Project Tracking Training Series (REQUIRED)</b>            See training links for which users should be attending each workshop.</p> <ul style="list-style-type: none"> <li><input type="checkbox"/> Live: <a href="#">Project Tracking Setup</a> Recording: <a href="#">Project Tracking Setup (#1)</a></li> <li><input type="checkbox"/> Live: <a href="#">Project Tracking Workflows</a> Recording: <a href="#">Project Tracking Workflows (#2)</a></li> </ul>
<input type="checkbox"/>	<p><b>TRAINING STEP 2</b>  <b>Assign Self-Paced Academy Courses to your Project Teams - quick tip <a href="#">here</a></b></p> <ul style="list-style-type: none"> <li><input type="checkbox"/> <a href="#">Budget vs Actuals</a></li> <li><input type="checkbox"/> <a href="#">Progress Billing with Application for Payment</a></li> <li><input type="checkbox"/> <a href="#">Dispatching Crews</a></li> </ul>
<input type="checkbox"/>	<p><b>SETUP STEP 1 - UPDATE EXISTING SETTINGS</b>  <b>Review and update your existing ServiceTitan Settings and Configurations to make sure you're ready for Project Tracking</b>            The following setting changes include recommended best practices for operational efficiency and accurate costing, setting up your account for successful Project Tracking success!</p> <p><b>Business Units &amp; Reporting Settings</b>            By creating or confirming your Business Units, Trade, and Divisions, this ensures your reporting and accounting setup will support your project work.</p> <ul style="list-style-type: none"> <li><input type="checkbox"/> Separate business unit(s) set up for construction (Or commercial etc) <a href="#">KB Article</a></li> <li><input type="checkbox"/> Separate trade(s)/division(s) set up for construction (Or commercial etc)</li> </ul> <p><b>Technicians</b></p> <ul style="list-style-type: none"> <li><input type="checkbox"/> <b>Settings &gt;Technicians:</b> <ul style="list-style-type: none"> <li><input type="checkbox"/> Hourly pay rates added* and confirmed                Please note that if hourly pay and/or burden rates are not updated, you will not be able to track real-time labor costs. Maintaining your pay rates ensures accuracy of costs.</li> <li><input type="checkbox"/> Burden Rates added <a href="#">KB Article</a></li> <li><input type="checkbox"/> Project Labels applied based on the type of labor performed (this is for the timesheets to have labels for the actuals on budget vs actual tables).</li> </ul> </li> </ul>



# ServiceTitan Project Tracking Setup & Training Checklist

Complete	Recommended Setup and Training Task(s)
	<p><b>Job Types</b></p> <ul style="list-style-type: none"> <li><input type="checkbox"/> <b>Create Job types</b> set up for each project phase (Highly recommended), examples include but not limited to: <ul style="list-style-type: none"> <li><input type="checkbox"/> Rough In</li> <li><input type="checkbox"/> Trim Out</li> <li><input type="checkbox"/> Startup</li> <li><input type="checkbox"/> (Any way you phase out your work)</li> </ul> </li> </ul> <p><b>Project Statuses</b></p> <ul style="list-style-type: none"> <li><input type="checkbox"/> <b>Settings &gt; Project Statuses</b> <a href="#">KB Article</a> Default statuses but can customize sub-statuses</li> <li><input type="checkbox"/> Project labels assigned to each job type (Optional)</li> </ul> <p><b>Invoicing / Email Templates</b></p> <ul style="list-style-type: none"> <li><input type="checkbox"/> <b>Email &gt; Application for Payment</b> tab. (Used if emailing to customer)</li> </ul> <p><b>Task Management</b></p> <ul style="list-style-type: none"> <li><input type="checkbox"/> <b>Task Sources</b> - Add project-related sources such as General Contractor or Project Team</li> <li><input type="checkbox"/> <b>Task Types</b> - Review your types to include support Project Management tasks / to-dos across your teams <a href="#">KB Article</a></li> <li><input type="checkbox"/> <b>Task Resolutions</b> - Ensure the resolutions support the needs for Project Teams</li> </ul> <p><b>OPTIONAL:</b></p> <p><b>Settings &gt; Purchasing/Inventory &gt; Configuration &gt; Display Services on Invoice Closeout</b> Evaluate if you would like Services to be available to progress bill using the Invoice Closeout functionality (Job or Project invoices). Invoice Closeout is typically used in conjunction with Requisition and Inventory Management functionality. Discuss this option with your ServiceTitan representative or your ServiceTitan Certified Provider* to ensure this tool will support your billing needs.</p> <p><i>*Are you looking for a coach or consultant to assist you with the configuration, change management, implementation, and continued success of this feature-set across your organization? ServiceTitan Certified Providers are available to support you! Learn more <a href="#">here</a>.</i></p>
<input type="checkbox"/>	<p><b>SETUP STEP 2 - UPDATE NEW SETTINGS</b></p> <p><b>Configure New Settings Update &gt; Project Settings</b></p> <p>With the activation of Project Tracking, new features and settings are activated in your ServiceTitan Account. Default settings are configured for you, but you are required to set it to your preferences to meet your business needs.</p> <p><b>Project Settings:</b> <a href="#">KB Article</a></p> <ul style="list-style-type: none"> <li><input type="checkbox"/> <b>Create Project Labels</b> <a href="#">KB Article</a></li> <li><input type="checkbox"/> <b>Default Preferences:</b> Set a default label for the different types. (Note if the PB item has a label already, then the labels used as default will not be added).</li> <li><input type="checkbox"/> <b>Project Setup:</b> <i>Percentage of Completion (POC) Method</i> is our recommended default. The Work In Progress report is based on POC revenue recognition.</li> <li><input type="checkbox"/> <b>Retainage:</b> (Optional for those that use it) <a href="#">KB Article</a> Create a project label for retainage that will help with reporting later.</li> <li><input type="checkbox"/> <b>Project Business Unit:</b> (Optional) Decide if you want to pre-set BUs on project level</li> </ul>



# ServiceTitan Project Tracking Setup & Training Checklist

Complete	Recommended Setup and Training Task(s)
	<p><b><a href="#">Project Types: KB Article</a></b>            Default Project Types: Project Types enable you to modify the layout of your project records while making it easier to find projects in your account.</p> <ul style="list-style-type: none"> <li><input type="checkbox"/> Example: Hide or show the BvA table on certain project types</li> <li><input type="checkbox"/> Reporting now lets you filter by Project Types and/or Project Statuses</li> </ul> <p><b><a href="#">Application for Payment</a></b></p> <ul style="list-style-type: none"> <li><input type="checkbox"/> <a href="#">Settings &gt; Application For Payment</a>-(it is required to setup retainage even if you do not use retainage on your applications for payment) <a href="#">KB Article</a></li> </ul> <p><b><a href="#">Costing</a></b>: Default is Committed Cost &amp; Actual Costs <a href="#">KB Article</a></p> <p><b>Feature Gates available 69-1</b></p> <ul style="list-style-type: none"> <li><input type="checkbox"/> Committed Costs in Job Costing (<a href="#">ST-69.1</a>) (Support can Enable)</li> <li><input type="checkbox"/> Budget vs Actual General Ledger View (ST-69.1) (Support can enable)               <ul style="list-style-type: none"> <li><input type="checkbox"/> Setting &gt; (Accounting) Payroll GL Mapping <a href="#">KB Article</a></li> </ul> </li> </ul>
<input type="checkbox"/>	<p><b>SETUP STEP 3 – Prepare your Pricebook for Project Estimating &amp; Billing</b>  <b>Pricebook Setup:</b> (Recommendations) <a href="#">KB Article</a>  <i>Consult your Accounting/Billing Team to reduce integration errors &amp; billing issues.</i></p> <ul style="list-style-type: none"> <li><input type="checkbox"/> Service created for customer billing</li> <li><input type="checkbox"/> Service created for each type of labor offered (check off labor service checkbox)</li> <li><input type="checkbox"/> Average cost for labor included in Estimated Labor Cost field</li> <li><input type="checkbox"/> Apply labor labels to each type of labor (Default added via project setting &gt; default preference)</li> <li><input type="checkbox"/> Apply material labels to each material that will be used in projects (Default added via project setting &gt; default preference)</li> <li><input type="checkbox"/> Apply equipment labels to each equipment that will be used in projects (Default added via project setting &gt; default preference)</li> </ul>
<input type="checkbox"/>	<p><b>SETUP STEP 4 – Build &amp; Personalize Views to Access &amp; Analyze Projects</b>  <b>Portfolio, Reports &amp; Dashboards built to support your Project Reporting Needs</b></p> <ul style="list-style-type: none"> <li><input type="checkbox"/> <b><a href="#">Project Portfolio Default View</a></b>: Set your user-specific default view to quickly access your priority projects <a href="#">KB Article</a></li> <li><input type="checkbox"/> <b><a href="#">Work In Progress Report</a></b>: Use the Work in Progress (WIP) report to calculate the correct amount of recognized revenue for projects based on the Percentage of Completion method <a href="#">KB Article</a>.</li> <li><input type="checkbox"/> <b>Project Costing Dataset</b> - As costing and revenue are more likely to be at a 'Project' level with Project Tracking, you may need to access and/or build reports to support your reporting needs.</li> <li><input type="checkbox"/> <b>Construction / Commercial Dashboard</b> Once it's in your account, you will be able to view a pre-built Dashboard based on Project-level datasets.</li> </ul>



# ServiceTitan Project Tracking Setup & Training Checklist

Complete	Recommended Setup and Training Task(s)
<input type="checkbox"/>	<p><b>SETUP STEP 5 - GRANT/RESTRICT ACCESS BY USER ROLE</b> Role Permissions to ensure proper access to tools and potentially sensitive data</p> <ul style="list-style-type: none"> <li><input type="checkbox"/> <b>Project Permissions</b> <ul style="list-style-type: none"> <li><input type="checkbox"/> Attach job to project</li> <li><input type="checkbox"/> Detach job from project</li> <li><input type="checkbox"/> Delete project and location opportunities and estimates</li> <li><input type="checkbox"/> Edit business unit on project</li> <li><input type="checkbox"/> Show financials - This permission will (1) hide the Financials section (Budget vs Actuals) of each Project and (2) prevent the download of the BvA table.</li> <li><input type="checkbox"/> View Project Portfolio</li> <li><input type="checkbox"/> Edit project type on project (<a href="#">KB</a>) - <i>recommended to restrict to Project Managers and Administrators</i></li> <li><input type="checkbox"/> Override project type settings on project (<a href="#">KB</a>)</li> </ul> </li> <li><input type="checkbox"/> <b>View labor costing details</b> - This permission will allow employees to view labor details such as labor pay, labor burden, performance pay &amp; payroll adjustments.</li> <li><input type="checkbox"/> <b><a href="#">Reporting Permissions (Templates)</a></b> <ul style="list-style-type: none"> <li><input type="checkbox"/> WIP Project Report</li> </ul> </li> <li><input type="checkbox"/> <b>Construction/Commercial Dashboard</b> &gt; Share Access</li> </ul>