

**PUBLIC NOTICE OF NETWORK CHANGE UNDER RULE 51.329(a)**

**Notice Date:** May 18, 2023

**Subject: Switch Decommission, Switch Power Down**

**Carrier:** Windstream Concord Telephone, LLC  
4001 North Rodney Parham Road  
Little Rock, AR 72212

**Notice ID:** Network Change Notice SD North Carolina 002

**Contact:** For additional information on the planned network changes, please contact:  
James Seegar  
Windstream  
1720 Galleria Blvd, Charlotte, NC 28270  
704-845-7466 or 704-728-2272  
James.Seegar@windstream.com

**Change Effective Date:** On or after November 18, 2023

**Planned Network Change(s) will occur at the following locations in North Carolina:**

Windstream Central Office	Address	CLLI	Point Code
China Grove, NC GTD5	1525 S Main St, Landis, NC 28023	CHGVNCA85F	001-076-005
China Grove, NC META	1525 S Main St, Landis, NC 28023	CHGVNCA85F	001-076-021

Website Link to Notice Posting: <https://www.windstream.com/about-windstream/legal/network-change-notifications> (Select State: North Carolina)

**Additional Details:**

**Description of the Planned Network Change(s):**

The GTD5 switch, located at 1525 S Main St, Landis, NC 28023, will be decommissioned, powered down, and removed from Windstream’s network as a result of network modernization and consolidation. All traffic will need to be routed to the CHGVNCA85F Meta Switch, located at 1525 S Main St, Landis, NC 28023. Windstream CHGVNCA85F A-Blocks of 704-855, 704-856 and 704-857 is being moved to CHGVNCA85F.

**Description of Reasonably Foreseeable Impact(s) of the Planned Change(s):**

Competitive local exchange carriers (CLECs), interexchange carriers (IXCs, IECs), wireless carriers, and paging carriers will need to secure new trunk groups built to the CHGVNCXARPO Meta Switch or have existing trunk groups to that switch augmented. Carriers that are code holders for access connectivity in the CHGVNCXA85F GTD5 switch will be required to reposition the codes to the CHGVNCXARPO Meta Switch.

All ASRs for the CHGVNCXARPO Meta Switch must be received no later than September 18, 2023, in order to provide sufficient time to migrate the traffic described above. These direct end office trunk (DEOT) interconnections will support traffic migration for the CHGVNCXA85F GTD5 switch prior to its eventual decommissioning. Local Exchange Routing Guide (LERG) change effective dates will be posted prior to decommissioning of the CHGVNCXA85F GTD5 switch (on or after September 19, 2023). This will serve to guide interconnect re-routes of Windstream traffic for native codes currently served by the CHGVNCXA85F GTD5 switch to reflect the CHGVNCXARPO Meta Switch as the new home switch. All ASRs for the CHGVNCXARPO Meta Switch must carry the project code of CHGVNCXARPO.