

Funded by the
European Union




SESAR
DEPLOYMENT MANAGER




SESAR Deployment Manager
Information Paper on the
Stakeholders' Consultation Platform:
Architecture and timeline from April
to June 2015

Status: APRIL 24th 2015

Stakeholders' Consultation Platform Architecture



Overall Timeline



Detailed Timeline

(1/2)

Dates	Actions	Type of Action
10/04/2015	Target date for the operational stakeholders to nominate representatives and alternates for the SCP Steering Group and the Thematic Sub-Groups	Deadline
15/04/2015	Detailed invitations for the 1st Steering Group meeting sent out	Information
15/04/2015	PDP V1 made available to SCP SG + TS members	Document
15/04/2015	Date for final comments on the SCP Terms of Reference (ToR)	Deadline
22/04/2015	<p>1st SG Meeting in Brussels ToRs, SCP Structure and process, SCP web platform Content: SDM presents PDP V1 for information only (will not be consulted!) UPDATED INFORMATION: Meeting scheduled from 10:00 to 16:00 at Belgocontrol, Tervuursesteenweg 303, 1820 Steenokkerzeel, Belgium Shuttle service from the Airport to Belgocontrol premises will be arranged Further details to be provided in the official invitation</p>	Meeting
15/05/2015	DP V1 Draft made available to SCP SG + TS members	Document
20/05/2015	<p>Joint TS Workshop in Brussels – possibility for SG members to attend SDM presents DP V1 Draft and prepares members for the work ahead</p>	Meeting
in between	TS members analyse received material and bring forward comments via the web platform prior to the meeting	Comments Elaboration
26/05/2015	First deadline for comments from TS members, as much as possible already aligned with SG members; All comments provided up to this date are guaranteed to be taken into account for discussion during the TS meetings	Deadline

Detailed Timeline

(2/2)

Dates	Actions	Type of Action
03-04/06/2015	<p>3 TS meetings in the course of 2 days in Brussels SDM will present a document with all comments received until 26/05 Second deadline for comments in the meeting itself Each group produces a register with all received comments (to be later provided to the SG)</p> <p>UPDATED INFORMATION: 03/06 afternoon: TS TMA/En-Route 04/06 morning: TS G/G A/G COM 04/06 afternoon: TS Airport Throughput</p>	Meeting
08/06/2015	DP V1 with all consolidated comments delivered to SG	Deadline
15/06/2015	<p>2nd SG Meeting in Brussels SDM explains which comments will be taken on board and which not + rationale Discussion and comments by SG Members</p>	Meeting
18/06/2015	DP V1 provided to Supervisory Board (SB)	SDM action
23/06/2015	<p>Joint TS + SG Information session in Brussels DM gives feedback on the final consulted DP V1</p>	Meeting
24/06/2015	Supervisory Board (SB) endorsement of DP V1	SDM action
30/06/2015	DP V1 sent to EC for approval	SDM action