









#### **The Pilot Common Project**

**WHAT** 

- 1 Extended AMAN and PBN in high density TI
- 2 Airport Integration and Throughput Function
- 3 Flexible Airspace Management and Free Re
- 4 Network Collaborative Management (Flow
- 5 iSWIM: ground-ground integration and aeronautical data management and sharing
- 6 Initial Trajectory Information Sharing: air-ground integration towards i4D

WHERE



WHEN



WHO








#### The Deployment Programme

Building on industry's experience



... a robust "project view" to deliver PCP timely through families of synchronised and coordinated implementation projects





## The Deployment Programme Not just another plan...



.... the specification for the CEF calls through which the budget for SESAR deployment will be allocated to projects





## CONSULT

- Stakeholders Relations are vital to DM success
- Buy-in will be essential to timely and coordinated deployment
- Consultation is open to all stakeholders









## Cooperative Arrangements

According to Regulation (EU) N°409/2013, Deployment Manager shall make appropriate cooperative arrangements with defined stakeholders.

Arrangements on voluntary basis with additional interfaces.







### Key Principles

Respect roles and responsibilities of the parties

Avoid duplication

Synergies between the parties

Result and content driven approach


Transparency and efficient communication

Management and prevention of conflicts of interest





#### Cooperative Arrangements to be established



# Stakeholders' Consultation Platform (SCP)

- Target Group: Current and future operational implementing partners
  - Civil Airspace Users
  - Civil Airport Operators
  - Civil Air Navigation Service Providers
  - Military operational stakeholders
- Other stakeholders with Cooperative Arrangements in support to SESAR Deployment Manager







#### Scope SCP

- Shall ensure the early information and buy-in in the deployment planning processes.
- Seeks stakeholders' opinion on SDM's proposals to the European Commission
  - in particular Deployment
     Programme and evolutions
     thereof.




\*Other Thematic Sub-Groups might be activated in future consultations





#### **Consultation process**







## DELIVER

Ensuring synchronised, coordinated and timely execution of the Deployment Programme









#### **Synchronisation**


- Projects' data gathering process
- Comparison actual vs. planned
- Use of results for coordination and risks & opportunities identification





#### Coordination

SESAR Deployment Manager and the implementing partners together, the win-win partnership









#### Delivery


- Deployment takes place in the legal framework of the "SESAR Deployment Framework Partnership Agreement (FPA)"
  - ➤ FPA signed on the 5<sup>th</sup> of December 2014 by the European Commission and the SESAR Deployment Alliance consortium,
  - > establishing the management level and implementation level of the SESAR deployment governance.
  - > FPA is an open and evolving framework that all implementing partners have to join to access EU grants,
  - accomplished by an Internal Cooperation Agreement ICA connecting all implementing partners.







#### Accession



- ✓ Formally all stakeholders, awarded with INEA projects, have to sign both the FPA and the ICA to become FPA partners.
- ✓ FPA partners have the option to become member of the Deployment Manager







#### **FPA** processes

## The Deployment Manager has the role of FPA coordinator

- will support and be a coordination service center for each implementing project
- through the FPA coordination work package included in the project proposals submitted to the INEA call,
- which is estimated corresponding to a very limited amount of the total projects costs

As Coordinator of SESAR Framework Partnership Agreement



Action Plan, monitoring and reporting



Payment, check and



Information flow



Be action coordinator for every Implementation

Project







### **Funding Processes**

- Grant Agreements
  - > will bound INEA and the beneficiary(ies) for the reception and management of the grants.
- Deployment Manager in its role of FPA coordinator
  - will manage the distribution of the financial support agreed and issued by INEA to the implementing projects;
- The FPA coordination activities
  - will be cofunded by the EC within the activity of the projects, and by the partners of the projects according to the indications included in the project proposal and in the terms and conditions of the ICA











Massimo Garbini: Managing Director

Nicolas Warinsko: Director Technical and Operations - Deputy Managing Director

Heiko Teper: DP Realisation Manager

Mariagrazia La Piscopia: Planning Manager Deputy DTO

Michel Gorog: Head of Performance and Financial Systems

Francesco Fei: Expert Financial Systems

Freek De Witte: Head Of Stakeholder Relations

Servane Woff-Lhuissier: Cooperative Arrangements Manager

Cliff Van Craen: Communication Officer

Anna Weszelits: Consultation Platform Manager

Jakub Kepa: Civil ANSPs Liaison Officer

Marita Lintener: Civil Airspace Users Liaison Officer

Luc Laveyne: Civil Airports Liaison Officer





#### YOUR ENTRY POINTS

Civil Airports: Luc Laveyne **Civil Airspace Users: Marita Lintener** 

Civil ANSPs: Jakub Kepa







Transversal competencies
PLAN – CONSULT – DELIVER







Thank you very much

follow us @SESAR\_DM

sesardeploymentmanager.eu

Let's deliver together now!

