



SESAR

Deployment Programme

(Edition 2017)

FPA MOVE/E2/2014-717/SESAR FPA
SGA MOVE/E3/SUB/2016-402/SI2.745134

Deliverable D1.1

**PROPOSAL
FOR UPDATE**

31st May 2017

Control

Approved by	Massimo Garbini Managing Director	Date 19/05/2017	Signature Signed
Reviewed by	Nicolas Warinko Deputy Managing Director Director Technical and Operations	Date 19/05/2017	Signature Signed
Prepared by	Mariagrazia La Piscopia Deputy Director Technical and Operations DP Planning Manager Heiko Teper DP Realisation Manager Antoine Hottelart Head of Performance and Financial Sustainability	Date 19/05/2017 Date 19/05/2017 Date 19/05/2017	Signature Signed Signature Signed Signature Signed

Table of contents

1. SESAR: delivering benefits to EU Aviation	4
1.1 The Single European Sky pillars	4
1.2 SESAR: at the core of the modernization of ATM infrastructure	5
1.3 The Governance of SESAR Deployment Phase	7
2. What is the SESAR Deployment Programme?	8
2.1 The regulatory framework	8
2.2 The blueprint for Stakeholders' ATM modernization plans	9
2.3 SESAR Deployment Programme and complementary functional views.....	9
2.4 The buy-in of ATM Community through consultation	11
2.5 Tracking the progress in implementing PCP	12
3. The Project View of the Pilot Common Project.....	14
3.1 Translating PCP into operational reality	14
AF #1 – Extended AMAN and PBN in high density TMA	17
AF #2 – Airport Integration and Throughput	20
AF #3 – Flexible ASM and Free Route	24
AF #4 – Network Collaborative Management.....	27
AF #5 – Initial SWIM	30
AF #6 – Initial Trajectory Information Sharing	36
3.2 The path towards a synchronized implementation	39
3.3 SDM Synchronization and Monitoring Approach	51
3.4 Global Interoperability.....	54
4. Performance Approach.....	57
4.1 SDM in the SES performance framework	57
4.2 Performance Assessment and CBA Methodology	59
5. Risks Management Plan	60
5.1 SDM Approach to Risk Management	60
5.2 Risks and Mitigation Actions	62
6. List of Acronyms	72
7. Notes	75