



**The Greater Metropolitan
Cemeteries Trust**

Lasting memories, peaceful places.

Procurement Activity Plan FY 25/26

Engagement Type	Title	Service/Goods Description	Estimate Engagement Date	Estimated Award	Contact
RFT	Construction	RRG Stage 2 Inventory	July 2025	August 2025	procurement@gmct.com.au
RFT	Construction	WEC Mausoleum	August 2025	September 2025	procurement@gmct.com.au
RFT	Construction	Harkness	August 2025	September 2025	procurement@gmct.com.au
RFT	Construction	FMP/NMP Road Renewals	August 2025	September 2025	procurement@gmct.com.au
RFT	Construction	Templestowe Fence	August 2025	September 2025	procurement@gmct.com.au
RFT	Construction	NMP Meadowbank Demolition	September 2025	October 2025	procurement@gmct.com.au
RFT	Construction	HEC Eucalyptus Gardens	September 2025	October 2025	procurement@gmct.com.au
RFT	Construction	ACC Nankivell & Bedrock Ashes	September 2025	October 2025	procurement@gmct.com.au
RFT	Construction	AMP Court of Tranquillity	September 2025	October 2025	procurement@gmct.com.au
RFT	Construction	LMP Cremated Remains Rooms	September 2025	October 2025	procurement@gmct.com.au
RFT	Construction	TEC Niche Walls & Rotunda	October 2025	November 2025	procurement@gmct.com.au
RFT	Construction	AMP Office Refurbishments	October 2025	November 2025	procurement@gmct.com.au
RFT	Construction	LMP Infant Loss Gardens	October 2025	November 2025	procurement@gmct.com.au
RFT	Construction	NMP Sages Rd Future Inventory	October 2025	November 2025	procurement@gmct.com.au
RFT	Construction	AMP Children's Area Extension	February 2026	February 2026	procurement@gmct.com.au
RFT	Construction	WEC CR Gardens	February 2026	February 2026	procurement@gmct.com.au
RFT	Construction	FMP Seventh Ave Depot	February 2026	March 2026	procurement@gmct.com.au



**The Greater Metropolitan
Cemeteries Trust**

Lasting memories, peaceful places.

Procurement Activity Plan FY 25/26

Engagement Type	Title	Service/Goods Description	Estimate Engagement Date	Estimated Award	Contact
RFT	Construction	LMP Korean Catholic Lawn	February 2026	March 2026	procurement@gmct.com.au
RFT	Construction	Emerald South	March 2026	April 2026	procurement@gmct.com.au
RFT	Construction	FMP Boardroom & CEO Office	March 2026	April 2026	procurement@gmct.com.au