



The Greater Metropolitan Cemeteries Trust

Lasting memories, peaceful places.

Procurement Activity Plan

Market Engagement	Title	Service/Goods Description	Market Engagement Dat	Estimated Award	Contact
RFT (SPC)	Services Agreement	Integrated security services including mobile patrols, alarm monitoring, and alarm maintenance across all GMCT sites	30/09/2022	29/12/2022	procurement@gmct.com.au
RFT	Services Agreement	Provision of Waste Management Services to all GMCT facilities	12/02/2022	13/05/2022	procurement@gmct.com.au
RFT	Services Agreement	Provision of cleaning services across all GMCT sites including consumable supplies based on rates	5/03/2022	3/06/2022	procurement@gmct.com.au
RFT	Services Agreement	Street sweeping services	17/10/2021	15/01/2022	procurement@gmct.com.au
RFT	Services Agreement	HVAC Services	25/12/2021	25/03/2022	procurement@gmct.com.au
RFT	Software and Services Agreement	Payroll and HR Software Services	3/03/2022	1/06/2022	procurement@gmct.com.au
RFT	Supply of Goods Agreement	Temporary grave markers	9/04/2022	8/07/2022	procurement@gmct.com.au
RFT	Services Agreement	Essential Safety Measures	2/06/2022	31/08/2022	procurement@gmct.com.au
RFT	Services Agreement	Fire Protection Services	2/06/2022	31/08/2022	procurement@gmct.com.au
RFT	Services Agreement	Provision of Sanitary Management Services	2/06/2022	31/08/2022	procurement@gmct.com.au
RFT (SPC)	Corporate Services Agreement	Data Services	1/04/2022	30/06/2022	procurement@gmct.com.au
RFT	Services Agreement	Provision of Laundry Services	1/10/2022	30/12/2022	procurement@gmct.com.au
RFT	Services Agreement	Provision of Pest Control Services	1/10/2022	30/12/2022	procurement@gmct.com.au
RFT	Services Agreement	Provision of Identity and Access Management Services	1/11/2022	30/01/2023	procurement@gmct.com.au
RFT (SPC)	Services Agreement	Provision of Photocopier Services	14/12/2022	14/03/2023	procurement@gmct.com.au
RFT	Services Agreement	Provision of Tree Planting & Establishment Services	9/01/2023	9/04/2023	procurement@gmct.com.au
RFT	Services Agreement	General Tree Services	26/01/2023	26/04/2023	procurement@gmct.com.au
RFT (SPC)	Services Agreement	Provision of Internal Audit Services	2/03/2023	31/05/2023	procurement@gmct.com.au
RFT	Construction Infrastructure	AMP Further Rosella drainage (not renewal)	15/03/2022	15/05/2022	procurement@gmct.com.au
RFT	Construction Infrastructure	NMP Main Entrance (intersection)	15/01/2023	15/04/2023	procurement@gmct.com.au
RFT	Construction Infrastructure	NMP New Gatehouse	15/01/2023	15/04/2023	procurement@gmct.com.au
RFT	Construction Infrastructure	AMP Staff Amenities	15/03/2022	15/05/2022	procurement@gmct.com.au
RFT	Construction Infrastructure	LMP Amenities & Crem. Viewing room	1/04/2022	15/05/2022	procurement@gmct.com.au
RFT	Construction Infrastructure	NMP Poles	15/01/2023	15/04/2023	procurement@gmct.com.au
RFT	Construction Infrastructure	All Site Receptions & Sales Rooms	1/04/2022	1/06/2022	procurement@gmct.com.au
PANEL	Construction Inventory Projects	NMP Private Mausolea Area	15/09/2022	15/11/2022	procurement@gmct.com.au
PANEL	Construction Inventory Projects	AMP Rosella Spoil Yard Inventory	15/02/2023	15/06/2023	procurement@gmct.com.au
PANEL	Construction Inventory Projects	LMP development (as per LMP feasibility Study)	1/10/2022	15/01/2023	procurement@gmct.com.au
PANEL	Construction Inventory Projects	NMP Edendale Extension Inventory	15/01/2023	15/04/2023	procurement@gmct.com.au
PANEL	Construction Inventory Projects	YGC Wesleyan Lawn Headstone & Lawn Plaque	1/03/2022	15/04/2022	procurement@gmct.com.au
PANEL	Construction Inventory Projects	FMP PJ Rock 5th Avenue CR Garden	15/03/2022	15/05/2022	procurement@gmct.com.au
PANEL	Construction Inventory Projects	Altona East masterplan and site development	1/11/2022	31/12/2022	procurement@gmct.com.au
PANEL	Construction Inventory Projects	AMP Eucalyptus BCD	15/10/2022	15/12/2022	procurement@gmct.com.au
PANEL	Construction Inventory Projects	RRG Lawn Headstone (Snowgum B)	16/11/2022	15/01/2023	procurement@gmct.com.au
PANEL	Construction Inventory Projects	NMP RRG Directional graves (Stage 2 area or other)	15/04/2023	30/06/2023	procurement@gmct.com.au
PANEL	Construction Inventory Projects	WMC Toilets and Workshop Headstone Lawn	1/10/2022	30/11/2022	procurement@gmct.com.au
PANEL	Construction Inventory Projects	ACC Lawn graves MacDonald Lawn (front of catholic church)	25/01/2023	25/03/2023	procurement@gmct.com.au
PANEL	Construction Inventory Projects	LMP Gazebo Gardens CA	15/07/2022	30/09/2022	procurement@gmct.com.au
PANEL	Construction Inventory Projects	LMP Grid style lawn innovative (in front of Mausolea)	15/02/2023	15/04/2023	procurement@gmct.com.au
PANEL	Construction Inventory Projects	LMP Mausoleum	15/02/2023	30/04/2023	procurement@gmct.com.au
PANEL	Construction Inventory Projects	WIC Vaults - Back of Mausolea	1/10/2022	30/11/2022	procurement@gmct.com.au
PANEL	Construction Inventory Projects	RRG Monumental - Snow Gum A (Phase 2)	15/01/2022	15/03/2022	procurement@gmct.com.au
RFT	Construction Other	GMCT Vaults Footpath Renewals (Lillydale + Fawkner)	15/06/2022	1/08/2022	procurement@gmct.com.au
RFT	Construction Other	AMP Water Grant	15/03/2022	15/05/2022	procurement@gmct.com.au
RFT	Construction Other	FMP Garden of Eternal Memories	1/02/2022	15/03/2022	procurement@gmct.com.au
RFT	Construction Other	AMP Lawn Stairs	15/03/2022	15/05/2022	procurement@gmct.com.au