3	Pillars of empiricism	 Transparency - presents the facts as is (enables inspection) Inspection - frequent and diligent detection of potentially undesirable variances or problems (enables adaptation) Adaptation - ability to adapt based on the result of the inspection - continuous improvement (Successful when the people involved are empowered and/or self-managed)
5	Values	 Commitment - people personally commit to achieving the goals of the Scrum Team Courage - Scrum Team members have courage to do the right thing and work on tough problems Focus - Everyone focuses on the work of the Sprint and the goals of the Scrum team Openness - The Scrum Team and its stakeholders agree to be open about all the work and the challenges with performing the work Respect - Scrum Team members respect each other to be capable, independent people
5	Events	 Sprint - enable predictability by ensuring inspection and adaptation of progress toward a Product Goal at least every calendar month Sprint Planning - the team decides what it will deliver in the current Sprint Daily Scrum (Daily Standup) - helps the Scrum Team to coordinate its efforts Sprint Review - the Scrum Team and Stakeholders view and discuss what was "DONE" in the Sprint Sprint Retrospective - an opportunity for the Scrum Team to discuss what could be improved for the next Sprint
3	Accountabilities The Scrum Team	 Product Owner – accountable for maximizing the value of the product and effective Product Backlog management Scrum Master - accountable for establishing Scrum, helps the Scrum Team to adopt and maintain good habits Developers - committed to creating Integrated Increments that are "Done" in each Sprint
3	Commitments	 Product Goal - long-term objective for the Scrum Team Sprint Goal - single objective for the Sprint Definition of Done - formal description of the state of the Increment when it meets the quality measures required for the product
3	Artifacts	 Product Backlog - prioritized list of Epics, Features, User Stories, Tasks, and Bugs Sprint Backlog - lists the items that the team will deliver in the current Sprint Increment - the collection of Product Backlog items completed during the Sprint