

# Register of Building Applications

## Submitted and/or Approved: 16 November – 18 January 2020

Applicant	Date Submission	Reference Number	Details	Location	Sector	SACL Determination	Date SACL Determination	ABC Determination	Date ABC Determination
Sydney Airport	29/06/2017	BAN-18-KSA-0046 17/1613	Airside RESA 34L – Construct Paved ULD & Ground Support Equipment Storage Area	Airside	South South East	Redesign underway	08/10/2020		
Projects Sites Arch.	08/02/2019	BAN-19-KSA-0032	Airside Jet Base, Building No 148 - Install Dash-8 300 Simulator & Dash-8 Door Training Simulator	Airside	North East	Referrals Circulated			
Jetstar Airways	05/06/2019	BAN-19-KSA-0119	Airside Pier B (Bay 53), Installation of ULD Racking system for Jetstar Airways	T2	North East	On Hold	08/10/2020		
Sydney Airport	22/05/2019	BAN-19-KSA-0130	Airside Pier B East – Bussing Project – Stage 3	T1	North West	Referrals Circulated			
Downer EDI	22/08/2019	BAN-19-KSA-0208	Airside, Bldg 388 Air Ambulance Hangar (Stage 2) – Install Hangar Door	Airside	North East	Referrals Circulated			
Sydney Airport	09/09/2019	BAN-19-KSA-0221	Landside 1 Link Road - Install paving/fencing & assoc. drainage works	Landside	North West	Referrals Circulated			
Rydges	23/09/2019	BAN-19-KSA-0234	Landside Building 625 MSCP P7 – Replace camouflage banner to side facing Rydges	Landside	North West	Referrals Circulated			
Sydney Airport	19/12/2019	BAN-19-KSA-0340	Landside – Construct access road off Ulm Avenue	Landside	South South East	Approved	10/03/2020		
Sydney Airport	19/12/2019	BAN-19-KSA-0341	Airside Qantas Jet Base Hangar 20 – Internal Demolition Works	Airside	North East	Not Proceeding	18/12/2020		
Sydney Airport	02/01/2020	BAN-19-KSA-0343	Airside Piers B & C Arrivals – Modify wall finishes, seating and digital advertising screens	T1	North West	Referrals Circulated			
Sydney Airport	10/01/2020	BAN-20-KSA-0005	Airside Replace 11kV Cable between Kyeemagh & Corporate Aviation Substation	Airside	South East/ West	On Hold	21/05/2020		
Proline Building	04/02/2020	BAN-20-KSA-0017	Airside Building 322, Install Freight Vehicle Weigh Bridge	Airside	North West	On Hold	23/04/2020		
Sydney Airport	07/02/2020	BAN-20-KSA-0020	Airside Various Locations Upgrade Lighting & Emergency Lighting & Install Exit Signs	T1	North West	On Hold	27/07/2020		
Kellycom Designs	07/02/2020	BAN-20-KSA-0028	Landside, Building 147 – Installation of In-Ground Communications Pits and Conduits	Landside	North East	Not Proceeding	30/12/2020		
Sydney Airport	28/02/2020	BAN-20-KSA-0030	Airside, Buildings 486 & 524 Install Access Control Field Equipment and Turnstile at Gate 20	Airside	South West/ South East	Approved	07/12/2020	Approved	10/12/2020
Artro Management	08/04/2020	BAN-20-KSA-0054	Airside Jet Base Hangars 191,245,271,416,429 – Replace AFFF Fire suppression material	Airside	North East	Approved	20/11/2020	Approved	23/11/2020

# Register of Building Applications

## Submitted and/or Approved: 16 November – 18 January 2020

Applicant	Date Submission	Reference Number	Details	Location	Sector	SACL Determination	Date SACL Determination	ABC Determination	Date ABC Determination
Sydney Airport	01/06/2020	BAN-20-KSA-0080	Airside, Qantas Jet Base – Services Relocations – Stage 2 Amended to inc. tree removal	Airside	North East	Approved	17/09/2020	Approved	18/12/2020
Sydney Airport	21/09/2020	BAN-20-KSA-0098	Landside Cnr Seventh Street & Keith Smith Ave – Relocation of Limousine/Hire Car Area	Domestic Precinct	North East	Approved	04/01/2021	Approved	11/01/2021
DNata Airport Serv.	03/07/2020	BAN-20-KSA-0099	Landside, DNata, Building 321 - Installation of ambient coolroom	Landside	North West	Approved	25/11/2020	Approved	01/12/2020
Sydney Airport	14/07/2020	BAN-20-KSA-0104	Landside, Link Rd – Replace Ausgrid 33kV / relocate feeders and Telstra fibre	Landside	North West	Approved	12/11/2020	Approved	20/11/2020
Kingmill Pty Ltd	03/08/2020	BAN-20-KSA-0116	Landside, Ross Smith Avenue – Construct Canopy to Wash Bay Facility	Landside	South East	Referrals Circulated			
NGP Building Aust	19/08/2020	BAN-20-KSA-0124	Landside 5 Ross Smith Ave, IBIS – Works to gym to ensure compliance	Landside	North East	Referrals Circulated			
BMM Group	04/09/2020	BAN-20-KSA-0128	Landside P3 MSCP, Bldg 592 – Relocate Telecomm Equipment and Demolish Telstra Tower	Domestic Precinct	North East	Approved	13/11/2020	Approved	24/11/2020
JC Decaux	09/09/2020	BAN-20-KSA-0129	Landside, Eastern Cnr Seventh Str and Qantas Dr – Erect Illuminated Billboard	Domestic Precinct	North East	Approved	13/11/2020	Approved	16/11/2020
NGP Building Aust	09/09/2020	BAN-20-KSA-0130	Landside, Ross Smith Ave, Building 236 – Stage 1 Alterations to DHL Warehouse	Domestic Precinct	North East	Approved	30/11/2020	Approved	30/11/2020
Regional Express	16/10/2020	BAN-20-KSA-0132	Landside/Airside, Eleventh Street, Bldg 305, REX Hangar Additions	Domestic Precinct	North East	Referrals Circulated			
JC Decaux Australia	30/09/2020	BAN-20-KSA-0140	General Holmes Drive - Relocate "Welcome to Sydney" wayfinding signage and Install new double-sided monopole Digital Advtg Billboard	Landside	North East	Approved	20/11/2020	Approved	20/11/2020
Caprice Engineering	08/10/2020	BAN-20-KSA-0144	Airside Baggage Hall West, Site 1T-054 – Install Maintenance Access Platforms for CBS Conveyor System	T2	North East	Approved	09/12/2020	Approved	12/12/2020
Comdain Civil Constr.	12/10/2020	BAN-20-KSA-0146	Ross Smith Ave (adj. Intersection with Arthur Butler Rd) - Replacement of the Odour Control Unit (OCU) Facility - Construction Works	Landside	South East	Referrals Circulated			
Trizencorp Pty Ltd	28/10/2020	BAN-20-KSA-0155	Airside Jet Base Hangar 416 – fire system Alterations	Jet Base	North East	Referrals Circulated			
Sydney Airport	16/10/2020	BAN-20-KSA-0156	Airside and Landside, Airport Dr – Early Works for AZS Substation Upgrade	Airside/ Landside	North East	Approved	08/12/2020	Approved	08/12/2020

# Register of Building Applications

## Submitted and/or Approved: 16 November – 18 January 2020

Applicant	Date Submission	Reference Number	Details	Location	Sector	SACL Determination	Date SACL Determination	ABC Determination	Date ABC Determination
Otto Design Interiors	26/11/2020	BAN-20-KSA-0165	Landside Departures - Site 2-1624 - Refurbishment and re-brand of tenancy	T1	North West	Approved	18/12/2020	Approved	18/12/2020
Sydney Airport	03/12/2020	BAN-20-KSA-0167	Airside Forum Duty Free Area, Site B2-290 Relocate existing LED display	T1	North West	Referrals Circulated			
Regional Express	06/12/2020	BAN-20-KSA-0168	Airside Building 508 – Alteration to DHL for temporary relocation of REX Hangar operations	Airside	North East	Referrals Circulated			
JH/SW	09/12/2020	BAN-20-KSA-0172	Landside, Site 05501 - Establish Gateway C1 Site Compound incl. Minor Alts to Building 905	Landside	North East	Referrals Circulated			
Sydney Airport	16/12/2020	BAN-20-KSA-0179	Landside, SSE Sector - Site 06562 - Expansion of hardstand area for a larger compound	Landside	South South East	Referrals Circulated			
NGP Building Aust	05/01/2021	BAN-21-KSA-0001	Landside, Ross Smith Ave, Building 236 – Stage 2 Alterations to DHL Warehouse	Landside	North East	Referrals Circulated			

[Sydney Airport Corporation Limited](#)