

# Register of Building Applications

## Submitted and/or Approved: 01 February – 06 April 2021

Applicant	Date Submission	Reference Number	Details	Location	Sector	SACL Determination	Date SACL Determination	ABC Determination	Date ABC Determination
Sydney Airport	29/06/2017	BAN-18-KSA-0046 17/1613	Airside RESA 34L – Construct Paved ULD & Ground Support Equipment Storage Area	Airside	South South East	Redesign underway	08/10/2020		
Projects Sites Arch.	08/02/2019	BAN-19-KSA-0032	Airside Jet Base, Building No 148 - Install Dash-8 300 Simulator & Dash-8 Door Training Simulator	Airside	North East	Referrals Circulated			
Jetstar Airways	05/06/2019	BAN-19-KSA-0119	Airside Pier B (Bay 53), Installation of ULD Racking system for Jetstar Airways	T2	North East	On Hold	08/10/2020		
Sydney Airport	22/05/2019	BAN-19-KSA-0130	Airside Pier B East – Bussing Project – Stage 3	T1	North West	Referrals Circulated			
Downer EDI	22/08/2019	BAN-19-KSA-0208	Airside, Bldg 388 Air Ambulance Hangar - Stage 2 Install Hangar Door	Airside	North East	Approved	01/04/2021	Approved	06/04/2021
Sydney Airport	09/09/2019	BAN-19-KSA-0221	Landside 1 Link Road - Install paving/fencing & assoc. drainage works	Landside	North West	Referrals Circulated			
Rydges	23/09/2019	BAN-19-KSA-0234	Landside Building 625 MSCP P7 – Replace camouflage banner to side facing Rydges	Landside	North West	Referrals Circulated			
Sydney Airport	16/10/2020	BAN-19-KSA-0260	Landside, Link Rd Bldg 269 & 315 – Upgrade HV Infrastructure – Amendment	Landside	North West	Referrals Circulated			
Sydney Airport	13/11/2019	BAN-19-KSA-0291	Airside T2 Baggage Hall West & East Conveyor Alterations – Stage 3	T2	North East	Referrals Circulated			
Sydney Airport	02/01/2020	BAN-19-KSA-0343	Airside Piers B & C Arrivals – Modify wall finishes, seating and digital advertising screens	T1	North West	Referrals Circulated			
Sydney Airport	10/01/2020	BAN-20-KSA-0005	Airside Replace 11kV Cable between Kyeemagh & Corporate Aviation Substation	Airside	South East/ West	On Hold	21/05/2020		
Built Pty Limited	04/02/2020	BAN-20-KSA-0016	Landside Arrivals Site 1-1903 – Stage 3 Aerotel Refresh Hotel – Scope Amendment	T1	North West	Approved	24/02/2021	Approved	25/02/2021
Proline Building	04/02/2020	BAN-20-KSA-0017	Airside Building 322, Install Freight Vehicle Weigh Bridge	Airside	North West	Referrals Circulated			
Sydney Airport	07/02/2020	BAN-20-KSA-0020	Airside Various Locations Upgrade Lighting & Emergency Lighting & Install Exit Signs	T1	North West	Referrals Circulated			
Projects Qld Pty Ltd	28/02/2020	BAN-20-KSA-0035	Airside Departures Site B2-932 – Tenancy Fit Out	T1	North West	Referrals Circulated			
Heinemann	10/07/2020	BAN-20-KSA-0100	Airside Departures, Duty Free Mega B – Temp. Trading Enabling Works – Amendment	T1	North West	Approved	01/04/2021	Approved	01/04/2021

# Register of Building Applications

## Submitted and/or Approved: 01 February – 06 April 2021

Applicant	Date Submission	Reference Number	Details	Location	Sector	SACL Determination	Date SACL Determination	ABC Determination	Date ABC Determination
Kingmill Pty Ltd	03/08/2020	BAN-20-KSA-0116	Landside, Ross Smith Avenue – Construct Canopy to Wash Bay Facility	Landside	South East	Referrals Circulated			
Sydney Airport	07/08/2020	BAN-20-KSA-0118	Airside Departures Base Build Works for Alterations to Mega B Duty Free Store – Stage 2	T1	North West	Approved	02/02/2021	Approved	02/02/2021
NGP Building Aust	19/08/2020	BAN-20-KSA-0124	Landside 5 Ross Smith Ave, IBIS – Works to gym to ensure compliance	Landside	North East	Not Proceeding	25/02/2021		
Regional Express	16/10/2020	BAN-20-KSA-0132	Landside/Airside, Eleventh Street, Bldg 305, REX Hangar Additions – STAGE 1 only	Domestic Precinct	North East	Approved	10/03/2021	Approved	10/03/2021
Comdain Civil Constr.	12/10/2020	BAN-20-KSA-0146	Ross Smith Ave (adj. Intersection with Arthur Butler Rd) - Replacement of the Odour Control Unit (OCU) Facility - Construction Works	Landside	South East	Approved	02/03/2021	Approved	10/03/2021
Trizencorp Pty Ltd	28/10/2020	BAN-20-KSA-0155	Airside Jet Base Hangar 416 – fire system Alterations	Jet Base	North East	Approved	15/02/2021	Approved	16/02/2021
Arkhe Tekhne P/L	09/03/2021	BAN-20-KSA-0164	Airside Departures, Site B2-1059 – Full Height Hoarding Installation	T1	North West	Referrals Circulated			
DHL Express	09/02/2021	BAN-20-KSA-0166	Airside, Site 07056 (Adj DHL Bldg 236) - Install Perimeter Security Fence & Rapid Door System	Domestic Precinct	North East	Approved	15/03/2021	Approved	16/03/2021
Regional Express	06/12/2020	BAN-20-KSA-0168	Airside Building 508 – Alteration to DHL for temporary relocation of REX Hangar operations	Airside	North East	Approved	25/02/2021	Approved	25/02/2021
Sydney Airport	16/12/2020	BAN-20-KSA-0179	Landside, SSE Sector - Site 06562 - Expansion of hardstand area for a larger compound	Landside	South South East	Approved	05/02/2021	Approved	05/02/2021
NGP Building Aust	05/01/2021	BAN-21-KSA-0001	Landside, Ross Smith Ave, Building 236 – Stage 2 Alterations to DHL Warehouse	Landside	North East	Approved	03/02/2021	Approved	03/02/2021
Sydney Airport	28/01/2021	BAN-21-KSA-0010	Landside Southbound lanes of Qantas Dr at Giovanni Brunetti Bridge (Marsh St) Replace Expansion Joint	Landside	North West	Approved	05/03/2021	Approved	05/03/2021
Sydney Airport	11/02/2021	BAN-21-KSA-0015	Airside Replace Runway 16R Concrete Threshold Slabs	Airside	North West	Approved	04/03/2021	Approved	04/03/2021
NGP Building	03/03/2021	BAN-21-KSA-0022	Landside, Ross Smith Ave, Building 236 – Stage 3 Alterations to DHL Warehouse	Landside	North East	Referrals Circulated			
JHSWJV	12/03/2021	BAN-21-KSA-0026	Airside Building 166 - Sydney Gateway - Demo Works - Stage 1	Jet Base	North East	Referrals Circulated			

# Register of Building Applications

## Submitted and/or Approved: 01 February – 06 April 2021

Applicant	Date Submission	Reference Number	Details	Location	Sector	SACL Determination	Date SACL Determination	ABC Determination	Date ABC Determination
JHSWJV	12/03/2021	BAN-21-KSA-0027	Airside Building 133 (Warehouse) - Sydney Gateway - Demo Works - Stage 1	Jet Base	North East	Referrals Circulated			
JHSWJV	12/03/2021	BAN-21-KSA-0028	Airside Building 151 & 203 - Sydney Gateway - Demo Works - Stage 1	Jet Base	North East	Referrals Circulated			
JHSWJV	12/03/2021	BAN-21-KSA-0029	Airside Building 167 - Sydney Gateway - Demo Works - Stage 1	Jet Base	North East	Referrals Circulated			
JHSWJV	12/03/2021	BAN-21-KSA-0030	Airside, Building 171 - Sydney Gateway - Demo Works - Stage 1	Jet Base	North East	Referrals Circulated			
JHSWJV	12/03/2021	BAN-21-KSA-0031	Airside, Building 221 - Sydney Gateway - Demo Works - Stage 1	Jet Base	North East	Referrals Circulated			
JHSWJV	12/03/2021	BAN-21-KSA-0032	Airside, Building 133 (Admin Bldg 2) - Sydney Gateway - Demo Works - Stage 1	Jet Base	North East	Referrals Circulated			
Sydney Airport	16/03/2021	BAN-21-KSA-0033	Landside, Bridge from P7 to T1 - Windscreen extension	International Precinct	North West	Referrals Circulated			
Sydney Airport	18/03/2021	BAN-21-KSA-0035	Airside Jet Base - Sydney Gateway - Installation of temporary fencing along western edge of Building 133, 151, 203, 171, 167 and 166	Jet Base	North East	Referrals Circulated			
Sydney Airport	26/03/2021	BAN-21-KSA-0039	Airside, Runway 16R - Threshold slabs reconstruction	Airside	North West / North East	Referrals Circulated			
SCI Projects Pty Ltd	31/03/2021	BAN-21-KSA-0041	Landside Arrivals, Site 1-1083 - Menzies Office Fitout	T1	North West	Registered			

[Sydney Airport Corporation Limited](#)