



The Hon Barnaby Joyce MP

**Deputy Prime Minister
Minister for Infrastructure, Transport and Regional Development
Leader of The Nationals
Federal Member for New England**

Ref: MS21-002161

21 OCT 2021

Ms Vanessa Orth
Chief Commercial Officer
Sydney Airport Corporation Limited
Locked Bag 5000
SYDNEY INTERNATIONAL AIRPORT NSW 2020

Dear Ms Orth *Vanessa,*

Thank you for your letter of 5 October 2021, seeking an extension to the substantially complete deadline for the Sydney Airport T2/T3 Ground Access Solutions and Hotel Development, as approved through a Major Development Plan (MDP) in 2015.

After consideration of the factors described in your letter, as well as my responsibilities under section 94 (7B) of the *Airports Act 1996* (the Act), I agree to extend the period of substantial completion for the Sydney Airport T2/T3 Ground Access Solutions and Hotel MDP by two years.

This extension follows a previously approved extension of the substantial completion timeframe to 20 March 2022. With this approval of a further two-year extension, the Sydney Airport T2/T3 Ground Access Solutions and Hotel MDP must be substantially completed by 10 March 2024.

I wish you and your team well and ask that you continue to engage with the Department of Infrastructure, Transport, Regional development and Communications as the development progresses.

Yours sincerely

Barnaby Joyce MP