RGM tender planning

Go-live window:
From start IATA winter season
’26-’27 until May-holiday 2027
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1. Publication: 4 December 2025 (week 49)

3. Provisional award: 30 June 2026 (week 27)
Publication tender documents on Mercell Source-to-Contract (S2C).

2. Submission deadline: 24 March 2026 (week 13)

4. Go-live: 28 March 2027 (week 12)
Closing date and time for Participants to submit an offer on Mercell.

NOTE: The planning provided in this document reflects SNBV’s reasonable attempt to provide a timeline for the most essential phases of the RGM tender. However, the time planning

should be taken as indicative only and as a result no rights can be derived from it. SNBV reserves the right to adjust, delete and make further changes to the indicated planning.
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