
Date Issued: November 13, 2020 

Pre-Bid Conference: December 1, 2020, 10:00 A.M., CST
Microsoft Teams Tele-Conference via link: 
https://bit.ly/3o42KfX

Questions Deadline: December 8, 2020 @ 3:00 P.M., CST

Solicitation Due Date: January 7, 2021 @ 10:30 A.M., CST
City Secretary Office, City of Houston 
City Hall Annex, Public Level, Room P101 
900 Bagby Street, Houston TX 77002 

Solicitation Contact 
Person: 

Warren Ching 
Sr. Procurement Specialist, Houston Airport System 
warren.ching@houstontx.gov 

Project Summary:  HAS is seeking a construction contractor for the manufacture & installation 
of updated Wayfinding and Signage System for the Terminal A/B Garage @ 
IAH.  

NAICS Code: 339950; 238990; 238210; 238110; 238990; 562111 
MWBE Goal (Construction Services):  23% (MBE 16% & WBE 7%) 

______________________________________ 
Jerry Adams  
Chief Procurement Officer 

______________________________________ 
Date 
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7-8  7.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 4 - SECTOR 1 
7-9  7.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 4 - SECTOR 1 
7-10  7.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 4 - SECTOR 1 
7-11  7.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 4 - SECTOR 1 
7-12  7.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 4 - SECTOR 1 
7-13  7.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 4 - SECTOR 1 
7-14  7.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 4 - SECTOR 1 
7-15  7.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 4 - SECTOR 1 
7-16  7.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 4 - SECTOR 1 
7-17  7.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 4 - SECTOR 1 
7-18  7.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 4 - SECTOR 1 
7-19  7.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 4 - SECTOR 1 
7-20  7.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 4 - SECTOR 1 
7-21  7.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 4 - SECTOR 1 
7-22  7.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 4 - SECTOR 1 
7-23  7.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 4 - SECTOR 1 
7-24  7.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 4 - SECTOR 1 

DocuSign Envelope ID: 4BD10622-9AA6-4EC3-BECA-CC7F7B5B5333



IAH -Terminal AB Garage Signage and Wayfinding  
Project No. 794A LIST OF DRAWINGS 
 

 

00015-6 
02-01-2004 

7-25  7.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 4 - SECTOR 1 
7-26  7.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 4 - SECTOR 1 
7-27  7.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 4 - SECTOR 1 
7-28  7.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 4 - SECTOR 1 
7-29  7.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 4 - SECTOR 1 
7- 30  7.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 4 - SECTOR 1 
8-1  8.1  SIGN LOCATION PLAN - GARAGE A/B LEVEL 5 - SECTOR 1 
8-2  8.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 5 - SECTOR 1 
8-3  8.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 5 - SECTOR 1 
8-4 8.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 5 - SECTOR 1 
8-5  8.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 5 - SECTOR 1 
8-6  8.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 5 - SECTOR 1 
8-7  8.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 5 - SECTOR 1 
8-8  8.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 5 - SECTOR 1 
8-9  8.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 5 - SECTOR 1 
8-10  8.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 5 - SECTOR 1 
8-11  8.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 5 - SECTOR 1 
8-12  8.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 5 - SECTOR 1 
8-13  8.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 5 - SECTOR 1 
8-14  8.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 5 - SECTOR 1 
8-15  8.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 5 - SECTOR 1 
8-16  8.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 5 - SECTOR 1 
8-17  8.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 5 - SECTOR 1 
8-18  8.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 5 - SECTOR 1 
8-19  8.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 5 - SECTOR 1 
8-20  8.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 5 - SECTOR 1 
8-21  8.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 5 - SECTOR 1 
8-22  8.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 5 - SECTOR 1 
8-23  8.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 5 - SECTOR 1 
8-24  8.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 5 - SECTOR 1 
8-25  8.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 5 - SECTOR 1 
8-26  8.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 5 - SECTOR 1 
8-27  8.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 5 - SECTOR 1 
8-28  8.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 5 - SECTOR 1 
8-29  8.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 5 - SECTOR 1 
8-30  8.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 5 - SECTOR 1 
8-31  8.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 5 - SECTOR 1 
8-32  8.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 5 - SECTOR 1 
8-33  8.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 5 - SECTOR 1 
8-34  8.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 5 - SECTOR 1 
9-1  9.1  SIGN LOCATION PLAN - GARAGE A/B LEVEL 6 - SECTOR 1 
9-2  9.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 6 - SECTOR 1 
9-3  9.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 6 - SECTOR 1 
9-4  9.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 6 - SECTOR 1 
9-5  9.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 6 - SECTOR 1 
9-6  9.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 6 - SECTOR 1 
9-7  9.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 6 - SECTOR 1 
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9-8  9.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 6 - SECTOR 1 
9-9  9.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 6 - SECTOR 1 
9-10  9.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 6 - SECTOR 1 
9-11  9.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 6 - SECTOR 1 
9-12  9.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 6 - SECTOR 1 
9-13  9.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 6 - SECTOR 1 
9-14  9.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 6 - SECTOR 1 
9-15  9.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 6 - SECTOR 1 
9-16  9.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 6 - SECTOR 1 
9-17  9.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 6 - SECTOR 1 
9-18  9.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 6 - SECTOR 1 
9-19  9.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 6 - SECTOR 1 
9-20  9.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 6 - SECTOR 1 
9-21  9.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 6 - SECTOR 1 
9-22  9.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 6 - SECTOR 1 
9-23  9.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 6 - SECTOR 1 
9-24  9.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 6 - SECTOR 1 
9-25  9.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 6 - SECTOR 1 
9-26  9.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 6 - SECTOR 1 
9-27  9.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 6 - SECTOR 1 
9-28  9.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 6 - SECTOR 1 
9-29  9.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 6 - SECTOR 1 
9-30  9.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 6 - SECTOR 1 
9-31  9.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 6 - SECTOR 1 
9-32  9.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 6 - SECTOR 1 
9-33  9.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 6 - SECTOR 1 
9-34  9.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 6 - SECTOR 1 
10-1  10.1  SIGN LOCATION PLAN - GARAGE A/B LEVEL 7 - SECTOR 1 
10-2  10.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 7 - SECTOR 1 
10-3  10.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 7 - SECTOR 1 
10-4  10.2 MESSAGE SCHEDULE - GARAGE A/B LEVEL 7 - SECTOR 1 
10-5  10.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 7 - SECTOR 1 
10-6  10.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 7 - SECTOR 1 
10-7  10.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 7 - SECTOR 1 
10-8  10.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 7 - SECTOR 1 
10-9  10.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 7 - SECTOR 1 
10-10  10.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 7 - SECTOR 1 
10-11  10.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 7 - SECTOR 1 
10-12  10.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 7 - SECTOR 1 
10-13  10.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 7 - SECTOR 1 
10-14  10.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 7 - SECTOR 1 
10-15  10.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 7 - SECTOR 1 
10-16  10.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 7 - SECTOR 1 
10-17  10.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 7 - SECTOR 1 
10-18  10.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 7 - SECTOR 1 
10-19  10.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 7 - SECTOR 1 
10-20  10.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 7 - SECTOR 1 
10-21  10.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 7 - SECTOR 1 
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10-22  10.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 7 - SECTOR 1 
10-23  10.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 7 - SECTOR 1 
10-24  10.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 7 - SECTOR 1 
10-25  10.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 7 - SECTOR 1 
10-26  10.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 7 - SECTOR 1 
10-27  10.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 7 - SECTOR 1 
10-28  10.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 7 - SECTOR 1 
10-29  10.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 7 - SECTOR 1 
10-30  10.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 7 - SECTOR 1 
11-1  11.1  SIGN LOCATION PLAN - GARAGE A/B LEVEL 8 - SECTOR 1 
11-2  11.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 8 - SECTOR 1 
11-3  11.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 8 - SECTOR 1 
11-4  11.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 8 - SECTOR 1 
11-5  11.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 8 - SECTOR 1 
11-6  11.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 8 - SECTOR 1 
11-7  11.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 8 - SECTOR 1 
11-8  11.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 8 - SECTOR 1 
11-9  11.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 8 - SECTOR 1 
11-10  11.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 8 - SECTOR 1 
11-11  11.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 8 - SECTOR 1 
11-12  11.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 8 - SECTOR 1 
11-13  11.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 8 - SECTOR 1 
11-14  11.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 8 - SECTOR 1 
11-15  11.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 8 - SECTOR 1 
11-16  11.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 8 - SECTOR 1 
11-17  11.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 8 - SECTOR 1 
11-18  11.2  MESSAGE SCHEDULE - GARAGE A/B LEVEL 8 - SECTOR 1 
 
ARCHITECTURAL 
 
A-300   SIGNAGE SCHEDULE AND DETAIL REFERENCE 
A-301   SIGNAGE DETAILS 
A-302   SIGNAGE DETAILS 
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A-304   SIGNAGE DETAILS 
A-305   SIGNAGE DETAILS 
A-306   SIGNAGE DETAILS 
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Document 00200 
 

INSTRUCTIONS TO BIDDERS 
 
1.0 RELATED DOCUMENTS 

 
A. Document 00210 – Supplementary 

Instructions to Bidders. 
 
B. Document 00320 – Geotechnical 

Information. 
 
C. Document 00330 – Existing Conditions. 
 
D. Document 00410 – Bid Form, Parts A & B. 
 
E. Document 00495 – Post-Bid Procedures. 
 
F. Document 00520 – Agreement. 
 
G. Document 00700 – General Conditions. 
 
H. Document 00800 – Supplementary 

Conditions. 
 

2.0 DEFINITIONS 
 

A. Definitions set forth in Document 00700,  
General Conditions, and in other documents 
of Project Manual, are applicable to Bid 
Documents. 
 

B. Addendum: Written or graphic instrument 
issued prior to Bid opening, which clarifies, 
modifies, corrects, or changes Bid 
Documents. 

 
C. Alternate: The total amount bid for additions 

to work, as described in Section 01110, 
Summary of Work.  Each Alternate includes 
cost of effects on adjacent or related 
components, and Bidder's overhead and 
profit. 

 
D. Bid: A complete and properly signed offer to 

perform the Work in accordance with this 
Document and Document 00210, 
Supplementary Instructions to Bidders. 

 
E. Bid Date: Date and time set for receipt of 

Bids as stated in Document 00210, 
Supplementary Instructions to Bidders, or as 
modified by Addenda. 

 
F. Bid Documents: Project Manual, Drawings, 

and Addenda. 
 
G. Bid Supplement: A Bid submittal that is 

required in Document 00410, Bid Form. 
 
H. Bidder: Person or firm, identified in 

Document 00410B, Bid Form, Part B, 
including its successors, and its authorized 
representative. 

 

I. Code: Code of Ordinances, Houston, Texas. 
 
J. Low Bidder: Apparent successful Bidder that 

qualifies as a responsible Bidder and that 
submits Bid with lowest Total Bid Price. 

 
K. Project Manager: Person designated in 

Document 00100, Advertisement for Bids, 
and Document 00220, Request for Bid 
Information, to represent the City during 
bidding and post-bid periods. 

 
L. Project Manual: Volume assembled for the 

Work that includes the bidding requirements, 
sample forms, Conditions of the Contract, 
and Specifications. 

 
M. Security Deposit: A certified check, cashier's 

check, or bid bond in the amount of 10 
percent of the Total Bid Price. 

 
N. Total Bid Price: Total amount bid for 

performing the Work as identified by Bidder 
in Document 00410B, Bid Form, Part B, 
which amount includes: 

 
1. Stipulated Price; 

 
2. Total Base Unit Prices; 

 
3. Total Extra Unit Prices; 

 
4. Total Cash Allowances; and 

 
5. Total Alternates. 

 
3.0 NOTICE TO BIDDERS 

 
A. Chapter 18, Ethics and Financial Disclosure, 

of the City of Houston Code of Ordinances 
makes it unlawful for a Contractor to offer 
any contribution to a candidate for City 
elective office (including elected officers and 
officers-elect) during a certain period of time 
prior to and following the award of the 
Contract by the City Council.  The term 
"Contractor" includes proprietors of 
proprietorships, all partners of partnerships, 
and all officers, directors, and holders of 10 
percent or more of the outstanding shares of 
corporations.  A statement disclosing the 
names and business addresses of each of 
those persons will be required to be 
submitted with each bid or proposal; for a 
City Contract.  Bidder shall complete and 
submit Document 00455, Ownership 
Information Form, with its Bid to comply 
with this requirement.  See Chapter 18 of 
the Code for further information. 

 
B. Chapter 15, Article VIII, of the City's Code 
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provides that no contract shall be let, nor any 
other business transaction entered into, by 
the City with any person indebted to the City 
or a qualifying entity, if the contractor or 
transaction comes within the provisions of 
Section 15-1 (c) of the Code.  Exceptions 
are provided in Section 15-126 of the Code.    
Bidder shall complete and submit Document 
00455, Ownership Information Form, with its 
Bid to comply with this requirement. 

 
C. Neither bidder(s) nor any person acting on 

bidder(s)’s behalf shall attempt to influence 
the outcome of the award by the offer, 
presentation or promise of gratuities, favors, 
or anything of value to any appointed or 
elected official or employee of the City of 
Houston, their families or staff members.  All 
inquiries regarding the solicitation are to be 
directed to the designated City 
Representative identified on the first page of 
the solicitation.  Upon issuance of the 
solicitation through the pre-award phase and 
up to the date the City Secretary publicly 
posts notice of any City Council agenda 
containing the applicable award, aside from 
bidder's formal response to the solicitation, 
through the pre-award phase, written 
requests for clarification during the period 
officially designated for such purpose by the 
City Representative, neither bidder(s) nor 
persons acting on their behalf shall 
communicate with any appointed or elected 
official or employee of the City of Houston, 
their families or staff through written or oral 
means in an attempt to persuade or 
influence the outcome of the award or to 
obtain or deliver information intended to or 
which could reasonably result in an 
advantage to any bidder.  However, nothing 
in this paragraph shall prevent a bidder from 
making public statements to the City Council 
convened for a regularly scheduled session 
after the official selection has been made 
and placed on the City Council agenda for 
action, or to a City Council committee 
convened to discuss a recommendation 
regarding the solicitation. 
 

D. Anti-Boycott of Israel.  Bidder certifies that 
Bidder is not currently engaged in, and 
agrees for the duration of this Contract not to 
engage in, the boycott of Israel as defined by 
Section 808.001 of the Texas Government 
Code. 

 
E. Zero Tolerance Policy for Human 

Trafficking and Related Activities.  The 
requirements and terms of the City of 
Houston’s Zero Tolerance Policy for Human 
Trafficking and Related Activities, as set 
forth in Executive Order 1-56, as revised 
from time to time, are incorporated into this 
Contract for all purposes.  Bidder has 
reviewed Executive Order 1-56, as revised, 
and shall comply with its terms and 
conditions as they are set out at the time of 

this Contract’s effective date.  Bidder shall 
notify the City’s Chief Procurement Officer, 
City Attorney, and the Director of any 
information regarding possible violation by 
the Bidder or its subcontractors providing 
services or goods under this Contract within 
7 days of Bidder becoming aware of or 
having a reasonable belief that such 
violations may have occurred, have 
occurred, or are reasonably likely to occur. 

 
F. The requirements of Subchapter J, Chapter 

552, Government Code, may apply to this 
bid and the contractor or vendor agrees that 
the contract can be terminated if the 
contractor or vendor knowingly or 
intentionally fails to comply with a 
requirement of that subchapter. 

 
4.0 BID DOCUMENTS 

 
A. The Bid Documents may be obtained at 

location specified in Document 00210, 
Supplementary Instructions to Bidders. 

 
B. The Bid Documents are made available only 

for the purpose of bidding on the Work.  
Receipt of Bid Documents does not grant a 
license for other purposes. 

 
C. On receipt of Bid Documents, Bidder shall 

verify that documents are legible and 
complete, compare contents of Project 
Manual with Document 00010, Table of 
Contents, and compare Index of Drawings 
with Document 00015, List of Drawings.  
Bidder shall notify Project Manager if Bid 
Documents are incomplete. 

 
D. If City of Houston Standard Specifications or 

Standard Details are required by the Project 
Manual, Bidder shall refer to Document 
00210, Supplementary Instructions to 
Bidders for purchase information. 

 
5.0 EXAMINATION OF DOCUMENTS, SITE, AND 

LOCAL CONDITIONS 
 

A. Bidder shall examine Project site, become 
familiar with local conditions under which the 
Work shall be performed, conduct 
appropriate investigations, and correlate 
personal observations with requirements of 
the Bid Documents before submitting a Bid. 

 
B. Bidder shall make site investigations to the 

extent Bidder deems necessary to ascertain 
extent of subsurface conditions. 

 
C. Failure of Bidder to perform the 

investigations prior to submitting a Bid does 
not relieve Bidder of responsibility for 
investigations, interpretations and proper 
use of available information in the 
preparation of its Bid. 

 
D. Bidder shall observe limitations of access to 
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occupied or restricted site as stated in 
Document 00210, Supplementary 
Instructions to Bidders. 

 
6.0 INTERPRETATIONS DURING BIDDING 

 
A. Bidder shall immediately submit Document 

00220, Request for Bid Information, to 
Project Manager upon finding errors, 
discrepancies, or omissions in Bid 
Documents. Confirmation of receipt of 
questions by the City is the responsibility of 
Bidder.  Verbal discussions and answers are 
not binding. 

 
B. Document 00220, Request for Bid 

Information, must be received at least 10 
days before the Bid Date to allow issuance 
of Addenda in accordance with Paragraph 
7.O.D.  Replies, if issued, are by Addenda. 

 
7.0 ADDENDA 

 

A. Addenda that affect bidding requirements 
are applicable only through issuance of the 
Notice to Proceed.  Addenda that affect the 
Contract are a part of the Contract. 

 
B. BIDDERS WHO SUBMIT A BID ON THIS 

PROJECT SHALL BE PRESUMED TO 
HAVE RECEIVED ALL ADDENDA AND TO 
HAVE INCLUDED ANY COST THEREOF IN 
THEIR BIDS, REGARDLESS OF 
WHETHER THEY ACKNOWLEDGE THE 
ADDENDA OR NOT. 

 
C. The City will make Addenda available at 

same location where the Bid Documents 
may be obtained.  The City will notify plan 
holders of record when Addenda are 
available. Bidders are responsible for 
obtaining Addenda after notification. 

 
D. No Addendum will be issued later than noon 

on Monday before Bid Date, except 
Addenda with minor clarifications, 
withdrawing request for Bids, or postponing 
Bid Date. 

 
8.0 SUBSTITUTION OF PRODUCTS 

 
A. No substitutions of Products will be 

considered during the bidding period. 
 

9.0 PREPARATION OF BIDS 
 
A. Bidder shall fill in applicable blanks in 

Document 00410A&B, Bid Form, Parts A & 
B, and Bid Supplements.  In addition, Bidder 
shall bid all Alternates. Bidder shall properly 
sign Document 00410B, Bid Form. 

 
B. Bidder shall initial all pages, except 

signature page, of Document 00410B, Bid 
Form, Part B. 

 
C. Bidder is responsible for all costs incurred by 

the Bidder, associated with preparation of its 
Bid and compliance with Post-bid 
Procedures. 

 
D. Bidder may not adjust preprinted price on 

line items stating "Fixed Unit Price" in the 
description on the Bid Form. 

 
E. Bidder may increase, but not decrease, 

preprinted price on line items stating 
"Minimum Bid Price" in the description on 
the Bid Form by crossing out the minimum 
and inserting revised price on the line above.   
Bidder may not decrease the preprinted 
price on line items stating “Minimum Bid 
Price”. 

 
F. Bidder may decrease, but not increase, 

preprinted price on line items stating 
"Maximum Bid Price" in the description on 
the Bid Form by crossing out the maximum 
and inserting revised price on the line above.  
Bidder may not increase the preprinted 
price on line items stating “Maximum Bid 
Price”. 

 
G. Bidder shall insert a price no greater than 

the maximum preprinted range and no less 
than the preprinted range for line items 
stating "Fixed Range Unit Price" in the 
description on the Bid Form by crossing out 
prices noted and inserting revised price on 
the line above. 

 
H. Bidder may not adjust Cash Allowance 

amounts. 
 

10.0 BID SUBMISSION 
 

A. City Secretary will receive Bids on Bid Date 
at location specified in Document 00210, 
Supplementary Instructions to Bidders. 

 
B. Bids submitted after Bid Date will be 

returned to Bidder unopened. 
 
C. Verbal, facsimile, or electronic Bids are 

invalid and will not be considered. 
 
D. Bidder shall submit in person or by mail one 

copy of the signed Document 00410, Bid 
Form, Parts A and B, along with required 
Security Deposit, and required Bid 
Supplements, in a sealed, opaque envelope.  
In addition, Bidder shall clearly identify 
Project, Bid Date and Bidder's name on 
outside of envelope.  If forwarded by mail, 
the sealed envelope containing the Bid must 
be enclosed in another envelope addressed 
for postal delivery. 

 
11.0 BID SECURITY 

 
A. Bidder shall submit a Security Deposit with 

its Bid. 
 
B. Certified Check or Cashier's Check 
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1. Bidder shall make check payable to the 

City of Houston. 
 

2. A check is submitted on the condition 
that if Bidder is named Low Bidder and 
fails either to timely and properly submit 
documents required in Document 
00495, Post-Bid Procedures, the City 
will cash the check in accordance with 
Paragraph 11.0.E. 

 
C. Bid Bond 
 

1. The bid bond must be a valid and 
enforceable bond, signed by a surety 
that complies with other requirements 
set out by law. 

 
2. The bid bond must name the City of 

Houston as obligee, and be signed by 
the Bidder as principal and signed and 
sealed by the surety. 

 
3. The bid bond must be conditioned such 

that if Bidder is named Low Bidder and 
then fails to timely and properly submit 
documents required in Document 
00495, Post-Bid Procedures, surety will 
be obligated to pay to the City an 
amount in accordance with Paragraph 
11.0.E. 

 
D. Security Deposits will be retained until after 

the Contract is awarded or all Bids are 
rejected. 

 
E. Low Bidder forfeits Security Deposit if it fails 

to timely and properly submit documents 
required in Document 00495, Post-Bid 
Procedures.  The City may claim an amount 
equal to the difference between the Total Bid 
Price of the defaulting Bidder and the Total 
Bid Price of the Bidder awarded the 
Contract.  If Security Deposit is a check, the 
City will reimburse any remaining balance to 
the defaulting Bidder. 

 
12.0 SUBCONTRACTORS AND SUPPLIERS 

 
A. The City may reject proposed 

Subcontractors or Suppliers. 
 
B. Refer to Document 00800,– Supplementary 

Conditions, for MWBE, PDBE, DBE and 
SBE goals. 

 
13.0 MODIFICATION OR WITHDRAWAL OF BID 

 
A. A Bidder may modify or withdraw a Bid 

submitted before the Bid Date by written 
notice to the City Secretary.  The notice may 
not reveal the amount of the original Bid and 
must be signed by the Bidder. 

 
B. Bidder may not modify or withdraw its Bid by 

verbal, facsimile, or electronic means. 

 
C. A withdrawn Bid may be resubmitted up to 

the time designated for receipt of Bids. 
 

14.0 BID DISQUALIFICATION 
 

A. The City may disqualify a Bid if the Bidder: 

 
1. fails to provide required Security 

Deposit in the proper amount; 
 

2. improperly or illegibly completes 
information required by the Bid 
Documents; 

 
3. fails to sign Bid or improperly signs Bid; 

 
4. qualifies its Bid; or 
 
5. improperly submits its Bid. 

 
B. When requested, Low Bidder shall present 

satisfactory evidence that Bidder has 
regularly engaged in performing construction 
work as proposed, and has the capital, labor, 
equipment, and material to perform the 
Work. 

 
15.0 PREBID MEETING 

 
A. A prebid meeting is scheduled to be 

held at the place, time, and date listed in 
Document 00210, Supplementary 
Instructions to Bidders. 

 
B. All Bidders, subcontractors, and 

suppliers are invited to attend. 
 
C. Representatives of City Engineer will 

attend. 
 

16.0 OPENING OF BIDS 
 

A. Bids are opened by the City Secretary 
and publicly read in City Council 
Chambers on the Public Level in City 
Hall Annex at 11:00 a.m. on Bid Date. 

 
B. Place and date of Bid opening may be 

changed in accordance with Sections 
15-45(c) of the City Code. 

 
17.0 EVALUATION AND CONSIDERATION OF BIDS 

 
A. Project Manager will tabulate, record 

and evaluate Bids. 
 
B. The City may reject all Bids or may 

reject any defective Bid. 
 

18.0 ACCEPTANCE OF THE BID 
 
A. The City will send to Low Bidder 

Document 00498, Notice of Intent to 
Award.  Acceptance by the City is 
conditioned upon Bidder's timely and 
proper submittal of documents required 
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in Document 00495, Post-Bid 
Procedures. 

 
B. The Bid remains open to acceptance 

and is irrevocable for the period of time 

stated in Document 00410A, Bid Form, 
Part A. 

 
 

 
END OF DOCUMENT 
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Document 00210 
 

SUPPLEMENTARY INSTRUCTIONS TO BIDDERS 
 
The following Paragraphs modify Document 00200 - Instructions to Bidders.  Where a 
portion of the Instructions to Bidders is modified or deleted by these Supplementary 
Instructions, the unaltered portions of the Instructions to Bidders remains in effect. 
 
PARAGRAPH 2.0 – DEFINITIONS: 
 
Add the following sub-Paragraphs to this Paragraph: 
 

O.  Office of Business Opportunity (OBO):  All references to Affirmative 
Action Contract Compliance Division (AACC) set forth in Document 
00700 – General Conditions and in other documents of the Project 
Manual, shall refer to, and include, the Office of Business Opportunity. 

 
PARAGRAPH 3.0 – NOTICE TO BIDDERS 
 
Add the following sub-Paragraph to this Paragraph: 
 

C. The City will award this contract to a “Local Business”, as that term is defined 
in Section 15-176 of the City of Houston Code of Ordinances (“the Code”): 

 

• If the bid of the Local Business is less than $100,000 and is the lowest 
responsible bid or is within 5% of the lowest bid received, or 

• If the bid of the Local Business is more than $100,000 and is the 
lowest responsible bid or is within 3% of the lowest bid received, and 

• Unless the Director determines that such an award would unduly 
interfere with contract needs, as provided in Section 15-181 of the 
Code. 

 
If there is no bid of a Local Business that meets these criteria, the City will award the 
contract to the lowest responsible bidder. 
 
4.0 – BID DOCUMENTS:  Add the following Paragraphs to this Section: 
 

A. Add the following Paragraph A.1: 
 

1. Bid documents may only be obtained electronically at the Houston 
Airport System’s website: 
https://www.fly2houston.com/biz/opportunities/solicitations/ 
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E. The following plan rooms, whose names, addresses, phone and fax 
numbers were last updated on June 4, 2013, have been authorized by 
the City to display Bid Documents for examination: 

  
1. AMTEK Information Services, Inc., 4001 Sherwood Lane, 

Houston, TX 77092, 713-956-0100, Fax 713-956-5340, Email: 
planroom@amtekusa.com 

 
2. Virtual Builders Exchange, Inc., (ABC), 7035 West Tidewell, 

Houston, TX 77092, 832-613-0201, Fax 832-613-0344. Email: 
Tawny@virtualBx.com 

 
3. I Square Foot, 8450 West Park, Houston, TX 77063, 1-800-364-

2059 ext 8059, Fax 866-570-8187. Email: jhouser@isqft.com; 
contact: Justin Houser, houstonpr@isqft.com 

 
4. Associated General Contractors, (AGC-HHUI), Highway, Heavy 

Utilities and Industrial Branch, 2400 Augusta St., Suite 305, 
Houston, TX 77057, Ph: 713-334-7100, Fax: 713-334-7130. 
Email: Houston@agctx.org (Attention: Mel Simon) 

 
5. Gurrola Reprographics, 6161 Washington Ave., Houston, TX 

77007; Ph: 713-861-4277; Fax: 713-861-8635; Email: 
bhefner@gurrolareprographics.com; contact: Brady Hefner. 

 
 

F. Add the following sub-Paragraph F.1: 
 

1. Designation as a Hire Houston First City Business (CB) 

or Local Business (LB) 
 

To be designated as a City Business (“CB”) or as a Local Business 

(“LB”) for the purposes of the Hire Houston First Program, as set out 

in Article XI of Chapter 15 of the Houston City Code, a bidder or 

proposer must submit the Hire Houston First Application and 

Declaration to the Director of the Office of Business Opportunity and 

receive notice that the application has been processed and the 

appropriate designation (if any) is awarded, prior to the submission of 

a bid or proposal.  Bidders must show evidence of HHF designation 

(as applicable) prior to, or accompanying, the submission of a bid or 

proposal. 

 

The absence of a Hire Houston First designation does not preclude a 

business from bidding on City of Houston contracts. 
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Download the HHF Application and Declaration from the Office of Business 

Opportunity Webpage at the City of Houston e-Government Website, located at: 

http://www.houstontx.gov/obo/hirehoustonfirst.html 

or, delivered to: 
 
Office of Business Opportunity 
611 Walker, 7th Floor 
Houston, Texas 77002. 
Phone: (832) 393-0951 
Fax: (832) 393-0646 
hirehoustonfirst@houstontx.gov 

 
5.0 - EXAMINATION OF DOCUMENTS, SITE, AND LOCAL CONDITIONS:  Insert the 
following paragraph: 

 
D. Add the following Paragraph D.1: 
 

1. Area within contract limits is currently restricted.  Access for 
examination is restricted to times, durations, routes and presence of 
City authorities, occurring at the conclusion of the Prebid Meeting or as 
otherwise directed by City Engineer.  See Paragraph 15.0 below. 

 
8.0 SUBSTITUTION OF PRODUCTS:  Delete Paragraphs A and replace with the 

following Paragraphs A, B, C, and D: 
 

A. Where Bid Documents specify a specific Product with provision for 
consideration of substitutions (or equal), requests for prebid approval of 
substitutions will be considered from Bidders only if received by Senior 
Procurement Specialist, Supply Chain Management (SCM) 10 work days or 
more prior to Bid Date. 

 
B. Requests for substitutions must provide complete information in order to 

determine acceptability of the Products, in accordance with provisions of 
Document 00700 - General Conditions. 

 
C. The City will consider requests for substitutions and, if approved, will issue an 

Addendum.  Bidder shall base its Bid only on substitutions approved in 
Addenda.  Substitutions, not listed in an Addendum, are not allowed. 

 
D. Bidder shall include in its Bid, costs of substitutions approved by Addenda. 

9.0 – PREPARATION OF BIDS:  Add the following Paragraph I to this Paragraph: 
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MANDATORY 

 
  Insert the following Paragraph and associated table for all Projects. 
  
 

I. For math errors the City encounters in analyzing Bids, the following             
guidance will be used: 

  
            In the event of a conflict between:        The Bid Price is: 
 
   1.  Individual Unit Price and  Individual Unit Price times 
        Extension of that Unit Price  Estimated Quantity 

     2.  A Unit Price extension and Sum of all Individual Unit Price    
        total of Unit Price Extensions  Extensions         
   3.  Individual Alternate and  Sum of all Individual Alternates 
        total of Alternates 
   4.  Individual subtotals for Stipulated Sum of Individual subtotals for  
        Price, Base Unit Prices, Extra  Stipulated Price, Base Unit Prices,  
        Unit Prices, Contractor Bonus, Extra Unit Prices, Contractor Bonus, 
         Cash Allowances, and Alternates; Cash Allowances and Alternates 
        and the Total Bid Price 
 

 
 

10.0 – BID SUBMISSION:  Add the following Paragraph A.1 to this Section: 
 

A. Add the following Paragraph A.1: 
 

1. Sealed bids, in triplicate, one (1) original marked “Original” and two (2) 
 copies of the bids (also includes two (2) USB drives of all required 
 submittals identified in Document 00410 Section 1.0 Offer) will be 
 received by the City Secretary of the City of Houston, in the City Hall 
 Annex, Public Level, 900 Bagby, Room P101, Houston, Texas 77002, 
 until 10:30 a.m. CST, on January 7, 2021. 
 

E. Add the following Paragraph “E.” to Section 10: 
 

E.  Bidders shall submit Document 00470 Bidder’s MWSBE Participation Plan 
(or 00470D Bidder’s DBE Participation Plan if FAA funded project) with the bid. 
If the MWSBE goal is not met, the Document 00471 Pre-bid Good Faith 
Efforts, and Document 00472 Bidder’s MWSBE Goal Deviation Request form 
shall also be included in the submission with the bid (If the DBE goal is not 
met, following Section 2.A.12. of Document 00806).    

 
11.0 – BID SECURITY:  Add the following Paragraph 1. to Section 11.0.A.: 
  
 1. Bidder shall submit a Security Deposit in the form of: 
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  a.) Certified Check; 
  b.) Cashier’s Check; or 
  c.) Bid Bond 

  Bidder should submit just one form of Security Deposit among the three 
listed above, and such form shall be issued according to Section 11.0.B 
and 11.0.C.  

 
 
15.0 – PREBID MEETING:  Add the following Paragraph A.1 to this Section: 

 
A. Add the following Paragraph A.1: 
 

1.  A Pre-Bid Meeting will be held through Microsoft Teams Tele- 
 Conference via link at https://bit.ly/3o42KfX at 10:00 a.m. CST, 
 December 1, 2020. 
2.  Pre-bid Meeting Questions will be due from bidders at 3:00 p.m. CST, 
 December 8, 2020. 
3.  A Site Visit will begin the same day after the Pre-Bid Meeting @ 2:00 
 p.m. CST; @ Ticket Counter Level Entrance of Terminal A. The 
 meeting and site visit are the only opportunity for bidders to see the 
     site prior to Bid Due Date. 
 

16.0 – OPENING OF BIDS: Replace Section B with the following: 
 

B. Place and date of Bid opening may be changed in accordance with Section 
15-45(c) of the City Code. 
 

The following Section is added as part of this solicitation: 
 

3.0 – NOTICE TO BIDDERS 
 
F. RESOLVING PROTESTS 
 
1. Protests will be handled in accordance with City of Houston Administrative 

Policy AP 5-12.  http://www.houstontx.gov/adminpolicies/5-12.pdf. 
 
 
 

     END OF DOCUMENT 
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Document 00220 
 

REQUEST FOR BID INFORMATION 
 
PROJECT:   IAH – Terminal A/B Garage Signage and Wayfinding  
 
PROJECT No.:  794A     
 
TO:   Warren Ching, Senior Procurement Specialist, SCM  
 18600 Lee Road  
  Humble, Texas 77338  
 
Phone No. 281-233-1878  
Fax No. 281-233-1685  
Email Addr. Warren.Ching@houstontx.gov  
  
(Type or Print question legibly; use back if more space is needed) 
 
  
  
  
  
  
   
  
  
  
  
  
  
  
 
This request relates to    and/or   
 Drawing / Detail No.  Specification Section No. 
  
Attachments to this request:    
  
  
 
    
Signature Date 
  
(Type or Print Name) 
  
(Type or Print Company Name) 

 
END OF DOCUMENT 
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Document  00410A 
 

BID FORM – PART A 
 
To:  The Honorable Mayor and City Council of the City of Houston 

City Hall Annex 
900 Bagby Street 
Houston, Texas 77002 

 
Project:  IAH Terminal A/B Garage Signage and Wayfinding  
Project No.:   794A  
Bidder:    

(Print or type full name of business entity, such as corporation, LLC, 
etc) 

 
1.0 OFFER 

A. Total Bid Price: Having examined the Project location and all matters referred to 
in Bid Documents for the Project, we, the undersigned, offer to enter into a 
Contract to perform the Work for the Total Bid Price shown on the signature page 
of this Document 

B. Security Deposit:  Included with the Bid is a Security Deposit in the amount of 
10 percent of the Total Bid Price subject to terms described in Document 00200 – 
Instructions to Bidders. 

C. Period for Bid Acceptance:  This offer is open to acceptance and is irrevocable 
for 180 days from Bid Date.  That period may be extended by mutual written 
agreement of the City and Bidder. 

D.  Addenda: All Addenda have been received.  Modifications to Bid Documents 
have been considered and all related costs are included in the Total Bid Price. 

E. Bid Supplements: The following documents are attached: 
[X] Security Deposit (as defined in Document 00200 – Instructions to Bidders) 
[X] Document 00450 - Bidder's Statement of MWSBE Status 
[X] Document 00454 - Affidavit of Non-interest 
[X] Document 00455 - Ownership Information Form 
[X] Document 00457 – Conflicts of Interest Questionnaire (CIQ) 
[X] Document 00460 – Pay or Play Acknowledgement Form (POP 1-A) 
[X] Document 00461 – Hire Houston First Affidavit 
[X] Document 00470 – Bidder’s MWSBE Participation Plan (required unless no 

MWSBE participation goal is provided in Document 00800 (the “Goal”)). 
[  ] Document 00470D - Bidder’s DBE Participation Plan (required for AIP 

funded project) 
[  ] Document 00471 – Bidder’s Record of Good Faith Efforts (required if the 

goal in Bidder’s Participation Plan–Document 00470 is lower than the Goal). 
[  ] Document 00472 – Bidder’s Goal Deviation Request (required if the goal in 

Bidder’s Participation Plan–Document 00470 is lower than the Goal). 
[X] Document 00480 – Form SCM-1 Reference Verification 
[X] Document 00481 – Non-Collusion Statement 
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[X] Document 00842 – Letter of Intent 
[  ] Others as listed:   

  
 
 
 
 
 
 

2.0 CONTRACT TIME 
A. If offer is accepted, Contractor shall achieve Date of Substantial Completion within 

260 days after Date of Commencement of the Work, subject to adjustments of 
Contract Time as provided in the Contract.  
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Document  00410B 
 

BID FORM – PART B 
 

1.0 TOTAL BID PRICE HAS BEEN CALCULATED BY BIDDER, USING THE 
FOLLOWING COMPONENT PRICES AND PROCESS (PRINT OR TYPE 
NUMERICAL AMOUNTS): 

 
A. STIPULATED PRICE: $______________________ 

(Total Bid Price; minus Base Unit Prices, Extra Unit Prices, Cash Allowances and All Alternates, if any) 

  
B. BASE UNIT PRICE TABLE:  

Item 
No. 

Spec 
Ref. Base Unit Short Title 

Unit of 
Measur

e 

Estimated 
Quantity 

Unit Price 
(this column 

controls) 
Total in 
figures 

  N/A     

       

          

TOTAL BASE UNIT PRICES 
  

N/A 
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C. EXTRA UNIT PRICE TABLE: 
 

 
REST OF PAGE INTENTIONALLY LEFT BLANK  

 
 

Item No. Spec 
Ref. Extra Unit Short Title Unit of 

Measure 
Estimated 
Quantity 

Unit Price 
(this column 

controls) 
Total in 
figures 

  N/A     

       

       

       

       

TOTAL EXTRA UNIT PRICES 
  

N/A 
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D. CASH ALLOWANCE TABLE: 
 
 

 
 
 
 

REST OF PAGE INTENTIONALLY LEFT BLANK 
 

Item 
No. 

Spec 
Ref. Cash Allowance Short Title 

Cash 
Allowance in 
figures (1) 

1  Building Permit  5,000.00 

    

    

    

TOTAL CASH ALLOWANCES  
  

5,000.00 
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E. ALTERNATES TABLE:

REST OF PAGE INTENTIONALLY LEFT BLANK 

Item 
No. 

Spec 
Ref. Alternate Short Title Unit of 

Measure 
Estimated 
Quantity 

Unit Price 
(this column 

controls)

Total Price 
for Alternate 

in figures 

1 N/A 

TOTAL ALTERNATES      N/A 
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F. TOTAL BID PRICE: $  

(Add Totals for Stipulated Price, Base Unit Price, Extra Unit Price, Cash Allowance, and All Alternates, if any) 
 
 
2.0 SIGNATURES:  By signing this Document, I agree that I have received and 

reviewed all Addenda and considered all costs associated with the Addenda in 
calculating the Total Bid Price. 

 
Bidder:   

(Print or type full name of your proprietorship, partnership, corporation, or joint venture.*) 
 
     ** By:   

Signature      Date 
 

Name:   
(Print or type name)    Title 

 
Address:   

(Mailing) 
 

  
(Street, if different) 

 
Telephone and Fax Number:   

(Print or type numbers) 
 
      * If Bid is a joint venture, add additional Bid Form signature sheets for each member 

of the joint venture. 
 
      ** Bidder certifies that the only person or parties interested in this offer as principals 

are those named above.  Bidder has not directly or indirectly entered into any 
agreement, participated in any collusion, or otherwise taken any action in restraint of 
free competitive bidding. 

 
Note: This document constitutes a government record, as defined by § 37.01 of the Texas 

Penal Code.  Submission of a false government record is punishable as provided in 
§ 37.10 of the Texas Penal Code. 
 

Footnotes for Tables B through E: 
(1) Fixed Unit Price determined prior to Bid.  Cannot be adjusted by the Bidder. 
(2) Minimum Bid Price determined prior to Bid.  Can be increased by the Bidder, but not decreased, by crossing out the 

Minimum and inserting revised price on the line above.  Cannot be decreased by the Bidder. 
(3) Maximum Bid Price determined prior to Bid.  Can be decreased by the Bidder, but not increased, by crossing out the 

Maximum and inserting revised price on the line above.  A Bid that increases the Maximum Bid Price may be found 
non-conforming and non-responsive.  Cannot be increased by the Bidder. 

(4) Fixed Range Bid Price determined prior to Bid.  Unit Price can be adjusted by Bidder to any amount within the range 
defined by crossing out prices noted and noting revised price on the line above. 
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00430-1 
05-02-2019 

Document 00430 
 

BIDDER'S BOND 
 
THAT WE,            , as Principal, 

(Bidder) 
(“Bidder”), and the other subscriber hereto, ________________________________, as Surety, do hereby acknowledge 
ourselves to be held and firmly bound to the City of Houston, a municipal corporation, in the sum of 
_________________________________________________________ Dollars ($___________) (an amount equal to 10 
percent of the Total Bid Price, including Cash Allowances and Alternates, if any), for the payment of which sum, well and truly 
to be made to the City of Houston and its successors, the Bidder and Surety do bind themselves, their heirs, executors, 
administrators, successors, and assigns, jointly and severally. 
 
THE CONDITIONS OF THIS OBLIGATION ARE SUCH THAT: 
 
WHEREAS, the Bidder has submitted on or about this day a proposal offering to perform the following: 
 
               
 
               

(Project Name, Location and Number) 
in accordance with the Drawings, Specifications, and terms and conditions related thereto to which reference is hereby made. 
 
NOW, THEREFORE, if the Bidder's offer as stated in the Document 00410 – Bid Form is accepted by the City, and the Bidder 
executes and returns to the City Document 00520 – Agreement, required by the City, on the forms prepared by the City, for 
the Work and also executes and returns the same number of the Performance, Payment and Maintenance Bonds (such bonds 
to be executed by a Corporate Surety authorized by the State Board of Insurance to conduct insurance business in the State 
of Texas, and having an underwriting limitation in at least the amount of the bond) and other submittals as required by 
Document 00495 - Post-Bid Procedures, in connection with the Work, within the Contract Time, then this obligation shall 
become null and void; otherwise it is to remain in full force and effect. 
 
If Bidder is unable to or fails to perform the obligations undertaken herein, the undersigned Bidder and Surety shall be liable to 
the City for the full amount of this obligation which is hereby acknowledged as the amount of damages which will be suffered 
by the City on account of the failure of such Bidder to perform such obligations, the actual amount of such damages being 
difficult to ascertain. 
 
Notices required or permitted hereunder shall be in writing and shall be deemed delivered when actually received or, if earlier, 
on the third day following deposit in a United States Postal Service post office or receptacle, with proper postage affixed 
(certified mail, return receipt requested), addressed to the respective other Party at the address prescribed in the Contract 
documents, or at such other address as the receiving Party may hereafter prescribe by written notice to the sending Party. 
 
IN WITNESS THEREOF, the Bidder and Surety have signed and sealed this instrument on the respective dates written below 
their signatures and have attached current Power of Attorney. 
 
ATTEST, SEAL: (if a corporation)            
WITNESS: (if not a corporation)        (Name of Bidder) 
 
By:       By:        

Name:       Name: 
Title:       Title: 

Date: 
ATTEST/SURETY WITNESS:      (SEAL)           

(Full Name of Surety) 
        
(Address of Surety for Notice) 
        
        
(Telephone Number of Surety) 

By:       By:        
Name:       Name: 
Title:       Title: 
Date:       Date: 

 

DocuSign Envelope ID: 4BD10622-9AA6-4EC3-BECA-CC7F7B5B5333



IAH - Terminal A/B Garage Signage and Wayfinding        BIDDER’S STATEMENT OF 
Project No. 794A  MBE/WBE/PDBE/DBE/SBE STATUS  
 

 
00450-1 

03-13-2007 

Document 00450 
 

BIDDER'S STATEMENT OF MBE/WBE/PDBE/DBE/SBE STATUS 
 
This certifies that the status of the Bidder, _________________________________, in 
        (Bidder's Name) 
regard to the City of Houston Code of Ordinances, Chapter 15, Article V, relating to 
City-wide percentage goals for contracting with Minority and Women-owned Business 
Enterprises (MWBE) and Disadvantaged Business Enterprises (DBE), Chapter 15, 
Article VI, relating to City-wide percentage goals for contracting with Persons with 
Disabilities Business Enterprises (PDBE) and Chapter 15, Article IX, relating to City-
wide percentage goals for contracting with a Small Business Enterprise (SBE) is as 
follows: 
 

1. Bidder (individual, partnership, corporation) is [   ] is not [   ] a Minority 
Business Enterprise as certified by the Affirmative Action and Contract 
Compliance Division. 

 
2. Bidder (individual, partnership, corporation) is [   ] is not [   ] a Women-owned 

Business Enterprise as certified by the Affirmative Action and Contract 
Compliance Division. 

 
3. Bidder (individual, partnership, corporation) does [   ] does not [   ] declare 

itself to be a Persons with Disabilities Business Enterprise as defined above. 
 

4. Bidder (individual, partnership, corporation) does [   ] does not [   ] declare 
itself to be a Disadvantaged Business Enterprise as defined above. 

 
5. Bidder (individual, partnership, corporation) does [   ] does not [   ] declare 

itself to be a Small Business Enterprise as defined above. 
  

Signature:   
 

Title:    
 

Date:    
 

END OF DOCUMENT 
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02-01-2004 

Document 00454 
 

AFFIDAVIT OF NON-INTEREST 
 
 
BEFORE ME, the undersigned authority, a Notary Public in and for the State of Texas, on  
 
this day personally appeared                                                                                      , who 

     Affiant 

being by me duly sworn on his oath stated that he is                                                     , of 
 Title 
  
 , 
 Name of Firm 

the firm named and referred to and in the foregoing; and that he knows of no officer, 

agent, or employee of the City of Houston being in any manner interested either directly 

or indirectly in such Contract. 

 
 

  
Affiant's Signature 

 
 
SWORN AND SUBSCRIBED before me on  . 

Date 
 

  
Notary Public in and for the State of TEXAS 

 
  

Print or type name 
 

My Commission Expires:   
Expiration Date 

 
END OF DOCUMENT 

DocuSign Envelope ID: 4BD10622-9AA6-4EC3-BECA-CC7F7B5B5333



IAH - Terminal A/B Garage Signage and Wayfinding 
Project No. 794A OWNERSHIP INFORMATION FORM 

00455-1 
04/15/2020 

Document 00455 

OWNERSHIP INFORMATION FORM 

The City of Houston Ownership Information Form is used to gather information to comply with: 
a. The City of Houston Contractor Ownership Disclosure Ordinance (Chapter 15 of the Code of

Ordinances, Article VIII. City Contracts; Indebtedness to City);
b. The City of Houston Fair Campaign Ordinance (Chapter 18 of the Code of Ordinances); and,
c. The State of Texas Statement of Residency Requirements (Tex. Govt. Code Chapter 2252).

Please complete the form, in its entirety, and submit it with the Official Bid or Proposal Form.  Except 
as noted below regarding the Statement of Residency, failure to provide this information may be just 
cause for rejection of your bid or proposal. 

NOTICE OF AFFIRMATIVE ACCEPTANCE OF THE CITY OF HOUSTON FAIR CAMPAIGN ORDINANCE 

By submitting a bid or proposal to the City of Houston for a Contract in excess of $50,000 or for which a 
request is presented to City Council for approval, all respondents agree to comply with the Chapter 18 of the 
Code of Ordinances. 

Further, pursuant to Section 18-36 of the Code of Ordinances, it shall be unlawful either for any person who 
submits a bid or proposal to contribute or offer any contribution to a candidate or for any candidate to solicit or 
accept any contribution from such person for a period commencing at the time of posting of the City Council 
Meeting Agenda including an item for the award of the Contract and ending upon the 30th day after the award 
of the Contract by City Council. 

INSTRUCTIONS 

1. Please type or legibly print in dark ink responses.  Individuals and entities should disclose their full,
legal names (not initials) and all required corporate letters (“Inc”, “LLP”, etc.).

a. If a firm is operating under an assumed name, the following format is recommended:
Corporate/Legal Name DBA Assumed Name.

2. Full addresses are required, including street types (“St”, “Rd”, etc.) and unit number.
3. Individuals or entities with 10% or more ownership of the corporation, partnership, or joint venture

(including persons who own 100%) are required to be disclosed with their full name and full address.
All officers and directors are also required to be disclosed with their full name and full address.
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PROJECT AND BID/PROPOSAL PREPARER INFORMATION 

Project or Matter Being Bid:  

Bidder’s complete firm/company business information 
Name:  
Business Address [No./Street]  
City / State / Zip Code  
Telephone Number  

Bidder’s email address 
Email Address:  

STATEMENT OF RESIDENCY  
(THE STATEMENT OF RESIDENCY PORTION OF THIS DOCUMENT IS NOT APPLICABLE IF THE 

SOLICITATION INDICATES FEDERAL FUNDS WILL BE USED) 

TEX. GOV’T CODE §2252.001, §(4) defines a "Resident bidder" as a bidder whose principal place of 
business* is in this state, and includes a contractor whose ultimate parent company or majority owner has its 
principal place of business in this state. 

TEX. GOV’T CODE §2252.001§ (3) defines a "Nonresident bidder" as a bidder who is not a resident in this 
state. 

* Principal Place of Business in Texas means that the business entity:

• has at least one permanent office located within the State of Texas, from which business
activities other than submitting bids to governmental agencies are conducted and from which
the bid is submitted; and

• has at least one employee who works in the Texas office.

Based on the definitions above, your business is a: 

If you are a Nonresident Bidder, does your home state have a statute giving preference to resident bidders?  If 
so, you must attach a copy of the statute to this Document. 

A copy of the State of  statute is attached. 

NOTE: The State of residency of a bidder is not used in the decision-making criteria for the award of contracts 
for projects receiving federal funding, whether in whole or in part. 

TEXAS RESIDENT BIDDER 
NONRESIDENT BIDDER 
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04/15/2020 

CONTRACTING ENTITY ORGANIZATIONAL ENTITY TYPE 

FOR PROFIT ENTITY: NON-PROFIT ENTITY: 

SOLE PROPRIETORSHIP NON-PROFIT CORPORATION 
CORPORATION UNINCORPORATED ASSOCIATION 
PARTNERSHIP 
LIMITED PARTNERSHIP 
JOINT VENTURE 
LIMITED LIABILITY COMPANY 
OTHER (specify in space below) 

LISTING OF ADDRESSES 

List all current and prior addresses where the bidder does/has done business or owns property (real estate 
and/or business personal property) in the city of Houston (“Houston”) in the past 3 years from the date of 
submittal of this form. If within the past 3 years from the date of submitting this form, the bidder does not and 
has not done business and has not or does not own property (real estate and/or business personal property) in 
Houston, please state “None” on the first line below. 

Address 

Address 

Address 

ATTACH ADDITIONAL SHEETS AS NEEDED. 
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04/15/2020 

LISTING OF OFFICERS 

LIST ALL OFFICERS OF THE ENTITY, REGARDLESS OF THE AMOUNT OF OWNERSHIP (IF NONE 
STATE “NONE”) 

Name  
Officer Address 

Name  
Officer Address 

Name  
Officer Address 

Name  
Officer Address 

Name  
Officer Address 

Name  
Officer Address 

LISTING OF DIRECTORS OR MEMBERS 

LIST ALL DIRECTORS OF THE ENTITY, REGARDLESS OF THE AMOUNT OF OWNERSHIP (IF NONE 
STATE “NONE”) 

Name  
Director or Member Address 

Name  
Director or Member Address 

Name  
Director or Member Address 

Name  
Director or Member Address 

Name  
Director or Member Address 
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04/15/2020 

DISCLOSURE OF OWNERSHIP (OR NON-PROFIT OFFICERS) 

Bidders are required to disclose all owners of 10% or more of the Contracting Entity.  For non-profit entities, 
please provide the complete information for the President, Vice-President, Secretary, and Treasurer. 

IN ALL CASES, USE FULL NAMES, LOCAL BUSINESS AND RESIDENCE ADDRESSES AND TELEPHONE NUMBERS.  DO 
NOT USE POST OFFICE BOXES FOR ANY ADDRESS.  INCLUSION OF E-MAIL ADDRESSES IS OPTIONAL, BUT 
RECOMMENDED. 

ATTACH ADDITIONAL SHEETS AS NEEDED. 

Contracting Entity: 
Name:   
Business Address [No./Street] 
City / State / Zip Code   
Telephone Number   
Email Address:  

DISCLOSURE OF OWNERSHIP (OR NON-PROFIT OFFICERS) continued. 

Owner(s) of 10% or More (IF NONE, STATE “NONE.”): 

Name:   
Business Address [No./Street]  
City / State / Zip Code  
Telephone Number   
Email Address:  
Residence Address [No./Street] 
City / State / Zip Code  

Owner(s) of 10% or More (IF NONE, STATE “NONE.”): 

Name:   
Business Address [No./Street]  
City / State / Zip Code  
Telephone Number   
Email Address:  
Residence Address [No./Street] 
City / State / Zip Code   

ATTACH ADDITIONAL SHEETS AS NEEDED. 
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OPTIONAL: TAX APPEAL INFORMATION 

If the firm/company or an owner/officer is actively protesting, challenging, or appealing the accuracy and/or 
amount of taxes levied with a tax appraisal district, please provide the following information: 

Status of Appeal [DESCRIBE]: 

If an appeal of taxes has been filed on behalf of your company, please include a copy of the official 
form receipted by the appropriate agency. 

REQUIRED: UNSWORN DECLARATION 

I certify that I am duly authorized to submit this form on behalf of the firm, that I am associated with the firm in 
the capacity noted below, and that I have personal knowledge of the accuracy of the information provided 
herein. I affirm that all the information contained herein is true and correct to the best of my knowledge. I 
understand that failure to submit accurate information with my submission may result in my submission being 
considered non-responsive and non-responsible.  

Preparer’s Signature Date 

Printed name 

Title 

NOTE:  This form constitutes a governmental record, as defined by Section 37.01 of the Texas Penal Code. 
Submission of a false government record and falsification of a governmental record are crimes, punishable as 
provided in Section 37.10 of the Texas Penal Code. 

Debtor (Firm or Owner Name): 

Tax Account Nos.: 

Case or File Nos.: 

Attorney/Agent Name: 

Attorney/Agent Phone No.: 

Tax Years: 

. 
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Conflict of Interest Questionnaire 

Local Government Code Chapter 176 requires Bidders with the City of Houston 
(“City”) to file a Conflict of Interest Questionnaire with the City Secretary of the City 
of Houston. 

The Conflict of Interest Questionnaire is available for downloading on the Texas 
Ethics Commission’s website at: http://www.ethics.state.tx.us  The completed 
Conflict of Interest Questionnaire will be posted on the City Secretary’s website.  
Also you will find a list of the City Local Government Officers on the City 
Secretary’s website. 

For your convenience the CIQ form is attached as part of this document.  Although 
the City has provided this document for the Bidders convenience, it is the Bidders 
responsibility to submit the latest version of the CIQ form as promulgated by the 
Texas Ethics Commission. 

The Failure of any Bidder to comply with this law is a Class C misdemeanor. 

END OF DOCUMENT 
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FORM CIQ

OFFICE USE ONLYThis questionnaire reflects changes made to the law by H.B. 23, 84th Leg., Regular Session.

This questionnaire is being filed in accordance with Chapter 176, Local Government Code, by a vendor who
has a business relationship as defined by Section 176.001(1-a) with a local governmental entity and the
vendor meets requirements under Section 176.006(a).

By law this questionnaire must be filed with the records administrator of the local governmental entity not later
than the 7th business day after the date the vendor becomes aware of facts that require the statement to be
filed.  See Section 176.006(a-1), Local Government Code.

A vendor commits an offense if the vendor knowingly violates Section 176.006, Local Government Code. An
offense under this section is a misdemeanor.

CONFLICT OF INTEREST QUESTIONNAIRE
For vendor doing business with local governmental entity

Date Received

A.  Is the local government officer or a family member of the officer receiving or likely to receive taxable income,
other than investment income, from the vendor?

                             Yes                 No

B.  Is the vendor receiving or likely to receive taxable income, other than investment income, from or at the direction
of the local government officer or a family member of the officer AND the taxable income is not received from the
local governmental entity?

                             Yes                 No

7

Check this box if the vendor has given the local government officer or a family member of the officer one or more gifts
as described in Section 176.003(a)(2)(B), excluding gifts described in Section 176.003(a-1).

Signature of vendor doing business with the governmental entity Date

Name of vendor who has a business relationship with local governmental entity.1

Check this box if you are filing an update to a previously filed questionnaire. (The law requires that you file an updated

completed questionnaire with the appropriate filing authority not later than the 7th business day after the date on which

you became aware that the originally filed questionnaire was incomplete or inaccurate.)

2

3 Name of local government officer about whom the information is being disclosed.

        Name of Officer

Describe each employment or other business relationship with the local government officer, or a family member of the
officer, as described by Section 176.003(a)(2)(A).  Also describe any family relationship with the local government officer.
Complete subparts A and B for each employment or business relationship described.  Attach additional pages to this Form
CIQ as necessary.

4

6

5
Describe each employment or business relationship that the vendor named in Section 1 maintains with a corporation or
other business entity with respect to which the local government officer serves as an officer or director, or holds an

ownership interest of one percent or more.
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CONFLICT OF INTEREST QUESTIONNAIRE

                                     For vendor doing business with local governmental entity

A complete copy of Chapter 176 of the Local Government Code may be found at http://www.statutes.legis.state.tx.us/
Docs/LG/htm/LG.176.htm. For easy reference, below are some of the sections cited on this form.

Local Government Code § 176.001(1-a): "Business relationship" means a connection between two or more parties
based on commercial activity of one of the parties.  The term does not include a connection based on:

(A)  a transaction that is subject to rate or fee regulation by a federal, state, or local governmental entity or an
agency of a federal, state, or local governmental entity;
(B)  a transaction conducted at a price and subject to terms available to the public; or
(C)  a purchase or lease of goods or services from a person that is chartered by a state or federal agency and
that is subject to regular examination by, and reporting to, that agency.

Local Government Code § 176.003(a)(2)(A) and (B):
(a)  A local government officer shall file a conflicts disclosure statement with respect to a vendor if:

***
(2)  the vendor:

(A)  has an employment or other business relationship with the local government officer or a
family member of the officer that results in the officer or family member receiving taxable
income, other than investment income, that exceeds $2,500 during the 12-month period
preceding the date that the officer becomes aware that

(i)  a contract between the local governmental entity and vendor has been executed;
or
(ii)  the local governmental entity is considering entering into a contract with the
vendor;

(B)  has given to the local government officer or a family member of the officer one or more gifts
that have an aggregate value of more than $100  in the 12-month period preceding the date the
officer becomes aware that:

                    (i)  a contract between the local governmental entity and vendor has been executed; or
                    (ii)  the local governmental entity is considering entering into a contract with the vendor.

Local Government Code § 176.006(a) and (a-1)
(a)  A vendor shall file a completed conflict of interest questionnaire if the vendor has a business relationship
with a local governmental entity and:

(1)  has an employment or other business relationship with a local government officer of that local
governmental entity, or a family member of the officer, described by Section 176.003(a)(2)(A);
(2)  has given a local government officer of that local governmental entity, or a family member of the
officer, one or more gifts with the aggregate value specified by Section 176.003(a)(2)(B), excluding any
gift described by Section 176.003(a-1); or

              (3)  has a family relationship with a local government officer of that local governmental entity.
(a-1)  The completed conflict of interest questionnaire must be filed with the appropriate records administrator
not later than the seventh business day after the later of:
           (1)  the date that the vendor:

(A)  begins discussions or negotiations to enter into a contract with the local governmental
entity; or
(B)  submits to the local governmental entity an application, response to a request for proposals
or bids, correspondence, or another writing related to a potential contract with the local
governmental entity; or

           (2)  the date the vendor becomes aware:
(A)  of an employment or other business relationship with a local government officer, or a
family member of the officer, described by Subsection (a);
(B)  that the vendor has given one or more gifts described by Subsection (a); or
(C)  of a family relationship with a local government officer.
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  Form POP- 1  

  

City of Houston 

Pay or Play Program 

Acknowledgement Form 

 

 
It has been determined that the project currently open for bidding meets the criteria of the City of 
Houston Pay or Play program. This form acknowledges your awareness of the Pay or Play program 
which is authorized by Ordinance 2007-534. Your signature below affirms that you will comply with 
the requirements of the program if you are the successful bidder/proposer, and ensure the same on 
behalf of subcontracts subject to the Pay or Play Program.  
 
I declare under penalty of perjury under the laws of the State of Texas that if awarded this contract 
which meets the criteria for the City of Houston’s Pay or Play Program, I will comply with all 
requirements of the Pay or Play Program in accordance with Executive Order 1-7.  
 
*Fill out all information below and submit this form with your bid/proposal packet. 
 
 
 
Solicitation Number 
 

 
                                 
Signature  Date  

 

 

                                   

Print Name                                                                                City Vendor ID 

 

 

                                  

Company Name  Phone Number 

 

 

 

Email Address  

Note: For more information contact your POP Liaison or the POP Contract Administrator. All 

contact information can be found on www.houstontx.gov     Departments    Office of Business 

Opportunity    Pay or Play. 
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Hire Houston First  
Application and Affidavit 

1  Revised 10/23/2012 

 

Thank you for your interest in the Hire Houston First initiative. It is the policy of the City of Houston as defined in Chapter 15, Article 
XI, to use the City’s spending powers in a manner that promotes fiscal responsibility and maximizes the effectiveness of local tax 
dollars by ensuring a portion of citizens’ tax dollars remain in the local economy for economic benefit of the citizens by utilizing all 
available legal opportunities to contract with city and/or local businesses.  
 
Businesses interested in becoming eligible to participate in the Hire Houston First initiative must complete this application and sign 
the attached affidavit. Only businesses that meet the requirements will be eligible to participate in the Hire Houston First initiative. A 
completed HHF application is NOT evidence of designation under the Hire Houston First initiative.  An applicant’s eligibility must be 
confirmed in writing by the Office of Business Opportunity. 
 
Definitions:  
 

A. City Business means a business with a principal place of business within city limits. 
 

B. Local Area means eight counties in and surrounding Houston city limits. The counties are Harris, Fort Bend, Montgomery, 
Brazoria, Galveston, Chambers, Waller, and Liberty. 

 
C. Local Business means a business with a principal place of business in the local area.   

 
D. Principal place of business means the business must be headquartered or have an established place or places of business in 

the incorporated limits of the city or the local area as applicable, from which 20% or more of the entity’s workforce are 
regularly based, and from which a substantial role in the entity’s performance of a commercially useful function or a 
substantial part of its operations is conducted. A location utilized solely as a post office box, mail drop or telephone 
message center or any combination thereof, with no other substantial work function, shall not be construed as a principal 
place of business. 

 
E. Headquartered means the location where an entity’s leadership directs, controls, and coordinates the entity’s activities. 

 
Application 

 
Please complete the following form/affidavit and submit it to the Office of Business Opportunity, Houston Business Solutions Center 
located at 611 Walker, Lobby Level, Houston, TX 77002 (832) 393-0954. Applications may be submitted via e-mail to 
houstonBSC@houstontx.gov or faxed to 832.393.0650. Incomplete applications and affidavits will not be processed. Please answer 
all questions.  
 

1. Application Date:             
 

2. Company is applying as (please check at least one box): 
 

 City Business (CB) with a principal place of business within the city limits from which a substantial role in the 
entity’s performance of a commercially useful function or a substantial part of its operations is conducted as 
defined in Chapter 15, Article XI.  

 Local Business (LB) with a principal place of business in the local area from which a substantial role in the entity’s 
performance of a commercially useful function or a substantial part of its operations is conducted as defined in 
Chapter 15, Article XI. 

 
3. Name of Owner or CEO:     Name of Company:      

 
 
 

FOR OFFICE USE ONLY:  
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2  Revised 10/23/2012 

 

4. Business Address(for use in determining HHF eligibility):         
Street    City   State      Zip Code 
 

5. Mailing Address(If different from Business Address):          
Street    City   State Zip Code 

 
6. Business Phone Number:     Business Fax Number:      

 
7. Business E-Mail:      Business Website:      

 
8. Federal Tax ID Number:     COH Vendor Registration ID Number:    

 
9. Describe the primary activities of your firm:          

 

               
 

10. In accordance with the aforementioned definition for “headquartered”, is your company’s headquarters or corporate 
office located in one of the following eight counties?   

YES  NO   
 
If yes, check all that apply. 

 Harris 

 Brazoria 

 Chambers 

 Fort Bend 

 Galveston 

 Liberty 

 Montgomery 

 Waller

How many employees are based within the county or counties you selected?      
 If you answered “no” to question 10, please answer questions 11, 12 and 13.  
 

11. What is the number of employees that are based within the following eight counties?    

 Harris 

 Brazoria  

 Chambers 

 Fort Bend 

 Galveston  

 Liberty  

 Montgomery  

 Waller

 

12. List all company locations inside city limits and in the 8 county local area as well as addresses, primary activities and 
number of employees at each location.  

Business Address Primary Activities   Number of Employees 

Business Name: 
Street Address: 
City, State: 
Zip Code: 
Main Phone Number: 

  

Business Name: 
Street Address: 
City, State: 
Zip Code: 
Main Phone Number: 

  

Business Name: 
Street Address: 
City, State: 
Zip Code: 
Main Phone Number: 
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Business Address Primary Activities   Number of Employees 

Business Name: 
Street Address: 
City, State: 
Zip Code: 
Main Phone Number: 

  

 
13. List all company locations OUTSIDE the eight (8) county local area, including headquarters locations, as well as addresses, 

primary activities and number of employees at each location.  

Business Address Corporate 
Headquarters? 

Primary Activities   Number of 
Employees 

Business Name: 
Street Address: 
City, State: 
Zip Code: 
Main Phone Number: 

 
 

YES/NO 

  

Business Name: 
Street Address: 
City, State: 
Zip Code: 
Main Phone Number: 

 
 

YES/NO 

  

Business Name: 
Street Address: 
City, State: 
Zip Code: 
Main Phone Number: 

 
 

YES/NO 

  

Business Name: 
Street Address: 
City, State: 
Zip Code: 
Main Phone Number: 

 
 

YES/NO 

  

Business Name: 
Street Address: 
City, State: 
Zip Code: 
Main Phone Number: 

 
 

YES/NO 

  

 

14. What is the total number of employees in the entire company?        

 

15. Is the company represented on this application an independent or dependent subsidiary of a company with 

headquarters located outside the eight county local area?  (Check One) 
 

 NOT a subsidiary of any company    
 

 YES – An independent subsidiary.  Please submit Federal corporate tax returns and any other documentation necessary  

              to show independence from the parent company.   
 

  YES – A dependent subsidiary.  Please answer the following questions:  
 

(a). What is the total number of employees within the (8) county local area inclusive of the company represented on this 

application and the parent company?           
 

(b). What is the total number of all employees inclusive of the company represented on this application and the parent 

company?              
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Hire Houston First Affidavit 

I __________________________ certify and affirm that my business      is not  
Name of Company Owner        Name of Company 

a location utilized solely as a post office box, mail drop or telephone message center or any combination thereof, with 
no other substantial work function.  
 
The undersigned swear/affirm that the foregoing information and statements are true and correct with regard to the 
employee breakdown of the company’s work force, location, and principal place of business. In addition, the 
undersigned gives permission to the City of Houston to conduct random audits to ensure compliance with the Hire 
Houston First Initiative under Chapter 15, Article XI.    
 
                
Name of Company Owner      Name of Company  
 
On this day before me appeared (name)        with proper 
identification, who being duly sworn, did execute the foregoing affidavit and did aver that he or she was properly 
authorized to execute this affidavit and did so as his or her free act/deed.  
 
               
Signature (Owner /Applicant)      Title 
 
 
 
               
Name (Print)        Date 

             
           (Seal) 
 
Notary Attest:  
 
 
 
                
Notary Public        Commission Expiration  
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<<ShortPrjName>>              BIDDER’S MWSBE 

WBS NO. «WBSNo» PARTICIPATION PLAN 

  00470-1   <<Bidder or Proposer Name>> 
01-20-2017 

 

Document 00470 

BIDDER’S MWSBE PARTICIPATION PLAN 

The Bidder or Proposer shall submit this completed form with the bid, to demonstrate the Bidder/Proposer’s plan to meet 

the contract-specific MWSBE goal(s) (“contract goal(s)”). If the Bidder or Proposer cannot meet the contract goal(s), the 

Bidder/Proposer has the burden to demonstrate “Good Faith Efforts”, which shall include correctly and accurately preparing 

and submitting this form, a Record of Good Faith Efforts (Document 00471), a Request for Deviation from the Goal 

(Document 00472), and providing supporting documentation evidencing their “Good Faith Efforts”, as required by the City 

of Houston’s Good Faith Efforts Policy (Document 00808). The City will review the Participation Plan and Good Faith 

Efforts at the time of bid opening.  Visit http://www.houstontx.gov/obo for more information.   

City 
Contract  

Goal 
 

MBE 
 

WBE 
 

• MBE and WBE Goals are two separate Contract Goals.  

• Any excess of one Goal cannot be applied to meet another Goal. 

• An SBE can be applied to the MBE and/or WBE Goal, but not to exceed 4%. 

• Only up to 50% of the Bidder’s Participation plan may be met using Suppliers. 
 

NAICS 
Code 

(6 digit) 

Description of Work (Plan 
Sheet #, Unit Price #, 
Scope of Work #, as 

applicable) 
 

% of Total Bid 
Price 

(2 decimal 
places, 

Example: 5.00 
%) 

Services or 
Supplier 

Cert. Type 
for Goal: 

MBE, 
WBE, or 

SBE                  

Certified Firm Name 
Firm Address 

Contact Name 
Phone No. and E-Mail   

    MBE  � 
WBE  � 

      SBE   � 

  

    MBE  � 
WBE  � 

     SBE    � 

 

    MBE  � 
WBE  � 

     SBE    � 

 

    MBE  � 
WBE  � 

     SBE    � 

 

    MBE  � 
WBE  � 

     SBE    � 

 

    MBE  � 
WBE  � 

     SBE    � 

 

    MBE  � 
WBE  � 

     SBE    � 

 

 

Signature for Company:     * 
 
Printed Name:        
 
Company Name:       
 
Phone #:        

 
 Date:         

*I understand that supplying inaccurate information may violate Texas Penal Code Section 37.10 and lead to City sanctions. 

Bidder’s 
Participation 

Plan Total 

MBE WBE SBE 
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<<ShortPrjName>>              BIDDER’S MWSBE 

WBS NO. «WBSNo» PARTICIPATION PLAN 

  00470-2   <<Bidder or Proposer Name>> 
01-20-2017 

 

 

DOCUMENT 00470  

CONTINUATION PAGE 

NAICS 
Code 

(6 
digit) 

Description of Work (Plan 
Sheet #, Unit Price #, Scope 

of Work #, as applicable) 
 

% of Total Bid 
Price 

(2 decimal 
places, 

Example: 5.00 
%) 

Services or 
Supplier 

Cert. Type 
for Goal 

MBE, WBE, 
or SBE                  

Certified Firm Name 
Firm Address 

Contact Name 
Phone No. and E-Mail   

    MBE  � 
WBE  � 
SBE    � 

  

    MBE  � 
WBE  � 

     SBE    � 

 

    MBE  � 
WBE  � 

     SBE    � 

 

    MBE  � 
WBE  � 

     SBE    � 

 

    MBE  � 
WBE  � 

     SBE    � 

 

    MBE  � 
WBE  � 

     SBE    � 

 

    MBE  � 
WBE  � 

     SBE    � 

 

    MBE  � 
WBE  � 

     SBE    � 

 

    MBE  � 
WBE  � 

     SBE    � 

 

    MBE  � 
WBE  � 
SBE    � 

 

    MBE  � 
WBE  � 
SBE    � 

 

    MBE  � 
WBE  � 
SBE    � 

 

  
Signature for Company:       * Date:      
 
Print Name/Company Name:       Phone:     
 

*I understand that supplying inaccurate information may violate Texas Penal Code Section 37.10 and lead to City sanctions. 

DocuSign Envelope ID: 4BD10622-9AA6-4EC3-BECA-CC7F7B5B5333



IAH - Terminal A/B Garage Signage and Wayfinding PRE-BID 
Project No. 794A GOOD FAITH EFFORTS 

 
00471-1 

08-01-2015 

Document 00471 
PRE-BID GOOD FAITH EFFORTS 

 
Bidder Name:       Project Name       
 
A Bidder or Proposer that may be unable to complete or follow a Participation Plan (Document 
00470) to meet the Contract Goal in the Supplemental Conditions (Document 00800), must submit 
this completed form, Goal Deviation Request Form (Document 00472), providing supporting 
documentation evidencing their “Good Faith Efforts”, as required by the City of Houston’s Good Faith 
Efforts Policy (see Document 00808). 
 
The Bidder or Prime Contractor has the burden to demonstrate “Good Faith Efforts” to meet the 
MWSBE goal, which includes correctly and accurately preparing and submitting this form and other 
efforts described in the City’s Good Faith Efforts Policy (Document 00808).  The Office of Business 
Opportunity will review Good Faith Efforts and Participation Plan after selection of an apparent low 
bidder. 
 

UNLESS THE BIDDER’S/PROPOSER’S PARTICIPATION PLAN MEETS THE CONTRACT GOAL, FAILURE TO 
SUBMIT THIS FORM MAY RESULT IN THE BID BEING FOUND NON-RESPONSIVE. 

NAICS 
Code 

Plan 
Item 
No. 

MWSBE 
Type for 

Goal 

Certified Firm Name 
Address, Phone No., 

and E-Mail 

Certified 
Firm 

Contact 
Person 

Methods 
of 

Contact 

Prime 
Contac
t Dates 

Certified 
Firm 

Respons
e 

Results of 
Contact 

(why suitable or 
not suitable for 

work) 
  MBE  � 

WBE  � 
SBE   � 

  Phone � 
E-mail � 
Fax � 

   

  

  
  MBE  � 

WBE  � 
SBE   � 

  Phone � 
E-mail � 
Fax � 

   

  

  

  MBE  � 
WBE  � 
SBE   � 

  Phone � 
E-mail � 
Fax � 

   

  

  
  MBE  � 

WBE  � 
SBE   � 

  Phone � 
E-mail � 
Fax � 

   

  

  
  

 
Authorized Signature:      Date:    Phone:      

 
Print Name:        Email Address:        
 
Company Name:      
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IAH - Terminal A/B Garage Signage and Wayfinding PRE-BID 
Project No. 794A GOOD FAITH EFFORTS 

 
00471-2 

08-01-2015 

CONTINUATION PAGE 
 

NAICS 
Code 

Plan 
Item 
No. 

MWSBE 
Type for 

Goal 

Certified Firm Name 
Address, Phone No., 

and E-Mail 

Certified 
Firm 

Contact 
Person 

Method 
of 

Contac
t 

Prime 
Contac
t Dates 

Certified 
Firm 

Respons
e 

Results of 
Contact (why 

suitable or not 
suitable for work) 

  MBE  � 
WBE  � 
SBE   � 

  Phone 
� 
E-mail 
� 
Fax � 

   

  

  
  MBE  � 

WBE  � 
SBE   � 

  Phone 
� 
E-mail 
� 

Fax � 

   

  

  

  MBE  � 
WBE  � 
SBE   � 

  Phone 
� 
E-mail 
� 

Fax � 

   

  

  
  MBE  � 

WBE  � 
SBE   � 

  Phone 
� 
E-mail 
� 

Fax � 

   

  

  
  MBE  � 

WBE  � 
SBE   � 

  Phone 
� 
E-mail 
� 

Fax � 

   

  

  
  MBE  � 

WBE  � 
SBE   � 

  Phone 
� 
E-mail 
� 

Fax � 

   

  

  

  MBE  � 
WBE  � 
SBE   � 

  Phone 
� 
E-mail 
� 

Fax � 

   

  

  
 

Authorized Signature:      Date:    Phone:      
 

Print Name:        Email Address:      ___  
 
Company Name:      
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IAH - Terminal A/B Garage Signage and Wayfinding BIDDER’S MWSBE GOAL 
Project No. 794A DEVIATION REQUEST 

 
00472-1 

08-01-2015 

Document 00472 
BIDDER’S MWSBE GOAL DEVIATION REQUEST 

 
Company Name:              
 
Project Name:              
 

Department Approved 
Contract Goals 

MBE 
        % 

WBE 
          % 

Total 
          % 

 

Bidder’s Proposed 
Participation Plan 

MBE 
         % 

WBE 
        % 

SBE (Max 4% 
for Credit) 

                  % 

Total 
          % 

 

Justification: Please provide the reason the Bidder is unable to meet the Contract Goal in Document 00800. 
 
               

               

               

               

 
Good Faith Efforts: Please list any efforts not listed in the Bidder’s Pre-Bid Good Faith Effort (Document 
00471) and provide supporting documentation evidencing “Good Faith Efforts”, as required by the City of 
Houston’s Good Faith Efforts Policy (Document 808). 
 
               

               

               

               

 
Date:       Company Name:       
Email:       Company Representative:      
Phone Number:      Title:         
 
 
FOR OFFICIAL USE ONLY:    Approved [  ]  Not Approved [  ] 

OBO Representative     Date:         

       Title:         
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DOCUMENT 00480 REFERENCE VERIFICATION

00480
3-20-15

1.0 REFERENCES

1.1 Contractor must be able to demonstrate that they have sufficient expertise, qualified personnel 
experienced and that their company has done or currently providing the services of similar size as 
specified in the statement of work.  Contractor must have been actively engaged as an actual business 
entity in the activities described in the bid document for at least the five (5) years immediately prior to the 
submission of their bid.

1.2 The reference(s) must be included in the space provided below. Additional pages may be added if 
necessary. References must be included at the time of bid submittal. 

LIST OF CURRENT/PREVIOUS CUSTOMERS

1. Company Name: 

Contact Person/Title: Phone No.: 

E-mail Address: 

Address:  

Contract Award Date:  Contract Completion Date:  

Contract Name/Title:  

Project Description:  

2. Company Name: 

Contact Person/Title: Phone No.: 

E-mail Address: 

Address:  

Contract Award Date:   Contract Completion Date:  

Contract Name/Title:  

Project Description:

3. Company Name: 

Contact Person/Title: Phone No.: 

E-mail Address: 

Address:  

Contract Award Date:   Contract Completion Date:  

Contract Name/Title:  

Project Description:  
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DOCUMENT 00480 REFERENCE VERIFICATION

00480
3-20-15

SAMPLE              REFERENCE VERIFICATION
Houston Airport System
Planning, Design & Construction

 
Reference Verification for _________________________________________(Respondent's Company Name)

Name of Company:

Name of Contact:

Phone Number of Contact:

E-Mail Address of Contact:

QUESTIONS TO BE ASKED BY HOUSTON AIRPORT SYSTEM

1.  When did this company perform work for you?

2.  What type of service did this company perform for you?

3.  Did they perform the work as agreed?

4.  Was the company timely with responding to your needs?

5.  How many instances of services has this company provided for you?

6.  Did company representatives conduct themselves in a professional manner?

7.  Would you do business with this company again?

   
Additional Comments:

Name/Phone Number of Person conducting Reference Verification:

SIGNATURE:______________________________________________   DATE:  ___________________
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DOCUMENT 00481 ANTI-COLLUSION STATEMENT

00481
8-4-15

Anti-Collusion Statement

The undersigned, as Proposer, certifies that the only person or parties interested in 

this Proposal as principals are those named herein; that the Proposer has not, either 

directly or indirectly entered into any Agreement, participated in any collusion, or 

otherwise taken any action in restraint of free competitive bidding in connection with 

the award of this Contract.
 

__________________________ __________________________________
Date Proposer Signature
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IAH - Terminal A/B Garage Signage and Wayfinding   
Project No. 794A POST-BID PROCEDURES  
 

00495-1 
1-10-2020 

 

 
Document 00495 

 
POST-BID PROCEDURES 

 
 
1.0  DOCUMENT ADDRESSES 
 

A. Notice of Intent to Award. 
 

B. Monitoring Authority 
 

C. Requirements of Bidder. 
 

D. Failure of Bidder to comply with requirements. 
 

E. Notice to Proceed. 
 
2.0 NOTICE OF INTENT TO AWARD 
 

A. The City will provide written Notice of Intent to Award to Low Bidder. 
 
3.0 DEFINITIONS 
 

A. The “Monitoring Authority” for this Project is: 
 

Houston Airport System 
Office of Business Opportunity 
Contract Compliance Section 
18600 Lee Road, Suite 131 

Humble, Texas  77338 
 

 
4.0 REQUIREMENTS OF BIDDER 
 

A. Within10 work days of receipt of Notice of Intent to Award, Low Bidder 
shall execute and deliver to Warren Ching, Senior Procurement Specialist, 
for the City's approval, documents indicated by an "X" below: 

 
[ X ] Document 00501 - Resolution of Contractor 
[ X ] Document 00520 – Agreement 
[    ] Document 00570 – Revised MWSBE Participation Plan (Only submit if 

you have changed your MWBE participation plan from the original 00470) 
[    ] Document 00571 – Post-Bid Good Faith Efforts (Only submit if you could 

not meet MWBE participation goals from the 00570) 
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IAH - Terminal A/B Garage Signage and Wayfinding 
Project No. 794A POST-BID PROCEDURES 

00495-2 
1-10-2020

[    ] Document 00572 – Contractor’s Goal Deviation Request (Only submit if 
you could not meet MWBE participation goals from the 00570) 

[ X ] Document 00600 - List of Proposed Subcontractors and Suppliers 
[ X ] Document 00601 - Drug Policy Compliance Agreement 
[ X ] Document 00602 - Contractor's Drug-free Workplace Policy (Contractor 

creates this document.) 
[ X ] Document 00604 - History of OSHA Actions and List of On-the-job 

Injuries 
[ X ] Document 00605 - List of Safety Impact Positions (Contractor completes 

this list.  Do not submit if submitting Document 00606.) 
[    ] Document 00606 - Contractor's Certification of No Safety Impact 

Positions (Do not submit if submitting Document 00605.) 
[    ] Document 00609 – List of Nonroad Diesel Equipment (Do not need to 

submit if not participating in Clean Air Incentive under Document 00800 
Section 9.13.2) 

[ X ] Document 00610 - Performance Bond (100% of total amount of bid) 
[ X ] Document 00611 - Statutory Payment Bond (100% of total amount of 

bid) 
[ X ] Document 00612 - One-year Maintenance Bond (100% of total amount 

of bid) 
[    ] Document 00613 - One-year Surface Correction Bond (4% of total 

amount of bid) 
[ X ] Document 00620 - Affidavit of Insurance  
[ X ] Document 00621 – City of Houston Certificate of Insurance (for 

guidance, see Document 00800, Article 11) 
[ X ] Document 00622 - Name and Qualifications of Proposed Superintendent 

(Contractor creates this document.) 
[ X ] Document 00629 - Affidavit for FAA Form 7460-1 
[ X ] Document 00630 – Agreement to comply with POP Program 
[ X ] Document 00631 - City of Houston Pay or Play Program – List of 

Participating Subcontractors 
[ X ] Document 00632 – EEO Certification by Material Suppliers, Professional 

Service Providers 
[ X ] Document 00636 – Certificate of Interested Parties FORM 1295 
[    ] Document 00812 – Wage Scale for Engineering Heavy Construction [For 

Water and Sewer]; Exhibit B, Certificate from Contractor Appointing 
Officer or Employee to Supervise Payment of Employees; Exhibit C, 
Certificate from Subcontractor Appointing Officer or Employee to 
Supervise Payment of Employees  

[    ] Document 00814 – Wage Scale for Engineering Heavy Construction [For 
Flood Control]; Exhibit B, Certificate from Contractor Appointing Officer 
or Employee to Supervise Payment of Employees; Exhibit C, Certificate 
from Subcontractor Appointing Officer or Employee to Supervise 
Payment of Employees  

[    ] Document 00820 – Wage Scale for Civil Engineering Construction [For 
CIP Funded Project]; Exhibit B, Certificate from Contractor Appointing 
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IAH - Terminal A/B Garage Signage and Wayfinding 
Project No. 794A POST-BID PROCEDURES 

00495-3 
1-10-2020

Officer or Employee to Supervise Payment of Employees; Exhibit C, 
Certificate from Subcontractor Appointing Officer or Employee to 
Supervise Payment of Employees 

[ X ] Document 00821 – Wage Scale for Building Construction For CIP 
Funded Project; Exhibit B, Certificate from Contractor Appointing Officer 
or Employee to Supervise Payment of Employees; Exhibit C, Certificate 
from Subcontractor Appointing Officer or Employee to Supervise 
Payment of Employees 

B. Original forms contained in Document 00805 - Equal Employment Opportunity
Program Requirements:

1. Original forms contained in Document 00805 - Equal Employment
Opportunity Program Requirements:
[ X ] EEO-3, Certification by Bidder Regarding Equal Employment

Opportunity
[ X ] EEO-6, Total Work Force Composition of the Company or in lieu

thereof, a copy of the latest Equal Employment Opportunity 
Commission’s EEO-1 form (This information is required only if 
the Contractor has a work force of 50 or more people and the 
Contract is $50,000 or more.) 

 [ X ] EEO-7, Company’s Equal Employment Opportunity Compliance 
Program 

[ X ] EEO-26, Certification by Proposed Subcontractor Regarding 
Equal Employment Opportunity 

C. Designations of Subcontractors and Suppliers, who have been selected by
Bidder in Part B - Schedule of Non-MWBE/PDBE/DBE/SBE Subcontractors
and Suppliers of Document 00600 - List of Proposed Subcontractors and
Suppliers, and accepted by the City, may be changed only with prior notice
and acceptance by Project Manager as provided in Conditions of the
Contract.

D. On Bidder's written request, Warren Ching, Procurement Specialist may grant
an extension of time, not to exceed 5 days, to furnish documents specified in
Paragraphs 4.0.A and 4.0.B.  If Bidder is required to resubmit documents
specified in Paragraph 4.0.A or 4.0.B, Bidder shall do so within time limits
provided in the request for resubmission.

E. Designations of Subcontractors and Suppliers, who have been selected by
Bidder in its Participation Plan, and accepted by the City, may be changed only
with prior notice and acceptance by the Monitoring Authority as provided in
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IAH - Terminal A/B Garage Signage and Wayfinding 
Project No. 794A POST-BID PROCEDURES 

00495-4 
1-10-2020

Document 00808 - Minority and Women-owned Business Enterprise (MWBE), 
Persons with Disabilities Business Enterprise (PDBE) and Small Business 
Enterprise (SBE)Program.     

5.0 FAILURE OF BIDDER TO COMPLY WITH REQUIREMENTS 

A. Should Bidder, on receipt of Notice of Intent to Award, fail to comply with
requirements of this Document 00495 within stated time, the City may declare
award in default and require forfeiture of the Security Deposit.

B. After the City's written notice of default to Low Bidder, the City may award the
Contract to Bidder whose offer is the next lowest bid, and Security Deposit of
Bidder in default shall be forfeited to the City in accordance with provisions of
Document 00200 - Instructions to Bidders.

6.0 NOTICE TO PROCEED

A. Upon the City's execution of the Agreement and delivery to Contractor, SCM
will give Document 00551 - Notice to Proceed to Contractor, which establishes
Date of Commencement of the Work.

END OF DOCUMENT 
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IAH - Terminal A/B Garage Signage and Wayfinding 
Project No. 794A RESOLUTION OF CONTRACTOR  
 

 
00501-1 

01-15-2010 

Document 00501 
 

RESOLUTION OF CONTRACTOR 
 

_________________________________________________________ (“Contractor”),  
                                                  (Name of Contractor, e.g., “Biz. Inc.”, “Biz LLP”)                  

is a _________________________________________________________________________, 
           (Type of Organization, e.g.: Corporation, Limited Partnership, Limited Liability Partnership, Limited Liability Company, etc.) 

which is bound by acts of _               ______________________________________, 
                                                                (Name and Form of Governing Entity, e.g., “Biz Inc. Board of Directors”, “Bill Smith, GP”, 

etc.) 

(“Governing Entity”). 

 On the   day of          , 20      , the Governing Entity resolved, in 

accordance with all documents, rules, and laws applicable to the Contractor, that  

_____________________________________________, is authorized to act as the 
                                (Contractor’s Representative)  
Contractor’s Representative in all business transactions (initial one)         conducted in 

the State of Texas OR         related to this Contract; and 

The Governing Entity warrants that the above resolution (a) was entered into 

without dissent or reservation by the Governing Entity, (b) has not been rescinded or 

amended, and (c) is now in full force and effect; and 

In authentication of the adoption of this resolution, I subscribe my name on this    

       day of _         ____, 20      . 

 
 
____________________________________________               ____________________________________________ 
 (Authorized Signature for Governing Entity)                   (Print or Type Name and Title of Authorized Signatory) 
                                                                          
SWORN AND SUBSCRIBED before me on  _____________________________ 
                                          Date 

      
       _____________________________ 

                                                                           Notary Public in and for the State of Texas 
      

My Commission Expires: ___________        _____________________________ 
                      Expiration Date            Print or Type Name of Notary Public 
 
INSTRUCTIONS: Contractor must execute a Resolution of Contractor for each 
individual authorized to sign Contract Documents related to this Contract.  Contractor 
may rescind Resolutions of Contractor through a written document in similar form. 
 

END OF DOCUMENT 
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IAH – Terminal A/B Garage Signage and Wayfinding  
Project No. 794A AGREEMENT  
 

 
00520-1 
6-18-2019 

Document 00520 
 

AGREEMENT 
 
 

Project:   IAH – Terminal A/B Garage Signage and Wayfinding  

Project Location:  Houston Bush Intercontinental Airport (IAH)  

Project No:   794A   

 

The City:     THE CITY OF HOUSTON, 900 Bagby Street, Houston, Texas  77002 (the “City”) 

and  

Contractor:   

(Address for Written Notice)   

  

Phone Number:       

E-mail Address:       

    

City Engineer, with respect to Section 4.1.9 and 4.3 thru 4.5 of the General Conditions, is: 

Devon Tiner, P.E. – Design Division, Department of Aviation, City Of Houston (or his or her successor) 

Address for Written Notice:  P. O. Box 60106, Houston, Texas  77205-0106 

Phone Number: 281-233-1942 

Email Address: Devon.Tiner@houstontx.gov 

 
City Engineer, City Employee designated by the Director of Department of Aviation to represent 
the City Engineer, with respect to all other terms of the General Conditions, is: 

 

Devon Tiner, P.E. – Design Division, Department of Aviation, City Of Houston (or his or her successor) 

Address for Written Notice:  P. O. Box 60106, Houston, Texas  77205-0106 

Phone Number: 281-233-1942 

Email Address: Devon.Tiner@houstontx.gov 

 

THE CITY AND CONTRACTOR AGREE AS FOLLOWS: 
 
 

ARTICLE 1 

THE WORK OF THE CONTRACT 

1.1 Contractor shall perform the Work in accordance with the Contract. 
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ARTICLE 2 

CONTRACT TIME 

2.1 Contractor shall achieve Date of Substantial Completion within 250 days after Date of 

Commencement of the Work, subject to adjustments of Contract Time as provided in the Contract. 

 

2.2 The Parties recognize that time is of the essence for this Agreement and that the City will suffer 

financial loss if the Work is not completed within the Contract Time.  Parties also recognize delays, 

expense, and difficulties involved in proving in a legal or arbitration proceeding actual loss suffered by the 

City if the Work is not completed on time.  Accordingly, instead of requiring any such proof, the Parties 

agree that as liquidated damages for delay (but not as a penalty), Contractor shall pay the City the 

amount stipulated in Document 00800 – Supplementary Conditions, for each day beyond Contract Time. 

 

ARTICLE 3 

CONTRACT PRICE 

3.1 Subject to terms of the Contract, the City will pay Contractor in current funds for Contractor's 

performance of the Contract, Contract Price of $ Original Contract Price which includes Alternates, if any, 

accepted below. 

3.2 The City accepts Alternates as follows: 

Alternate No. 1   Not Applicable    
 
 

ARTICLE 4 
PAYMENTS 

 
4.1 The City will make progress payments to Contractor as provided below and in Conditions of the 
Contract. 
4.2 The Period covered by each progress payment is one calendar month ending on the 25th day of 

the month. 

4.3 The City will issue Certificates for Payment and will make progress payments on the basis of such 

Certificates as provided in Conditions of the Contract. 

4.4 Final payment, constituting entire unpaid balance of Contract Price, will be made by the City to 

Contractor as provided in Conditions of the Contract. 

 

ARTICLE 5 

CONTRACTOR REPRESENTATIONS 

5.1 Contractor represents: 

5.1.1 Contractor has examined and carefully studied Contract documents and other related data 

identified in Bid Documents. 

5.1.2 Contractor has visited the site and become familiar with and is satisfied as to general, local, and 

site conditions that may affect cost, progress, and performance of the Work. 
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5.1.3 Contractor is familiar with and is satisfied as to all federal, state, and local laws and regulations 

that may affect cost, progress, and performance of the Work. 

5.1.4 Contractor has carefully studied all: (1) reports of explorations and tests of subsurface conditions 

at or contiguous to the site and all drawings of physical conditions in or relating to existing surface or 

subsurface structures at or contiguous to the site (except Underground Facilities) which have been 

identified in Contract documents and (2) reports and drawings of a hazardous environmental condition, if 

any, at the site which has been identified in Contract documents.  

5.1.5 Contractor has obtained and carefully studied (or assumes responsibility for having done so) all 

additional or supplementary examinations, investigations, explorations, tests, studies, and data 

concerning conditions (surface, subsurface, and Underground Facilities) at or contiguous to the site which 

may affect cost, progress, or performance of the Work or which relate to any aspect of the means, 

methods, techniques, sequences, and procedures of construction to be employed by Contractor, 

including applying specific means, methods, techniques, sequences, and procedures of construction, if 

any, expressly required by the Contract to be employed by Contractor, and safety precautions and 

programs incident thereto 

5.1.6 Contractor does not consider that any further examinations, investigations, explorations, tests, 

studies, or data are necessary for performance of the Work at Contract Price, within Contract Time, and in 

accordance with the Contract. 

5.1.7 Contractor is aware of general nature of work to be performed by the City and others at the site 

that relates to the Work as indicated in Contract documents. 

5.1.8 Contractor has correlated information known to Contractor, information and observations obtained 

from visits to the site, reports and drawings identified in the Contract, and all additional examinations, 

investigations, explorations, tests, studies, and data with the Contract. 

5.1.9 Contractor has given City Engineer written notice of all conflicts, errors, ambiguities, or 

discrepancies that Contractor has discovered in the Contract, and written resolution thereof by City 

Engineer is acceptable to Contractor. 

5.1.10 Contract documents are generally sufficient to indicate and convey understanding of all terms and 

conditions for performance and furnishing of the Work. 

 

 

ARTICLE 6 

MISCELLANEOUS PROVISIONS 

6.1 The Contract may be terminated by either Party as provided in Conditions of the Contract. 

6.2 The Work may be suspended by the City as provided in Conditions of the Contract. 
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ARTICLE 7 

ENUMERATION OF CONTRACT DOCUMENTS 

7.1 The following documents are incorporated into this Agreement: 

7.1.1 Document 00700 - General Conditions. 

7.1.2 Document 00800 - Supplementary Conditions.  

7.1.3 General Requirements Division 01. 

7.1.4 Technical Specs: Divisions 02 through 17 of Specifications (Division 17 – Telecommunications -

may be substituted by the Division 27 under the CSI Masterformat 04 numbering system.) 

7.1.5 Drawings listed in Document 00015 - List of Drawings and bound separately. 

7.1.6 Addenda which apply to the Contract, are as follows: 

Addendum No. 1, dated   ______________                   

Addendum No. 2, dated   _______________ 

Addendum No. 3, dated   _______________ 

Rider No. 1, dated    ___________________ 

Rider No. 2, dated    ___________________ 

 

7.1.7 Other documents: 

     Document No. Title 

[ X ] 00410B Bid Form – Part B 

[ X ] 00470 Pre-bid MWSBE Participation Plan 

[    ] 00470D Pre-bid DBE Participation Plan for Project Funded by AIP Grant 

[    ] 00471 Pre-bid Good Faith Efforts 

[    ] 00472 Pre-bid Goal Deviation Request 

[ X ] 00501 Resolution of Corporation (if a corporation) 

[    ] 00570 Post-bid MWSBE Participation Plan 

[    ] 00571 Post-bid Good Faith Efforts 

[    ] 00572 Post-bid Goal Deviation Request 

[    ] 00607 Contractor's Certification Regarding Debarment, Suspension for 

Project Funded by AIP Grant 

[    ] 00608 Contractor's Certification Regarding Non-Segregated Facilities for 

Project Funded by AIP Grant 

[ X ] 00610 Performance Bond 

[ X ] 00611 Statutory Payment Bond 

[ X ] 00612 One-year Maintenance Bond 

[    ] 00613 One-year Surface Correction Bond 

[ X ] 00620 Affidavit of Insurance  

[ X ] 00621 City of Houston Certificate of Insurance  
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[    ] 00628 Affidavit of Compliance with Disadvantaged Business Enterprise (DBE) 

Program for Project Funded By AIP Grant 

[ X ] 00630 Agreement to Comply with Pay or Play Program 

[ X ] 00631 List of Participating Subcontractors (POP-3) 

[    ] 00801 FAA Supplementary Conditions (for AIP Only) 

[    ] 00804 ARRA requirements (for ARRA grants Only) 

[ X ] 00805 EEO Program Requirements 

[    ] 00806 Disadvantaged Business Enterprise (DBE) Program (For AIP Only) 

[    ] 00807 Bidder/Contractor Requirements For Disadvantaged  

  Business Enterprise (DBE) Program (For AIP Only) 

[ X  ] 00808 Bidder Requirements for MWSBE Program 

[    ] 00810 Federal Wage Rate - Highway 

[    ] 00811 Federal Wage Rate - Building 

[    ] 00812 Wage Rate for Engineering Heavy – Water & Sewer Line 

[    ] 00814 Wage Rate for Engineering Heavy – Flood Control 

[    ] 00820 Wage Rate for Engineering Construction 

[ X ] 00821 Wage Rate for Building Construction 

[ X ] 00840 Pay or Play Program 

[ X ] 00842 Letter of Intent 

                       [    ] 00912 Rider (Contractor Initials:   ) 
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ARTICLE 8 

SIGNATURES 

 
8.1 This Agreement is executed in two original copies and is effective as of the date of 

countersignature by City Controller. 

CONTRACTOR: 
 
By:    

Name:    

Title:      

Date:                                                                 

Tax Identification Number:                                                              

                                                    
CITY OF HOUSTON, TEXAS 
 
APPROVED: 
 
 
By:    

        Director, Department of Aviation 
 
 
 
 
 
 
 
ATTEST/SEAL: 
 
 
By:    

      City Secretary 
 

 (If Joint Venture) 
 
By:    

Name:    

Title:      

Date:     

Tax Identification Number:  _____________                            

 
 
 
SIGNED: 
 
 
By:    

    Mayor 
 
COUNTERSIGNED: 
 
 
By:    

City Controller 
 
Date Countersigned: 
 
 
  
 

8.2 This Contract and Ordinance have been reviewed as to form by the undersigned legal assistant 
and have been found to meet established Legal Department criteria.  Legal Department has not reviewed 
the content of these documents. 
 
 
    

       Legal Assistant                Date 
 

 
END OF DOCUMENT 
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Document 00570 

CONTRACTOR’S REVISED MWSBE PARTICIPATION PLAN 

As soon as the Contractor becomes aware that the Contractor may not abide by the most 
current approved Plan, the Contractor shall submit this completed form with a Record of Post-
Bid Good Faith Efforts (Document 00571), a Request for Plan Deviation (Document 00572), 
and any other document evidencing “Good Faith Efforts”, as required by the Good Faith Efforts 
Policy (Document 00808).  The City will review this Revised Participation Plan and may 
approve this Revised Plan if the Contractor has made Good Faith Efforts.  For more 
information, visit  http://www.houstontx.gov/obo.  

Original Participation 
Plan Percentage 

MBE 
 

WBE 
 

SBE 
 

Revised Participation  
Plan Percentage  

MBE 
 

WBE 
 

SBE 
 

 
 

NAICS 
Code 

(6 digit) 

Description of Work (Plan Sheet #, Unit 
Price #, Scope of Work #, as applicable) 

% of Total 
Bid Price 

(2 decimal 
places) 

Cert. Type 
for Goal 
(MBE, 

WBE, SBE) 

Certified Firm Name 
Firm Address 

Contact Name 
Phone No. and E-Mail (if available) 

      

     

     

     

     

     

 
Signature for Company:     * Date:    ____   
Print Name:        Phone:  _________ 
 

*I understand that supplying inaccurate information may violate Texas Penal Code Section 37.10 and lead to City sanctions.
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  00570-2   <<Contractor Name>> 
08-01-2013 

 

 

 Document 00570 

CONTINUATION PAGE 

NAICS 
Code 

(6 digit) 

Plan Item Number (if applicable)/ 
Description of Work 

 

% of Total 
Bid Price 

(2 decimal 
places) 

Cert. Type 
for Goal 
(MBE, 

WBE, SBE) 

Certified Firm Name 
Firm Address 

Contact Name 
Phone No. and E-Mail (if available) 

      

     

     

     

     

     

     

     

     

     

 
Signature for Company:     * Date:    ____   
Print Name:        Phone:  _________ 
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  00570-3   <<Contractor Name>> 
08-01-2013 

 

*I understand that supplying inaccurate information may violate Texas Penal Code Section 37.10 and lead to City sanctions. 
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Document 00571 

RECORD OF POST-AWARD GOOD FAITH EFFORTS 

Contractor Name:       Project Name:       

A Contractor that may be unable to follow an agreed Participation Plan (Document 00470 or 00570) 
must submit this completed form, a Plan Deviation Request Form (Document 00572), and any other 
documentation of “Good Faith Efforts” (see Document 00808) that the OBO Representative may 
require. The Contractor shall submit one completed Document 00571 (Part A) for each Certified Firm 
that is no longer performing part or all of its work duties under the Approved Plan. The Contractor 
has the burden to demonstrate “Good Faith Efforts” to meet the MWSBE goal, which includes 
correctly and accurately preparing and submitting this form and other efforts described in the Good 
Faith Efforts Policy (Document 00808).  The Office of Business Opportunity may review Participation 
Plan and Good Faith Efforts from time to time and may request that the Contractor submit this form 
and other information. 

UNLESS THE CONTRACTOR MEETS THE GOALS IN THE AGREED PARTICIPATION PLAN, FAILURE TO SUBMIT 
THIS FORM MAY RESULT IN A DEFAULT OF THE CONTRACT. 

PART A (REASON FOR NON-USE OF CERTIFIED FIRM IN AGREED PLAN) 

NAICS 
Code 

Plan 
Item 
No. 

MWSBE 
Type 
for 

Goal 

Certified Firm Name, 
Address, Phone No. 

and E-mail 

Plan Goal 
& Actual 
Use (in % 
of total) 

Method 
of 

Contact 

Reason for Non-Use 
(why the Contractor was not able to use  
the Certified Firm in accordance with the 

Agreed Plan) 
    Plan %: 

____ 
Actual %: 

____ 

Phone � 
E-mail � 

Fax � 

 

 
PART B (REASON FOR NONUSE OF REPLACEMENT CERTIFIED FIRMS—IF APPLICABLE) 

NAICS 
Code 

Plan 
Item 
No.  

MWSB
E 

 Type 
for 

Goal 

Certified Firm Name 
Address,  Phone No. and 

E-Mail 
 

Certified 
Firm 

Contact 
Person 

Metho
d of 

Contact 

Prime 
Contact 

Date 
 

Certified 
Firm 

Response 

Results of Contact 
(why Certified 

Firm was 
unsuitable or 

unusable) 
     Phone 

� 
E-mail 
�  
Fax � 

   

  

  

     Phone 
� 
E-mail 
�  

Fax � 

   

  

  

 
Authorized Signature:        Date:   ________ Phone:   __________ 
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Print Name:       Email Address:       ___ 
 

Document 00571 

PART B CONTINUATION (REASON FOR NONUSE OF REPLACEMENT CERTIFIED FIRMS)  

NAICS 
Code 

Plan 
Item 
No.  

MWSB
E 

 Type 
for 

Goal 

Certified Firm Name 
Address,  Phone No. and 

E-Mail 
 

Certified 
Firm 

Contact 
Person 

Metho
d of 

Contact 

Prime 
Contact 

Date 
 

Certified 
Firm 

Response 

Results of Contact 
(why Certified 

Firm was 
unsuitable or 

unusable) 
     Phone 

� 
E-mail 
�  
Fax � 

   

  

  

     Phone 
� 
E-mail 
�  

Fax � 

   

  

  

     Phone 
� 
E-mail 
�  

Fax � 

   

     Phone 
� 
E-mail 
�  
Fax � 

   

     Phone 
� 
E-mail 
�  

Fax � 

   

     Phone 
� 
E-mail 
�  

Fax � 

   

     Phone 
� 
E-mail 
�  

Fax � 

   

     Phone 
� 
E-mail 
�  

Fax � 
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Authorized Signature:        Date:   ________ Phone:   __________ 
 

Print Name:       Email Address:       ___ 
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Document 00572 

CONTRACTOR’S REQUEST FOR PLAN DEVIATION 

Contractor Name:            

Project Name:            

Approved Participation 
Plan Percentages  

MBE 
% 

WBE 
% 

SBE 
% 

Total 
% 

 

Contractor’s Requested 
Participation Plan  

MBE 
% 

WBE 
% 

SBE 
% 

Total 
% 

 

Justification: Please provide the reason the Contractor is unable to meet the MWSBE goal in the Approved Plan. 

 

 

 

Good Faith Efforts: Please list any efforts not listed in Contractor’s Record of Good Faith Effort (Document 00571). 

 

 

 

 

Please attach additional pages if the space for Justification or Good Faith Efforts is insufficient. 

Date:         *Contractor:   

E-mail:       *By:    

Phone Number:     Title:   
*I understand that the approval of this deviation request does not constitute a final decision by OBO that Contractor 
has used Good Faith Efforts in meeting the Contracting Goal. 

  FOR OFFICIAL USE ONLY:    Approved   Not Approved      

  OBO Representative    Date: 

         Title: 
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Document 00600 
 

 LIST OF PROPOSED SUBCONTRACTORS AND SUPPLIERS    
 
PROJECT NAME:  IAH-Terminal A/B Garage Signage and Wayfinding  TOTAL DBE AWARD:  $   
ORIG. CONTRACT PRICE:  $                TOTAL MWSBE AWARD: $   
PROJECT NO.:   794A                        TOTAL HUB AWARD: $   
DATE OF REPORT:                    TOTAL PDBE AWARD: $   
 
 
NAICS 
(6 digits) 

 
SUBCONTRACTOR OR 
SUPPLIER (INCLUDE 

“MWSBE”, “PDBE”, “DBE”, OR 
“HUB” DESIGNATION)2 

 
ADDRESS 

 
SCOPE OF 

WORK3 

  
 

 
 

 
 

  
 

 
 

 
 

  
 

 
 

 
 

  
 

 
 

 
 

  
 

 
 

 
 

  
 

 
 

 
 

  
 

 
 

 
 

  
 

 
 

 
 

  
 

 
 

 
 

  
 

 
 

 
 

  
 

 
 

 
 

  
 

 
 

 
 

 
NOTES: 1. RETURN FOR ALL PROJECTS AS REQUIRED IN DOCUMENT 00800 – SUPPLEMENTARY CONDITIONS.  

RETURN WITHIN THE SPECIFIED NUMBER OF DAYS AFTER RECEIPT OF NOTICE OF INTENT TO AWARD  
 2. DESIGNATE FIRMS CERTIFIED BY THE CITY OFFICE OF BUSINESS OPPORTUNITY ON THIS FORM. 

3. DESCRIBE THE WORK TO BE PERFORMED, FOR WHICH THE FIRM IS CERTIFIED, SUCH AS “PAVING”, 
“ELECTRICAL”, ETC. 

4. CONTRACTOR SHALL EXECUTE CONTRACTS WITH APPROVED SUBCONTRACTORS AND SUPPLIERS 
WITHIN 30 DAYS AFTER THE DATE OF THE NOTICE TO PROCEED.  COPIES OF CONTRACTS WITH 
DESIGNNATED FIRMS MUST BE SENT TO THE OFFICE OF BUSINESS OPPORTUNITY. 

 
SIGNATURE:       COMPANY NAME:    
 
NAME:        TITLE:    

              (Type or Print) 
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Document 00600 
 

Continuation Page 
 
PROJECT NAME:   IAH - Terminal A/B Garage Signage and Wayfinding 
DATE OF REPORT:         
PROJECT NO.:   794A     
  
 
NAICS 
(6 digits) 

 
SUBCONTRACTOR OR 
SUPPLIER (INCLUDE 

“MWSBE”, “PDBE”, “DBE”, OR 
“HUB” DESIGNATION)2 

 
ADDRESS 

 
SCOPE OF 

WORK3 

  
 

 
 

 
 

  
 

 
 

 
 

  
 

 
 

 
 

  
 

 
 

 
 

  
 

 
 

 
 

  
 

 
 

 
 

  
 

 
 

 
 

  
 

 
 

 
 

  
 

 
 

 
 

  
 

 
 

 
 

  
 

 
 

 
 

  
 

 
 

 
 

    

    

    

    

 
 
SIGNATURE:       COMPANY NAME:    
 
 
NAME:        TITLE:    

                   (Type or Print) 
 
 

END OF DOCUMENT 
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02-01-2004 

Document 00601 
 

DRUG POLICY COMPLIANCE AGREEMENT 
 
 

I,       ,  , 
        Name      Title 

 
of   
 Contractor 
have authority to bind Contractor with respect to its Bid, Proposal, or performance of any and all 
contracts it may enter into with the City of Houston; and that by making this Agreement, I affirm 
that Contractor is aware of and by the time the Contract is awarded will be bound by and agree 
to designate appropriate safety impact positions for company employee positions, and to 
comply with the following requirements before the City issues a Notice to Proceed: 
 
1. Develop and implement a written Drug Free Workplace Policy and related drug testing 

procedures for Contractor that meet the criteria and requirements established by the 
Mayor's Amended Policy on Drug Detection and Deterrence (Mayor's Drug Policy) and 
the Mayor's Drug Detection and Deterrence Procedures for Contractors (Executive 
Order No. 1-31). 

 
2. Obtain a facility to collect urine samples consistent with Health and Human Services 

(HHS) guidelines and an HHS-certified drug-testing laboratory to perform drug tests. 
 

3. Monitor and keep records of drug tests given and results; and upon request from the City 
of Houston, provide confirmation of such testing and results. 

 
4. Submit semi-annual Drug Policy Compliance Declarations. 
 

I affirm on behalf of Contractor that full compliance with the Mayor's Drug Policy and 
Executive Order No. 1-31 is a material condition of the Contract with the City of Houston, 
 

I further acknowledge that falsification, failure to comply with or failure to timely submit 
declarations or documentation in compliance with the Mayor's Drug Policy or Executive Order 
No. 1-31 will be considered a breach of the Contract with the City and may result in non-award 
or termination of the Contract by the City. 
 
 
 
    
   Contractor      Title 
 
 
    
 Signature Date 

 
 

END OF DOCUMENT 
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00604-1 

02-01-2004 

Document 00604 
 

HISTORY OF OSHA ACTIONS AND LIST OF ON-THE-JOB INJURIES 
 
 
Prior to award of the Contract, Low Bidder will be required to file the following with the 
City: 
 

1. A history of all OSHA actions, advisories, etc., Contractor has received on 
all jobs worked in any capacity, prime or subcontractor.  The history shall 
be for the two-year period preceding the Bid Date of the Project. 

 
2. A list of all on-the-job injuries, accidents, and fatalities suffered by any 

present or former employees of Contractor during the same two-year 
period. 

 
3. If less than the two-year period, give the date Contractor started doing 

business. 
 
This information must be submitted to the City within the time period stated in Document 
00498 - Notice of Intent to Award.  An officer of the company must certify in a notarized 
statement that the information submitted is true and correct. 
 
 

END OF DOCUMENT 
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00605-1 

02-01-2004 

 
Document 00605 

 
LIST OF SAFETY IMPACT POSITIONS 

 
****************************************************************************** 

  Contractor is to provide a complete List of Employee Classifications 
that are considered in a “Safety Impact Position” and the number of 
employees in each of those classifications. 
****************************************************************************** 

 
Employee Classification Number of Employees 
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
 
 

END OF DOCUMENT 
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00609 

02-28-2006 

Document 00609 
 

List of Nonroad Diesel Equipment 
 
 

Provide a list of nonroad diesel equipment that will be used in the performance of work 
on this Project as defined under this Contract or on a project-specific location that 
supports only the Project and is within one mile of the Project (“Project Site”).  
 
This list shall include the following information: 
 

• An assigned Contractor-unique identification number, which shall be prominently 
placed on the exterior of individual pieces of Equipment; 

• The dates each piece of Equipment is anticipated to arrive and depart the Project 
Site, and an indication of whether the Equipment will be used in performance of 
Project work; 

• For each piece of Equipment: the make, description, model number, identification 
number, and model year; 

• For each engine: the make, model, identification number, model year, horsepower 
rating, test group (family code); and 

• Certification by either EPA, CARB or TCEQ, and the Tier 1, 2 or 3 emission 
standard claimed. 

 
 
 
 

END OF DOCUMENT 
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00610-1 
11-4-2009 

Document 00610 
 

PERFORMANCE BOND 
 

THAT WE,  , as Principal, 
(the “Contractor”), and the other subscriber hereto,  , 
as Surety, do hereby acknowledge ourselves to be held and firmly bound to the City of 
Houston (the “City”), a municipal corporation, in the penal sum of $                       for the 
payment of which sum, well and truly to be made to the City, its successors and 
assigns, Contractor and Surety do bind themselves, their heirs, executors, 
administrators, successors and assigns, jointly and severally. 
 
THE CONDITIONS OF THIS OBLIGATION ARE SUCH THAT: 
 

WHEREAS, the Contractor has on or about this day executed a Contract in 
writing with the City for   
 , 
all of such work to be done as set out in full in said Contract documents therein referred 
to and adopted by the City Council, all of which are made a part of this instrument as 
fully and completely as if set out in full herein. 
 

NOW THEREFORE, if the said Contractor shall faithfully and strictly perform the 
Contract in all its terms, provisions, and stipulations in accordance with its true meaning 
and effect, and in accordance with the Contract documents referred to therein and shall 
comply strictly with each and every provision of the Contract and with this Bond, then 
this obligation shall become null and void and shall have no further force and effect; 
otherwise the same is to remain in full force and effect.  Should the Contractor fail to 
faithfully and strictly perform the Contract in all its terms, including but not limited to the 
indemnifications thereunder, the Surety shall be liable for all damages, losses, 
expenses and liabilities that the City may suffer in consequence thereof, as more fully 
set forth herein. 
 

It is further understood and agreed that the Surety does hereby relieve the City or 
its representatives from the exercise of any diligence whatever in securing compliance 
on the part of the Contractor with the terms of the Contract, and the Surety agrees that it 
shall be bound to take notice of and shall be held to have knowledge of all acts or 
omissions of the Contractor in all matters pertaining to the Contract.  The Surety 
understands and agrees that the provision in the Contract that the City will retain certain 
amounts due the Contractor until the expiration of 30 days from the acceptance of the 
Work is intended for the City's benefit, and the City will have the right to pay or withhold 
such retained amounts or any other amount owing under the Contract without changing 
or affecting the liability of the Surety hereon in any degree. 
 

It is further expressly agreed by Surety that the City or its representatives are at 
liberty at any time, without notice to the Surety, to make any change in the Contract 
documents and in the Work to be done thereunder, as provided in the Contract, and in 
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the terms and conditions thereof, or to make any change in, addition to, or deduction 
from the Work to be done thereunder; and that such changes, if made, shall not in any 
way vitiate the obligation in this Bond and undertaking or release the Surety therefrom. 
 

It is further expressly agreed and understood that the Contractor and Surety will 
fully indemnify and save harmless the City from any liability, loss, cost, expense, or 
damage arising out of Contractor’s performance of the Contract. 
 

If the City gives Surety notice of Contractor’s default, Surety shall, within 45 days, 
take one of the following actions: 

 
1. Arrange for Contractor, with consent of the City, to perform and complete the 

Contract; or 
 
2. Take over and assume completion of the Contract itself, through its agents or 

through independent contractors, and become entitled to the payment of the 
balance of the Contract Price. 

 
If the Surety fails to take either of the actions set out above, it shall be deemed to 

have waived its right to perform and complete the Contract and receive payment of the 
balance of the Contract Price and the City shall be entitled to enforce any remedies 
available at law, including but not limited to completing the Contract itself and 
recovering any cost in excess of the Original Contract Price from the Surety. 

 
This Bond and all obligations created hereunder shall be performable in Harris 

County, Texas.  This Bond is given in compliance with the provisions of Chapter 2253, 
Texas Government Code, as amended, which is incorporated herein by this reference.   
 

Notices required or permitted hereunder shall be in writing and shall be deemed 
delivered when actually received or, if earlier, on the third day following deposit in a 
United States Postal Service post office or receptacle, with proper postage affixed 
(certified mail, return receipt requested), addressed to the respective other Party at the 
address prescribed in the Contract documents, or at such other address as the 
receiving party may hereafter prescribe by written notice to the sending party. 

 
Any party wishing to file a claim may call the Texas Department of Insurance at 

1-800-252-3439 to obtain Surety’s address for claims processing. 
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IN WITNESS THEREOF, the said Contractor and Surety have signed and sealed 

this instrument on the respective dates written below their signatures and have attached 
current Power of Attorney. 
 
ATTEST, SEAL:  (if a corporation)     
WITNESS:  (if not a corporation)  Name of Contractor 
 
By:         By:   

Name:      Name: 
Title:      Title: 

Date: 
 
ATTEST/SURETY WITNESS:            

Full Name of Surety 
(SEAL)   

Address of Surety for Notice 
  
 
  
Telephone Number of Surety 

 
By:         By:   

Name:      Name:   
Title:      Title:  Attorney-in-Fact 
Date:      Date: 

 
 
 
This Ordinance or Contract has been reviewed as to form by the undersigned legal 
assistant and have been found to meet established Legal Department criteria.  The 
Legal Department has not reviewed the content of these documents. 
 
    
Legal Assistant      Date 
 

 
 

END OF DOCUMENT 
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Document 00611 
 

STATUTORY PAYMENT BOND 
 

 
THAT WE,        , as Principal, 

hereinafter called Contractor and the other subscriber hereto,     , 
as Surety, do hereby acknowledge ourselves to be held and firmly bound unto the City of 
Houston, a municipal corporation, in the sum of $                          for the payment of 
which sum, well and truly to be made to the City of Houston, and its successors, the said 
Contractor and Surety do bind themselves, their heirs, executors, administrators, 
successors,  jointly and severally. 
 
 
THE CONDITIONS OF THIS OBLIGATION ARE SUCH THAT: 
 

 
WHEREAS, the Contractor has on or about this day executed a contract in writing 

with the City of Houston for   
 , 
all of such work to be done as set out in full in said Contract documents therein referred to 
and adopted by the City Council, all of which are made a part of this instrument as fully and 
completely as if set out in full herein; 
 

 
NOW, THEREFORE, if the said Contractor shall pay all claimants supplying labor 

and materials to him or a Subcontractor in the prosecution of the Work provided for in the 
Contract, then, this obligation shall be void; otherwise the same is to remain in full force 
and effect; 
 

 
PROVIDED HOWEVER, that this Bond is executed pursuant to the provisions of 

Chapter 2253, Texas Government Code, as amended, and all liabilities on this Bond shall 
be determined in accordance with the provisions of said Article to the same extent as if it 
were copied at length herein. 
 

 
IN WITNESS THEREOF, the said Contractor and Surety have signed and sealed 

this instrument on the respective dates written below their signatures and have attached 
current Power of Attorney. 

 
Any party wishing to file a claim may obtain Surety’s address for claims 

processing on file with the Texas Department of Insurance by calling 1-800-252-3439. 
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ATTEST, SEAL:  (if a corporation)     
WITNESS:  (if not a corporation)  Name of Contractor 
 
 
By:         By:   

Name:      Name: 
Title:      Title: 

Date: 
 
ATTEST/SURETY WITNESS:            

Full Name of Surety 
(SEAL)   

Address of Surety for Notice 
  
 
  
Telephone Number of Surety 

 
By:         By:   

Name:      Name:   
Title:      Title:  Attorney-in-Fact 
Date:      Date: 

 
 
 
This Ordinance or Contract has been reviewed as to form by the undersigned legal 
assistant and have been found to meet established Legal Department criteria.  The 
Legal Department has not reviewed the content of these documents. 
 
    
Legal Assistant      Date 
 

 
 

END OF DOCUMENT 
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Document 00612 
 

ONE-YEAR MAINTENANCE BOND 
 

THAT WE,         , as Principal, 
hereinafter called Contractor, and the other subscriber hereto,     , 
as Surety, do hereby acknowledge ourselves to be held and firmly bound to the City of 
Houston, a municipal corporation, in the sum of $                               , for the payment of 
which sum well and truly to be made to the City of Houston and its successors, the said 
Contractor and Surety do bind themselves, their heirs, executors, administrators, 
successors, jointly and severally. 
 
THE CONDITIONS OF THIS OBLIGATION ARE SUCH THAT: 
 

WHEREAS, the Contractor has on or about this day executed a Contract in writing 
with the City of Houston for   
 , 
all of such work to be done as set out in full in said Contract documents therein referred to 
and adopted by the City Council, all of which are made a part of this instrument as fully and 
completely as if set out in full herein. 
 

NOW THEREFORE, if the said Contractor shall comply with the provisions of 
Paragraph 11.5.1 of the General Conditions, and correct work not in accordance with the 
Contract documents discovered within the established one-year period, then this obligation 
shall become null and void, and shall be of no further force and effect; otherwise, the same 
is to remain in full force and effect. 
 

Notices required or permitted hereunder shall be in writing and shall be deemed 
delivered when actually received or, if earlier, on the third day following deposit in a United 
States Postal Service post office or receptacle, with proper postage affixed (certified mail, 
return receipt requested), addressed to the respective other party at the address prescribed 
in the Contract documents, or at such other address as the receiving party may hereafter 
prescribe by written notice to the sending party. 
 

IN WITNESS THEREOF, the said Contractor and Surety have signed and sealed 
this instrument on the respective dates written below their signatures and have attached 
current Power of Attorney. 
 
ATTEST, SEAL:  (if a corporation)     
WITNESS:  (if not a corporation)  Name of Contractor 
 
By:         By:   

Name:      Name: 
Title:      Title: 

Date: 
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ATTEST/SURETY WITNESS:            

Full Name of Surety 
(SEAL)   

Address of Surety for Notice 
  
 
  
Telephone Number of Surety 

 
By:         By:   

Name:      Name:   
Title:      Title:  Attorney-in-Fact 
Date:      Date: 

 
 
 
This Ordinance or Contract has been reviewed as to form by the undersigned legal 
assistant and have been found to meet established Legal Department criteria.  The 
Legal Department has not reviewed the content of these documents. 
 
    
Legal Assistant       Date  
 
 
 

 
END OF DOCUMENT 
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Document 00620 
 

AFFIDAVIT OF INSURANCE 
 
 

BEFORE ME, the undersigned authority, on this day personally appeared 
 
             , who  

Affiant 

being by me duly sworn on his oath stated that he is         , of 
       Title 

 , 
Contractor's Company Name 

the Contractor named and referred to within the Contract documents; that he is fully 

competent and authorized to give this affidavit and that the attached original insurance 

certificate truly and accurately reflects the insurance coverage that is now available and will 

be available during the term of the Contract. 

 
 

  
      Affiant's Signature 

 
SWORN AND SUBSCRIBED before me on  . 

  Date 
 

  
Notary Public in and for the State of TEXAS 

 
  

        Print or type Notary Public name 
 

My Commission Expires:   
    Expiration Date 

 
 

END OF DOCUMENT 
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AFFIDAVIT FOR FAA FORM 7460-1 

BEFORE  ME,  the  undersigned  authority,  on  this  day  personally  appeared 

, who 
Affiant 

being by me duly sworn on his oath stated that he is , 
Title 

of  , 
Contractor 

the Contractor named and referred to within the Contract documents; that he is fully 

competent and authorized to give this affidavit and that Affiant affirms the maximum 
height* of construction equipment used for the Work shall not exceed _____________ 

feet in height during use within the contract limits from ______________, 20__ through 

_____________, 20__. 

Affiant’s Signature 

SWORN AND SUBSCRIBED before me on this day of , 20 . 

Notary Public in and for the State of TEXAS

Print or Type Notary Public Name 

My Commission Expires: 
 Expiration Date 

“*”Notes: The Contractor must contact PDC Planning Division (Contact Lisa.Rocabado  
@ Tel: 281-233-1943, or Email: Lisa.Rocabado@houstontx.gov) to initiate process of 
securing approval of the maximum construction equipment height from the FAA.   

END OF DOCUMENT 

00629-1 
4-2-2019
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Contractor Name:     $    
(Contractor/Subcontractor) (Amount of Contract) 

Contractor Address:    
 

Project No.: [GFS/CIP/AIP/File No.]    
 

Project Name: [Legal Project Name]   

  

POP Liaison Name:    
 

In accordance with the City of Houston Pay or Play Program authorized by Ordinance 2007-534 and Executive Order 1-7, 
Contractor/Subcontractor agrees to abide by the terms of this Program. This certification is required of all contractors for contracts 
subject to the program. You must agree EITHER to PAY or to PLAY for all covered employees. The Contractor/Subcontractor may 
also Pay on behalf of some covered employees and Play on behalf of other covered employees.  
 
The Contractor/Subcontractor will comply with all provisions of the Pay or Play Program and will furnish all information and reports 
requested to determine compliance with program requirements of the Pay or Play Program (See Executive Order 1-7 for the terms of 
the Pay or Play program) The criteria of the program is as follows: 

 
The Contractor/Subcontractor agrees to “Pay” $1.00 per hour for work performed by covered employees under the contract with the 
City. If independent contract labor is utilized the Contractor/Subcontractor agrees to report hours worked by the independent contract 
laborer and pay $1.00 per hour for work performed.  
  

Otherwise the Contractor/Subcontractor agrees to “Play” by providing health benefits to each covered employee. The health benefits 
must meet the following criteria: 
  
1. The employer will contribute no less than $150 per employee per month toward the total premium cost for single coverage only; 

and 
2. The employee contribution, if any amount, will be no greater than 50% of the total premium cost and no more than $150 per 

month.  
3. Pursuant to E.O. 1-7 section 4.04 a contractor is deemed to have complied with respect to a covered employee who is not 

provided health benefits if the employee refuses the benefits and the employee’s contribution to the premium is no more than $40 
per month.  

 
 

Please select whether you choose to: 
Pay Play Both 

   

 
The Contractor/Subcontractor will file compliance reports with the City, which will include activity for covered employees subject to the 
program, in the form and to the extent requested by the administering department. Compliance reports shall contain information 
including, but not limited to, documentation showing employee health coverage and employee work records. 
Note: The Contractor is responsible to the City for the compliance of covered employees of covered subcontractors and 
only forms that are accurate and complete will be accepted. 

 
 

*Estimated Number of: 
Prime 

Contractor 
Sub- 

Contractor 

Total Employees on City Job   

Covered Employees   

Non-Covered Employees   

Exempt Employees   

*Required 

I hereby certify that the above information is true and correct. 

 

 

Contractor (Signature)                                                                                                           Date 

 

Name and Title (Print or type) 
 

 

      Document 00630                                                                                                                                                          OBO 7/3/2012 

City of Houston  

Certification of Compliance with  

Pay or Play Program 

Form POP-2 
DocuSign Envelope ID: 4BD10622-9AA6-4EC3-BECA-CC7F7B5B5333



City of Houston

Pay or Play Program 

List of Subcontractors

Form POP-3 

Prime Contractor: POP Contact Person:

Project Number/Description: Address:

Email:

Phone:

Subcontractor Name
Supplier 

Y/N?

Amount of 

Subcontract
Pay Play

Both      

(Pay 

and 

Play)

N/A Contact Person Phone Email Address Mailing Address

Contractor Authorized Representative & Title Date

Name & Signature

Document 00631 OBO 7/3/2012

Affidavit

I hereby solemnly affirm, certify and confirm that the total sub-contract value stated above is the final value of the contract (*) including all material costs, fuel, payroll, taxes, fees, profit 

sharing, labor or any payments in relation to the contracted work and no separate payment or contract has been made for the sub-contract under contract no._____________________ . The 

above sub-contract value includes all the costs related to work under the contract. The contractor and sub-contractor(s) agree to inform The Mayor's Office of Business Opportunity of any 

related cost(s) added to the contracted work and re-submit POP-3 with the current value of the sub-contract. I understand that compliance with "Pay or Play" program is mandatory and 

nothing has been hidden to circumvent the program requirements.

*If the above information is found to be submitted fraudulently with  the intent to bypass or deceive the purpose of the Pay or Play Program the contractor will be held liable for all compliance 

requirements from the inception of the contract. All subcontracts that surpass the $200,000.00 threshold will be responsible for Pay or Play compliance from the inception of the contract.  

Note:  Include ALL subcontractors (use additional form if necessary)

Check One
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Document 00632 

 
CERTIFICATION BY PROPOSED MATERIAL SUPPLIERS, 
LESSORS, AND PROFESSIONAL SERVICE PROVIDERS 

REGARDING EQUAL EMPLOYMENT OPPORTUNITY 
 
Company Name:         $    

(Supplier, Lessor, Professional Service Provider) (Amount of Contract) 
 
Company Address:   
 
Company Telephone Number:                                                               Fax:  
 
E-mail Address:   
 
Web Page/URL Address:    
 
Company Tax Identification Number:   
 
Project Name & No.:  
 
Materials/Services Provided:            
 
In accordance with Chapter 15 of the City of Houston’s Code of Ordinances, Supplier/Lessor/Professional 
Service Provider represents to be an equal opportunity employer and agrees to abide by the terms of the 
Ordinance.  This certification is required of all Suppliers/Lessors/Professional Service Providers providing 
goods or service to this project with agreements $50,000 or more. 
 
[  ] Yes  [  ] No  Supplier agrees not to discriminate against any employee or applicant for employment 

because of race, religion, color, sex, national origin, or age. 
   
[  ] Yes  [  ] No  Supplier agrees that all qualified applicants will receive consideration for employment 

without regard to race, religion, color, sex, national origin, or age. 
   
[  ] Yes  [  ] No  Supplier will comply with all provisions of Executive Order No. 11246 and rules, 

regulations and applicable orders of the Department of Labor or other Federal Agency 
responsible for enforcement of applicable equal opportunity and affirmative action 
provisions and will likewise furnish all information and reports required by the Mayor or 
Contract Compliance Officers for the purpose of investigation to ascertain and effect 
compliance with the City of Houston’s Office of Business of Opportunity. 

   
[  ] Yes  [  ] No  The Supplier shall file and cause their sub-tier contractors to file compliance reports with 

the City in the form and to the extent as may be prescribed by the Mayor or Contract 
Compliance Officers.  Compliance reports filed at such times as directed shall contain 
information including, but not limited to, the practices, policies, programs, and 
employment policies. 

   
I hereby certify that the above information is true and correct. 
 
    
COMPANY OFFICER (Signature)    DATE 
 
  
NAME AND TITLE (Print or type) 

END OF DOCUMENT 
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Document 00636 
 

Certificate of Interested Parties 
 

In accordance with Texas Gov’t Code §2252.908, the successful bidder must 
complete Form 1295, Certificate of Interested Parties.  Form 1295 is available for 
downloading on the Texas Ethics Commission’s (TEC) website: 
https://www.ethics.state.tx.us/forms/1295.pdf. 
 
The successful bidder must use the application to enter the required information on 
Form 1295 and print a copy of the completed form, which will include a certification of 
filing that will contain a unique certification number. 
 
No later than 30 days after the contract’s effective date, the City will upload the 
successful bidder’s completed Form 1295.  The TEC will post the Contractor’s 
completed Form 1295 within seven business days of receipt. 
 
For your reference, Form 1295 is attached as part of this document. 
 
 
 

END OF DOCUMENT 
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ARTICLE 1 - GENERAL PROVISIONS  

1.1 DEFINITIONS 
 
1.1.1 Agreement:  Document signed by the 
Parties and binding the Parties, containing the name 
of Contractor, title and location of the Project, 
Original Contract Time, Original Contract Price, 
enumeration of documents included in the Contract, 
and other provisions. 

 
1.1.2 Bonds:  Performance Bond, Payment 
Bond, Maintenance Bond, and other Surety 
instruments executed by Surety.  When in singular 
form, refers to individual instrument. 
 
1.1.3 Business Enterprise:  Any business 
entity registered in a program authorized by 49 
C.F.R. § 26 (where applicable) or City Code of 
Ordinances, Chapter 15, Article II, relating to Equal 
Opportunity Employment and taking affirmative 
action to ensure that applicants are employed and 
employees are treated without regard to race, 
religion, color, sex, national origin, or age.  The term 
“Business Enterprise” may include any 
Disadvantaged Business Enterprise (“DBE”), 
Minority Business Enterprise (“MBE”), Woman 
Business Enterprise (“WBE”), Small Business 
Enterprise (“SBE”), Person with Disability Enterprise 
(“PDBE”), and any Historically Underutilized 
Business (“HUB”). 
 
1.1.4 Business Enterprise Policy:  Contract 
documents and applicable policies relating to 
Business Enterprises and authorized under 49 
C.F.R. § 26 or City Code of Ordinances, Chapter 15, 
Article II. 
 
1.1.5 Cash Allowance:  An estimated sum of 
money to be used only for a limited class of 
expenditures such as utility relocation costs, fees for 
special licenses or permits, or other “pass-through” 
costs that would be the same for any contractor.  
Cash Allowances may not be used to purchase 
goods or services that are not specified in the 
Contract.  The unspecified items must be purchased 
according to the terms of Article 7. 

 
1.1.6 Change Order:  Written instrument 
prepared by the City and signed by City Engineer 
and Contractor, specifying the following: 

1.1.6.1 a change in the Work; 
1.1.6.2 a change in Contract Price, if any; and 
1.1.6.3 a change in Contract Time, if any. 

The value of a Change Order is the net amount after 
offsetting all deductions against all additions effected 
by the Change Order. 
 

1.1.7 City:  The City of Houston, a home rule 
municipality located principally within Harris County, 
Texas, including its successors and its authorized 
representatives. 

 
1.1.8 City Engineer:  The City Engineer, or the 
City employee representing the City Engineer, 
designated in the Agreement and authorized to 
represent the City, or successors. 

 
1.1.9 Claim:  Written demand or written 
assertion by one Party seeking adjustment of the 
Contract, payment of money, extension of time, or 
other relief under the Contract and includes, but is 
not limited to, claims for materials, labor, equipment, 
delay, changes, adjustments, substitutions, fees and 
third party claims.  The Party making the Claim has 
the responsibility to substantiate the Claim. 
 
1.1.10 Conditions of the Contract:  General 
Conditions and Supplementary Conditions. 

 
1.1.11 Construction Manager:  Person or firm 
under contract with the City as its authorized 
representative to oversee and administer 
construction of the Work, and who may perform the 
role of Project Manager and Inspector, as 
designated by City Engineer in writing. 

 
1.1.12 Contract:  The Agreement; documents 
enumerated in and incorporated into the Agreement, 
Modifications, and amendments. 
 
1.1.13 Contract Price:  The monetary amount 
stated in the Agreement adjusted by Change Order, 
and increases or decreases in Unit Price Quantities, 
if any. 
 
1.1.14 Contract Time:  The number of days 
stated in the Agreement to substantially complete 
the Work, plus days authorized by Change Order. 
 
1.1.15 Contractor:  Person or firm identified as 
such in the Agreement including its successors and 
its authorized representatives. 
 
1.1.16 Date of Commencement of the Work:  
Date established in Notice to Proceed on which 
Contract Time will commence.  This date will not be 
changed by failure of Contractor, or persons or 
entities for whom Contractor is responsible, to act. 
 
1.1.17 Date of Substantial Completion:  Date 
that construction, or portion thereof designated by 
City Engineer, is certified by City Engineer to be 
substantially complete. 
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1.1.18 Design Consultant:  Person or firm, 
under contract with the City, to provide professional 
services during construction and its authorized 
representatives.  If a Design Consultant is not 
employed for services during construction, Project 
Manager will perform duties of Design Consultant 
designated in the Contract in addition to usual duties 
of Project Manager. 
 
1.1.19 Drawings:  Graphic and pictorial 
portions of the Contract that define the character 
and scope of the Work. 
 
1.1.20 Extra Unit Price:  Unit Prices, which may 
be required for completion of the Work.  These Unit 
Prices and Unit Price Quantities are in the Contract 
and are included in Original Contract Price. 
 
1.1.21 Furnish:  To supply, pay for, deliver to 
the site, and unload. 
 
1.1.22 General Requirements:  The sections of 
Division 01 Specifications that specify administrative 
and procedural requirements and temporary facilities 
required for the Work. 
 
1.1.23 Inspector: City’s employee or agent 
authorized to assist with inspection of the Work. 
 
1.1.24 Install:  Unpack, assemble, erect, place, 
anchor, apply, work to dimension, finish, cure, clean, 
protect, and similar operations. 
 
1.1.25 Legal Holiday:  Day established by the 
City Council as a holiday. 
 
1.1.26 Major Unit Price Work:  An individual 
Unit Price item, 

1.1.26.1  whose value is greater than 
five percent of Original Contract Price, 

1.1.26.2  whose value becomes 
greater than five percent of Original 
Contract Price as the result of an increase 
in quantity, or 

1.1.26.3  whose value is $100,000, 
whichever is least. 

 
1.1.27 Mayor’s Office of Business Opportunity:  
any reference to, or use of, the “Office of Affirmative 
Action” shall mean the Mayor’s Office of Business 
Opportunity, or any such future name to which it is 
changed. 
 
1.1.28 Minor Change in the Work:  A written 
change in the Work, ordered by City Engineer, that 
does not change Contract Price or Contract Time, 
and that is consistent with the general scope of the 
Contract. 

 
1.1.29 Modification:  Change Order, Work 
Change Directive, or Minor Change in the Work.  
 
1.1.30 Notice of Noncompliance:  A written 
notice by City Engineer to Contractor regarding 
defective or nonconforming work that does not meet 
the Contract requirements, and that establishes a 
time by which Contractor shall correct the defective 
or nonconforming work. 
 
1.1.31 Notice to Proceed:  A written notice by 
City Engineer to Contractor establishing Date of 
Commencement of the Work.  
 
1.1.32 Original Contract Price:  The monetary 
amount originally stated in the Agreement. 
 
1.1.33 Parties:  Contractor and the City.  When 
in singular form, refers to Contractor or the City. 
 
1.1.34 Pollutant:  Any materials subject to the 
Texas Solid Waste Disposal Act. 
 
1.1.35 Pollutant Facility:  Any facility regulated 
by the State of Texas to protect the health and 
environment from contamination by Pollutants, 
including without limitation, landfills, oil and gas 
production and storage facilities, wastewater 
facilities, waste injection wells, and storage tanks 
(including drums). 
 
1.1.36 Product:  Materials, equipment, or 
systems incorporated into the Work or to be 
incorporated into the Work. 
 
1.1.37 Product Data:  Illustrations, standard 
schedules, performance charts, instructions, 
brochures, diagrams, and other information 
furnished by Contractor to illustrate a Product. 
 
1.1.38 Project:  Total construction, of which the 
Work performed under the Contract may be the 
whole or a part, and which may include construction 
by the City or by separate contractors. 
 
1.1.39 Project Manager:  City Engineer’s 
authorized representative for administration of the 
Work.  Titles used within the City’s departments may 
be different than those used in this definition. 
 
1.1.40 Provide:  Furnish and Install, complete, 
ready for intended use. 
 
1.1.41 Samples:  Physical examples that 
illustrate Products, or workmanship, and establish 
standards by which the Work is judged. 
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1.1.42 Shop Drawings:  Drawings, diagrams, 
schedules, and other data specially prepared for the 
Work by Contractor, Subcontractor or Supplier, to 
illustrate a portion of the Work. 
 
1.1.43 Specifications:  Divisions 01 through 16 
of the documents that are incorporated into the 
Agreement, consisting of written General 
Requirements and requirements for Products, 
standards, and workmanship for the Work, and 
performance of related services. 
 
1.1.44 Stipulated Price:  Single lump sum 
amount stated in the Contract for completion of the 
Work, or for designated portion of the Work. 
 
1.1.45 Subcontractor:  Person or firm that has 
direct or indirect contract with Contractor or with 
another Subcontractor to perform a portion of the 
Work and its authorized representatives. 
 
1.1.46 Superintendent:  Employee of 
Contractor having authority and responsibility to act 
for and represent Contractor. 
 
1.1.47 Supplementary Conditions:  Part of 
Conditions of the Contract that amends or 
supplements General Conditions. 
 
1.1.48 Supplier:  Manufacturer, distributor, 
materialman, or vendor having a direct agreement 
with Contractor or Subcontractor for Products, or 
services and its authorized representatives. 
 
1.1.49 Surety:  Corporate entity that is bound 
by one or more Bonds, and is responsible for 
completion of the Work, including the correction 
period, and for payment of debts incurred in fulfilling 
the Contract.  Surety shall include co-surety or 
reinsurer, as applicable. 
 
1.1.50 Underground Facilities:  Pipes, conduits, 
ducts, cables, wires, manholes, vaults, tanks, 
tunnels, or other such facilities or attachments and 
encasements containing such facilities that exist 
below ground level. 
 
1.1.51 Unit Price:  An amount stated in the 
Contract for an individual, measurable item of work, 
which, when multiplied by actual quantity 
incorporated into the Work, amounts to full 
compensation for completion of the item, including 
work incidental to it. 
 
1.1.52 Unit Price Quantities:  Quantities 
indicated in the Contract that are approximations 
made by the City for contracting purposes. 
 

1.1.53 Work:  Entire construction required by 
the Contract, including all labor, Products, and 
services provided by Contractor to fulfill Contractor's 
obligations.  The Work may constitute the whole or a 
portion of the Project. 
 
1.1.54 Work Change Directive:  A written 
change in the Work, ordered by City Engineer, that 
is within the general scope of the Contract and 
consisting of additions, deletions, or other revisions.  
A Work Change Directive will state proposed basis 
for adjustment, if any, in Contract Price or Contract 
Time, or both. 

1.2 EXECUTION, CORRELATION, AND 
INTENT 

 
1.2.1 Execution of the Contract by Contractor 
is conclusive that Contractor has visited the Work 
site, become familiar with local conditions under 
which the Work will be performed, and fully informed 
itself as to conditions and matters which can affect 
the Work or costs.  Contractor further agrees that it 
has carefully correlated personal observations with 
requirements of the Contract. 
 
1.2.2 The Contract and Modifications have 
been read and carefully considered by Contractor, 
who understands and agrees to their sufficiency for 
the Work.  The Contract may not be more strongly 
construed against the City than against Contractor 
and Surety. 
 
1.2.3 Contractor shall include all items 
necessary for proper execution and completion of 
the Work. 

 
1.2.4 Reference to standard specifications, 
manuals, or codes of a technical society, 
organization, or association, or to laws or regulations 
of a governmental authority, whether specific or 
implied, mean the latest edition in effect as of date of 
receipt of bids, except as may be otherwise 
specifically stated in the Contract. 
 
1.2.5 No provision of any referenced 
standard, specification, or manual changes the 
duties and responsibilities of the City, City Engineer, 
Contractor, or Design Consultant from those set 
forth in the Contract.  Nor do these provisions assign 
to Design Consultant any duty or authority to 
supervise or direct performance of the Work or any 
duty or authority to undertake any actions contrary to 
provisions of the Contract. 
 
1.2.6 Organization of Specifications into 
divisions, sections, and articles and arrangement of 
Drawings does not control Contractor in dividing the 
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Work among Subcontractors or in establishing the 
extent of work to be performed by any trade. 
 
1.2.7 Unless otherwise defined in the 
Contract, words which have well-known construction 
industry technical meanings are used in the Contract 
in accordance with these recognized meanings. 

1.3 OWNERSHIP AND USE OF 
DOCUMENTS 

 
1.3.1 Drawings, Specifications, and other 
documents prepared by the City or by Design 
Consultant are instruments of service through which 
the Work to be executed by Contractor is described.  
Contractor may retain one Contract record set. 
 
1.3.2 Neither Contractor, Subcontractor, nor 
Supplier will own or claim a copyright to documents 
contained in the Contract or any part of the Contract. 
 
1.3.3 Documents contained in the Contract, 
prepared by the City or by Design Consultant, and 
copies furnished to Contractor, are for use solely 
with respect to the Work. They may not be used by 
Contractor, Subcontractor or Supplier on other 
projects or for additions to the Work, outside the 
scope of the Work, without the specific written 
consent of City Engineer, and Design Consultant, 
when applicable. 
 
1.3.4 Contractor, Subcontractors, and 
Suppliers are granted a limited license to use and 
reproduce applicable portions of the Contract 
appropriate to and for use in execution of their work 
under the Contract. 

1.4 INTERPRETATION 
 
1.4.1 Specifications are written in an 
imperative streamlined form and are directed to 
Contractor, unless noted otherwise.  When written in 
this form, words "shall be" are included by inference 
where a colon (:) is used within sentences or 
phrases. 

 
1.4.2 In the interest of brevity, the Contract 
frequently omits modifying words such as "all" and 
"any" and articles such as "the" and "an", but an 
absent modifier or article is not intended to affect 
interpretation of a statement. 
 
 
ARTICLE 2 - THE CITY  

2.1 LIMITATIONS OF THE CITY'S 
OFFICERS AND EMPLOYEES 

 

2.1.1 No officer or employee of the City may 
authorize Contractor to perform an act or work 
contrary to the Contract, except as otherwise 
provided in the Contract. 

2.2 DUTIES OF THE CITY 
 
2.2.1 If a building permit is required, the City 
will process an application for, and Contractor shall 
purchase the building permit before Date of 
Commencement of the Work. 
 
2.2.2 The City will make available to 
Contractor a reproducible set of Drawings.  
Additional copies will be furnished, on Contractor's 
request, at the cost of reproduction. 
 
2.2.3 When necessary for performance of the 
Work, the City will provide surveys describing 
physical characteristics, legal limitations, legal 
description of site, and horizontal and vertical control 
adequate to lay out the Work. 
 
2.2.4 Information or services that the City is 
required to provide under the Contract will be 
provided by the City with reasonable promptness to 
avoid delay in orderly progress of the Work. 
 
2.2.5 The Contract imposes no implied duty 
on the City.  The City does not warrant any plans or 
specifications associated with the Contract. 
 
2.2.6 Except as expressly stated in this 
Article, the City owes no duty to the Contractor or 
any subcontractor. 

2.3 AVAILABILITY OF LAND AND USE OF 
SITE 

 
2.3.1 The City will furnish, as indicated in the 
Contract, rights-of-way, land on which the Work is to 
be performed, and other land designated in the 
Contract for use by Contractor unless otherwise 
provided in the Contract. 
 
2.3.2 Contractor shall confine operations at 
site to those areas permitted by law, ordinances, 
permits, and the Contract, and may not 
unreasonably encumber site with materials or 
equipment. 
 
2.3.3 In addition to land provided by the City 
under Section 2.3, Contractor shall provide all land 
and access to land that may be required for use by 
Contractor for temporary construction facilities or for 
storage of materials and equipment, and shall 
indemnify the City during its use of the land as 
stated in Section 3.25. 
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2.4 THE CITY'S RIGHT TO STOP THE 
WORK 

 
2.4.1 If Contractor fails to carry out the Work 
in accordance with the Contract, or fails to correct 
work which is not in accordance with requirements of 
the Contract as required in Sections 12.1 and 12.2, 
the City may, by Notice of Noncompliance, order 
Contractor to stop the Work or any portion of the 
Work until the cause for the order has been 
eliminated.  However, the right of the City to stop the 
Work will not give rise to a Claim for delay or to a 
duty on the part of the City to exercise this right for 
the benefit of Contractor or any other person or 
entity, except to the extent required by Section 6.2.  
If Contractor corrects the defective or nonconforming 
work within the time established in Notice of 
Noncompliance, City Engineer will give written notice 
to Contractor to resume performance of the Work. 

2.5 THE CITY'S RIGHT TO CARRY OUT 
WORK 

 
2.5.1 If Contractor fails to carry out work in 
accordance with the Contract, and fails within the 
period established in a Notice of Noncompliance to 
correct the nonconforming work, the City may, after 
expiration of the required period, correct the 
deficiencies without prejudice to other remedies the 
City may have, including rights of the City under 
Section 14.1. 

 
2.5.1.1 When the City corrects deficiencies, City 

Engineer will issue an appropriate Change 
Order and deduct from payments then or 
thereafter due Contractor the cost of 
correcting the deficiencies, including 
compensation for Design Consultant’s and 
Construction Manager’s additional 
services and expenses made necessary 
by such default, neglect, or failure.  This 
action by the City and amounts charged to 
Contractor are both subject to prior 
approval of City Engineer.  If payments, 
then or thereafter due Contractor, are not 
sufficient to cover these amounts, 
Contractor shall pay the difference to the 
City. 

 
2.5.2 Notwithstanding the City's right to carry 
out work, maintenance and protection of the Work 
remains Contractor's responsibility, as provided in 
the Contract. 
 
 

ARTICLE 3 - CONTRACTOR  

3.1 RESPONSIBILITIES 
 
3.1.1 Contractor shall maintain office with 
agent in the greater City of Houston area during the 
Contractor’s performance under the Contract.  
Contractor shall file its street address with City 
Engineer. 

 
3.1.2 Contractor and Contractor's employees 
shall not give or lend money or anything of value to 
an officer or employee of the City.  Should this 
Paragraph 3.1.2 be violated, City Engineer may 
terminate the Contract under Section 14.1. 

3.2 REVIEW OF CONTRACT AND FIELD 
CONDITIONS BY CONTRACTOR 

 
3.2.1 Contractor shall carefully study and 
compare documents contained in the Contract with 
each other and with information furnished by the City 
pursuant to Section 2.2 and shall immediately report, 
in writing, any errors, inconsistencies, or omissions 
to City Engineer.  If work is affected, Contractor shall 
obtain a written interpretation or clarification from 
City Engineer before proceeding with the affected 
work.  However, Contractor will not be liable to the 
City for failure to report an error, inconsistency, or 
omission in the Contract unless Contractor had 
actual knowledge or should have had knowledge of 
the error, inconsistency, or omission. 

 
3.2.2 Contractor shall take field 
measurements and verify field conditions, and shall 
carefully compare the conditions and other 
information known to Contractor with the Contract, 
before commencing activities.  Contractor shall 
immediately report, in writing, to City Engineer for 
interpretation or clarification of discrepancies, 
inconsistencies, or omissions discovered during this 
process. 
 
3.2.3 Contractor shall make a reasonable 
attempt to understand the Contract before 
requesting interpretation from City Engineer. 

3.3 SUPERVISION AND CONSTRUCTION 
PROCEDURES 

 
3.3.1 Contractor shall supervise, direct, and 
inspect the Work competently and efficiently, 
devoting the attention and applying the skills and 
expertise as necessary to perform the Work in 
accordance with the Contract.  Contractor is solely 
responsible and has control over construction 
means, methods, techniques, sequences, and 
procedures of construction; for safety precautions 
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and programs in connection with the Work; and for 
coordinating all work under the Contract. 
 
3.3.2 Regardless of observations or 
inspections by the City or City’s consultants, 
Contractor shall perform and complete the Work in 
accordance with the Contract and submittals 
approved pursuant to Section 3.18.  The City is not 
liable or responsible to Contractor or Surety for work 
performed by Contractor that is not in accordance 
with the Contract regardless of whether discovered 
during construction or after acceptance of the Work. 

3.4 SUPERINTENDENT 
 
3.4.1 Contractor shall employ a competent 
Superintendent and necessary assistants who shall 
be present at the site during performance of the 
Work.  Communications given to Superintendent are 
binding on the Contractor. 

 
3.4.2 Contractor shall notify City Engineer in 
writing of its intent to replace the Superintendent.  
Contractor may not replace the Superintendent if 
City Engineer makes a reasonable objection in 
writing. 

3.5 LABOR 
 
3.5.1 Contractor shall provide competent, 
qualified personnel to survey and lay out the Work 
and perform construction as required by the 
Contract. The City may, by written notice, require 
Contractor to remove from the Work any employee 
of Contractor or Subcontractors to whom City 
Engineer makes reasonable objection.  

 
3.5.2 Contractor shall comply with the 
applicable Business Enterprise Policy set out in this 
Agreement and in the Supplementary Conditions, as 
set out in Chapter 15, Article V of the City of 
Houston Code of Ordinances. 

 
3.5.3 When Original Contract Price is greater 
than $1,000,000, Contractor shall make Good Faith 
Efforts to award subcontracts or supply agreements 
in at least the percentages set out in the 
Supplementary Conditions for Business Enterprise 
Policy.  Contractor acknowledges that it has 
reviewed the requirements for Good Faith Efforts on 
file with the City's Office of Business Opportunity 
and shall comply with them. 

 
3.5.3.1 Contractor shall require written 

subcontracts with Business Enterprises 
and shall submit all disputes with Business 
Enterprises to voluntary mediation.  
Business Enterprise subcontracts 

complying with City Code of Ordinances 
Chapter 15, Article II must contain the 
terms set out in Subparagraph 3.5.3.2.  If 
Contractor is an individual person, as 
distinguished from a corporation, 
partnership, or other legal entity, and the 
amount of the subcontract is $50,000 or 
less, the subcontract must also be signed 
by the attorneys of the respective parties. 

 
3.5.3.2 Contractor shall ensure that subcontracts 

with Business Enterprise firms are clearly 
labeled "THIS CONTRACT MAY BE 

SUBJECT TO MEDIATION ACCORDING 

TO THE TEXAS ALTERNATIVE 

DISPUTE RESOLUTION ACT" and 
contain the following terms: 
3.5.3.2.1 (Business Enterprise) may 

not delegate or subcontract more 
than 50 percent of work under this 
subcontract to any other 
subcontractor without the express 
written consent of the City’s OBO 
Director (the “Director”). 

3.5.3.2.2 (Business Enterprise) shall 
permit representatives of the City 
of Houston, at all reasonable 
times, to perform (1) audits of the 
books and records of the 
Subcontractors and Suppliers, 
and (2) inspections of all places 
where work is to be undertaken in 
connection with this subcontract.  
(Business Enterprise) shall keep 
the books and records available 
for this purpose for at least four 
years after the end of its 
performance under this 
subcontract.  Nothing in this 
provision shall affect the time for 
bringing a cause of action nor the 
applicable statute of limitations. 

3.5.3.2.3 Within five business days of 
execution of this subcontract, 
Contractor and (Business 
Enterprise) shall designate in 
writing to the Director an agent for 
receiving any notice required or 
permitted to be given pursuant to 
Chapter 15 of the Houston City 
Code of Ordinances, along with 
the street and mailing address 
and phone number of the agent. 

 
3.5.4 The requirements and terms of the City 
of Houston Pay or Play Program, as set out in 
Executive Order 1-7, as revised from time to time, 
are incorporated into the Contract for all purposes.  
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Contractor has reviewed Executive Order 1-7 and 

shall comply with its terms and conditions.  IF 
CONTRACTOR DOES NOT PAY IN 
ACCORDANCE WITH THE PAY OR PLAY 
PROGRAM WITHIN 30 DAYS OF THE DATE 
CITY ENGINEER SENDS CONTRACTOR 
WRITTEN NOTIFICATION, CITY 
CONTROLLER MAY DEDUCT FUNDS UP TO 
THE AMOUNT OWED FROM ANY 
PAYMENTS OWED TO CONTRACTOR 
UNDER THIS CONTRACT, AND 
CONTRACTOR WAIVES ANY RECOURSE. 

3.6 PREVAILING WAGE RATES 
 
3.6.1 Contractor shall comply with governing 
statutes providing for labor classification of wage 
scales for each craft or type of laborer, worker, or 
mechanic. 
 
3.6.2 Prevailing wage rates applicable to the 
Work may be one or a combination of the following 
wage rates identified in Division 00: 

3.6.2.1 Federal Wage Rate General Decisions 
3.6.2.1.1 Highway Rates 
3.6.2.1.2 Building Rates 
3.6.2.1.3 Heavy Construction Rates 
3.6.2.1.4 Residential Rates 

3.6.2.2 City Prevailing Wage Rates 
3.6.2.2.1 Building Construction Rates 
3.6.2.2.2 Engineering Construction 

Rates 
3.6.2.2.3 Asbestos Worker Rates 

 
3.6.3 Each week Contractor shall submit to 
the City’s Mayor’s Office of Business Opportunity 
certified copies of payrolls showing classifications 
and wages paid by Contractor, Subcontractors, and 
Suppliers for each employee under the Contract, for 
any day included in the Contract. 

3.7 LABOR CONDITIONS 
 
3.7.1 In the event of labor disputes affecting 
Contractor or Contractor's employees, Contractor 
shall utilize all possible means to resolve disputes in 
order that the Work not be delayed to any extent. 
These means will include seeking injunctive relief 
and filing unfair labor practice charges, and any 
other action available to Contractor. 
 
3.7.2 When Contractor has knowledge that 
any actual or potential labor dispute is delaying or is 
threatening to delay timely performance of the Work, 
Contractor shall immediately notify City Engineer in 
writing.  No Claims will be accepted by City Engineer 

for costs incurred as a result of jurisdictional or labor 
disputes. 

3.8 DRUG DETECTION AND 
DETERRENCE 

 
3.8.1 It is the policy of the City to achieve a 
drug-free work force and to provide a workplace that 
is free from the use of illegal drugs and alcohol.  It is 
also the policy of the City that manufacture, 
distribution, dispensation, possession, sale, or use 
of illegal drugs or alcohol by contractors while on the 
City's premises is prohibited.  By executing the 
Contract, Contractor represents and certifies that it 
meets and will comply with all requirements and 
procedures set forth in the Mayor's Policy on Drug 
Detection and Deterrence, City Council Motion No. 
92-1971 (“Mayor's Policy”) and the Mayor's Drug 
Detection and Deterrence Procedures for 
Contractors, Executive Order No. 1-31, (Revised) 
("Executive Order").  Mayor's Policy is on file in the 
office of the City Secretary.  Copies of Executive 
Order may be obtained at the location specified in 
the Advertisement for Bids. 
 

3.8.1.1 The Executive Order applies to the City's 
contracts for labor or services except the 
following: 
3.8.1.1.1 contracts authorized by 

Emergency Purchase Orders, 
3.8.1.1.2 contracts in which 

imposition of requirements of the 
Executive Order would exclude all 
potential bidders or proposers, or 
would eliminate meaningful 
competition for the Contract, 

3.8.1.1.3 contracts with companies 
that have fewer than 15 
employees during any 20-week 
period during a calendar year and 
no safety impact positions, 

3.8.1.1.4 contracts with non-profit 
organizations providing services 
at no cost or reduced cost to the 
public, and 

3.8.1.1.5 contracts with federal, state, 
or local governmental entities. 

 
3.8.1.2 Prior to execution of the Contract, 

Contractor shall have filed with the City:  
3.8.1.2.1 a Drug Policy Compliance 

Agreement form (Attachment “A” 
to the Executive Order), and 

3.8.1.2.2 a copy of Contractor’s drug 
free workplace policy, and 

3.8.1.2.3 a written designation of all 
safety impact positions, if 
applicable, or a Contractor’s 

DocuSign Envelope ID: 4BD10622-9AA6-4EC3-BECA-CC7F7B5B5333



CITY OF HOUSTON - CONDITIONS OF THE CONTRACT Page 00700/10 of 38 
DOCUMENT 00700 - GENERAL CONDITIONS 1 January 2020 
  

 

Certification of a No Safety Impact 
Positions form (Attachment “C” to 
the Executive Order). 

 
3.8.1.3 Every six months during performance of 

the Contract and upon completion of the 
Contract, Contractor shall file a Drug 
Policy Compliance Declaration form 
(Attachment “B” to the Executive Order).  
The Contractor shall submit the Drug 
Policy Compliance Declaration within 30 
days of expiration of each six-month 
period of performance and within 30 days 
of completion of the Contract.  The first 
six-month period shall begin on Date of 
Commencement of the Work. 

 
3.8.1.4 Contractor shall have a continuing 

obligation to file updated designation of 
safety impact positions when additional 
safety impact positions are added to 
Contractor's employee workforce during 
performance of the Work. 

 
3.8.1.5 Contractor shall require its Subcontractors 

and Suppliers to comply with the Mayor's 
Policy and Executive Order.  Contractor is 
responsible for securing and maintaining 
required documents from Subcontractors 
and Suppliers for the City inspection 
throughout the term of the Contract. 

 
3.8.1.6 Failure of Contractor to comply with 

requirements will be a material breach of 
the Contract entitling the City to terminate 
in accordance with Section 14.1. 

3.9 MATERIALS & EQUIPMENT 
 
3.9.1 Unless otherwise provided in the 
Contract, Contractor shall provide and assume full 
responsibility for Products, labor, transportation, 
construction equipment and machinery, tools, 
appliances, fuel, power, light, heat, telephone, water, 
sanitary facilities, transportation, temporary facilities, 
supplies, and other facilities and incidentals 
necessary for Furnishing, performing, testing, 
starting-up, and completing the Work. 
 

3.9.1.1 Contractor, Subcontractors, and Suppliers 
shall use Ultra Low Sulfur Diesel Fuel in 
all diesel operating vehicles and motorized 
equipment utilized in performing the Work.  
Ultra Low Sulfur Diesel Fuel is defined as 
diesel fuel having 15 ppm or the 
applicable standard set by state or federal 
law or rules and regulations of the Texas 
Commission on Environmental Quality, or 

the Environmental Protection Agency, 
whichever is less in sulfur content.  Off-
road Ultra Low Sulfur Diesel Fuel may be 
used in lieu of on-road Ultra Low Sulfur 
Diesel Fuel.  Contractor shall provide, 
upon request by City Engineer, proof that 
Contractor, Subcontractors, and Suppliers 
are using Ultra Low Sulfur Diesel Fuel. 

 
3.9.2 Contractor shall provide Products that 
are:  

3.9.2.1 new, unless otherwise required or 
permitted by the Contract, and 

3.9.2.2 of specified quality. 
If required by City Engineer, Contractor shall furnish 
satisfactory evidence, including reports of required 
tests, as to kind and quality of Products. 
 
3.9.3 Contractor shall store Products in a 
safe, neat, compact, and protected manner.  
Contractor shall also store Products delivered during 
the work, along the right-of-way: 

3.9.3.1 so as to cause the least inconvenience to 
property owners, tenants, and general 
public; and 

3.9.3.2 so as not to block access to, or be closer 
than, three feet to any fire hydrant. 

Contractor shall protect trees, lawns, walks, drives, 
streets, and other improvements that are to remain, 
from damage.  If private or public property is 
damaged by Contractor, Contractor shall, at its sole 
expense, restore the damaged property to at least 
its original condition. 
 

3.9.3.1 Contractor shall obtain City Engineer's 
approval for storage areas used for 
Products for which payment has been 
requested under Paragraph 9.6.1.  
Contractor shall provide the City access to 
the storage areas for inspection purposes.  
Products, once paid for by the City, 
become the property of the City and may 
not be removed from place of storage, 
without City Engineer's written permission 
except for a movement to the site.  
Contractor's Installation Floater, required 
under Section 11.2, shall cover all perils, 
including loss or damage to Products 
during storage, loading, unloading, and 
transit to the site. 

3.10 PRODUCT OPTIONS AND 
SUBSTITUTIONS 

 
3.10.1 For Products specified by reference 
standards or by description only, Contractor may 
provide any Product meeting those standards or 
description. 
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3.10.2 For Products specified by naming one or 
more manufacturers with provision for substitutions 
or equal, Contractor may submit a request for 
substitution for any manufacturer not named. 
 
3.10.3 City Engineer will consider requests for 
substitutions only within the first 15 percent of 
Contract Time, or first 90 days after date of Notice to 
Proceed, whichever is less. 
 
3.10.4 Contractor shall document each request 
for substitution with complete data substantiating 
compliance of proposed substitution with the 
Contract. 
 
3.10.5 A request for substitution constitutes a 
representation that Contractor: 

3.10.5.1  has investigated the 
proposed Product and determined that it 
meets or exceeds the quality level of the 
specified Product; 

3.10.5.2  shall provide the same 
warranty for the substitution as for the 
specified Product; 

3.10.5.3  shall coordinate installation 
of the proposed substitution and make 
changes to other work which may be 
required for the Work to be completed, 
with no additional cost or increase in time 
to the City; 

3.10.5.4  confirms that cost data is 
complete and includes all related costs 
under the Contract; 

3.10.5.5  waives Claim for additional 
costs or time extensions that may 
subsequently become apparent; and 

3.10.5.6  shall provide review or 
redesign services by a design consultant 
with appropriate professional license and 
shall obtain re-approval and permits from 
authorities. 

 
3.10.6 City Engineer will not consider and will 
not approve substitutions when: 

3.10.6.1  they are indicated or implied 
on Shop Drawing or Product Data 
submittals without separate written 
request; or 

3.10.6.2  acceptance will require 
revision to the Contract. 

 
3.10.7 City Engineer may reject requests for 
substitution, and his decision will be final and 
binding on the Parties. 

3.11 CASH ALLOWANCES 
 

3.11.1 Contract Price includes Cash 
Allowances as identified in the Contract. 
 
3.11.2 The City will pay the actual costs of 
Cash Allowance item exclusive of profit, overhead or 
administrative costs.  If actual costs exceed the 
Cash Allowance, City Engineer must approve a 
Change Order for the additional costs. 

3.12 WARRANTY 
 
3.12.1 Contractor warrants to the City that 
Products furnished under the Contract are: 

3.12.1.1  free of defects in title; 
3.12.1.2  of good quality; and 
3.12.1.3  new, unless otherwise 

required or permitted by the Contract. 
If required by the City Engineer, Contractor shall 
furnish satisfactory evidence as to kind, quality and 
title of Products, and that Products conform to 
requirements of the Contract. 
 
3.12.2 In the event of a defect in a Product, 
either during construction or warranty period, 
Contractor shall take appropriate action with 
manufacturer of Product to assure correction or 
replacement of defective Product with minimum 
delay. 
 
3.12.3 Contractor warrants that the Work is 
free of defects not inherent in the quality required or 
permitted, and that the Work does conform with the 
requirements of the Contract.  Contractor further 
warrants that the Work has been performed in a 
thorough and workmanlike manner. 
 
3.12.4 Contractor warrants that the Work is 
free of concentrations on polychlorinated biphenyl 
(PCB) and other substances defined as hazardous 
by the Comprehensive Environmental Response 
Compensation and Liability Act (CERCLA) or any 
other applicable law or regulation. 
 
3.12.5 Work not conforming to requirements of 
Section 3.12, including substitutions not properly 
approved and authorized, may be considered 
nonconforming work. 
 
3.12.6 Contractor's warranty excludes remedy 
for damage or defect caused by: 

3.12.6.1  improper or insufficient 
maintenance by the City;  

3.12.6.2  normal wear and tear under 
normal usage; or 

3.12.6.3  claim that hazardous 
material was incorporated into the Work, if 
that material was specified in the Contract. 
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3.12.7 Contractor warrants that title to all work 
covered by Contractor's request for payment passes 
to the City upon incorporation into the Work or upon 
Contractor's receipt of payment, whichever occurs 
first.  The Contractor further warrants that the title is 
free of all liens, claims, security interests or other 
interests ("Encumbrances").  If not, upon written 
demand from City Engineer, Contractor shall 
immediately take legal action necessary to remove 
Encumbrances. 

3.13 TAXES 
 
3.13.1 Contractor shall pay all sales, 
consumer, use, and similar taxes, which are in effect 
or scheduled to go into effect on or before bids are 
received, related to work provided by Contractor. 
 
3.13.2 Contractor shall obtain, and require 
Subcontractors and Suppliers to obtain, necessary 
permits from the state and local taxing authorities to 
perform contractual obligations under the Contract, 
including sales tax permits. 

 
3.13.3 The City is exempt from the Federal 
Transportation and Excise Tax.  Contractor shall 
comply with federal regulations governing the 
exemptions. 

 
3.13.4 Products incorporated into the Work are 
exempt from state sales tax according to provisions 
of the TEX. TAX CODE ANN. CH. 151, Subsection H. 

3.14 PERMITS, FEES, AND NOTICES 
 
3.14.1 Unless otherwise provided in the 
Contract, Contractor shall secure and pay for all 
construction permits, licenses, and inspections: 

3.14.1.1  necessary for proper 
execution and completion of the Work; 
and 

3.14.1.2  legally required at time bids 
are received. 

3.15 CONSTRUCTION SCHEDULES 
 
3.15.1 On receipt of Notice to Proceed, 
Contractor shall promptly prepare and submit 
construction schedule for the Work for City 
Engineer's review.  The schedule must reflect the 
minimum time required to complete the Work not to 
exceed Contract Time. 

 
3.15.2 Contractor shall give 24-hour written 
notice to City Engineer before commencing work or 
resuming work where work has been stopped.  
Contractor shall also give the same notice to 
inspectors. 

 
3.15.3 Contractor shall incorporate milestones 
specified in Summary of Work Specification into the 
construction schedule.  Contractor's failure to meet a 
milestone, as determined by City Engineer, may be 
considered a material breach of the Contract. 
 
3.15.4 Each month, Contractor shall submit to 
City Engineer a copy of an updated construction 
schedule indicating actual progress, incorporating 
applicable changes, and indicating courses of action 
required to assure completion of the Work within 
Contract Time. 
 
3.15.5 Contractor shall keep a current schedule 
of submittals that coordinates with the construction 
schedule, and shall submit the initial schedule of 
submittals to City Engineer for approval. 

3.16 DOCUMENTS AND SAMPLES AT THE 
SITE 

 
3.16.1 Contractor shall maintain at the site, and 
make available to City Engineer, one record copy of 
Drawings, Specifications, and Modifications.  
Contractor shall maintain the documents in good 
order and marked currently to record changes and 
selections made during construction.  In addition, 
Contractor shall maintain at the site, approved Shop 
Drawings, Product Data, Samples, and similar 
submittals, which will be delivered to City Engineer 
prior to final inspection as required in Paragraph 
9.11.4. 
 
3.16.2 Contractor shall maintain all books, 
documents, papers, accounting records, and other 
relevant documentation pursuant to the Work and 
shall make the books, documents, papers, and 
accounting records available to representatives of 
the City for review and audits during the Contract 
term and for the greater of three years following 
Date of Substantial Completion or until all litigation 
or audits are fully resolved. 
 
3.16.3 Contractor shall provide to City Attorney 
all documents and records that City Attorney deems 
necessary to assist in determining Contractor’s 
compliance with the Contract, with the exception of 
those documents made confidential by federal or 
state law or regulation. 

3.17 MANUFACTURER'S SPECIFICATIONS 
 
3.17.1 Contractor shall handle, store, and 
Install Products and perform all work in the manner 
required by Product manufacturer.  Should the 
Contract and manufacturer's instructions conflict, 
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Contractor shall report conflict to City Engineer for 
resolution prior to proceeding with the affected work. 
 
3.17.2 References in the Contract to the 
manufacturer's specifications, directions, or 
recommendations, mean manufacturer's current 
published documents in effect as of date of receipt 
of bids, or in the case of a Modification, as of date of 
Modification. 

3.18 SHOP DRAWINGS, PRODUCT DATA, 
AND SAMPLES  

 
3.18.1 Shop Drawings, Product Data, and 
Samples are not part of the Contract.  The purpose 
of Contractor submittals is to demonstrate, for those 
portions of the Work for which submittals are 
required, the way Contractor proposes to conform to 
information given and design concept expressed in 
the Contract. 
 
3.18.2 Contractor shall submit to Project 
Manager for review the Shop Drawings, Product 
Data, and Samples, which are required by the 
Contract.  Review by Project Manager is subject to 
limitations of Paragraph 4.1.4.  Contractor shall 
transmit the submittals to the Project Manager with 
reasonable promptness and in a sequence, so as to 
cause no delay in the Work or in activities of the City 
or of separate contractors.  Contractor shall transmit 
submittals in time to allow a minimum of 30 days for 
Project Manager’s review prior to date Contractor 
needs reviewed submittals returned.  This time may 
be shortened for a particular job requirement if 
approved by Project Manager in advance of 
submittal. 
 
3.18.3 Contractor shall certify that the content of 
submittals conforms to the Contract without 
exception by affixing Contractor’s approval stamp 
and signature.  By certifying and submitting Shop 
Drawings, Product Data, and Samples, Contractor 
represents, and Contractor’s stamp of approval shall 
state, that Contractor has determined and verified 
materials, quantities, field measurements, and field 
construction criteria related to the submittal, and has 
checked and coordinated information contained 
within the submittals with requirements of the 
Contract. 
 
3.18.4 Contractor may not perform any work 
requiring submittal and review of Shop Drawings, 
Product Data, or Samples until the submittal has 
been returned with appropriate review decision by 
the Project Manager.  Contractor shall perform work 
in accordance with the review. 
 

3.18.5 If Contractor performs any work 
requiring submittals prior to review and acceptance 
of the submittals by Project Manager, such work is at 
Contractor’s risk and the City is not obligated to 
accept work if the submittals are later found to be 
unacceptable. 
 
3.18.6 If, in the opinion of Project Manager, the 
submittals are incomplete, or demonstrate an 
inadequate understanding of the Work or lack of 
review by the Contractor, then submittals may be 
returned to the Contractor for correction and 
resubmittal. 
 
3.18.7 Contractor shall direct specific attention 
in writing and on the resubmitted Shop Drawings, 
Product Data, or Samples to any additional 
proposed revisions, other than those revisions 
requested by Project Manager on previous 
submittals. 
 
3.18.8 Contractor is not relieved of 
responsibility for deviations from requirements of the 
Contract by Project Manager’s review of Shop 
Drawings, Product Data, or Samples unless 
Contractor has specifically informed Project 
Manager in writing of the deviation at the time of the 
submittal, and Project Manager has given written 
approval of the deviation. 
 
3.18.9 When professional certification of 
performance criteria of Products is required by the 
Contract, the City may rely upon accuracy and 
completeness of the calculations and certifications. 
 
3.18.10 For Product colors or textures to be 
selected by the City, Contractor shall submit all 
samples together to allow preparation of a complete 
selection schedule. 
 
3.18.11 Contractor shall submit informational 
submittals, on which Project Manager is not 
expected to take responsive action, as required by 
the Contract. 
 
3.18.12 Submittals made by Contractor which 
are not required by the Contract may be returned to 
Contractor without action. 

3.19 CULTURAL RESOURCES AND 
ENDANGERED SPECIES 

 
3.19.1 Contractor may not remove or disturb, 
or cause to be removed or disturbed, any historical, 
archaeological, architectural, or other cultural 
artifacts, relics, vestiges, remains, or objects of 
antiquity.  If Contractor discovers one of these items, 
Contractor shall immediately notify City Engineer 
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and further comply with the requirements of 13 Tex. 
Admin. Code Chs. 25 and 26 (2002), or successor 
regulation.  Contractor shall protect site and cultural 
resources from further disturbance until professional 
examination can be made or until clearance to 
proceed is authorized in writing by City Engineer. 

 
3.19.2 Should either threatened or endangered 
plant or animal species be encountered, Contractor 
shall cease work immediately in the area of 
encounter and notify City Engineer. 

3.20 CUTTING AND PATCHING 
 
3.20.1 Contractor is responsible for necessary 
cutting, fitting, and patching to accomplish the Work 
and shall suitably support, anchor, attach, match, 
and trim or seal materials to work of other 
contractors.  Contractor shall coordinate the Work 
with work of other contractors to minimize conflicts, 
as provided in Article 6. 
 
3.20.2 Contractor may not endanger work by 
cutting, digging, or other action, and may not cut or 
alter work of other contractors except by written 
consent of City Engineer and affected contractor. 

3.21 CLEANING 
 
3.21.1 Contractor shall perform daily cleanup of 
all dirt, debris, scrap materials and other disposable 
items resulting from Contractor's operations, 
whether on-site or off-site.  Unless otherwise 
authorized in writing by City Engineer, Contractor 
shall keep all streets, access streets, driveways, 
areas of public access, walkways, and other 
designated areas clean and open at all times. 
 
3.21.2 Failure of Contractor to maintain a clean 
site, including access streets, is the basis for City 
Engineer to issue a Notice of Noncompliance. 
Should compliance not be attained within the time 
period in the Notice of Noncompliance, City 
Engineer may authorize necessary cleanup to be 
performed by others and the cost of the cleanup will 
be deducted from monies due Contractor. 
 
Contractor shall legally dispose off-site, all waste 
materials and other excess materials resulting from 
Contractor's operations. 

3.22 SANITATION 
 
3.22.1 Contractor shall provide and maintain 
sanitary facilities at site for use of all construction 
forces under the Contract.  Newly-constructed or 
existing sanitary facilities may not be used by 
Contractor. 

3.23 ACCESS TO WORK AND TO 
INFORMATION 

 
3.23.1 Contractor shall provide the City, Design 
Consultant, testing laboratories, and governmental 
agencies which have jurisdictional interests, access 
to the Work in preparation and in progress wherever 
located.  Contractor shall provide proper and safe 
conditions for the access. 
 
3.23.2 If required by City Engineer, Contractor 
shall furnish information concerning character of 
Products and progress and manner of the Work, 
including information necessary to determine cost of 
the Work, such as number of employees, pay of 
employees, and time employees worked on various 
classes of the Work. 

3.24 TRADE SECRETS 
 
3.24.1 Contractor will not make any claim of 
ownership of trade secrets as to products used in 
the Work, or preparation of any mixture for the Work.  
City Engineer will at all times have the right to 
demand and Contractor shall furnish information 
concerning materials or samples of ingredients of 
any materials used, or proposed to be used, in 
preparation of concrete placed or other work to be 
done.  Mixtures, once agreed on, shall not be 
changed in any manner without knowledge and 
consent of City Engineer.  The City will make its best 
efforts to protect confidentiality of proprietary 
information. 

3.25 INDEMNIFICATION 
 

3.25.1 CONTRACTOR AGREES TO AND 
SHALL DEFEND, INDEMNIFY, AND HOLD THE 
CITY, ITS AGENTS, EMPLOYEES, OFFICERS, 
AND LEGAL REPRESENTATIVES 
(COLLECTIVELY THE “CITY”) HARMLESS FOR 
ALL CLAIMS, CAUSES OF ACTION, LIABILITIES, 
FINES, AND EXPENSES (INCLUDING, WITHOUT 
LIMITATION, ATTORNEYS’ FEES, COURT 
COSTS, AND ALL OTHER DEFENSE COSTS AND 
INTEREST) FOR INJURY, DEATH, DAMAGE, OR 
LOSS TO PERSONS OR PROPERTY SUSTAINED 
IN CONNECTION WITH OR INCIDENTAL TO 
PERFORMANCE UNDER THE CONTRACT 
INCLUDING, WITHOUT LIMITATION, THOSE 
CAUSED BY: 

3.25.1.1  CONTRACTOR’S AND/OR 
ITS AGENTS’, EMPLOYEES’, 
OFFICERS’, DIRECTORS’, 
CONTRACTORS’, OR 
SUBCONTRACTORS’ (COLLECTIVELY 
IN NUMBERED SUBPARAGRAPHS .1 
through .3, “CONTRACTOR”) ACTUAL 
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OR ALLEGED NEGLIGENCE OR 
INTENTIONAL ACTS OR OMISSIONS; 

3.25.1.2  THE CITY’S AND 
CONTRACTOR’S ACTUAL OR ALLEGED 
CONCURRENT NEGLIGENCE, 
WHETHER CONTRACTOR IS IMMUNE 
FROM LIABILITY OR NOT; 

3.25.1.3  THE CITY’S AND 
CONTRACTOR’S ACTUAL OR ALLEGED 
STRICT PRODUCTS LIABILITY OR 
STRICT STATUTORY LIABILITY, 
WHETHER CONTRACTOR IS IMMUNE 
FROM LIABILITY OR NOT. 

CONTRACTOR SHALL DEFEND, INDEMNIFY, 
AND HOLD THE CITY HARMLESS DURING THE 
TERM OF THE CONTRACT AND FOR FOUR 
YEARS AFTER THE CONTRACT TERMINATES. 
CONTRACTOR SHALL NOT INDEMNIFY THE 
CITY FOR THE CITY’S SOLE NEGLIGENCE. 

 
3.25.2 NOTWITHSTANDING ANYTHING TO 
THE CONTRARY, THE LIABILITY OF 
CONTRACTOR FOR THE CITY’S CONCURRENT 
NEGLIGENCE SHALL NOT EXCEED $1,000,000. 

3.26 RELEASE AND INDEMNIFICATION – 
PATENT, COPYRIGHT, TRADEMARK, 
AND TRADE SECRET 
INFRINGEMENT 

 
3.26.1 UNLESS OTHERWISE SPECIFICALLY 
REQUIRED BY THE CONTRACT, CONTRACTOR 
AGREES TO AND SHALL RELEASE AND 
DEFEND, INDEMNIFY, AND HOLD HARMLESS 
THE CITY, ITS AGENTS, EMPLOYEES, 
OFFICERS, AND LEGAL REPRESENTATIVES 
(COLLECTIVELY THE “CITY”) FROM ALL CLAIMS 
OR CAUSES OF ACTION BROUGHT AGAINST 
THE CITY BY ANY PARTY, INCLUDING 
CONTRACTOR, ALLEGING THAT THE CITY’S 
USE OF ANY EQUIPMENT, SOFTWARE, 
PROCESS, OR DOCUMENTS CONTRACTOR 
FURNISHES DURING THE TERM OF THE 
CONTRACT INFRINGES ON A PATENT, 
COPYRIGHT, OR TRADEMARK, OR 
MISAPPROPRIATES A TRADE SECRET. 
CONTRACTOR SHALL PAY ALL COSTS 
(INCLUDING, WITHOUT LIMITATION, 
ATTORNEYS’ FEES, COURT COSTS, AND ALL 
OTHER DEFENSE COSTS, AND INTEREST) AND 
DAMAGES AWARDED. 

 
3.26.2 CONTRACTOR SHALL NOT SETTLE 
ANY CLAIM ON TERMS WHICH PREVENT THE 
CITY FROM USING THE EQUIPMENT, 
SOFTWARE, PROCESS, OR PRODUCT WITHOUT 
THE CITY ENGINEER'S PRIOR WRITTEN 
CONSENT. 

 
3.26.3 UNLESS OTHERWISE SPECIFICALLY 
REQUIRED BY THE CONTRACT, WITHIN 60 
DAYS AFTER BEING NOTIFIED OF THE CLAIM, 
CONTRACTOR SHALL, AT ITS OWN EXPENSE, 
EITHER: 

3.26.3.1 OBTAIN FOR THE CITY THE 
RIGHT TO CONTINUE USING THE 
EQUIPMENT, SOFTWARE, PROCESS, 
OR PRODUCT, OR 

3.26.3.2 IF BOTH PARTIES AGREE, 
REPLACE OR MODIFY THEM WITH 
COMPATIBLE AND FUNCTIONALLY 
EQUIVALENT PRODUCTS. 

IF NONE OF THESE ALTERNATIVES IS 
REASONABLY AVAILABLE, THE CITY MAY 
RETURN THE EQUIPMENT, SOFTWARE, OR 
PRODUCT, OR DISCONTINUE THE PROCESS, 
AND CONTRACTOR SHALL REFUND THE 
PURCHASE PRICE. 

3.27 INDEMNIFICATION PROCEDURES 
 

3.27.1 Notice of Indemnification Claims:  If the 
City or Contractor receives notice of any claim or 
circumstances which could give rise to an 
indemnified loss, the receiving party shall give 
written notice to the other Party within 10 days.  The 
notice must include the following: 

3.27.1.1  a description of the 
indemnification event in reasonable detail, 

3.27.1.2 the basis on which indemnification 
may be due, and 

3.27.1.3 the anticipated amount of the 
indemnified loss. 

This notice does not estop or prevent the City from 
later asserting a different basis for indemnification or 
a different amount of indemnified loss than that 
indicated in the initial notice.  If the City does not 
provide this notice within the 10-day period, it does 
not waive any right to indemnification except to the 
extent that Contractor is prejudiced, suffers loss, or 
incurs expense because of the delay. 
 
3.27.2 Defense of Indemnification Claims: 

3.27.2.1  Assumption of Defense:  
Contractor may assume the defense of the 
claim at its own expense with counsel 
chosen by it that is reasonably satisfactory 
to the City.  Contractor shall then control 
the defense and any negotiations to settle 
the claim.  Within 10 days after receiving 
written notice of the indemnification 
request, Contractor must advise the City 
as to whether or not it will defend the 
claim.  If Contractor does not assume the 
defense, the City shall assume and control 

DocuSign Envelope ID: 4BD10622-9AA6-4EC3-BECA-CC7F7B5B5333



CITY OF HOUSTON - CONDITIONS OF THE CONTRACT Page 00700/16 of 38 
DOCUMENT 00700 - GENERAL CONDITIONS 1 January 2020 
  

 

the defense, and all defense expenses 
constitute an indemnified loss. 

3.27.2.2  Continued Participation:  If 
Contractor elects to defend the claim, the 
City may retain separate counsel to 
participate in, but not control, the defense 
and to participate in, but not control, any 
settlement negotiations.  Contractor may 
settle the claim without the consent or 
agreement of the City, unless it: 
3.27.2.2.1 would result in injunctive 

relief or other equitable remedies 
or otherwise require the City to 
comply with restrictions or 
limitations that adversely affect 
the City; 

3.27.2.2.2 would require the City to 
pay amounts that Contractor does 
not fund in full; or 

3.27.2.2.3 would not result in the City's 
full and complete release from all 
liability to the plaintiffs or 
claimants who are parties to or 
otherwise bound by the 
settlement. 

 
3.28 CONTRACTOR DEBT 

 

IF CONTRACTOR, AT ANY TIME DURING THE 

TERM OF THIS AGREEMENT, INCURS A DEBT, 

AS THE WORD IS DEFINED IN SECTION 15-122 

OF THE HOUSTON CITY CODE OF 

ORDINANCES, IT SHALL IMMEDIATELY NOTIFY 

CITY CONTROLLER IN WRITING.  IF CITY 

CONTROLLER BECOMES AWARE THAT 

CONTRACTOR HAS INCURRED A DEBT, IT 

SHALL IMMEDIATELY NOTIFY CONTRACTOR IN 

WRITING.  IF CONTRACTOR DOES NOT PAY 

THE DEBT WITHIN 30 DAYS OF EITHER SUCH 

NOTIFICATION, CITY CONTROLLER MAY 

DEDUCT FUNDS IN AN AMOUNT EQUAL TO THE 

DEBT FROM ANY PAYMENTS OWED TO 

CONTRACTOR UNDER THIS AGREEMENT, AND 

CONTRACTOR WAIVES ANY RECOURSE 

THEREFOR.  CONTRACTOR SHALL FILE A NEW 

AFFIDAVIT OF OWNERSHIP, USING THE FORM 

DESIGNATED BY CITY, BETWEEN FEBRUARY 1 

AND MARCH 1 OF EVERY YEAR DURING THE 

TERM OF THE CONTRACT. 

 
3.29 PRESERVATION OF CONTRACTING 

INFORMATION 
 
3.29.1 The requirements of Subchapter J, 
Chapter 552, Texas Government Code, may apply 
to this Agreement and the Contractor agrees that 
this Agreement can be terminated if the Contractor 
knowingly or intentionally fails to comply with a 

requirement of that subchapter.  If the requirements 
of Subchapter J, Chapter 552, Texas Government 
Code, apply to this Agreement, then for the duration 
of this Agreement (including the initial term, any 
renewal terms, and any extensions), Contractor shall 
preserve all Contracting Information, as defined by 
Section 552.003 of the Texas Government Code, 
related to this Agreement as provided by the records 
retention requirements applicable to the City 
pursuant to federal or state law or regulation, city 
ordinance or city policy, which record retention 
requirements include but are not limited to those set 
forth in  Chapters 201 and 205 of the Texas Local 
Government Code and Texas Administrative Code 
Title 13, Chapter 7.  Within five business days after 
receiving a request from the Director, Contractor 
shall provide any Contracting Information related to 
this Agreement that is in the custody or possession 
of Contractor.  Upon the expiration or termination of 
this Agreement, Contractor shall, at the Director’s 
election, either (a) provide, at no cost to the City, all 
Contracting Information related to this Agreement 
that is in the custody or possession of Contractor, or 
(b) preserve the Contracting Information related to 
this Agreement as provided by the records retention 
requirements applicable to the City pursuant to 
federal or state law or regulation, city ordinance or 
city policy. 
 
3.29.2 If Contractor fails to comply with any 
one or more of the requirements of this Section, 
PRESERVATION OF CONTRACTING 
INFORMATION, or Subchapter J, Chapter 552, 
Texas Government Code, then, in accordance with 
and pursuant to the processes and procedures set 
forth in Sections 552.373 and 552.374 of the Texas 
Government Code, the Director shall provide notice 
to the Contractor and may terminate this Agreement.  
To effect final termination, the Director must notify 
Contractor in writing with a copy of the notice to the 
CPO.  After receiving the notice, Contractor shall, 
unless the notice directs otherwise, immediately 
discontinue all services under this Agreement, and 
promptly cancel all orders or subcontracts 
chargeable to this Agreement. 
 
 
ARTICLE 4 - ADMINISTRATION OF THE CONTRACT 

4.1 CONTRACT ADMINISTRATION 
 
4.1.1 City Engineer will provide administration 
of the Contract and City Engineer is authorized to 
issue Change Orders, Work Change Directives, and 
Minor Changes in the Work. 

 
4.1.2 City Engineer may act through Project 
Manager, Design Consultant, or Inspector.  When 
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the term "City Engineer" is used in the Contract, 
action by City Engineer is required unless City 
Engineer delegates his authority in writing.  The City 
Engineer may not delegate authority to render 
decisions under Section 4.4. 

 
The City does not have control over or charge of, 
and is not responsible for, supervision, construction, 
and safety procedures enumerated in Section 3.3.  
The City does not have control over or charge of and 
is not responsible for acts or omissions of 
Contractor, Subcontractors, or Suppliers. 

 
4.1.3 The City and Design Consultant may 
attend project meetings and visit the site to observe 
progress and quality of the Work.  The City and 
Design Consultant are not required to make 
exhaustive or continuous on-site inspections to 
check quality or quantity of the Work. 
 
4.1.4 Project Manager will review and 
approve or take other appropriate action on 
Contractor's submittals, but only for limited purpose 
of checking for conformance with information given 
and design concept expressed in the Contract. 

 
4.1.5 Project Manager's review of the 
submittals is not conducted for purpose of 
determining accuracy and completeness of other 
details, such as dimensions and quantities, or for 
substantiating instructions for installation or 
performance of Products, all of which remain the 
responsibility of Contractor. 

 
4.1.6 Project Manager’s review of submittals 
does not relieve Contractor of its obligations under 
Sections 3.3, 3.12, and 3.18.  Review does not 
constitute approval of safety precautions or, unless 
otherwise specifically stated by Project Manager in 
writing, of construction means, methods, techniques, 
sequences, or procedures.  Project Manager’s 
review of a specific item does not indicate approval 
of an assembly of which the item is a component. 
 
4.1.7 Based on field observations and 
evaluations, Project Manager will process 
Contractor's progress payments, certify amounts 
due Contractor, and issue Certificates for Payment 
in the amount certified. 
 
4.1.8 Project Manager will receive and 
forward to City Engineer for his review and records, 
written warranties and related documents required 
by the Contract and assembled by Contractor. 
 
4.1.9 Upon written request by Contractor or 
Project Manager, City Engineer will resolve matters 
of interpretation of or performance of the Contract, 

which are not Claims.  City Engineer’s decisions are 
final and binding on the Parties. 
 
4.1.10 City Engineer may reject work which 
does not conform to the Contract. 
 
4.1.11 When City Engineer considers it 
necessary to implement the intent of the Contract, 
City Engineer may require additional inspection or 
testing of work in accordance with Paragraphs 
13.6.3 and 13.6.4, whether such work is fabricated, 
Installed, or completed. 
 

4.2 COMMUNICATIONS IN 
ADMINISTRATION OF THE 
CONTRACT 

 
4.2.1 Except as otherwise provided in the 
Contract or when authorized by City Engineer in 
writing, Contractor shall communicate with Project 
Manager.  Contractor shall communicate with 
Design Consultant, Design Consultant’s 
subconsultants, and separate contractors through 
Project Manager.  The City will communicate with 
Subcontractors and Suppliers through Contractor. 

4.3 CLAIMS AND DISPUTES 
 
4.3.1 Documentation by Project Manager:  
Contractor shall submit Claims, including those 
alleging an error or omission by Project Manager or 
Design Consultant, to Project Manager for 
documentation and recommendation to City 
Engineer. 
 
4.3.2 Decision of City Engineer:  Upon 
submission of Claim by Project Manager or 
Contractor, City Engineer will resolve Claims in 
accordance with Section 4.4. 
 
4.3.3 Time Limits on Claims:  Claims by 
Contractor must be made within 90 days after 
occurrence of event giving rise to the Claim. 
 
4.3.4 Continuing the Contract Performance:  
Pending final resolution of a Claim including referral 
to non-binding mediation, unless otherwise agreed 
in writing, Contractor shall proceed diligently with the 
performance of the Contract and the City will 
continue to make payments in accordance with the 
Contract. 
 

4.3.4.1 Pending final resolution of a Claim 
including referral to non-binding 
mediation, Contractor is responsible for 
safety and protection of physical 
properties and conditions at site. 
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4.3.5 Claims for Concealed or Unknown 
Conditions:  Concealed or unknown physical 
conditions include utility lines, other man-made 
structures, storage facilities, Pollutants and Pollutant 
Facilities, and the like, but do not include conditions 
arising from Contractor operations, or failure of 
Contractor to properly protect and safeguard 
subsurface facilities.  Concealed conditions also 
include naturally-occurring soil conditions outside 
the range of soil conditions identified through 
geotechnical investigations, but do not include 
conditions arising from groundwater, rain, or flood. 
 

4.3.5.1 If conditions are encountered at the site 
which are Underground Facilities or 
otherwise concealed or unknown 
conditions which differ materially from: 
4.3.5.1.1 those indicated by the 

Contract; or 
4.3.5.1.2 conditions which Contractor 

could have discovered through 
site inspection, geotechnical 
testing, or otherwise; 

then Contractor will give written notice to 
City Engineer no later than five days after 
Contractor's first observation of the 
condition and before condition is 
disturbed.  Contractor's failure to provide 
notice constitutes a waiver of a Claim. 

 
4.3.5.2 City Engineer will promptly investigate 

concealed or unknown conditions.  If City 
Engineer determines that conditions at the 
site are not materially different and that no 
change in Contract Price or Contract Time 
is justified, City Engineer will notify 
Contractor in writing, stating reasons.  If 
City Engineer determines the conditions 
differ materially and cause increase or 
decrease in Contractor’s cost or time 
required for performance of part of the 
Work, City Engineer will recommend an 
adjustment in Contract Price or Contract 
Time, or both, as provided in Article 7.  
Opposition by a Party to the City 
Engineer’s determination must be made 
within 21 days after City Engineer has 
given notice of the decision.  If the Parties 
cannot agree on adjustment to Contract 
Price or Contract Time, adjustment is 
subject to further proceedings pursuant to 
Section 4.4. 

 
4.3.6 Claims for Additional Cost:  If Contractor 
wishes to make a Claim for increase in Contract 
Price, Contractor shall give written notice before 
proceeding with work for which Contractor intends to 

submit a Claim.  Prior notice is not required for 
Claims relating to an emergency endangering life or 
property arising under Section 10.4. 
 

4.3.6.1 Contractor may file a Claim in accordance 
with Section 4.4 if Contractor believes it 
has incurred additional costs, for the 
following reasons: 
4.3.6.1.1 written interpretation of City 

Engineer; 
4.3.6.1.2 order by City Engineer to 

stop the Work when Contractor is 
not at fault; 

4.3.6.1.3 suspension of the Work by 
City Engineer; 

4.3.6.1.4 termination of the Contract 
by City Engineer; or 

4.3.6.1.5 The City's non-compliance 
with another provision of the 
Contract. 

 
4.3.6.2 No increase in Contract Price is allowed 

for delays or hindrances to the Work, 
except for direct and unavoidable extra 
costs to Contractor caused by failure of 
the City to provide information and 
services, or to make land and materials 
available, when required of the City under 
the Contract.  Any increase claimed is 
subject to the provisions of Section 4.4 
and Article 7. 

 
4.3.6.3 The City is not liable for Claims for delay 

when Date of Substantial Completion 
occurs prior to expiration of Contract Time. 

 
4.3.7 Claims for Additional Time:  If 
Contractor wishes to make a Claim for an increase 
in Contract Time, Contractor shall give written notice 
as provided in Section 8.2.  In case of continuing 
delay, only one Claim is necessary. 

4.4 RESOLUTION OF CLAIMS AND 
DISPUTES 

 
4.4.1 City Engineer will review Claims and 
take one or more of the following preliminary actions 
within 30 days of receipt of Claim: 

4.4.1.1 submit a suggested time to meet and 
discuss the Claim with City Engineer; 

4.4.1.2 reject Claim, in whole or in part, stating 
reasons for rejection; 

4.4.1.3 recommend approval of the Claim by the 
other Party; 

4.4.1.4 suggest a compromise; or 
4.4.1.5 take other actions as City Engineer deems 

appropriate to resolve the Claim. 
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4.4.2 City Engineer may request additional 
supporting data from claimant.  Party making Claim 
shall, within 10 days after receipt of City Engineer's 
request, submit additional supporting data requested 
by City Engineer. 

 
4.4.3 At any time prior to rendering a written 
decision regarding a Claim, City Engineer may refer 
Claim to non-binding mediation.  If Claim is resolved, 
City Engineer will prepare and obtain all appropriate 
documentation.  If Claim is not resolved, City 
Engineer will take receipt of Claim and begin a new 
review under Section 4.4. 

 
4.4.4 If Claim is not referred to or settled in 
non-binding mediation, City Engineer may conduct a 
hearing and will render a written decision, including 
findings of fact, within 75 days of receipt of Claim, or 
a time mutually agreed upon by the Parties in 
writing.  City Engineer may notify Surety and request 
Surety's assistance in resolving Claim.  City 
Engineer's decision is final and binding on the 
Parties. 
 
4.5 CONDITION PRECEDENT TO SUIT; 

WAIVER OF ATTORNEY FEES AND 
INTEREST 

 
4.5.1 A final decision by the City Engineer is a 
condition precedent to file suit in any jurisdiction for 
a claim made in connection with this Contract. 
 
4.5.2 Neither the City nor Contractor may 
recover attorney fees for any claim brought in 
connection with this Contract. 
 
4.5.3 Neither the City nor the Contractor may 
recover interest for any damages claim brought in 
connection with this Contract except as allowed by 
TEXAS LOCAL GOVERNMENT CODE Chapter 2251. 
 
4.6 INTERIM PAYMENT WAIVER & 

RELEASE 
 
4.6.1 In accordance with section 4.3, the 
Contractor shall use due diligence in the discovery 
and submission of any Claim against the City related 
to the Contractor’s work.   
 
4.6.2 The Contractor shall submit any Claim 
to the City not later than the 90th day after the 
occurrence of the event giving rise to the Claim. 
 
4.6.3 Any failure to timely comply with the 
requirements of section 4.6.2 waives and releases 
any Claim when the Contractor submits an 
application for payment after the 90th day. 
 

4.6.4 This waiver does not cover any 
retainage.  In case of any conflict of law, this 
language shall be revised to the minimum extent 
necessary to avoid legal conflict.  This waiver is 
made specifically for the benefit of the City. 
 
 
ARTICLE  5  -  SUBCONTRACTORS AND 
   SUPPLIERS  

5.1 AWARD OF SUBCONTRACTS OTHER 
CONTRACTS FOR PORTIONS OF 
THE WORK 

 
5.1.1 Contractor may not contract with a 
Subcontractor, Supplier, person, or entity that City 
Engineer has made a reasonable and timely 
objection to. 
 
5.1.2 If City Engineer has a reasonable 
objection to person or entity proposed by Contractor, 
Contractor shall propose another with whom City 
Engineer has no reasonable objection. 
 
5.1.3 Contractor shall execute contracts with 
approved Subcontractors, Suppliers, persons, or 
entities before the Subcontractors or Suppliers begin 
work under the Contract.  All such contracts must be 
executed and sent to the OBO Director and 
Contracting Department within 30 days after the 
date of the Notice to Proceed and must include 
provisions set forth in Articles 3 and 5 of this 
Document. 
 
5.1.4 Contractor shall notify City Engineer in 
writing of any proposed change of Subcontractor, 
Supplier, person, or entity previously accepted by 
the City. 
 
5.1.5 Contractor shall make timely payments 
to Subcontractors and Suppliers for performance of 
the Contract.  Contractor shall protect, defend, and 
indemnify the City from any claim or liability arising 
out of Contractor's failure to make the payments.  
Disputes relating to payment of Business Enterprise 
Subcontractors or Suppliers will be submitted to 
arbitration in same manner as other disputes under 
Business Enterprise subcontracts.  Failure of 
Contractor to comply with decisions of arbitrator may 
be determined by City Engineer a material breach 
leading to termination of the Contract. 

5.2 CONTRACTOR RESPONSIBILITY FOR 
SUBCONTRACTORS 

 
5.2.1 Contractor is responsible to the City, as 
may be required by laws and regulations, for all acts 
and omissions of Subcontractors, Suppliers, and 
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other persons and organizations performing or 
furnishing any of the Work under direct or indirect 
contract with Contractor. 

 
5.2.2 Contractor shall make available to each 
proposed Subcontractor, prior to execution of 
subcontract, copies of the Contract to which 
Subcontractor is bound by this Section 5.2.  
Contractor shall notify Subcontractor of any terms of 
proposed subcontract which may be at variance with 
the Contract. 
 
5.2.3 The City’s approval of Subcontractor or 
Suppliers does not relieve Contractor of its 
obligation to perform, or to have performed to the full 
satisfaction of the City, the Work required by the 
Contract. 
 
5.2.4 Unless there is a contractual 
relationship between Contractor and a 
Subcontractor or Supplier to the contrary, Contractor 
shall withhold no more retainage from 
Subcontractors or Suppliers than City withholds from 
Contractor under this Agreement.  However, once a 
Subcontractor or Supplier completes performance, 
Contractor shall release all retainage to that 
Subcontractor or Supplier regardless if City 
continues to retain under this Agreement. 
 
5.2.5 Prior to a Subcontractor or Supplier 
commencing performance for Contractor, Contractor 
shall meet with that Subcontractor or Supplier to 
provide instructions on invoicing procedures, dispute 
resolution procedures, and statutory rights, such as 
claim filing procedures under the McGregor Act.  
Subcontractors and Suppliers must certify to the City 
Engineer that Contractor has fulfilled the 
requirements of this Section. 
 
 
ARTICLE 6 - CONSTRUCTION BY THE CITY OR 
  BY SEPARATE CONTRACTORS  

6.1 THE CITY'S RIGHT TO PERFORM 
CONSTRUCTION AND TO AWARD 
SEPARATE CONTRACTS 

 
6.1.1 The City may perform on-site 
construction operations related to the Work and as 
part of the Project with the City’s workforce or with 
separate contractors. 

6.2 COORDINATION 
 
6.2.1 The City will coordinate activities of the 
City's workforce and of each separate contractor 
with work of Contractor, and Contractor shall 
cooperate with the City and separate contractors. 

 
6.2.1.1 Contractor shall participate with other 

separate contractors and the City in 
reviewing their construction schedules 
when directed to do so by the Project 
Manager.  Contractor shall make revisions 
to construction schedule and Contract 
Price deemed necessary after joint review 
and mutual agreement.  Construction 
schedules shall then constitute schedules 
to be used by Contractor, separate 
contractors, and the City, until 
subsequently revised. 

 
6.2.2 Contractor shall afford to the City and to 
separate contractors reasonable opportunity for 
introduction and storage of their materials and 
equipment, and for performance of their activities. 
 
6.2.3 If part of Contractor's work depends on 
proper execution of construction or operations by the 
City or a separate contractor, Contractor shall, prior 
to proceeding with that portion of the Work, inspect 
the other work and promptly report to City Engineer 
apparent discrepancies or defects in the other 
construction that would render it unsuitable for the 
proper execution of the Work.  Failure of Contractor 
to report apparent discrepancies or defects in the 
other construction shall constitute acknowledgment 
that the City's or separate contractor's completed or 
partially completed construction is fit and proper to 
receive Contractor's work, except as to 
discrepancies or defects not then reasonably 
discoverable. 

6.3 MUTUAL RESPONSIBILITY 
 
6.3.1 The responsible party bears the costs 
caused by delays, by improperly timed activities, or 
by nonconforming construction.  

 
6.3.2 Contractor shall promptly remedy 
damage caused by Contractor to completed or 
partially completed construction or to property of the 
City or separate contractor. 
 
6.3.3 Claims or disputes between Contractor 
and other City contractors, or subcontractors of other 
City contractors, working on the Project must be 
submitted to binding arbitration in accordance with 
Construction Industry Arbitration Rules of the 
American Arbitration Association upon demand by 
any party to the dispute or by the City. 

6.4 THE CITY'S RIGHT TO CLEAN UP 
 
6.4.1 If dispute arises among Contractor, 
separate contractors, and the City as to 
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responsibility under their respective contracts for 
maintaining premises and surrounding area free 
from waste materials and rubbish as described in 
Section 3.21, the City may clean up and allocate 
cost among those responsible, as determined by 
City Engineer. 
 
 
ARTICLE 7 - CHANGES IN THE WORK  

7.1 CHANGES 
 
7.1.1 Changes in scope of the Work, subject 
to limitations in Article 7 and elsewhere in the 
Contract, may be accomplished without invalidating 
the Contract, or without notifying Surety by: 

7.1.1.1 Change Order; 
7.1.1.2 Work Change Directive; or 
7.1.1.3 Minor Change in the Work. 
 

7.1.2 The following types of Change Orders 
require City Council approval: 

7.1.2.1 a single Change Order that exceeds five 
percent of Original Contract Price,  

7.1.2.2 a Change Order which, when added to 
previous Change Orders, exceeds five 
percent of Original Contract Price, 

7.1.2.3 a Change Order, in which the total value 
of increases outside of the general scope 
of work approved by City Council, when 
added to increases outside the general 
scope of work approved by City Council in 
previous Change Orders, exceeds 40 
percent of the Original Contract Price, 
even if the net increase to the Original 
Contract Price is five percent or less. 

In this context, “increase” means an 
increase in quantity resulting from the addition of 
locations not within the scope of work approved by 
City Council, or the addition of types of goods or 
services not bid as unit price items.  

Nothing in this Section is intended to 
permit an increase of the Contract Price in excess of 
the limit set out in TEX. LOC. GOV’T CODE ANN. 
§252.048 or its successor statute. 

 
7.1.3 Contractor shall proceed promptly to 
execute changes in the Work provided in 
Modifications, unless otherwise stated in the 
Modification. 

7.2 WORK CHANGE DIRECTIVES 
 
7.2.1 A Work Change Directive cannot 
change Contract Price or Contract Time, but is 
evidence that the Parties agree that a change, 
ordered by directive, will be incorporated in a 

subsequently issued Change Order as to its effect, if 
any, on Contract Price or Contract Time. 

 
7.2.2 Failure by Contractor to commence 
work identified in a Work Change Directive within the 
time specified by City Engineer, or to complete the 
work in a reasonable period of time, may be 
determined by City Engineer to be a material breach 
of Contract. 
 
7.2.3 A Work Change Directive is used in the 
absence of total agreement of the terms of a 
Change Order.  Interim payments are made in 
accordance with Paragraph 9.6.1. 
 
7.2.4 If Contractor signs a Work Change 
Directive, then Contractor agrees to its terms 
including adjustment in Contract Price and Contract 
Time or method for determining them.  Agreement 
by the Parties to adjustments in Contract Price and 
Contract Time are immediately recorded as a 
Change Order. 
 
7.2.5 City Engineer, by Work Change 
Directive, may direct Contractor to take measures as 
necessary to expedite construction to achieve Date 
of Substantial Completion on or before expiration of 
Contract Time.  When the Work is expedited solely 
for convenience of the City and not due to 
Contractor’s failure to prosecute timely completion of 
the Work, then Contractor is entitled to an 
adjustment in Contract Price equal to actual costs 
determined in accordance with Article 7. 

7.3 ADJUSTMENTS IN CONTRACT PRICE 
 
7.3.1 Adjustments in Contract Price are 
accomplished by Change Order and are based on 
one of the following methods: 

7.3.1.1 mutual acceptance of fixed price, properly 
itemized and supported by sufficient data 
to permit evaluation; 

7.3.1.2 unit prices stated in the Contract or 
subsequently agreed upon; 

7.3.1.3 cost to be determined in a manner agreed 
upon by the Parties and mutually 
acceptable fixed or percentage fee; or 

7.3.1.4 as provided in Paragraph 7.3.2. 
 

7.3.2 If Contractor does not agree with a  
change in Contract Price or Contract Time or the 
method for adjusting them specified in the Work 
Change Directive within 21 days from date of the 
Work Change Directive’s issuance, method and 
adjustment are determined by City Engineer.  If 
Project Manager or Contractor disagree with City 
Engineer's determination they then may file a Claim 
in accordance with Section 4.4. 
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7.3.2.1 If City Engineer determines a method and 

adjustment in Contract Price under 
Paragraph 7.3.2, Contractor shall provide, 
in a form as City Engineer may prescribe, 
appropriate supporting data for items 
submitted under Paragraph 7.3.2.  Failure 
to submit the data within 21 days of 
request for the data by City Engineer shall 
constitute waiver of a Claim. 

 
7.3.2.2 Unless otherwise provided in the Contract, 

costs for the purposes of this Paragraph 
7.3.2 are limited to the following: 
7.3.2.2.1 costs of labor, including 

labor burden as stated below for 
social security, unemployment 
insurance, customary and usual 
fringe benefits required by 
agreement or custom, and 
Workers' Compensation 
insurance; 
7.3.2.2.1.1 the maximum labor 

burden applied to costs of 
labor for changes in the 
Work is 55 percent; 

7.3.2.2.2 costs of materials, supplies, 
and equipment, including cost of 
transportation, whether 
incorporated or consumed; 

7.3.2.2.3 rental costs of machinery 
and equipment, exclusive of hand 
tools, whether rented from 
Contractor or others, with prior 
approval of City Engineer; 

7.3.2.2.4 costs of premiums for 
Bonds and insurance and permit 
fees related to the change in the 
Work; 

7.3.2.2.5 additional costs of direct 
supervision of work and field office 

personnel directly attributable to 
the change; and 

7.3.2.2.6 allowances for overhead 
and profit as stated below. 
7.3.2.2.6.1 the maximum 

allowances for overhead 
and profit on increases 
due to Change Orders: 

7.3.2.2.6.2 for changes in the 
Work performed by 
Contractor and 
Subcontractors, 
allowance for overhead 
and profit are applied to 
an amount equal to cost 
of all additions less cost of 
all deletions to the Work.  
Allowance for overhead to 
Contractor and first tier 
Subcontractors on 
changes performed by 
Subcontractors are 
applied to an amount 
equal to the sum of all 
increases to the Work by 
applicable 
Subcontractors. 

 
7.3.3 If the City deletes or makes a change, 
which results in a net decrease in Contract Price, the 
City is entitled to a credit calculated in accordance 
with Paragraphs 7.3.1 and 7.3.2 and Subparagraphs 
7.3.2.1, and 7.3.2.2.1 through 7.3.2.2.5.  When both 
additions and credits covering related work or 
substitutions are involved in a change, allowance for 
overhead and profit is figured on the basis of a net 
increase, if any, with respect to that change in 
accordance with Subparagraph 7.3.2.2.6. 

 
7.3.4 When Contractor agrees with the 
determination made by City Engineer concerning 
adjustments in Contract Price and Contract Time, or 
the Parties otherwise reach agreement upon the 
adjustments, the agreement will be immediately 
recorded by Change Order. 

7.4 MINOR CHANGES IN THE WORK 
 
7.4.1 A Minor Change in Work is binding on 
the Parties.  Contractor shall acknowledge, in a 
written form acceptable to City Engineer, that there 
is no change in Contract Time or Contract Price and 
shall carry out the written orders promptly. 
 
 

  
Overhead 

 
   Profit 

to Contractor for change   
in the Work performed   
by Subcontractors: 10 percent 0 percent 
   
to first tier Subcontractors   
for change in the Work   
performed by its   
Subcontractors: 10 percent 0 percent 
   
to Contractor and   
Subcontractor for change   
in the Work performed by   
their respective firms: 10 percent 5 percent 
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ARTICLE 8 - TIME  

8.1 PROGRESS AND COMPLETION 
 
8.1.1 Time is of the essence in the Contract.  
By executing the Contract, Contractor agrees that 
Contract Time is a reasonable period for performing 
the Work. 

 
8.1.2 Computation of Time:  In computing any 
period of time prescribed or allowed by the General 
Conditions, the day of the act, event, or default after 
which designated period of time begins to run is not 
to be included.  Last day of the period so computed 
is to be included, unless it is a Sunday or Legal 
Holiday, in which event the period runs until end of 
next day which is not a Sunday or Legal Holiday.  
Sundays and Legal Holidays are considered to be 
days and are to be included in all other time 
computations relative to Contract Time. 
 
8.1.3 Contractor may not commence the Work 
prior to the effective date of insurance and Bonds 
required by Article 11. 
 
8.1.4 Contractor shall proceed expeditiously 
and without interruption, with adequate forces, and 
shall achieve Date of Substantial Completion within 
Contract Time. 
 
8.1.5 Should progress of the Work fall behind 
construction schedule, except for reasons stated in 
Paragraph 8.2.1, Contractor shall promptly submit at 
the request of Project Manager, updated 
construction schedule to City Engineer for approval.  
Contractor's failure to submit updated schedule may, 
at City Engineer's discretion, constitute a material 
breach of the Contract.  Contractor shall take action 
necessary to restore progress by working the hours, 
including night shifts and lawful overtime operations 
as necessary, to achieve Date of Substantial 
Completion within Contract Time. 
 
8.1.6 Except in connection with safety or 
protection of persons or the Work or property at the 
site or adjacent to the site, and except as otherwise 
indicated in the Contract, all the Work at the site will 
be performed Monday through Saturday between 
the hours of 7:00 a.m. and 7:00 p.m.  Contractor 
may not perform work between 7:00 p.m. and 7:00 
a.m., on a Sunday, or on a Legal Holiday, without 
giving City Engineer 24-hour prior written notice and 
receiving written consent of City Engineer. 

8.2 DELAYS AND EXTENSIONS OF TIME 
 
8.2.1 Contractor may request extension of 
Contract Time for a delay in performance of work 

that arises from causes beyond control and without 
fault or negligence of Contractor.  Examples of these 
causes are: 

8.2.1.1  acts of God or of the public enemy; 
8.2.1.2 acts of government in its sovereign 

capacity; 
8.2.1.3  fires; 
8.2.1.4  floods; 
8.2.1.5  epidemics; 
8.2.1.6  quarantine restrictions; 
8.2.1.7  strikes; 
8.2.1.8  freight embargoes; 
8.2.1.9  unusually severe weather; and 
8.2.1.10  discovery of Pollutants or 

Pollutant Facilities at the site. 
 
8.2.2 For any reason other than those listed in 
Section 4.3.6.2, if the Contractor’s work is delayed in 
any manner or respect, the Contractor shall have no 
claim for damages and shall have no right of 
additional compensation from the City by reason of 
any delay or increased expense to the Contractor’s 
work, except for an extension of time as provided in 
this provision. 
 
8.2.3 Contractor may request an extension of 
Contract Time for delay only if: 

8.2.3.1 delay is caused by failure of Subcontractor 
or Supplier to perform or make progress; 
and  

8.2.3.2 cause of failure is beyond control of both 
Contractor and Subcontractor or Supplier. 

 
8.2.4 Claims relating to Contract Time must 
be made in accordance with Paragraph 4.3.7. 

 
8.2.5 Claims for extending or shortening 
Contract Time are based on written notice promptly 
delivered by the Party making Claim to other Party.  
Claim must accurately describe occurrence 
generating Claim, and a statement of probable effect 
on progress of the Work. 
 
8.2.6 Claims for extension of Contract Time 
are considered only when a Claim is filed within the 
time limits stated in Paragraph 4.3.3. 

8.2.6.1 Notwithstanding paragraph 4.3.3, an 
extension of time for delays under this 
paragraph may be granted only upon 
written application by the Contractor within 
48 hours from the claimed delay. 

 
8.2.7 Written notice of Claim must be 
accompanied by claimant’s written statement that 
adjustment claimed is entire adjustment to which 
claimant is entitled as a result of the occurrence of 
the event.  When the Parties cannot agree, Claims 
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for adjustment in Contract Time are determined by 
City Engineer in accordance with Section 4.4. 
 
8.2.8 Adjustments to Contract Time are 
accomplished by Change Order. 
 
 
ARTICLE 9 - PAYMENTS AND COMPLETION  

9.1 UNIT PRICE WORK 
 
9.1.1 Where the Contract provides that all or 
part of the Work is based on Unit Prices, the Original 
Contract Price includes, for all Unit Price work, an 
amount equal to the sum of Unit Prices times Unit 
Price Quantities for each separately identified item 
of Unit Price work. 

 
9.1.2 Each Unit Price includes an amount to 
cover Contractor's overhead and profit for each 
separately identified item. 
 
9.1.3 The Contractor may not make a Claim 
against the City for excess or deficiency in Unit Price 
Quantities provided in the Contract, except as 
provided in Subparagraph 9.1.4.  Payment at the 
prices stated in the Contract is in full for the 
completed work.  Contractor is not entitled to 
additional payment for materials, supplies, labor, 
tools, machinery and all other expenditures 
incidental to satisfactory completion of the Work. 
 
9.1.4 City Engineer may increase or decrease 
quantities of the Work within limitations stated in 
Paragraph 7.1.2.  Contractor is entitled to payment 
for actual quantities of items provided at Unit Prices 
set forth in the Contract. 
 
9.1.5 Where the final quantity of work 
performed by Contractor on Major Unit Price Work 
item differs by more than 25 percent from quantity of 
the item stated in the Contract, a Party may request 
an adjustment in Unit Price, for the portion that 
differs by more than 25 percent, by a Change Order 
under Section 7.3. 
 
9.2 ESTIMATES FOR PAYMENT, UNIT 

PRICE WORK  
 
9.2.1 Following the day of each month 
indicated in the Contract, Project Manager will 
prepare a Certificate for Payment for the preceding 
monthly period based on estimated units of work 
completed.  Prior to preparing Certificate of 
Payment, Contractor shall have submitted to City 
Engineer, on a form approved by the Director of the 
Office of Business Opportunity, evidence satisfactory 
to the City Engineer of payments made to 

Subcontractors and Suppliers for the month 
preceding the month for which the Certificate for 
Payment is prepared, including evidence of 
electronic submission of certified payrolls. 
 
9.2.2 Before final completion, City Engineer 
will review and confirm with Contractor the actual 
final installed Unit Price quantities.  City Engineer’s 
determination of actual final installed Unit Price 
quantities will be included in the final Certificate for 
Payment and any previous underpayments and 
overpayments will be reconciled with the actual final 
Unit Price quantities.  Contractor shall file written 
notice of intent to appeal, if any, City Engineer’s 
determination within 10 days of receipt of final 
Certificate for Payment.  Upon expiration of the 10-
day period, City Engineer’s decision is final and 
binding on the Parties.  If Contractor submits notice 
within the 10-day period, Contractor shall submit a 
Claim in accordance with Section 4.4. 

9.3 STIPULATED PRICE WORK 
 

9.3.1 For work contracted on a Stipulated 
Price basis, 10 days before submittal of first 
Application for Payment, Contractor shall submit to 
City Engineer a Schedule of Values allocated to 
various portions of the Work, prepared in the form 
and supported by the data as City Engineer may 
require to substantiate its accuracy.  This schedule, 
as approved by City Engineer, is used as a basis for 
approval of Contractor's Applications for Payment. 

9.4 APPLICATIONS FOR PAYMENT, 
STIPULATED PRICE WORK 

 
9.4.1 For work contracted on a Stipulated 
Price basis, Contractor shall submit Applications for 
Payment to City Engineer each month on a form 
acceptable to City Engineer in accordance with 
Schedule of Values.  Application must indicate 
percentages of completion of each portion of the 
Work listed in Schedule of Values as of the end of 
the period covered by the Application for Payment. 
 
9.4.2 Applications for Payment must be 
supported by substantiating data as City Engineer 
may require and must reflect retainages as provided 
below.  Evidence satisfactory to the City Engineer of 
payments made to Subcontractors and Suppliers for 
the month preceding the month for which the 
Application for Payment is submitted must 
accompany each Application for Payment on a form 
approved by the Director of the Office of Business 
Opportunity.  Evidence of electronic submission of 
certified payrolls must be included.  Application must 
be sworn and notarized. 
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9.5 CERTIFICATES FOR PAYMENT 
 
9.5.1 City Engineer will, within 10 days after 
the date specified in the Contract for Unit Price work, 
or upon receipt of Contractor's Application for 
Payment for Stipulated Price work, issue a 
Certificate for Payment for work based on amount 
which City Engineer determines is properly due, with 
copy to Contractor. 

 
9.5.2 Unless otherwise provided in the 
Contract, payment for completed work and for 
properly stored Products is conditioned upon 
compliance with procedures satisfactory to City 
Engineer to protect the City's interests.  Procedures 
will include applicable insurance, storage, and 
transportation to site for materials and equipment 
stored off-site.  Contractor is responsible for 
maintaining materials and equipment until Date of 
Substantial Completion. 
 
9.5.3 Contractor shall document its use of 
Ultra Low Sulfur Diesel Fuel by providing invoices 
and receipts evidencing Contractor’s use. 

9.6 COMPUTATIONS OF CERTIFICATES 
FOR PAYMENT 

 
9.6.1 Subject to the provisions of the 
Contract, the amount of each Certificate for Payment 
is calculated as follows: 

9.6.1.1 that portion of Contract Price allocated to 
completed work as determined by: 
9.6.1.1.1 multiplying the percentage 

of completion of each portion of 
the Work listed in the Schedule of 
Values by the value of that portion 
of the Work, or 

9.6.1.1.2 multiplying Unit Price 
quantities Installed times the Unit 
Prices listed in the Contract; 

9.6.1.2 plus progress payments for completed 
work that has been properly authorized by 
Modifications; 

9.6.1.3 less retainage of five percent; 
9.6.1.4 plus actual costs, properly substantiated 

by certified copies of invoices and freight 
bills, of non-perishable materials and 
equipment delivered and properly stored, 
if approved in advance by Project 
Manager, less 15 percent; 

9.6.1.5 less any previous payments by the City. 

9.7 DECISIONS TO WITHHOLD 
CERTIFICATION 

 
9.7.1 City Engineer may decline to certify 
payment and may withhold payment in whole or in 

part to the extent reasonably necessary to protect 
the City if, in City Engineer's opinion, there is reason 
to believe that: 

9.7.1.1 nonconforming work has not been 
remedied; 

9.7.1.2  the Work cannot be completed for 
unpaid balance of Contract Price; 

9.7.1.3 there is damage to the City or another 
contractor; 

9.7.1.4 the Work will not be completed within 
Contract Time and that unpaid balance will 
not be adequate to cover actual and 
liquidated damages; 

9.7.1.5 probable evidence that third party claims 
will be filed in court, in arbitration, or 
otherwise; 

9.7.1.6 Contractor has failed to make payments to 
Subcontractors or Suppliers for labor, 
material, or equipment; or 

9.7.1.7 Contractor has persistently failed to carry 
out work in accordance with the Contract. 

9.7.1.8 Contractor has not paid Subcontractors or 
Suppliers because of a payment dispute; 
or 

9.7.1.9 Contractor has failed to provide 
satisfactory evidence described in 
Paragraphs 9.2.1, 9.4.2, and 9.8.2. 

 
9.7.2 When the above reasons for withholding 
certification are removed, certification will be made 
for amounts previously withheld. 
 
9.7.3 City Engineer may decline to certify 
payment and may withhold request for payment in 
whole or in part upon failure of Contractor to submit 
initial construction schedule or monthly schedule 
updates, as required in Paragraphs 3.15.1 and 
3.15.3. 

9.8 PROGRESS PAYMENTS 
 
9.8.1 The City will make payment, in an 
amount certified by City Engineer, within 20 days 
after City Engineer has issued a Certificate for 
Payment. 

 
9.8.2 The City has no obligation to pay or to 
facilitate the payment to a Subcontractor or Supplier, 
except as may otherwise be required by law.  
Contractor shall comply with the prompt payment 
requirements of Chapter 2251 of the Government 
Code.  State law requires payment of 
Subcontractors and Suppliers by Contractor within 7 
calendar days of Contractor’s receipt of payment 
from the City, unless there is a payment dispute 
between Contractor and a Subcontractor or Supplier 
evidenced on a form approved by the Director of 
Mayor’s Office of Business Opportunity and 
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submitted to the City Engineer each month with 
Application for Payment or Estimate for Payment.  
CONTRACTOR SHALL DEFEND AND INDEMNIFY 

THE CITY FROM ANY CLAIMS OR LIABILITY 

ARISING OUT OF CONTRACTOR'S FAILURE TO 

MAKE THESE PAYMENTS. 
 

9.8.2.1 The City may, upon request and at the 
discretion of City Engineer, furnish to 
Subcontractor information regarding 
percentages of completion or the amounts 
applied for by Contractor, and action taken 
thereon by the City because of work done 
by the Subcontractor. 

 
9.8.2.2 Contractor shall prepare and submit to 

City Engineer a Certification of Payment to 
Subcontractors and Suppliers form to be 
attached to each monthly Estimate for 
Payment or Application for Payment. 

 
9.8.3 A Certificate for Payment, a progress 
payment, or partial or entire use or occupancy of the 
Work by the City, does not constitute acceptance of 
work which is not in accordance with the Contract. 
 

9.9 DATE OF SUBSTANTIAL 
COMPLETION 

 
9.9.1 When Contractor considers the Work, or 
a portion thereof designated by City Engineer, to be 
substantially complete, Contractor shall prepare and 
submit to Project Manager a comprehensive punch 
list of items to be completed or corrected.  Failure to 
include an item on the punch list does not alter the 
responsibility of Contractor to comply with the 
Contract. 

 
9.9.1.1 By submitting the punch list to Project 

Manager, Contractor represents that work 
on the punch list will be completed within 
the time provided for in Subparagraph 
9.9.4.3. 

 
9.9.2 Upon receipt of Contractor's punch list, 
Project Manager will inspect the Work, or designated 
portion thereof, to verify that the punch list contains 
all items needing completion or correction.  If Project 
Manager’s inspection discloses items not on 
Contractor’s punch list, the items must be added to 
the punch list of items to be completed or corrected.  
If Project Manager's inspection reveals that 
Contractor is not yet substantially complete, 
Contractor shall complete or correct the deficiencies 
and request another inspection by Project Manager.  
The City may recover the costs of re-inspection from 
Contractor. 

 
9.9.3 Prior to City Engineer’s issuing a 
Certificate of Substantial Completion, Contractor 
shall also provide: 

9.9.3.1 Certificate of Occupancy for new 
construction, or Certificate of Compliance 
for remodeled work, as applicable, and 

9.9.3.2 compliance with Texas Accessibility 
Standards through state inspection of the 
Work, if required.  If Contractor calls for 
inspection in a timely manner and the 
inspection is delayed through no fault of 
Contractor, and City Engineer so confirms, 
City Engineer may, upon request by 
Contractor, add the inspection to the 
punch list in Paragraph 9.9.2 and issue a 
Certificate of Substantial Completion. 

 
9.9.4 When the Work, or designated portion 
thereof, is determined by City Engineer to be 
sufficiently complete in accordance with the Contract 
so the City can occupy or utilize the Work, or 
designated portion thereof, for the purpose for which 
it is intended, City Engineer will prepare a Certificate 
of Substantial Completion that incorporates the 
punch list in Paragraph 9.9.2 and establishes: 

9.9.4.1 Date of Substantial Completion; 
9.9.4.2 responsibilities of the Parties for security, 

maintenance, heating, ventilating and air 
conditioning, utilities, damage to the Work, 
and insurance; and 

9.9.4.3 fixed time within which Contractor shall 
complete all items on punch list of items to 
be corrected accompanying the certificate. 

 
9.9.5 Warranties required by the Contract 
shall commence on the Date of Substantial 
Completion unless otherwise provided by City 
Engineer in Certificate of Substantial Completion.  
Warranties may not commence on items not 
substantially completed. 
 
9.9.6 After Date of Substantial Completion 
and upon application by Contractor and approval by 
City Engineer, the City may make payment, 
reflecting adjustment in retainage, if any, as follows: 

9.9.6.1 with the consent of Surety, the City may 
increase payment to Contractor to 96 
percent of Contract Price, less value of 
items to be completed and accrued 
liquidated damages. 

 
9.9.7 Contractor shall complete or correct the 
items in Paragraph 9.9.2 within the time period set 
out in the Certificate of Substantial Completion.  If 
Contractor fails to do so, the City may issue a Notice 
of Noncompliance and proceed according to Section 
2.5. 

DocuSign Envelope ID: 4BD10622-9AA6-4EC3-BECA-CC7F7B5B5333



CITY OF HOUSTON - CONDITIONS OF THE CONTRACT Page 00700/27 of 38 
DOCUMENT 00700 - GENERAL CONDITIONS 1 January 2020 
  

  

9.10 PARTIAL OCCUPANCY OR USE 
 
9.10.1 The City may occupy or use any 
completed or partially completed portion of the Work 
at any stage, provided the occupancy or use is 
consented to by Contractor and Contractor's insurer 
and authorized by public authorities having 
jurisdiction over the Work.  Consent of Contractor to 
partial occupancy or use may not be unreasonably 
withheld. 
 
9.10.2 Immediately prior to the partial 
occupancy or use, Project Manager and Contractor 
shall jointly inspect the area to be occupied or 
portion of the Work to be used to determine and 
record condition of the Work. 

 
9.10.3 Partial occupancy or use of a portion of 
the Work does not constitute acceptance of work not 
in compliance with requirements of the Contract. 

9.11 FINAL COMPLETION AND FINAL 
PAYMENT 

 
9.11.1 Contractor shall review the Contract and 
inspect the Work prior to Contractor notification to 
City Engineer that the Work is complete and ready 
for final inspection.  Contractor shall submit affidavit 
that the Work has been inspected and that the Work 
is complete in accordance with requirements of the 
Contract. 

 
9.11.2 Project Manager will make final 
inspection within 15 days after receipt of 
Contractor’s written notice that the Work is ready for 
final inspection and acceptance.  If Project Manager 
finds the Work has been completed in accordance 
with the Contract, Contractor shall submit items set 
out in Paragraph 9.11.4 and, for stipulated price 
contracts, a final Application for Payment.  City 
Engineer will, within 10 days, issue Certificate of 
Final Completion stating that to the best of City 
Engineer’s knowledge, information, and belief, the 
Work has been completed in accordance with the 
Contract, and will recommend acceptance of the 
Work by City Council.  

 
9.11.3 Should work be found not in compliance 
with requirements of the Contract, City Engineer will 
notify Contractor in writing of items of 
noncompliance.  Upon inspection and acceptance of 
the corrections by Project Manager, compliance with 
all procedures of Paragraph 9.11.2, and Contractor's 
submission of the items set out in Paragraph 9.11.4, 
the City Engineer will issue Certificate of Final 
Completion to Contractor as provided in Paragraph 
9.11.2. 

 

9.11.4 Contractor shall submit the following 
items to City Engineer before City Engineer will 
issue a Certificate of Final Completion: 

9.11.4.1  affidavit that payrolls, 
invoices for materials and equipment, and 
other indebtedness of Contractor 
connected with the Work, less amounts 
withheld by the City, have been paid or 
otherwise satisfied.  If required by City 
Engineer, Contractor shall submit further 
proof including waiver or release of lien or 
claims from laborers or Suppliers of 
Products; 

9.11.4.2  certificate evidencing that 
insurance required by the Contract to 
remain in force after final payment is 
currently in effect, will not be canceled or 
materially changed until at least 30 days 
written notice has been given to the City; 

9.11.4.3  written statement that 
Contractor knows of no substantial reason 
that insurance will not be renewable to 
cover correction and warranty period 
required by the Contract; 

9.11.4.4  consent of Surety to final 
payment; and 

9.11.4.5  copies of record documents, 
maintenance manuals, tests, inspections, 
and approvals. 

Upon City Engineer’s issuance of a Certificate of 
Final Completion, Contractor may request increase 
in payment to 99 percent of Contract Price, less 
accrued liquidated damages. 
 
9.11.5 If Contractor fails to submit required 
items in Paragraph 9.11.4 within 10 days of Project 
Manager's inspection of the Work under Paragraph 
9.11.2 or Paragraph 9.11.3, City Engineer may, but 
is not obligated to: 

9.11.5.1  deduct liquidated damages 
accrued from monies held; 

9.11.5.2  proceed to City Council for 
acceptance of the Work, minus some or all 
of the items Contractor fails to submit 
under Paragraph 9.11.4; and, 

9.11.5.3  upon acceptance by City 
Council of the portion of the Work 
completed, make final payment as set out 
in Paragraph 9.11.8. 

 
9.11.6 If final completion is materially delayed 
through no fault of Contractor, or by issuance of 
Change Orders affecting date of final completion, 
and City Engineer so confirms, the City may, upon 
application by Contractor and certification by City 
Engineer, and without terminating the Contract, 
make payment of balance due for that portion of the 
Work fully completed and accepted.  
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9.11.7 If remaining balance due for work not 
corrected is less than retainage stipulated in the 
Contract, Contractor shall submit to City Engineer 
written consent of Surety to payment of balance due 
for that portion of the Work fully completed and 
accepted, prior to certification of the payment.  The 
payment is made under terms governing final 
payment, except that it does not constitute waiver of 
Claims. 

 
9.11.8 The City will make final payment to 
Contractor within 30 days after acceptance of the 
Work by City Council, subject to limitations, if any, as 
stated in the Contract. 

 
9.11.9 Acceptance of final payment by 
Contractor shall constitute a waiver of all Claims, 
whether known or unknown, by Contractor, except 
those previously made in writing and identified by 
Contractor as unsettled at the time of final payment. 

9.12 LIQUIDATED DAMAGES 
 
9.12.1 Contractor, Surety, and the City agree 
that failure to complete the Work within Contract 
Time will cause damages to the City and that actual 
damages from harm are difficult to estimate 
accurately.  Therefore, Contractor, Surety, and the 
City agree that Contractor and Surety are liable for 
and shall pay to the City the amount stipulated in 
Supplementary Conditions as liquidated damages, 
and that the amount of damages fixed therein is a 
reasonable forecast of just compensation for harm to 
the City resulting from Contractor's failure to 
complete the Work within Contract Time.  The 
amount stipulated will be paid for each day of delay 
beyond Contract Time until Date of Substantial 
Completion. 

 
9.12.2 Contractor shall pay the City an amount 
equal to $1,200.00 per diesel operating vehicle or 
piece of motorized equipment per incident of high 
sulfur diesel fuel usage. 
 
 
ARTICLE 10 - SAFETY PRECAUTIONS  

10.1 SAFETY PROGRAMS 
 
10.1.1 Contractor is responsible for initiating, 
maintaining, and supervising all safety precautions 
and programs in connection with performance of the 
Contract.  Contractor shall submit a safety program 
to City Engineer prior to mobilizing for the Work, and 
is solely responsible for safety, efficiency, and 
adequacy of ways, means, and methods, and for 
damage which might result from failure or improper 

construction, maintenance, or operation performed 
by Contractor. 

10.2 POLLUTANTS AND POLLUTANT 
FACILITIES 

 
10.2.1 If Contractor encounters material on-site 
which it reasonably believes to be a Pollutant or 
facilities which it reasonably believes to be a 
Pollutant Facility, Contractor shall immediately stop 
work in affected area and immediately notify City 
Engineer, confirming the notice thereafter in writing. 

 
10.2.2 If City Engineer determines that the 
material is a Pollutant or facility is a Pollutant 
Facility, work in affected area may not be resumed 
except by Modification, and only if the work would 
not violate applicable laws or regulations. 

 
10.2.3 If City Engineer determines that the 
material is not a Pollutant or a facility is not a 
Pollutant Facility, work in affected area will be 
resumed upon issuance of a Modification.   

 
10.2.4 Contractor is not required to perform, 
unless authorized by Change Order, work relating to 
Pollutants or Pollutant Facilities except for that work 
relating to Pollutants or Pollutant Facilities specified 
in the Contract. 

10.3 SAFETY OF THE ENVIRONMENT, 
PERSONS, AND PROPERTY 

 
10.3.1 Contractor shall take reasonable 
precautions for safety and shall provide reasonable 
protection to prevent damage, injury, or loss from all 
causes, to: 

10.3.1.1  employees performing work 
on-site, and other persons who may be 
affected thereby; 

10.3.1.2  work, including Products to 
be incorporated into the Work, whether in 
proper storage, under control of 
Contractor or Subcontractor; and 

10.3.1.3  other property at or adjacent 
to the site, such as trees, shrubs, lawns, 
walks, pavements, roadways, structures, 
utilities, and Underground Facilities not 
designated for removal or replacement in 
course of construction. 

 
10.3.2 Contractor shall give notices and comply 
with applicable laws, ordinances, rules, regulations, 
and lawful orders of public authorities bearing on 
safety of persons, property, or environment. 

 
10.3.2.1  Contractor shall comply with 

requirements of Underground Facility 
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Damage Prevention and Safety Act TEX. 
UTIL. CODE ANN. Ch. 251 (Vernon Supp. 
2002). 

 
10.3.2.2  Contractor shall comply with 

all safety rules and regulations of the 
Federal Occupational Health and Safety 
Act of 1970 and subsequent amendments 
(OSHA). 

 
10.3.3 Contractor shall erect and maintain, as 
required by existing conditions and performance of 
the Contract, reasonable safeguards for safety and 
protection of persons and property, including posting 
danger signs and other warnings against hazards, 
promulgating safety regulations, and notifying 
owners and users of adjacent sites and utilities. 

 
10.3.4 Contractor shall designate responsible 
member of Contractor's organization at site whose 
duty is prevention of accidents.  This person will be 
Contractor’s Superintendent unless otherwise 
designated by Contractor in writing to City Engineer. 

 
10.3.5 Contractor shall prevent windblown dust 
and may not burn or bury trash debris or waste 
products on-site.  Contractor shall prevent 
environmental pollution, including but not limited to 
particulates, gases and noise, as a result of the 
Work. 

 
10.3.6 When use or storage of hazardous 
materials or equipment, or unusual methods are 
necessary for execution of the Work, Contractor 
shall exercise utmost care and carry on the activities 
under supervision of properly qualified personnel. 
 
10.3.7 Contractor shall promptly remedy 
damage and loss to property referred to in 
Subparagraphs 10.3.1.2 and 10.3.1.3, caused in 
whole or in part by Contractor, or Subcontractors, 
which is not covered by insurance required by the 
Contract.  Contractor is not required to remedy 
damage or loss attributable to the City, Design 
Consultant, or other contractors. 

10.4 EMERGENCIES 
 
10.4.1 In emergencies affecting safety of 
persons or property, Contractor shall act at 
Contractor's discretion to prevent imminent damage, 
injury, or loss.  Additional compensation or extension 
of time claimed by Contractor because of 
emergencies are determined as provided in Article 
7. 

 
 

ARTICLE 11 - INSURANCE AND BONDS  

11.1 GENERAL INSURANCE 
REQUIREMENTS 

 
11.1.1 With no intent to limit Contractor's 
liability under indemnification provisions set forth in 
Paragraphs 3.25 and 3.26, Contractor shall provide 
and maintain in full force and effect during term of 
the Contract and all extensions and amendments 
thereto, at least the following insurance and 
available limits of liability. 

 
11.1.2 If any of the following insurance is 
written as “claims made” coverage and the City is 
required to be carried as additional insured, then 
Contractor's insurance shall include a two-year 
extended discovery period after last date that 
Contractor provides any work under the Contract. 

 
11.1.3 Aggregate amounts of coverage, for 
purposes of the Contract, are agreed to be amounts 
of coverage available during fixed 12-month policy 
period. 

11.2 INSURANCE TO BE PROVIDED BY 
CONTRACTOR 

 

11.2.1 Risks and Limits of Liability:  Contractor 
shall maintain the insurance coverages in the 
listed amounts, as set out in Table 1. 

 
11.2.2 If Limit of Liability for Excess Coverage 
is $2,000,000 or more, Limit of Liability for 
Employer's Liability may be reduced to $500,000. 

 
11.2.3 Insurance Coverage:  At all times during 
the term of this Contract and any extensions or 
renewals, Contractor shall provide and maintain 
insurance coverage that meets the Contract 
requirements.  Prior to beginning performance under 
the Contract, at any time upon the Director’s 
request, or each time coverage is renewed or 
updated, Contractor shall furnish to the Director 
current certificates of insurance, endorsements, all 
policies, or other policy documents evidencing 
adequate coverage, as necessary.  Contractor shall 
be responsible for and pay (a) all premiums and (b) 
any claims or losses to the extent of any deductible 
amounts.  Contractor waives any claim it may have 
for premiums or deductibles against the City, its 
officers, agents, or employees.  Contractor shall also 
require all subcontractors or consultants whose 
subcontracts exceed $100,000 to provide proof of 
insurance coverage meeting all requirements stated 
above except amount.  The amount must be 
commensurate with the amount of the subcontract, 
but no less than $500,000 per claim. 

DocuSign Envelope ID: 4BD10622-9AA6-4EC3-BECA-CC7F7B5B5333



CITY OF HOUSTON - CONDITIONS OF THE CONTRACT Page 00700/30 of 38 
DOCUMENT 00700 - GENERAL CONDITIONS 1 January 2020 
  

 

 
11.2.4 Form of insurance:  The form of the 
insurance shall be approved by the Director and the 
City Attorney; such approval (or lack thereof) shall 
never (a) excuse non-compliance with the terms of 
this Section, or (b) waive or estop the City from 
asserting its rights to terminate this Contract.  The 
policy issuer shall (1) have a Certificate of Authority 
to transact insurance business in Texas, or (2) be an 
eligible non-admitted insurer in the State of Texas 
and have a Best's rating of at least B+, and a Best's 
Financial Size Category of Class VI or better, 
according to the most current Best's Key Rating 
Guide.  Each insurer is subject to approval by City 
Engineer in City Engineer’s sole discretion as to 
conformance with these requirements. 
 
11.2.5 Required Coverage:  The City shall be 
an Additional Insured under this Contract, and all 
policies except Professional Liability and Worker's 
Compensation must name the City as an Additional 
Insured.  Contactor waives any claim or right of 
subrogation to recover against the City, its officers, 
agents, or employees, and each of Contractor’s 
insurance policies except professional liability must 
contain coverage waiving such claim.  Each policy, 
except Workers’ Compensation and Professional 
Liability, must also contain an endorsement that the 
policy is primary to any other insurance available to 
the Additional Insured with respect to claims arising 
under this Contract.  If professional liability coverage 
is written on a "claims made" basis, Contractor shall 
also provide proof of renewal each year for two 
years after substantial completion of the Project, or 
in the alternative: evidence of extended reporting 
period coverage for a period of two years after 
substantial completion, or a project liability policy for 
the Project covered by this Contract with a duration 
of two years after substantial completion. 
 
11.2.6 Deductibles:  Contractor assumes and 
bears any claims or losses to extent of deductible 
amounts and waives any claim it may ever have for 
same against the City, its officers, agents, or 
employees. 
 
11.2.7 Notice:  CONTRACTOR SHALL GIVE 

30 DAYS’ ADVANCE WRITTEN NOTICE TO THE 

DIRECTOR IF ANY OF ITS INSURANCE 

POLICIES ARE CANCELED OR NON-RENEWED.  
Within the 30-day period, Contractor shall provide 
other suitable policies in order to maintain the 
required coverage.  If Contractor does not comply 
with this requirement, the Director, at his or her sole 
discretion, may immediately suspend Contractor 
from any further performance under this Agreement 
and begin procedures to terminate for default. 
 

11.2.8 Subrogation:  Contractor waives any 
claim or right of subrogation to recover against the 
City, its officers, agents, or employees.  Each policy, 
except professional liability, must contain an 
endorsement waiving such claim. 

 
11.2.9 Endorsement of Primary Insurance:  
Each policy, except Workers’ Compensation 
policies, must contain an endorsement that the 
policy is primary insurance to any other insurance 
available to additional insured with respect to claims 
arising hereunder. 

 
11.2.10 Liability for Premium:  Contractor is 
solely responsible for payment of all insurance 
premium requirements hereunder and the City is not 
obligated to pay any premiums. 

 
11.2.11 Additional Requirements for Workers' 
Compensation Insurance Coverage:  Contractor 
shall, in addition to meeting the obligations set forth 
in Table 1, maintain throughout the term of the 
Contract Workers' Compensation coverage as 
required by statute, and Contractor shall specifically 
comply with requirements set forth in Paragraph 
11.2.10.  The definitions set out below shall apply 
only for purposes of this Paragraph 11.2.10. 
 
11.2.12 Definitions: 

11.2.12.1 Certificate of Coverage:  A copy of 
certificate of insurance, or coverage 
agreement (TWCC-81, TWCC-82, TWCC-
83, or TWCC-84), showing statutory 
Workers' Compensation insurance 
coverage for Contractor's, 
Subcontractor's, or Supplier's employees 
providing services for the duration of the 
Contract.  

11.2.12.2 Duration of the Work:  Includes the 
time from Date of Commencement of the 
Work until Contractor's work under the 
Contract has been completed and 
accepted by City Council. 

11.2.12.3 Persons providing services for the 
Work (Subcontractor in Texas Labor Code 
§ 406.096):  includes all persons or 
entities performing all or part of services 
Contractor has undertaken to perform on 
the Work, regardless of whether that 
person contracted directly with Contractor 
and regardless of whether that person has 
employees.  This includes, without 
limitation, independent contractors, 
subcontractors, leasing companies, motor 
carriers, owner-operators, employees of 
the entity, or employees of entity which 
furnishes persons to provide services on 
the Work.  Services include, without 
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limitation, providing, hauling, or delivering 
equipment or materials, or providing labor, 
transportation, or other service related to 
the Work.  Services do not include 
activities unrelated to the Work, such as 
food/beverage vendors, office supply 
deliveries, and delivery of portable toilets. 

 
11.2.13 Contractor shall provide coverage, 
based on proper reporting of classification codes 
and payroll amounts and filing of coverage 
agreements, which meets the statutory requirements 
of TEX. LAB. CODE ANN., Section 401.011(44) for 
employees of Contractor providing services on the 
Work, for duration of the Work. 

 
11.2.14 Contractor shall provide a Certificate of 
Coverage to the City prior to being awarded the 
Contract. 

 
11.2.15 If coverage period shown on 
Contractor's original Certificate of Coverage ends 
during duration of the Work, Contractor shall file new 
Certificate of Coverage with the City showing that 
coverage has been extended. 

 
11.2.16 Contractor shall obtain from each 
person providing services on the Work, and provide 
to City Engineer: 

11.2.16.1 Certificate of Coverage, prior to that 
person beginning work on the Work, so 
the City will have on file Certificates of 
Coverage showing coverage for all 
persons providing services on the Work; 
and 

11.2.16.2 no later than seven days after 
receipt by Contractor, new Certificate of 
Coverage showing extension of coverage, 
if coverage period shown on current 
Certificate of Coverage ends during the 
duration of the Work. 

 
11.2.17 Contractor shall retain all required 
Certificates of Coverage for the duration of the Work 
and for one year thereafter. 

 
11.2.18 Contractor shall notify City Engineer in 
writing by certified mail or personal delivery, within 
10 days after Contractor knew or should have 
known, of any change that materially affects 
provision of coverage of any person providing 
services on the Work. 

 
11.2.19 Contractor shall post on-site a notice, in 
text, form and manner prescribed by Texas Workers' 
Compensation Commission, informing all persons 
providing services on the Work that they are 

required to be covered, and stating how person may 
verify coverage and report lack of coverage. 

 
11.2.20 Contractor shall contractually require 
each person with whom it contracts to provide 
services on the Work to: 

11.2.20.1 provide coverage, based on proper 
reporting of classification codes, payroll 
amounts and filing of any coverage 
agreements, which meets statutory 
requirements of TEX. LAB. CODE ANN., 
Section 401.011(44) for all its employees 
providing services on the Work, for the 
duration of the Work; 

11.2.20.2 provide to Contractor, prior to that 
person’s beginning work on the Work, a 
Certificate of Coverage showing that 
coverage is being provided for all 
employees of the person providing 
services on the Work, for the duration of 
the Work; 

11.2.20.3 provide Contractor, prior to the end of 
the coverage period, a new Certificate of 
Coverage showing extension of coverage, 
if the coverage period shown on the 
current Certificate of Coverage ends 
during the duration of the Work; 

11.2.20.4 obtain from each other person with 
whom it contracts, and provide to 
Contractor:  (1) Certificate of Coverage, 
prior to other person’s beginning work on 
the Work; and (2) new Certificate of 
Coverage showing extension of coverage, 
prior to end of coverage period, if 
coverage period shown on the current 
Certificate of Coverage ends during 
duration of the Work. 

11.2.20.5  retain all required 
Certificates of Coverage on file for the 
duration of the Work and for one year 
thereafter; 

11.2.20.6  notify City Engineer in 
writing by certified mail or personal 
delivery within 10 days after person knew, 
or should have known, of change that 
materially affects provision of coverage of 
any person providing services on the 
Work; and  

11.2.20.7  contractually require each 
person with whom it contracts to perform 
as required by Paragraphs 11.2.10.1 
through 11.2.10.7, with Certificates of 
Coverage to be provided to person for 
whom they are providing services. 

 
11.2.21 By signing the Contract or providing or 
causing to be provided a Certificate of Coverage, 
Contractor is representing to the City that all 
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employees of Contractor who will provide services 
on the Work will be covered by Workers' 
Compensation coverage for the duration of the 
Work, that coverage will be based on proper 
reporting of classification codes and payroll 
amounts, and that all coverage agreements will be 
filed with appropriate insurance carrier.  Contractor 
is not allowed to self-insure Workers' Compensation.  
Contractor may be subject to administrative 
penalties, criminal penalties, civil penalties, or other 
civil actions for providing false or misleading 
information. 

 
11.2.22 Contractor's failure to comply with 
Paragraph 11.2.10 is a breach of the Contract by 
Contractor, which entitles the City to declare the 
Contract void if Contractor does not remedy breach 
within 10 days after receipt of notice of breach from 
City Engineer. 

  
11.2.23 Subcontractor Insurance Requirements:  
Contractor shall require Subcontractors and 
Suppliers to obtain Commercial General Liability, 
Workers' Compensation, Employer's Liability and 
Automobile Liability coverage that meets all the 
requirements of Paragraph 11.2.  The amount must 
be commensurate with the amount of the 
subcontract, but not less than $500,000 per 
occurrence.  Contractor shall require all 
Subcontractors with whom it contracts directly, 
whose subcontracts exceed $100,000, to provide 
proof of Commercial General Liability and 
Automobile Liability insurance coverage meeting the 
above requirements.  Contractor shall comply with 
all requirements set out under Paragraph 11.2.10 as 
to Workers' Compensation Insurance for all 
Subcontractors and Suppliers. 

 
TABLE 1 
REQUIRED COVERAGE  

(Coverage) (Limit of Liability) 
 

.1  Workers’ Compensation  Statutory Limits for Workers’ Compensation 
 

.2  Employer’s Liability  Bodily Injury by Accident $500,000 (each 
accident) 

 Bodily Injury by Disease $500,000 (policy limit) 
 Bodily Injury by Disease $500,000 (each 

employee) 
.3  Commercial General Liability: 
Including Contractor’s Protective, Broad Form Property 
Damage, Contractual Liability, Explosion, Underground 
and Collapse, Bodily Injury, Personal Injury, Products, 
and Completed Operations (for a period of one year 
following completion of the Work). 

 Combined single limit of $1,000,000 (each 
occurrence), subject to general aggregate of 
$1,000,000; 

 Products and Completed Operations $2,000,000 
aggregate. 

.4  Owner’s and Contractor’s Protective Liability  $1,000,000 combined single limit each 
Occurrence/ aggregate 

.5  Installation Floater (Unless alternative coverage 
approved by City Attorney) 

 Value of stored material or equipment, listed on 
Certificates of Payments, but not yet incorporated 
into the Work 

.6  Automobile Liability Insurance: 
(For automobiles furnished by Contractor in course of 
his performance under the Contract, including Owned, 
Non-owned, and Hired Auto coverage) 

 $1,000,000 combined single limit each occurrence 
for (1) Any Auto or (2) All Owned, Hired, and Non-
Owned Autos 

.7  Excess Coverage  $1,000,000 each occurrence/combined aggregate 
in excess of limits specified for Employer’s 
Liability, Commercial General Liability, and 
Automobile Liability 

Aggregate Limits are per 12-month policy period unless otherwise indicated. 
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11.3 PROOF OF INSURANCE 
 
11.3.1 Prior to commencing services and at 
time during the term of the Contract, Contractor shall 
furnish City Engineer with Certificates of Insurance, 
along with Affidavit from Contractor confirming that 
Certificate accurately reflects insurance coverage 
that is available during term of the Contract.  If 
requested in writing by City Engineer, Contractor 
shall furnish City Engineer with certified copies of 
Contractor's actual insurance policies.  Failure of 
Contractor to provide certified copies, as requested, 
may be deemed, at City Engineer's or City Attorney's 
discretion, a material breach of the Contract. 

 
11.3.2 Notwithstanding the proof of insurance 
requirements, Contractor shall continuously maintain 
in effect required insurance coverage set forth in 
Paragraph 11.2.  Failure of Contractor to comply 
with this requirement does constitute a material 
breach by Contractor allowing the City, at its option, 
to immediately suspend or terminate work, or 
exercise any other remedy allowed under the 
Contract.  Contractor agrees that the City has not 
waived or is not estopped to assert a material 
breach of the Contract because of any acts or 
omissions by the City regarding its review or non-
review of insurance documents provided by 
Contractor, its agents, employees, or assigns. 
 
11.3.3 Contractor shall provide updated certificates 
of insurance to the Director upon request.  The 
Contractor shall be responsible for delivering a 
current certificate of insurance in the proper form to 
the Director as long as Contractor is required to 
furnish insurance coverage under Paragraph 11.2. 
 
11.3.4 Every certificate of insurance Contractor 
delivers in connection with this Contract shall 

11.3.4.1  be less than 12 months old; 
11.3.4.2  include all pertinent 

identification information for the Insurer, 
including the company name and address, 
policy number, NAIC number or AMB 
number, and authorized signature;  

11.3.4.3  include in the Certificate 
Holder Box the Project name and 
reference numbers, contractor’s email 
address, and indicates the name and 
address of the Project Manager; 

11.3.4.4  include the Contractor’s 
email address in the Certificate Holder 
Box; 

11.3.4.5  include the Project 
reference numbers on the City address so 
the Project reference number is visible in 
the envelope window; and 

11.3.4.6  be appropriately marked to 
accurately identify all coverages and limits 
of the policy, effective and expiration 
dates, and waivers of subrogation in favor 
of the City for Commercial General 
Liability, Automobile Liability, and 
Worker’s Compensation/Employers’ 
Liability. 

11.4 PERFORMANCE AND PAYMENT 
BONDS 

 
11.4.1 For Contracts over the value of $25,000, 
Contractor shall provide Bonds on the City's 
standard forms covering faithful performance of the 
Contract and payment of obligations arising 
thereunder as required in the Contract pursuant to 
Chapter 2253 of the Government Code.  The Bonds 
must be for 100 percent of Original Contract Price 
and in accordance with conditions stated on 
standard City Performance and Payment Bond and 
Statutory Payment Bond forms.  Bonds may be 
obtained from Contractor's usual source and cost for 
the Bonds are included in Contract Price. 

11.5 MAINTENANCE BONDS 
 
11.5.1 One-year Maintenance Bond:  
Contractor shall provide Bond on standard City One-
year Maintenance Bond form, providing for 
Contractor's correction, replacement, or restoration 
of any portion of the Work which is found to be not in 
compliance with requirements of the Contract during 
one-year correction period required in Paragraph 
12.2.  The Maintenance Bond must be for 100 
percent of the Original Contract Price. 

11.6 SURETY 
 
11.6.1 A Bond that is given or tendered to the 
City pursuant to the Contract must be executed by a 
surety company that is authorized and admitted to 
write surety Bonds in the State of Texas. 

 
11.6.2 If a Bond is given or tendered to the City 
pursuant to the Contract in an amount greater than 
10 percent of Surety’s capital and surplus, Surety 
shall provide certification that Surety has reinsured 
that portion of the risk that exceeds 10 percent of 
Surety’s capital and surplus.  The reinsurance must 
be with one or more reinsurers who are duly 
authorized, accredited, or trusted to do business in 
the State of Texas.  The amount reinsured by 
reinsurer may not exceed 10 percent of reinsurer's 
capital and surplus.  The amount of allowed capital 
and surplus must be based on information received 
from State Board of Insurance. 
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11.6.3 If the amount of a Bond is greater than 
$100,000, Surety shall: 

11.6.3.1  also hold certificate of 
authority from the United States Secretary 
of Treasury to qualify as surety on 
obligations permitted or required under 
federal law; or, 

11.6.3.2  Surety may obtain 
reinsurance for any liability in excess of 
$100,000 from reinsurer that is authorized 
and admitted as a reinsurer in the State of 
Texas and is the holder of a certificate of 
authority from the United States Secretary 
of the Treasury to qualify as surety or 
reinsurer on obligations permitted or 
required under federal law. 

 
11.6.4 Determination of whether Surety on the 
Bond or the reinsurer holds a certificate of authority 
from the United States Secretary of the Treasury is 
based on information published in Federal Register 
covering the date on which Bond was executed. 

 
11.6.5 Each Bond given or tendered to the City 
pursuant to the Contract must be on City forms with 
no changes made by Contractor or Surety, and must 
be dated, executed, and accompanied by power of 
attorney stating that the attorney in fact executing 
such the bond has requisite authority to execute 
such Bond.  The Bonds must be dated and must be 
no more than 30 days old. 

 
11.6.6 Surety shall designate in its Bond, 
power of attorney, or written notice to the City, an 
agent resident in Harris County to whom any 
requisite notices may be delivered and on whom 
service of process may be had in matters arising out 
of the suretyship. 

 
11.6.7 Contractor shall furnish information to a 
payment bond beneficiary as required by TEX. GOV’T 

CODE ANN. CH. 2253. 

11.7 DELIVERY OF BONDS 
 
11.7.1 Contractor shall deliver required Bonds 
to the City within time limits stated in Notice of Intent 
to Award and prior to Date of Commencement of the 
Work. 
 
 
ARTICLE 12 - UNCOVERING AND CORRECTION 
 OF THE WORK  

12.1 UNCOVERING OF THE WORK 
 
12.1.1 If a portion of the Work has been 
covered which City Engineer has not specifically 

requested to observe prior to its being covered, City 
Engineer may request to see such work and it must 
be uncovered by Contractor.  If such work is in 
accordance with the Contract, the costs of 
uncovering and covering such work are charged to 
the City by Change Order.  If such work is not in 
accordance with the Contract, Contractor shall pay 
for uncovering and shall correct the nonconforming 
Work promptly after receipt of Notice of 
Noncompliance to do so. 

12.2 CORRECTION OF THE WORK 
 
12.2.1 Contractor shall promptly correct or 
remove work rejected by City Engineer or work 
failing to conform to requirements of the Contract, 
whether observed before or after Date of Substantial 
Completion and whether fabricated, Installed, or 
completed. 

 
12.2.2 Contractor bears costs of correcting the 
rejected or nonconforming work including additional 
testing and inspections, and compensation for 
Design Consultant’s services and expenses made 
necessary thereby. 

 
12.2.3 If within one year after Date of 
Substantial Completion, or after date for 
commencement of warranties established under 
Paragraph 9.9.5 or by other applicable special 
warranty required by the Contract, whichever is later 
in time, any of the Work is found not to be in 
accordance with the requirements of the Contract, 
Contractor shall correct such work promptly after 
receipt of Notice of Noncompliance to do so. 
 
12.2.4 One-year correction period for portions 
of the Work completed after Date of Substantial 
Completion will begin on the date of acceptance of 
that portion of the Work.  This obligation under this 
Paragraph survives acceptance of the Work under 
the Contract and termination of the Contract. 

 
12.2.5 The one-year correction period does not 
establish a duration for the Contractor’s general 
warranty under Paragraph 3.12.  The City retains the 
right to recover damages from the Contractor as 
long as may be permitted by the applicable statute 
of limitations. 

 
12.2.6 If Contractor does not proceed with 
correction of the nonconforming work within time 
fixed by Notice of Noncompliance, the City may 
correct nonconforming work or remove 
nonconforming work and store salvageable Products 
at Contractor's expense. Contractor shall pay the 
costs of correction of nonconforming work and 
removal and storage of salvageable Products to the 
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City. If Contractor does not pay costs of the 
correction or removal and storage within 10 days 
after written notice, the City may sell the Products at 
auction or at private sale.  The City will account for 
proceeds thereof after deducting costs and damages 
that would have been borne by Contractor, including 
compensation for services of Design Consultant and 
necessary expenses.  If the proceeds of sale do not 
cover costs which Contractor should have borne, 
Contractor shall pay the value of the deficiency to 
the City. 
 
12.2.7 Contractor bears cost of correcting work 
originally installed by Contractor, the City, or by 
separate contractors and damaged by Contractor's 
correction or removal of Contractor's work. 

12.3 ACCEPTANCE OF NONCONFORMING 
WORK 

 
12.3.1 If City Engineer prefers to accept work 
which is not in accordance with requirements of the 
Contract, City Engineer may do so only by issuance 
of Change Order, instead of requiring its removal 
and correction.  City Engineer will determine 
Contract Price reduction.  The reduction will become 
effective even if final payment has been made. 
 
 
ARTICLE 13 - MISCELLANEOUS PROVISIONS  

13.1 GOVERNING LAW AND VENUE 
 

13.1.1 This Contract shall be construed and 
interpreted in accordance with the applicable laws of 
the State of Texas and City of Houston. Venue for 
any disputes relating in any way to this Contract 
shall lie exclusively in Harris County, Texas. 

13.2 SUCCESSORS 
 

13.2.1 The Contract binds and benefits the 
Parties and their legal successors and permitted 
assigns; however, this Paragraph 13.2.1 does not 
alter the restrictions on assignment and disposal of 
assets set out in Paragraph 13.3.1.  The Contract 
does not create any personal liability on the part of 
any officer or agent of the City. 

13.3 BUSINESS STRUCTURE AND 
ASSIGNMENTS 

 
13.3.1 Contractor may not assign the Contract 
at law or otherwise, or dispose of all or substantially 
all of its assets without City Engineer's prior written 
consent.  Nothing in this Section, however, prevents 
the assignment of accounts receivable or the 
creation of a security interest as described in §9.406 

of the Texas Business & Commerce Code.  In the 
case of such an assignment, Contractor shall 
immediately furnish the City with proof of the 
assignment and the name, telephone number, and 
address of the assignee and a clear identification of 
the fees to be paid to the assignee. 
 
13.3.2 Any series, as defined by the TEX. BUS. 
ORG. CODE ANN., affiliate, subsidiary, or successor to 
which Contractor assigns or transfers assets shall 
join in privity and be jointly and severally liable under 
this Contract. 

13.4 WRITTEN NOTICE 
 

13.4.1 All notices required or permitted by the 
Contract must be in writing and must be effected by 
hand delivery; registered or certified mail, return 
receipt requested; or facsimile with confirmation 
copy mailed to receiving Party.  Notice is sufficient if 
made or addressed with proper postage to the 
address stated in the Agreement for each Party 
("Notice Address") or faxed to the facsimile number 
stated in the Agreement for each Party.  The notice 
is deemed delivered on the earlier of: 

13.4.1.1 the date the Notice is actually 
received; 

13.4.1.2 the third day following deposit in a 
United States Postal Service post office or 
receptacle; or 

13.4.1.3 the date the facsimile is sent unless 
the facsimile is sent after 5:00 p.m. local 
time of the recipient and then it is deemed 
received on the following day. 

Any Party may change its Notice Address or 
facsimile number at any time by giving written notice 
of the change to the other Party in the manner 
provided for in this Paragraph at least 15 days prior 
to the date the change is affected. 

13.5 RIGHTS AND REMEDIES 
 
13.5.1 Duties and obligations imposed by the 
Contract and rights and remedies available 
thereunder are in addition to and not a limitation of 
duties, obligations, rights, and remedies otherwise 
imposed or available by law. 

 
13.5.2 No act or failure to act by the City or 
Contractor is a waiver of rights or duties afforded 
them under the Contract, nor is the act or failure to 
act constitute approval of or acquiescence in a 
breach of the Contract.  No waiver, approval or 
acquiescence is binding unless in writing and, in the 
case of the City, signed by City Engineer. 

13.6 TESTS AND INSPECTIONS 
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13.6.1 Contractor shall give City Engineer, 
Construction Manager, and Design Consultant 
timely notice of the time and place where tests and 
inspections are to be made.  Contractor shall 
cooperate with inspection and testing personnel to 
facilitate required inspections or tests. 

 
13.6.2 The City will employ and pay for 
services of an independent testing laboratory to 
perform inspections or acceptance tests required by 
the Contract except: 

13.6.2.1  inspections or tests covered 
by Paragraph 13.6.3; 

13.6.2.2  those otherwise specifically 
provided in the Contract; or 

13.6.2.3  costs incurred in connection 
with tests or inspections conducted 
pursuant to Paragraph 12.2.2. 

 
13.6.3 Contractor is responsible for and shall 
pay all costs in connection with inspection or testing 
required in connection with City Engineer’s 
acceptance of a Product to be incorporated into the 
Work, or of materials, mix designs, or equipment 
submitted for approval prior to Contractor’s purchase 
thereof for incorporation into the Work. 

 
13.6.4 Neither observations by the City, 
Construction Manager, or Design Consultant, nor 
inspections, tests, or approvals by others, relieves 
Contractor from Contractor’s obligations to perform 
the Work in accordance with the Contract. 

13.7 INTEREST 
 

13.7.1 No interest will accrue on late payments 
by the City except as provided under Chapter 2251 
of the Government Code. 

13.8 PARTIES IN INTEREST 
 
13.8.1 The Contract does not bestow any rights 
upon any third party, but binds and benefits the 
Parties only. 

13.9 ENTIRE CONTRACT 
 

13.9.1 The Contract merges the prior 
negotiations and understandings of the Parties and 
embodies the entire agreement of the Parties.  No 
other agreements, assurances, conditions, 
covenants, express or implied, or other terms of any 
kind, exist between the Parties regarding the 
Contract. 

13.10 WRITTEN AMENDMENT 
 

13.10.1 Changes to the Contract that cannot be 
effected by Modifications, must be made by written 
amendment, which will not be effective until 
approved by City Council. 

13.11 COMPLIANCE WITH LAWS 
 
13.11.1 Contractor shall comply with the 
Americans with Disabilities Act of 1990 as amended 
(ADA) and Texas Architectural Barriers Act and all 
regulations relating to either statute. 

 
13.11.2 Contractor shall comply with all 
applicable federal, state, and city laws, rules and 
regulations. 

13.12 SEVERABILITY 
 

13.12.1 If any part of the Contract is for any 
reason found to be unenforceable, all other parts 
remain enforceable to the extent permitted by law. 

13.13 ANTI-BOYCOTT OF ISRAEL 
 
13.13.1 Contractor certifies that Contractor is not 
currently engaged in, and agrees for the duration of 
this Agreement not to engage in, the boycott of 
Israel as defined by Section 808.001 of the Texas 
Government Code. 

13.14 ZERO TOLERANCE POLICY FOR 
HUMAN TRAFFICKING & RELATED 
ACTIVITIES 

 
13.14.1 The requirements and terms of the City 
of Houston’s Zero Tolerance Policy for Human 
Trafficking and Related Activities, as set forth in 
Executive Order 1-56, as revised from time to time, 
are incorporated into this Agreement for all 
purposes.  Contractor has reviewed Executive Order 
1-56, as revised, and shall comply with its terms and 
conditions as they are set out at the time of this 
Agreement’s effective date. Contractor shall notify 
the City’s Chief Procurement Officer, City Attorney, 
and the Director of any information regarding 
possible violation by the Contractor or its 
subcontractors providing services or goods under 
this Agreement. 

 
 

ARTICLE 14 - TERMINATION OR SUSPENSION  
 OF THE CONTRACT  

14.1 TERMINATION BY THE CITY FOR 
CAUSE 
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14.1.1 Each of the following acts or omissions 
of Contractor or occurrences shall constitute an 
"Event of Default" under the Contract: 

14.1.1.1 Contractor refuses or fails to supply 
enough properly skilled workers or proper 
Products; 

14.1.1.2 Contractor disregards laws, 
ordinances, rules, regulations, or orders of 
a public authority having jurisdiction; 

14.1.1.3 Contractor is guilty of material 
breach of any duty or obligation of 
Contractor under the Contract, including, 
but not limited to, failure to submit certified 
payrolls electronically; 

14.1.1.4 Contractor has had any other 
contract with the City terminated for cause 
at any time subsequent to the effective 
date of the Contract as set out in the 
Agreement; or 

14.1.1.5 Contractor fails to utilize Ultra Low 
Sulfur Diesel Fuel, as required in 
Paragraph 3.9.1.1. 

 
14.1.2 If an Event of Default occurs, City 
Engineer may, at his option and without prejudice to 
any other rights or remedies which the City may 
have, deliver a written notice to Contractor and 
Surety describing the Event of Default and giving the 
Contractor 10 days to cure the Event of Default.  If 
after the cure period, Contractor has failed or 
refused to cure the Event of Default, then City 
Engineer may deliver a second written notice to 
Contractor giving notice of the termination of the 
Contract or of the termination of Contractor's 
performance under the Contract ("Notice of 
Termination").  If City Engineer issues a Notice of 
Termination, then City Engineer may, subject to any 
prior rights of Surety and any other rights of the City 
under the Contract or at law: 

14.1.2.1  request that Surety 
complete the Work; or 

14.1.2.2  take possession of the site 
and all materials, equipment, tools, and 
construction equipment and machinery on 
the site owned by Contractor; and  

14.1.2.3  finish the Work by whatever 
reasonable method City Engineer may 
deem expedient. 

 
14.1.3 After Contractor's receipt of a Notice of 
Termination, and except as otherwise directed in 
writing by City Engineer, Contractor shall: 

14.1.3.1  stop the Work on the date 
and to the extent specified in the Notice of 
Termination; 

14.1.3.2  place no further orders or 
subcontracts for Products or services; 

14.1.3.3  terminate all orders and 
subcontracts to the extent that they relate 
to performance of work terminated; 

14.1.3.4  assign to the City, in the 
manner, at the times, and to the extent 
directed by City Engineer, all rights, title, 
and interest of Contractor, under the 
terminated supply orders and 
subcontracts.  The City may settle or pay 
claims arising out of termination of the 
orders and subcontracts; 

14.1.3.5  settle all outstanding 
liabilities and all claims arising out of the 
termination of supply orders and 
subcontracts with approval of City 
Engineer; 

14.1.3.6  take action as may be 
necessary, or as City Engineer may direct, 
for protection and preservation of property 
related to the Work that is in possession of 
Contractor, and in which the City has or 
may acquire an interest; and 

14.1.3.7  secure the Work in a safe 
state before leaving the site, providing any 
necessary safety measures, shoring, or 
other devices. 

 
14.1.4 If the City terminates the Contract or 
terminates Contractor's performance under the 
Contract for any one or more of the reasons stated 
in Paragraph 14.1.1, Contractor may not receive any 
further payment until the Work is complete, subject 
to Paragraph 14.1.5. 

 
14.1.5 If the unpaid balance of Contract Price 
exceeds the costs of finishing the Work, including 
liquidated damages and other amounts due under 
the Contract, the balance will be paid to Contractor.  
If the costs of finishing the Work exceed the unpaid 
balance, Contractor shall, within 10 days of receipt 
of written notice setting out the amount of the excess 
costs, pay the difference to the City.  The amount to 
be paid to Contractor or the City will be certified by 
City Engineer in writing, and this obligation for 
payment shall survive termination of the Contract or 
termination of Contractor's performance under the 
Contract.  Termination of the Contractor for cause 
shall not relieve the Surety from its obligation to 
complete the project. 

14.2 TERMINATION BY THE CITY FOR 
CONVENIENCE 

 
14.2.1 City Engineer may, without cause and 
without prejudice to other rights or remedies of the 
City, give Contractor and Surety a Notice of 
Termination with a seven days written notice. 
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14.2.2 After receipt of the Notice of 
Termination, and except as otherwise approved by 
City Engineer, Contractor shall conform to 
requirements of Paragraph 14.1.3. 

 
14.2.3 After receipt of the Notice of 
Termination, Contractor shall submit to the City its 
termination Claim, in forms required by City 
Engineer.  The Claim will be submitted to the City 
promptly, but no later than six months from the 
effective date of termination, unless one or more 
extensions are granted by City Engineer in writing.  
If Contractor fails to submit its termination Claim 
within the time allowed, in accordance with 
Paragraph 14.2.4, City Engineer will determine, on 
the basis of available information, the amount, if any, 
due to Contractor because of termination, and City 
Engineer's determination is final and binding on the 
Parties.  The City will then pay to Contractor the 
amount so determined. 

 
14.2.4 City Engineer will determine, on the 
basis of information available to City Engineer, the 
amount due, if any, to Contractor for the termination 
as follows: 

14.2.4.1  Contract Price for all work 
performed in accordance with the Contract 
up to the date of termination determined in 
the manner prescribed for monthly 
payments in Article 9, except no retainage 
is withheld by the City either for payment 
determined by percentage of completion 
or for materials and equipment delivered 
to the site, in storage or in transit. 

14.2.4.2  Reasonable termination 
expenses, including costs for settling and 
paying Subcontractor and Supplier claims 
arising out of termination of the Work, 
reasonable cost of preservation and 
protection of the City's property after 
termination, if required, and the cost of 
Claim preparation. Termination expenses 
do not include field or central office 
overhead, salaries of employees of 
Contractor, or litigation costs, including 
attorneys' fees. 

No amount is allowed for anticipated profit or central 
office overhead on uncompleted work, or any cost or 
lost profit for other business of Contractor alleged to 
be damaged by the termination. 
 
14.2.5 Contractor shall promptly remove from 
the site any construction equipment, tools, and 
temporary facilities, except the temporary facilities 
which City Engineer may wish to purchase and 
retain. 

 

14.2.6 Contractor shall cooperate with City 
Engineer during the transition period. 
 
14.2.7 The City will take possession of the 
Work and materials delivered to the site, in storage, 
or in transit, as of date or dates specified in the 
Notice of Termination, and is responsible for 
maintenance, utilities, security, and insurance, as 
stated in Notice of Termination. 
 
14.3 SUSPENSION BY THE CITY FOR 

CONVENIENCE 
 
14.3.1 City Engineer may, without cause, after 
giving Contractor and Surety 24-hour prior written 
notice, order Contractor to suspend, delay, or 
interrupt the Work in whole or in part for a period of 
time as City Engineer may determine. 

 
14.3.2 An adjustment will be made in Contract 
Time equivalent to the time of suspension. 

 
14.3.3 Adjustment will be made to Contract 
Price for increases in the cost of performance of the 
Work, including profit on increased cost of 
performance caused by suspension, delay, or 
interruption of the Work in accordance with 
Paragraph 7.3.  No adjustment will be made to the 
extent that: 

14.3.3.1  performance was, or would 
have been, suspended, delayed, or 
interrupted by another cause for which 
Contractor is responsible; or 

14.3.3.2  adjustment is made or 
denied under another provision of the 
Contract. 

14.4 TERMINATION BY CONTRACTOR 
 

14.4.1 Contractor may terminate the Contract if 
the Work is stopped for a period of 30 days through 
no act or fault of Contractor, directly related to one of 
these events: 

14.4.1.1  issuance of an order of a 
court or other public authority having 
jurisdiction; 

14.4.1.2  act of government, such as 
a declaration of national emergency which 
makes material unavailable; or 

14.4.1.3 if repeated suspensions, delays, or 
interruptions by the City as described in 
Paragraph 14.3 constitute, in the 
aggregate, more than 100 percent of the 
total number of days scheduled for 
completion, or 120 days in any 365-day 
period, whichever is less; 

No termination will be effective for the above 
reasons if Contractor delivers written notice to City 
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Engineer describing the reason for termination, 
giving the proposed termination date, and granting 
the City a reasonable opportunity to respond and 
cure any City default before termination is effective. 
 
14.4.2 If the Contract is terminated pursuant to 
this Paragraph 14.4, Contractor shall comply with 
the requirements of Paragraphs 14.2.2 through 
14.2.7. 
 

 
 

[END OF DOCUMENT] 
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Document 00800 
 

SUPPLEMENTARY CONDITIONS 
 
The following Paragraphs amend and supplement the January 1, 2020 edition of General 
Conditions.  Unaltered portions of General Conditions remain in effect. 
 
ARTICLE 1 - GENERAL PROVISIONS: 
 
1.1 DEFINITIONS:  Insert the following Paragraph 1.1.9.1, 1.1.23, and 1.1.25 

reorder the remaining definitions accordingly.  Please insert the amended 
definition of “Specifications”. 

 
1.1.23  Good Faith Efforts.  Steps taken to achieve an MBE, WBE, SBE, or PDBE 
goal or other requirements which, by their scope, intensity, and usefulness, demonstrate 
the bidder’s responsiveness to fulfill the business opportunity objective, as well as the 
Contractor’s responsibility to put forth measures to meet or exceed the MBE, WBE, SBE, or 
PDBE goal (Contract Goal).  These steps apply from before a contract’s award, through its 
duration, and after its conclusion, in the event the Contractor has been unsuccessful in 
meeting the Contract Goal.  These efforts are required whether a Goal Oriented Contract or 
a Regulated Contract, as defined in the Office of Business Opportunity’s Policy & 
Procedures Manual, available at http://www.houstontx.gov/obo. 
 
1.1.25 Incidental Work. Work described as incidental shall be work defined in 
Document 01110 - Summary of Work, that do not have a direct pay item listed in the 
Document 00410B - Bid Form Part B, or less than 1% of the Contract Price and not 
capable of being measured.  If Work is identified as Incidental Work and also covered by 
Bid Form Part B quantities, then the unit price item quantities in the Bid Form Part B shall 
govern. 
 
1.1.45 Specifications.  Divisions 01 through 48 of the documents that are 
incorporated into the Agreement, consisting of written General Requirements and 
requirements for Products, standards, and workmanship for the Work, and performance of 
related services.  All specifications are amended to include, under the Measurement and 
Payment Section, the following sentence:  “Work described as Incidental Work shall not be 
paid as a separate unit price item.” 
 

 
ARTICLE 3 - THE CONTRACTOR 
 
3.5  LABOR: Insert the following Paragraphs, 3.5.3.1.1, 3.5.3.1.2, and 
3.5.3.1.3. 
 
3.5.3.1.1 If the original contract price is greater than One Million Dollars, the Contractor 
shall make Good Faith Efforts to comply with the City ordinances regarding Minority 
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Business Enterprises (MBE), Women Business Enterprises (WBE), Persons with 
Disabilities Business Enterprises (PDBE) and Small Business Enterprise (SBE) 
participation goals which are as follows: 
 

3.5.3.1.1.1 the MBE goal is 16 percent, 

3.5.3.1.1.2 the WBE goal is 7 percent, and 

3.5.3.1.1.3 the PDBE goal is 0 percent. 

3.5.3.1.1.4 The bidder may substitute SBE participation of no more than four 
percent of the MBE goal, the WBE goal, or portions of the MBE Goal 
and WBE Goal. 

3.5.3.1.1.5 The bidder may not use Native-American-owned firms that are certified 
as MBEs to meet MBE contract goals.  Native-Americans firms can 
only be used as SBEs in fulfillment of the above stated goals. 

3.5.3.1.1.6 The bidder may not use MWSBE Suppliers to account for more than 
50% of the MWSBE participation plan. 

 
 
3.5.3.1.2 The MBE, WBE, PDBE, and SBE goals are unique and specific to this 
Agreement.  The Contractor shall make reasonable efforts to achieve these goals. 
 
3.5.3.1.3 Failure by Contractor to comply with the goals for MBE, WBE, SBE, or PDBE 
is a material breach of the Agreement, which may result in termination of the Agreement, or 
such other remedy permitted as the City deems appropriate. 
 

 
 
ARTICLE 7 – CHANGES IN THE WORK 
 
7.1. CHANGES: Replace all three Subparagraphs under Paragraph 7.1.2 with the 
 following: 
 
7.1.2.1    a single Change Order that exceeds ten percent of Original Contract Price,  
7.1.2.2    a Change Order which, when added to previous Change Orders, exceeds ten 

percent of Original Contract Price, 
7.1.2.3    a Change Order, in which the total value of increases outside of the general 

scope of work approved by City Council, when added to increases outside the 
general scope of work approved by City Council in previous Change Orders, 
exceeds 40 percent of the Original Contract Price, even if the net increase to 
the Original Contract Price is ten percent or less.  In this context, “increase” 
means an increase in quantity resulting from the addition of locations not 
within the scope of work approved by City Council, or the addition of types of 
goods or services not bid as unit price items. 

 
ARTICLE 8 - TIME 
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8.1 PROGRESS AND COMPLETION:  Insert the following Paragraph 8.1.6.1. 
 
8.1.6.1 Contractor shall credit the City by Change Order for inspection services for 
overtime work or work performed on Sundays or Legal Holidays.  The amount Contractor 
credits the City will be $50.00 per hour per inspector for inspection services. 
 
ARTICLE 9 - PAYMENTS AND COMPLETION 
 

9.1  UNIT PRICE WORK:  Delete Section 9.1 in its entirety and insert the following 
Section 9.1. 
 
9.1  References to Unit Prices in individual Specification sections are not 
applicable to the Contract.  Include payment for portions of the Work required by 
these sections in the Stipulated Price for the Contract. 

 
9.12 LIQUIDATED DAMAGES:  Insert the following Paragraph 9.12.1.1. 
 
9.12.1.1 The amount of liquidated damages provided in General Conditions Paragraph  
 
9.12.1 payable by Contractor or Surety for each and every day of delay beyond Contract 
Time, are $1200 per day. 
 
 
ARTICLE 11 - INSURANCE AND BONDS: 
 
11.2 INSURANCE TO BE PROVIDED BY CONTRACTOR: 
 
11.2.8 Delete Paragraph 11.2.8 and replace with the following: 
  “11.2.8   Endorsement of Primary Insurance: Each policy except Workers’   
 Compensation Insurance must contain an endorsement that the policy is primary  
 insurance to any other insurance available to additional insured with respect to  
  claims arising under the Contract.” 
 
      
Delete Table 1 and add following Table 1 in place thereof: 
 

TABLE 1 
REQUIRED COVERAGES  

(Coverage) (Limit of Liability) 
 

.1  Workers’ Compensation Statutory Limits for Workers’ Compensation 
 

.2  Employer’s Liability Bodily Injury by Accident $1,000,000 (each accident) 
Bodily Injury by Disease $1,000,000 (policy limit) 
Bodily Injury by Disease $1,000,000 (each employee) 
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.3  Commercial General Liability: 
Including Contractor’s Protective, Broad 
Form Property Damage, Contractual 
Liability, Explosion, Underground and 
Collapse, Bodily Injury, Personal Injury, 
Products, and Completed Operations (for a 
period of one year following completion of 
the Work)  

Combined single limit of $1,000,000 (each occurrence), 
subject to general aggregate of $2,000,000; 
Products and Completed Operations $1,000,000 
aggregate. 
 

.4  Owner’s and Contractor’s Protective 
Liability 

$1,000,000 combined single limit each Occurrence/ 
aggregate 

.5  Installation Floater (Unless alternative        
coverage by City Attorney) 

Value of stored equipment or material, listed on Certificates 
of Payments, but not yet incorporated into the Work 

.6  Automobile Liability Insurance: 
(For automobiles furnished by Contractor 
in course of his performance under the 
Contract, including Owned, Non-owned, 
and Hired Auto coverage) 

 

$1,000,000 combined single limit each occurrence for all 
Owned, Hired, and Non-Owned Autos.  
 

.7  Excess Coverage 
 

$1,000,000 each occurrence/combined aggregate in 
excess of limits specified for Employer’s Liability, 
Commercial General Liability, and Automobile Liability 
 

.8  Optional Coverages (Required when checked) 

  

  X     (b) Property & Casualty Coverage: 
"All Causes of Loss" Builders Risk Form 
for directing physical change to building 
or plant construction on Work site and/or 
all land improvements including all work. 
 [Including but not limited to earthquake, 
flood, boiler and machinery--including 
testing, damage to existing or adjoining 
property, time element coverage, 
collapse, soft costs (management, 
architecture, financial costs, pre-opening 
costs, etc.), transit coverage, off-site 
storage]. 

 

100% Contract price, including all change orders 
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*Defense costs are excluded from face amount of policy.  Aggregate Limits are per 12-month policy period 
unless otherwise indicated. 
 
*Use Builder's Risk insurance for projects that include lift stations, plant or facility work.  Include Building 
Wage rates in the project manual 
 
*Flood Hazard Insurance:  Contractor shall apply for flood insurance on all insurable structures built under 
the Contract.  A copy of the completed application must be provided to City Engineer before commencing 
construction of the Work.  Contractor shall obtain flood hazard insurance as soon as possible and submit a 
copy of the policy to City Engineer. 
Use Flood Hazard Insurance only for projects that include structures.  Do not include Flood Insurance for 
line projects, projects outside of the 100-year floodplain, or projects with structures less than $10,000 in 
value.   
 

 
 

   
 

 
END OF DOCUMENT 
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Document 00805 
 

EQUAL EMPLOYMENT OPPORTUNITY REQUIREMENTS 
(City of Houston Information Requirements 

for the Successful Bidder on All Construction Contracts) 
 

DOCUMENTS THAT MUST BE SIGNED AND RETURNED TO THE CITY OF 
HOUSTON PRIOR TO FINAL EXECUTION OF CONTRACT 

Certification by Bidder Regarding Equal Employment Opportunity ............. EEO-3 

Total Work Force Composition of the Company........................................... EEO-6 
or in lieu thereof, a copy of the latest Equal Employment Opportunity 
Commission’s EEO-1 form  (This information is required only if the Contractor 
has a work force of 50 or more people and the Contract is $50,000 or more.) 

 
Company's Equal Employment Opportunity Compliance Program .............. EEO-7 

 
 

INFORMATION THAT MUST BE SUPPLIED DURING THE COURSE OF THE WORK 
 

Certification By Proposed Subcontractor Regarding 
Equal Employment Opportunity .......................................................... EEO-26 

 
Subcontractor's Equal Employment Opportunity 

Compliance Program ..........................................................................  EEO-29 
 
 

Certification by Proposed Material Suppliers, Lessors, and Professional 
Service Providers Regarding Equal Employment Opportunity ..................... EEO-30 

PLEASE COMPLETE PAGES EEO-3 THROUGH EEO-7 AND MAIL TO: 

Houston Airport System 
Office of Business Opportunity 
Contract Compliance Section 
18600 Lee Road, Suite 131 
Humble, Texas 77338 
 

 
The remainder of the reports can be mailed at the appropriate time. 
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EQUAL EMPLOYMENT OPPORTUNITY PROGRAM REQUIREMENTS 

 
The following are Equal Employment Opportunity requirements to be met and 
documents to be submitted to: 

Houston Airport System 
Office of Business Opportunity 
Contract Compliance Section 
18600 Lee Road, Suite 131 
Humble, Texas 77338 

 
Under the conditions and terms of all City construction contract, the prime contractor is 
responsible for all Equal Employment Opportunity compliance, including subcontractor 
compliance. 

 
EQUAL EMPLOYMENT OPPORTUNITY FORMS (EEO Forms) 

 

These forms are submitted by the prime contractors at the beginning of the Project and 
as requested: 

• EEO Forms 3, 6, and 7 by prime contractors. 
 

These forms are submitted by all subcontractors before they begin work on the project. 
 

• EEO Forms 26 - 29 by subcontractors. 
 

This form is submitted by all suppliers, lessors, or professional services providers before 
they begin work on the project: 

• EEO Form 30 
 

POSTING 
The following poster should be clearly displayed on each job site, or in case of annual 
service agreements, in the Contractor's office: 

 
Equal Employment Opportunity is the Law Poster 

 
JOB SITE VISITS 
Site visits will be made by a Contract Compliance Officer who will make their presence 
known to the Project Manager, Supervisor, or Foreman, and will conduct interviews with 
employees on site. 

 
PAYMENT AND EVALUATION 

 
Upon completion of the Project, as part of the contract-awarding department's total 
clearance process, the Office of Business Opportunity’s Contract Compliance Section 
must certify to the department that all EEO compliance requirements have been met. 
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CERTIFICATION BY BIDDER REGARDING 
EQUAL EMPLOYMENT OPPORTUNITY 

 
GENERAL 

 
In accordance with Executive Order 11246 (30 F.R. 12319-25), the implementing rules and 
regulations thereof, and orders of the Secretary of Labor, a certification regarding Equal 
Opportunity is required of bidders or prospective contractors and their proposed subcontractors 
prior to the award of contracts or subcontracts. 

 
 

CERTIFICATION OF BIDDER 
 
 

Bidder's Name:   
 

Address:   
 

Telephone Number: Fax :   
 

Name of the company's EEO Officer:    
 

E-mail Address:   
 
 

Web Page/URL Address:   
 
 

IRS Employer Identification Number:   
 
 

Work to be performed:   
 
 

Project No: 
 

1. Participation in a previous contract or subcontract. 
 

a. Bidder has participated in a previous contract or subcontract subject to the Equal 
Opportunity Clause. YES NO 

 
b. Compliance reports were required to be filed in connection with such contract or 

subcontract. YES NO 
 

c. Bidder has filed all compliance reports required by Executive  
 Orders 10925, 11114, 11246, or by regulations of the Equal   
 Employment Opportunity Commission issued pursuant to   
 Title VII of the Civil Rights Act of 1964. YES NO 

 

d. If answer of Item c. is "No", please explain in detail on reverse side of this 
certification. 
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2. Dollar amount of bid:$ 

 
 

3. Anticipated performance period in days: 
 
 

4. Expected total number of employees to perform the proposed construction:    
 
 

5. Nonsegregated facilities. 
 

a. Notice to prospective federally-assisted construction contractors 

(1) A Certification of Nonsegregated Facilities, as required by the May 9, 
1967, Order (32 F.R. 7439, May 19, 1967) on Elimination of Segregated 
Facilities, by the Secretary of Labor, must be submitted to the recipient 
prior to the award of a federally-assisted construction contract exceeding 
$10,000 which is not exempt from the provisions of the Equal Opportunity 
Clause. 

(2) Contractors receiving federally-assisted construction contract awards 
exceeding $10,000 which are not exempt from the provisions of the Equal 
Opportunity Clause will be required to provide the forwarding of the 
following notice to prospective subcontractors for supplies and 
construction contracts where the subcontracts exceed $10,000 and are 
not exempt from the provisions of the Equal Opportunity Clause. 

The federally-assisted construction Contractor certifies that he/she does 
not maintain or provide any segregated facilities at any of his/her 
establishments, and does not permit employees to perform their services 
at any location, under his/her  control, where segregated facilities are 
maintained.  The federally-assisted construction Contractor certifies 
further that he/she will not maintain or provide segregated facilities at any 
of his/her establishments, and will not permit employees to perform their 
services at any location, under his/her control, where segregated facilities 
are maintained.  The federally-assisted construction Contractor agrees 
that a breach of this certification is a violation of the Equal Opportunity 
Clause in this Contract.  As used in this certification, the term "segregated 
facilities" means any waiting rooms, work areas, restrooms and 
washrooms, restaurants and other eating areas, time clocks, locker 
rooms and other storage or dressing areas, parking lots, drinking 
fountains, recreation or entertainment areas, transportation, and housing 
facilities provided for employees which are segregated by explicit 
directive or are in fact segregated on the basis of race, creed, color, or 
national origin because of habit, local custom, or otherwise.  The 
federally-assisted construction Contractor agrees that (except where 
he/she has obtained identical certifications from proposed Subcontractors 
for specific time periods) he/she will obtain identical certifications in 
duplicate from proposed Subcontractors prior to the award of 
subcontracts exceeding $10,000 which are not exempt from the 
provisions of the Equal Opportunity Clause, and that he/she will retain the 
duplicate of such certifications in his/her files.  The Subcontractor will 
include the original in his/her bid package. 
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6. Race or ethnic group designation of bidder.  Enter race or ethnic group in appropriate 
box: 

 

White Black Hispanic 
 

Pacific Islander, Asian American Indian, Aleut. 
 
 

7. Gender of Owner  Male  Female 
 
 
 

REMARKS:    
 

Certification - The information above is true and complete to the best of my knowledge and 
belief. 

 
 

Company Officer (Please Type) 
 
 

Signature Date 
 

NOTE: The penalty for making false statements in offers is prescribed in 18 U.S.C. 1001. 
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OBO-01-13-001

Office of Business Opportunity

TABLE A  TABLE B

M F M F M F M F M F M F M F M F M F M F

OFFICIALS 
(MANAGERS) 0 0 0 0

SUPERVISORS 0 0 0 0

FOREMEN/WOMEN
0 0 0 0

ADMIN 
SUPPORT 0 0 0 0

EQUIPMENT 
OPERATORS 0 0 0 0

MECHANICS 0 0 0 0

TRUCK DRIVERS 0 0 0 0

IRONWORKERS 0 0 0 0

CARPENTERS 0 0 0 0

CEMENT 
MASONS 0 0 0 0

ELECTRICIANS 0 0 0 0

PIPEFITTERS, 
PLUMBERS 0 0 0 0

PAINTERS 0 0 0 0

LABORERS, 
SEMI-SKILLED 0 0 0 0

LABORERS, 
UNSKILLED

0 0 0 0

TOTALS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

TABLE C

On-The-Job Trainees  (OJT) 0 0

12. PREPARER

13. REVIEWER 

2. Name and Address1. Check One 3. FEID No. 

JOB CATEGORIES
TOTAL 

EMPLOYEES

8. This Report is based on Pay Period ending MM/DD/YYYY

NATIVE 
HAWAIIAN OR 

OTHER  
PACIF ISL

ASIAN 

OJT TOTALS
M       F 

10.IF ANY EMPLOYEES REPORTED IN 'TABLE A' ARE APPRENTICES,  NAME OF THE PROGRAM,  JOB CATEGORY,  COUNT, RACE &  
SEX.

On-The-Job 
Trainees (OJT)

HISPANIC

PHONE

CITY OF HOUSTON
                        04/13

TO TAL      
MINO RITIES

6. Contractor's Beginning Work Date on Project

BLACK                         
(Not of 

Hispanic 
O rigin)

AMERICAN  
INDIAN or 
ALASKAN 

NATIVE               

EMAIL ADDRESS

TWO  O R 
MO RE RACES

Company Wide EEO Report

SIGNATURE DATEPRINTED NAME-FIRST/LAST

             __Prime

9. TEXAS  CONSTRUCTION EMPLOYMENT 

WHITE                      
(Not of 

Hispanic 
O rigin)

    ___Subcontractor
4. County

11. SUMMARIZE ALL HIRES FOR THE ENTIRE ACTIVE MONTH  BY JOB CATEGORY, RACE, SEX (USE ADDITIONAL SHEET IF 
NEEDED).   

5. TX CSJ DOT  Project No. (if Applicable)

7.City Of Houston Contract No.
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EQUAL EMPLOYMENT OPPORTUNITY COMPLIANCE PROGRAM 

FOR 
 
 
 
 

Name of Company 
 
 

The Company's Office of Business Opportunity Program shall consist of documented 
good faith efforts to comply with the goals, timetables, and objectives set forth in the following 
Affirmative Action steps: 

 
A. City of Houston's Specific Equal Employment Opportunity Policy and Clause as 

contained in City Council Ordinance No. 78-1538, passed August 9, 1978. 
 

B. Notice of Requirement for Office of Business Opportunity to ensure Equal 
Employment Opportunity (Executive Order 11246). 

 
C. Standard Federal Equal Employment Opportunity Construction Contract 

Specifications (Executive Order 11246). 
 
 
 

Project:    
 
 
 
 
 

Company Officer (Please Type) 
 
 

Signature Date 
 

NOTE: The penalty for making false statements in offers is prescribed in 18 U.S.C. 1001. 
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SPECIAL PROVISIONS 

SPECIFIC EQUAL EMPLOYMENT OPPORTUNITY POLICY 
 

1. GENERAL 
 

a. Equal employment opportunity requirements not to discriminate and to 
take affirmative action to assure equal employment opportunity are 
required by Executive Order 11246, as amended.  The requirements set 
forth in these Special Provisions shall constitute the specific affirmative 
action requirements for Project activities under this Contract and shall 
supplement the notice of requirement for affirmative action to ensure equal 
employment opportunity and standard federal equal employment 
opportunity construction contract specifications. 

b. The Contractor shall work with the City and the Federal Government in 
carrying out equal employment opportunity obligations and in their review 
of his/her activities under the Contract. 

c. The prime Contractor and all Subcontractors holding subcontracts of 
$10,000 or more shall comply with the following minimum specific 
requirement activities of equal employment opportunity.  The Contractor 
shall include these requirements in every subcontract of $10,000 or more 
with such modification of language as is necessary to make them binding 
on the Subcontractor. 

 
2. EQUAL EMPLOYMENT OPPORTUNITY POLICY 

 
The Contractor shall accept as his/her operating policy the following statement 
which is designed to further the provision of equal employment opportunity to all 
persons without regard to their race, age, color, religion, sex, or national origin, 
and to promote the full realization of equal employment opportunity through a 
positive continuing program: 

 
It is the policy of this Company to assure that applicants are 
employed, and that employees are treated during employment, 
without regard to their race, religion, color, sex, or national origin. 
Such action shall include: employment, upgrading, demotion, or 
transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and 
selection for training, including apprenticeship. 

 
3. EQUAL EMPLOYMENT OPPORTUNITY OFFICER 

 
The Contractor shall designate and make known to the City contracting officers 
an equal employment opportunity officer (hereinafter referred to as the EEO 
Officer) who must be capable of effectively administering and promoting an 
active Contractor program of equal employment opportunity and who must be 
assigned adequate authority and responsibilities to do so. 

 
4. DISSEMINATION OF POLICY 
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a. All members of the Contractor's staff who are authorized to hire, 
supervise, promote, and discharge employees, or who recommend such 
action, or who are substantially involved in such action, will be made fully 
cognizant of, and will implement the Contractor's equal employment 
opportunity policy and contractual responsibilities to provide equal 
employment opportunity in each grade and classification of employment.  
To ensure that the above agreement will be met, the following actions 
shall be taken as a minimum: 

 
(1) Periodic meetings of supervisory and personnel office employees 

shall be conducted before the start of work and then not less often 
than once every six months, at which time the Contractor's equal 
employment opportunity policy and its implementation will be 
reviewed and explained.  The meetings shall be conducted by the 
EEO Officer or other knowledgeable company official. 

 
(2) All new supervisory or personnel office employees will be given a 

thorough indoctrination by the EEO Officer, or other knowledgeable 
company official, covering all major aspects of the Contractor's 
equal employment opportunity obligations, within 30 days following 
their reporting for duty with the Contractor. 

 
(3) The EEO Officer or appropriate company official shall instruct all 

employees engaged in the direct recruitment of employees for the 
Project relative to the methods followed by the Contractor in 
locating and hiring minorities and females. 

 
b. In order to make the Contractor's equal employment opportunity policy 

known to all employees, prospective employees, and potential sources of 
employees, i.e., schools, employment agencies, labor unions (where 
appropriate), college placement officers, etc., the Contractor shall take the 
following actions: 

 
(1) Notices and posters setting forth the Contractor's equal 

employment opportunity policy shall be placed in areas readily 
accessible to employees, applicants for employment, and potential 
employees. 

 
(2) The Contractor's equal employment opportunity policy and the 

procedures to implement such policy shall be brought to the 
attention of employees by means of meetings, employee 
handbooks, or other appropriate means. 

 
5. RECRUITMENT 

 
a. When advertising for employees, the Contractor shall include in all 

advertisements for employees the notation "An Equal Opportunity 
Employer".  All such advertisements will be published in newspapers, or 
other publications, having a large circulation among minority groups in the 
area from which the Project work force would normally be derived. 
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b. The Contractor shall, unless precluded by a valid bargaining agreement, 

conduct systematic and direct recruitment through public and private 
employee-referral sources likely to yield qualified minority-group 
applicants, including, but not limited to, State employment agencies, 
schools, colleges, minority-group organizations, and female recruitment 
agencies.  To meet this requirement, the Contractor shall, through his/her 
EEO Officer, identify sources of potential minority and female employees, 
and establish with such identified sources procedures whereby such group 
applicants may be referred to the Contractor for employment 
consideration. 
In the event the Contractor has a valid bargaining agreement providing for 
exclusive hiring hall referrals, he/she is expected to observe the provisions 
of that agreement to the extent that the system permits the Contractor's 
compliance with equal employment opportunity Contract provisions.  (The 
U. S. Department of Labor has held that where implementation of such 
agreements has the effect of discriminating against minorities or women, 
or obligates the Contractor to do the same, such implementation violates 
Executive Order 11246 as amended). 
 

c. The Contractor shall encourage his/her present employees to refer female 
or minority-group applicants for employment by posting appropriate 
notices or bulletins in areas accessible to all such employees.  In addition, 
information and procedures with regard to referring such applicants will be 
discussed with employees. 

 
6. PERSONNEL ACTIONS 

 
a. Wage, working conditions, and employee benefits shall be established 

and administered, and personnel actions of every type, including hiring, 
upgrading, promotion, transfer, demotion, layoff and termination, shall be 
taken without regard to race, color, religion, sex, national origin, or age.  
The following procedures shall be followed: 

 
(1) The Contractor shall conduct periodic inspections of Project sites to 

ensure that working conditions and employee facilities do not 
indicate discriminatory treatment of Project-site personnel. 

 
(2) The Contractor shall periodically evaluate the spread of wages paid 

within each classification to determine any evidence of 
discriminatory wage practices. 

 
(3) The Contractor shall periodically review selected personnel actions 

in depth to determine whether there is evidence of discrimination. 
 

Where evidence is found, the Contractor shall promptly take 
corrective action. If the review indicates that the discrimination may 
extend beyond the actions reviewed, such corrective action shall 
include all affected persons. 
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(4) The Contractor shall promptly investigate all complaints of alleged 
discrimination made in connection with his/her obligations under 
this Contract, shall attempt to resolve such complaints, and shall 
take appropriate corrective action.  If the investigation indicates that 
the discrimination may affect persons other than the complainant, 
such corrective action shall include such other persons.  Upon 
completion of each investigation, the Contractor shall inform every 
complainant of all avenues of appeal. 

 
7. TRAINING AND PROMOTION 

 
a. The Contractor shall assist in locating, qualifying, and increasing the skills 

of minority-group and women employees and applicants for employment. 
 

b. Consistent with the Contractor's work force requirements and as 
permissible under Federal and State regulations, the Contractor shall 
make full use of training programs, i.e., apprenticeship and on-the-job 
training programs, for the geographical area of Contract performance. 

 
c. The Contractor shall advise employees and applicants for employment of 

available training programs and entrance requirements for each. 
 

d. The Contractor shall periodically review the training and promotion 
potential of minority-group and women employees and shall encourage 
eligible employees to apply for such training and promotion. 

 
8. UNIONS 

 
If the Contractor relies in whole or in part upon unions as a source of employees, 
he/she shall use his/her best efforts to obtain the cooperation of such unions to 
increase minority groups and women within the unions, and to effect referrals by 
such unions of minority and female employees.  Actions by the Contractor, either 
directly or through a contractor's association acting as his/her agent, will include 
the procedures set forth below: 

 
a. The Contractor shall use best efforts to develop, in cooperation with the 

unions, joint training programs aimed toward qualifying more minority- 
group members and women for membership in the unions and increasing 
the skills of minority-group employees and women so that they may qualify 
for higher-paying employment. 

 
b. The Contractor shall use best efforts to incorporate an equal employment 

opportunity clause into all union agreements to the end that such unions 
will be contractually bound to refer applicants without regard to their race, 
color, religion, sex, national origin, or age. 

 
c. The Contractor is to obtain information as to the referral practices and 

policies of the labor union, except that to the extent such information is 
within the exclusive possession of the labor union, and such labor union 
refuses to furnish such information to the Contractor, the Contractor shall 
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so certify to the City and shall set forth what efforts have been made to 
obtain such information. 

 
d. In the event the union is unable to provide the Contractor with a 

reasonable flow of minority and women referrals within the time limit set 
forth in the collective bargaining agreement, the Contractor shall, through 
independent recruitment efforts, fill the employment vacancies without 
regard to race, color, religion, age, sex, or national origin, making full 
efforts to obtain qualified and/or qualifiable minority group persons and 
women.  (The U. S. Department of Labor has held that it shall be no 
excuse that the union with which the Contractor has a collective 
bargaining agreement providing for exclusive referral failed to refer 
minority employees.)  In the event the union referral practice prevents the 
Contractor from meeting the obligations pursuant to Executive Order 
11246, as amended, and these special provisions, such Contractor shall 
immediately notify the City. 

 
9. SUBCONTRACTING 

 
a. The Contractor shall use his/her best efforts to solicit bids from and to 

utilize minority-group and female subcontractors or subcontractors with 
meaningful minority-group and/or female representation among their 
employees. 

 
b. The Contractor shall use his/her best efforts to assure Subcontractors' 

compliance with their equal employment opportunity obligations. 
 

10. RECORDS AND REPORTS 
 

a. The Contractor shall keep such records as are necessary to determine 
compliance with the Contractor's equal employment opportunity 
obligations.  The records kept by the Contractor will be designed to 
indicate: 

 
(1) The number of minority and non-minority group members and 

women employed in each work classification on the Project. 
 

(2) The progress and efforts being made in cooperation with unions to 
increase employment opportunities for minorities and women 
(applicable only to contractors who rely in whole or in part on 
unions as a source of their work force). 

 
(3) The progress and efforts being made in locating, hiring, training, 

qualifying, and upgrading minority and female employees. 
 

(4) The progress and efforts being made in securing the services of 
female and minority subcontractors. 

 
b. All records, including payrolls, must be retained for a period of three years 

following completion of the Contract work and shall be available at 
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reasonable times and places for inspection by authorized representatives 
of the City and/or the appropriate federal agency. 
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CITY OF HOUSTON, TEXAS 

 
EQUAL EMPLOYMENT OPPORTUNITY CLAUSE 

 
 

Pursuant to City Council Ordinance No. 78-1538, passed August 9, 1978, all contracts 
entered into by the City of Houston involving the expenditure of $10,000 or more, shall 
incorporate the following Equal Employment Opportunity Clause: 

 
1. The Contractor, Subcontractor, vendor, Supplier, or lessee shall not 

discriminate against any employee or applicant for employment because 
of race, religion, color, sex, national origin, or age.  The Contractor, 
Subcontractor, vendor, Supplier, or lessee shall take affirmative action to 
ensure that applicants are employed and that employees are treated 
during employment without regard to their race, religion, color, sex, 
national origin, or age.  Such action will include, but not be limited to, the 
following: employment; upgrading; demotion or transfer; recruitment 
advertising; layoff or termination; rates of pay or other forms of 
compensation; and selection for training, including apprenticeship.  The 
Contractor, Subcontractor, vendor, Supplier, or lessee agrees to post in 
conspicuous places available to employees, and applicants for 
employment, notices to be provided by the City setting forth the provisions 
of this Equal Employment Opportunity Clause. 

 
2. The Contractor, Subcontractor, vendor, Supplier, or lessee states that all 

qualified applicants will receive consideration for employment without 
regard to race, religion, color, sex, national origin, or age. 

 
3. The Contractor, Subcontractor, vendor, Supplier, or lessee shall send to 

each labor union or representatives of workers with which it has a 
collective bargaining agreement or other contract or understanding, a 
notice to be provided by the agency contracting officer advising the said 
labor union or workers' representative of the Contractor's and 
Subcontractor's commitments under Section 202 of Executive Order No. 
11246, and shall post copies of the notice in conspicuous places available 
to employees and applicants for employment. 

 
4. The Contractor, Subcontractor, vendor, Supplier, or lessee will comply 

with all provisions of Executive Order No. 11246 and the rules, 
regulations, and relevant orders of the Secretary of Labor or other Federal 
Agency responsible for enforcement of the equal opportunity and 
affirmative action provisions applicable, and shall likewise furnish all 
information and reports required by the Mayor and/or Contractor 
Compliance Officers for purposes of investigation to ascertain and effect 
compliance with this program. 

 

5. The Contractor, Subcontractor, vendor, Supplier, or lessee shall furnish all 
information and reports required by Executive Order No. 11246, and by 
the rules, regulations, and orders of the Secretary of Labor, or pursuant 
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thereto, and shall permit access to all books, records, and accounts by the 
appropriate City and Federal officials for purposes of investigation to 
ascertain compliance with such rules, regulations, and orders.  
Compliance reports filed at such times as directed shall contain 
information as to the employment practice policies, program, and work 
force statistics of the Contractor, Subcontractor, vendor, Supplier, or 
lessee. 

 
6. In the event of a Contractor's, Subcontractor's, vendor's, Supplier's, or 

lessee's non-compliance with the non-discrimination clause of this 
Contract or with any of such rules, regulations, or orders, this Contract 
may be canceled, terminated, or suspended in whole or in part, and the 
Contractor, Subcontractor, vendor, Supplier, or lessee may be declared 
ineligible for further City contracts in accordance with procedures provided 
in Executive Order No. 11246, and such other sanctions may be imposed 
and remedies invoked as provided in said Executive Order, or by rule, 
regulation, or order of the Secretary of Labor, or as may otherwise be 
provided by law. 

 
7. The Contractor shall include the provisions of paragraphs 1 through 8 of 

this Equal Employment Opportunity Clause in every subcontract or 
purchase order unless exempted by rules, regulations, or orders of the 
Secretary of Labor issued pursuant to Section 204 of Executive Order No. 
11246 of September 24, 1965 so that such provisions will be binding upon 
each Subcontractor or vendor.  The Contractor shall take such action with 
respect to any subcontractor or purchase order as the contracting agency 
may direct as a means of enforcing such provisions, including sanctions 
for noncompliance; provided, however, that in the event the Contractor 
becomes involved in, or is threatened with litigation with a Subcontractor 
or vendor as a result of such direction by the contracting agency, the 
Contractor may request the United States to enter into such litigation to 
protect the interests of the United States. 

 
8. The Contractor shall file and shall cause each of his Subcontractors, if 

any, to file compliance reports with the City in the form and to the extent 
as may be prescribed by the Office of Business Opportunity. 
Compliance reports filed at such times as directed shall contain 
information as to the practices, policies, programs, employment policies, 
and employment statistics of the Contractor and each Subcontractor. 
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NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION 
TO ENSURE EQUAL EMPLOYMENT OPPORTUNITY 

(EXECUTIVE ORDER 11246) 
 

1. The Offeror's or Bidder's attention is called to the "Equal Opportunity Clause" and 
the "Standard Federal Equal Employment Opportunity Construction Contract 
Specifications" set forth herein. 

 
2. The goals and timetables for minority and female participation, expressed in 

percentage terms for the Contractor's aggregate work force in each trade on all 
construction work in the covered area, are as follows: 

 
Timetables Goals for Minority Goals for Female 

 Participation for Participation for 
 Each Trade  

(Refer to Document 

00800) 

Each Trade 
(Refer to Document 

00800) 
 

These goals are applicable to all the Contractor's construction work (whether or 
not it is Federal or Federally-assisted) performed in the covered area. 

 
The Contractor's compliance with the Executive Order and the regulations in 41 
CFR Part 60-4 shall be based on its implementation of the Equal Opportunity 
Clause, specific affirmative action obligations required by the specifications set 
forth in 41 CFR 60-4.3(a), and its efforts to meet the goals established for the 
geographical area where the Contract resulting from this solicitation is to be 
performed.  The hours of minority and female employment and training must be 
substantially uniform throughout the length of the Contract, and in each trade, 
and the Contractor shall make a good faith effort to employ minorities and 
women evenly on each of its projects.  The transfer of minority or female 
employees or trainees from Contractor to Contractor or from project to project for 
the sole purpose of meeting the Contractor's goals shall be a violation of the 
Contract, the Executive Order, and regulations in 41 CFR part 60-4.  Compliance 
with the goals will be measured against the total work hours performed. 

 
3. The Contractor shall provide written notification to the Director of the Office of 

Federal Contract Compliance Programs within 10 working days of award of any 
construction subcontract in excess of $10,000 at any tier for construction work 
under the Contract resulting from this solicitation.  The notification shall list the 
name, address, and telephone number of the Subcontractor; employer 
identification number; estimated dollar amount of the subcontract; estimated 
starting and completion dates of the subcontract; and the geographical area in 
which the Contract is to be performed. 

 
4. As used in this Notice, and in the Contract resulting from this solicitation, the 

"covered area" is The Houston, Texas Standard Metropolitan Statistical Area. 
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STANDARD FEDERAL EQUAL EMPLOYMENT OPPORTUNITY 

CONSTRUCTION CONTRACT SPECIFICATIONS 
(EXECUTIVE ORDER 11246) 

 
 

1. As used in these specifications: 
 

a. "Covered area" means the geographical area described in the solicitation 
from which this Contract resulted; 

 
b. "Director" means Director, Office of Federal Contract Compliance 

Programs, United States Department of Labor, or any person to whom the 
Director delegates authority; 

 
c. "Employer identification number" means the Federal Social Security 

number used on the Employer's Quarterly Federal Tax Return, U. S. 
Treasury Department Form 941. 

 
d. "Minority" includes: 

 
(i) Black (all persons having origins in any of the Black African racial 

groups not of Hispanic origin); 
 

(ii) Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or 
South American, or other Spanish culture or origin regardless of 
race); 

 
(iii) Asian and Pacific Islander (all persons having origins in any of the 

original peoples of the Far East, Southeast Asia, the Indian 
Subcontinent, or the Pacific Islands); and 

 
(iv) American Indian or Alaskan Native (all persons having origins in 

any of the original peoples of North America and maintaining 
identifiable tribal affiliations through membership and participation 
or community identification). 

 
2. Whenever the Contractor, or any Subcontractor at any tier, subcontracts a 

portion of the work involving any construction trade, it shall physically include in 
each subcontract in excess of $10,000 the provisions of these specifications and 
the Notice which contains the applicable goals for minority and female 
participation and which is set forth in the solicitations from which this Contract 
resulted. 

 
3. If the Contractor is participating (pursuant to 41 CFR 60-4.5) in a Hometown Plan 

approved by the U. S. Department of Labor in the covered area either individually 
or through an association, its affirmative action obligations on all work in the Plan 
area (including goals and timetables) shall be in accordance with that Plan for 
those trades which have unions participating in the Plan.  Contractors must be 
able to demonstrate their participation in and compliance with the provisions of 
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any such Hometown Plan. Each Contractor or Subcontractor participating in an 
approved Plan is individually required to comply with its obligations under the 
EEO clause, and to make a good faith effort to achieve each goal under the Plan 
in each trade in which it has employees.  The overall good faith performance by 
other Contractors or Subcontractors toward a goal in an approved Plan does not 
excuse any covered Contractor's or Subcontractor's failure to take good efforts to 
achieve the Plan goals and timetables. 

 
4. The Contractor shall implement the specific affirmative action standards provided 

in Paragraphs 7a through p of these specifications.  The goals set forth in the 
solicitation from which this Contract resulted are expressed as percentages of 
the total hours of employment and training of minority and female utilization the 
Contractor should reasonably be able to achieve in each construction trade in 
which it has employees in the covered area.  The Contractor is expected to make 
substantially uniform progress toward its goals in each craft during the period 
specified. 

 
5. Neither the provisions of any collective bargaining agreement, nor the failure by a 

union with whom the Contractor has a collective bargaining agreement to refer 
either minorities or women, shall excuse the Contractor's obligations under these 
specifications, Executive Order 11246, or the regulations promulgated pursuant 
thereto. 

 
6. In order for the non-working training hours of apprentices and trainees to be 

counted in meeting the goals, such apprentices and trainees must be employed 
by the Contractor during the training period, and the Contractor must have made 
a commitment to employ the apprentices and trainees at the completion of their 
training, subject to the availability of employment opportunities.  Trainees must 
be trained pursuant to training programs approved by the U. S. Department of 
Labor. 

 
7. The Contractor shall take specific affirmative actions to ensure equal 

employment opportunity.  The evaluation of the Contractor's compliance with 
these specifications shall be based upon its effort to achieve maximum results 
from its actions. The Contractor shall document these efforts fully, and shall 
implement affirmative action steps at least as extensive as the following: 

 
a. Ensure and maintain a working environment free of harassment, 

intimidation, and coercion at all sites, and in all facilities at which 
Contractor's employees are assigned to work. The Contractor, where 
possible, shall assign two or more women to each construction project.  
The Contractor shall specifically ensure that all foremen, superintendents, 
and other on-site supervisory personnel are aware of and carry out the 
Contractor's obligation to maintain such a working environment, with 
specific attention to minority or female individuals working at such sites or 
in such facilities. 

 
b. Establish and maintain a current list of minority and female recruitment 

sources, provide written notification to minority and female recruitment 
sources and to community organizations when the Contractor or its unions 
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have employment opportunities available, and maintain a record of the 
organizations' responses. 

 
c. Maintain a current file of the names, addresses, and telephone numbers of 

each minority and female off-the-street applicant and minority or female 
referral from a union, a recruitment source, or community organization and 
of what action was taken with respect to each such individual.  If such 
individual was sent to the union hiring hall for referral and was not referred 
back to the Contractor by the union or, if referred, not employed by the 
Contractor, this shall be documented in the file with the reason therefor, 
along with whatever additional actions the Contractor may have taken. 

 
d. Provide immediate written notification to the Director when the union or 

unions with which the Contractor has a collective bargaining agreement 
has not referred to the Contractor a minority person or woman sent by the 
Contractor, or when the Contractor has other information that the union 
referral process has impeded the Contractor's efforts to meet its 
obligations. 

 
e. Develop on-the-job training opportunities and/or participate in training 

programs for the area which expressly include minorities and women, 
including upgrading programs and apprenticeship and trainee programs 
relevant to the Contractor's employment needs, especially those programs 
funded or approved by the Department of Labor.  The Contractor shall 
provide notice of these programs to the sources compiled under 7b above. 

 
 

f. Disseminate the Contractor's EEO policy: by providing notice of the policy 
to unions and training programs and requesting their cooperation in 
assisting the Contractor in meeting its EEO obligations; by including it in 
any policy manual and collective bargaining agreement; by publicizing it in 
the company newspaper, annual report, etc.; by specific review of the 
policy with all management personnel and with all minority and female 
employees at least once a year; and by posting the company EEO policy 
on bulletin boards accessible to all employees at each location where 
construction work is performed. 

 
g. Review, at least annually, the company's EEO policy and  affirmative 

action obligations under these specifications with all employees having 
any responsibility for hiring, assignment, layoff, termination, or other 
employment decisions, including specific review of these items with on-
site supervisory personnel such as superintendents, general foremen, 
etc., prior to the initiation of construction work at any job site.  A written 
record shall be made and maintained identifying the time and place of 
these meetings, persons attending, subject matter discussed, and 
disposition of the subject matter. 

 
h. Disseminate the Contractor's EEO policy externally by including it in any 

advertising in the news media, specifically including minority and female 
news media, and providing written notification to and discussing the 
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Contractor's EEO policy with other contractors and subcontractors with 
whom the Contractor does or anticipates doing business. 

 
i. Direct its recruitment efforts, both oral and written, to minority, female and 

community organizations, to schools with minority and female students, 
and to minority and female recruitment and training organizations serving 
the Contractor's recruitment area and employment needs.  Not later than 
one month prior to the date for the acceptance of applications for 
apprenticeship or other training by any recruitment source, the Contractor 
shall send written notification to organizations such as the above, 
describing the openings, screening procedures, and tests to be used in 
the selection process. 

 
j. Encourage present minority and female employees to recruit other 

minority persons and women and, where reasonable, provide after school, 
summer, and vacation employment to minority and female youth both on 
the site and in other areas of a Contractor's work force. 

 
k. Validate all tests and other selection requirements where there is an 

obligation to do so under 41 CFR Part 60-3. 
 

l. Conduct, at least annually, an inventory and evaluation at least of all 
minority and female personnel for promotional opportunities and 
encourage these employees to seek or to prepare, through appropriate 
training, etc., for such opportunities. 

 
m. Ensure that seniority practices, job classifications, work assignments, and 

other personnel practices do not have a discriminatory effect by 
continually monitoring all personnel and employment-related activities to 
ensure that the EEO policy and the Contractor's obligations under these 
specifications are being carried out. 

 
n. Ensure that all facilities and company activities are nonsegregated except 

that separate or single-user toilet and necessary changing facilities shall 
be provided to assure privacy between the sexes. 

 
o. Document and maintain a record of all solicitations of offers for 

subcontracts from minority and female construction contractors and 
suppliers, including circulation of solicitations to minority and female 
contractor associations and other business associations. 

 
p. Conduct a review, at least annually, of all supervisors' adherence to and 

performance under the Contractor's EEO policies and affirmative action 
obligations. 

 
8. Contractors are encouraged to participate in voluntary associations which assist 

in fulfilling one or more of their affirmative action obligations (7a through p).  The 
efforts of a contractor association, joint contractor union, contractor-community, 
or other similar group of which the Contractor is a member and participant, may 
be asserted as fulfilling any one or more of its obligations under 7a through p of 
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these Specifications provided that the Contractor actively participates in the 
group, makes every effort to assure that the group has a positive impact on the 
employment of minorities and women in the industry, ensures that the concrete 
benefits of the program are reflected in the Contractor's minority and female work 
force participation, makes a good faith effort to meet its individual goals and 
timetables, and can provide access to documentation which demonstrates the 
effectiveness of actions taken on behalf of the Contractor.  The obligation to 
comply, however, is the Contractor's and failure of such a group to fulfill an 
obligation shall not be a defense for the Contractor's noncompliance. 

 
9. A single goal for minorities and a separate single goal for women have been 

established.  The Contractor, however, is required to provide equal employment 
opportunity and to take affirmative action for all minority groups, both male and 
female, and all women, both minority and non-minority.  Consequently, the 
Contractor may be in violation of the Executive Order if a particular group is 
employed in a substantially disparate manner (for example, even though the 
Contractor has achieved its goals for women generally, the Contractor may be in 
violation of the Executive Order if a specific minority group of women is under- 
utilized). 

 
10. The Contractor shall not use the goals and timetables or affirmative action 

standards to discriminate against any person because of race, color, religion, 
sex, or national origin. 

 
11. The Contractor shall not enter into any subcontract with any person or firm 

debarred from Government contracts pursuant to Executive Order 11246. 
 

12. The Contractor shall carry out such sanctions and penalties for violation of these 
specifications and of the Equal Opportunity Clause, including suspension, 
termination, and cancellation of existing subcontracts as may be imposed or 
ordered pursuant to Executive Order 11246, as amended, and its implementing 
regulations, by the Office of Federal Contract Compliance Programs.  Any 
Contractor who fails to carry out such sanctions and penalties shall be in violation 
of these specifications and Executive Order 11246, as amended. 

 
13. The Contractor, in fulfilling its obligations under these specifications, shall 

implement specific affirmative action steps, at least as extensive as those 
standards prescribed in Paragraph 7 of these Specifications, so as to achieve 
maximum results from its efforts to ensure equal employment opportunity.  If the 
Contractor fails to comply with the requirements of the Executive Order, the 
implementing regulations, or these specifications, the Director shall proceed in 
accordance with 41 CFR 60-4.B. 

 
14. The Contractor shall designate a responsible official to monitor all employment- 

related activity to ensure that the company EEO policy is being carried out, to 
submit reports relating to the provisions hereof as may be required by the 
Government, and to keep records.  Records shall at least include for each 
employee the name, address, telephone number, construction trade, union 
affiliation, if any, employee identification number when assigned, social security 
number, race, sex, status (e.g., mechanic, apprentice, trainee, helper, or laborer), 
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dates of changes in status, hours worked per week in the indicated trade, rate of 
pay, and locations at which the work was performed.  Records shall be 
maintained in an easily-understandable and retrievable form; however to the 
degree that existing records satisfy this requirement, contractors shall not be 
required to maintain separate records. 

 
15. Nothing herein provided shall be construed as a limitation upon the application of 

other laws which establish different standards of compliance or upon the 
application of requirements for the hiring of local or other area residents (e.g., 
those under the Public Works Employment Act of 1977 and the Community 
Development Block Grant Program). 
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DESCRIPTION OF JOB CATEGORIES 
 

Officials, Managers, and Administrators 
 

Occupations requiring administrative personnel who set board policies, exercise 
overall responsibility for the execution of these policies, or provide specialized 
consultation on a regional, district, area basis, or direct individual departments or 
special phases of a firm's operations. 

 
Includes: Officials, executives, middle management, plant managers, 
department managers, superintendents, salaried foremen who are members of 
management, purchasing agents, buyers, bureau chiefs, directors, deputy 
directors, wardens, examiners, sheriffs, police and fire chiefs, and kindred 
workers. 

 
Professionals 

 

Occupations which require specialized and theoretical knowledge which is 
usually acquired through college or experience of such kind and amount as to 
provide a comparable background. 

 
Includes: Accountants, auditors, airplane pilots and navigators, architects, 
artists, chemists, designers, dieticians, editors, engineers, lawyers, librarians, 
mathematicians, natural scientists, registered professional nurses, personnel and 
labor relations workers, physical scientists, teachers, social workers, doctors, 
psychologists, economists, systems analysts, employment and vocational 
rehabilitation counselors, instructors, police and fire captains and lieutenants, 
and kindred workers. 

 
Paraprofessionals 

 

Occupations in which workers perform some of the duties of a professional or 
technician in a supportive role, which usually requires less formal training and/or 
experience normally required for professional or technical status.  Such positions 
may fall within an identified pattern of a "New Careers" concept. 

 
Includes: Library assistants, medical aides, child support workers, police 
auxiliary, welfare service aides, recreation assistants, homemakers aides, home 
health aides, and kindred workers. 

 
Technicians 

 

Occupations requiring a combination of basic scientific knowledge and manual 
skill which can be obtained through about two (2) years of post high school 
education, such as is offered in many technical institutes and junior colleges, or 
through equivalent on-the-job training. 

 
Includes: Computer programmers and operators, draftsmen, engineering aides, 
junior engineers, mathematical aides, licensed practical or vocational nurses, 
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photographers, radio operators, scientific assistants, surveyors, technical 
illustrators, technicians (medical, dental, electronics, physical sciences), police 
and fire sergeants, and kindred workers. 

 
Protective Service Workers 

 

Occupations in which workers are entrusted with public safety, security, and 
protection from destructive forces. 

 
Includes: Police patrol officers, fire fighters, guards, deputy sheriffs, bailiffs, 
correctional officers, detectives, marshals, harbor patrol officers, and kindred 
workers. 

 
Sales Workers 

 

Occupations engaging wholly or primarily in direct selling. 
 

Includes: Advertising agents and salespersons, insurance agents and brokers, 
real estate agents and brokers, stock and bond salespersons, demonstrators, 
salespersons and sales clerks, grocery clerks, cashiers, and kindred workers. 

 
Office and Clerical 

 

Occupations in which workers are responsible for internal and external 
communications, recording and retrieval of data and/or information and other 
paper work required in an office predominantly non-manual, though some 
manual work not directly involved with altering or transporting the products is 
included. 

 
Includes: Bookkeepers, cashiers, collectors (bills and accounts), messengers 
and office helpers, office machine operators, shipping and receiving clerks, 
stenographers, typists and secretaries, telegraph and telephone operators, court 
transcribers, hearing reporters, statistical clerks, dispatchers, license distributors, 
payroll clerks, and kindred workers. 

 
Skilled Craft Workers 

 

Occupations in which workers perform jobs which require special manual skill 
through on-the-job training and experience, or through apprenticeship or other 
formal training programs.  These workers exercise considerable independent 
judgment and usually receive an extensive period of training. 

 
Includes: The building trades, hourly paid foremen and leadmen who are not 
members of management, mechanics and repairmen, skilled machining 
occupations, compositors and typesetters, electricians, engravers, job setters 
(metal), motion picture projectionists, pattern and model makers, stationary 
engineers, tailors, heavy equipment operators, carpenters, and kindred workers. 

 
Operatives (semi-skilled) 
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Workers who operate machine or processing equipment or perform other factory- 
type duties of intermediate skill level which can be mastered in a few weeks and 
require only limited training. 

 
Includes: Apprentices (auto mechanics), plumbers, bricklayers, carpenters, 
electricians, mechanics, building trades, metal workers, machinists, printing 
trades, operatives, attendants (auto service and parking), blasters, chauffeurs, 
deliverymen, dressmakers and seamstresses (except factory), dryers, 
furnacemen, heaters (metal), laundry and dry cleaning operatives, milliners, 
miners, motormen, oilers, greasers, etc. (except auto), painters (except 
construction and maintenance), photographic process workers, stationary 
firemen, truck and tractor drivers, weavers (textile), welders and flame cutters, 
and kindred workers. 

 
Laborers (unskilled) 

 

Workers in manual occupations which generally require no special training. 
These workers perform elementary duties that may be learned in a few days and 
require the application of little or no independent judgment. 

 
Includes: Garage workers, car washers and greasers, gardeners (except farm) 
and groundskeepers, longshoremen and stevedores, lumbermen, craftsmen, and 
wood choppers, laborers performing lifting, digging, mixing, loading, and pulling 
operations, and kindred workers. 

 
Service/Maintenance Workers 

 

Occupations in which workers perform duties which result in or contribute to the 
comfort, convenience, hygiene, or safety for the general public, or which 
contribute to the upkeep and care of buildings, facilities or grounds, or public 
property. Workers in this group may operate machinery. 

 
Includes: Chauffeurs, laundry and dry cleaning operatives, truck drivers, trash 
collectors, custodial personnel, gardeners and groundskeepers, construction 
laborers, attendants (hospital and other institutions), professional and personal 
service, counter and fountain workers, elevator operators, firemen and fire 
protection, guards, watchmen and doorkeepers, stewards, porters, waiters, and 
kindred workers. 
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CERTIFICATION BY PROPOSED SUBCONTRACTOR REGARDING 

EQUAL EMPLOYMENT OPPORTUNITY 
 
 
              

Name of Prime Contractor       Project WBS & OA Number 
 
              

Address 
 

GENERAL 
 

In accordance with Executive Order 11246 (30 F.R. 12319-25), the implementing rules 
and regulations thereof, and orders of the Secretary of Labor, a certification regarding 
Equal Opportunity is required of bidders or prospective contractors and their proposed 
subcontractors prior to the award of contracts or subcontracts. 

 
SUBCONTRACTOR'S CERTIFICATION 

 
Subcontractor's Name:    
 
Address:    
 
E-Mail Address:    
 
IRS Employer Identification Number:    

 

Job Description:    
(Work performed by your company for this project) 

 

1. Participation in a previous contract or subcontract. 
 

a. Subcontractor has participated in a previous contract or 
subcontract subject to the Equal Opportunity Clause.  YES NO 

 
b. Compliance reports were required to be filed in 

connection with such contract or subcontract.  YES NO 
 

c. Subcontractor has filed all compliance reports required by Executive Orders 
10925, 11114, 11246, or by regulations of the Equal Employment 
Opportunity Commission issued pursuant to Title VII of the Civil Rights Act 
of 1964.   YES NO 

 

d. If answer of Item c. is "No", please explain in 
detail on reverse side of this certification. 

 
2. Dollar amount of proposed subcontract: $    

 
3. Anticipated performance period in days: 
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4. Expected total number of employees to perform 

the proposed subcontract: 
 

5. Nonsegregated facilities. 
 

a. Notice to prospective federally-assisted construction contractors 
(1) A Certification of Nonsegregated Facilities, as required by the May 

9, 1967, order (32 F.R. 7439, May 19, 1967) on Elimination of 
Segregated Facilities, by the Secretary of Labor, must be submitted 
to the Contractor prior to the award of a subcontract exceeding 
$10,000 which is not exempt from the provisions of the Equal 
Opportunity Clause. 

(2) Contractors receiving subcontract awards exceeding $10,000 which 
are not exempt from the provisions of the Equal Opportunity Clause 
will be required to provide for the forwarding of this notice to 
prospective subcontractors for supplies and construction contracts 
where the subcontracts exceed $10,000 and are not exempt from 
the provisions of the Equal Opportunity clause. 

 
b. Certification of non-segregated facilities 

 
The federally-assisted construction contractor certified that he/she does 
not maintain or provide any segregated facilities at any of his/her 
establishments, and does not permit employees to perform their services 
at any location, under his/her control, where segregated facilities are 
maintained.  The federally-assisted construction Contractor certifies 
further that he/she will not maintain or provide any segregated facilities at 
any of his/her establishments, and will not permit employees to perform 
their services at any location, under his/her control, where segregated 
facilities are maintained.  The federally-assisted construction Contractor 
agrees that a breach of this certification is a violation of the Equal 
Opportunity Clause in this Contract.  As used in this certification, the term 
"segregated facilities" means any waiting rooms, work areas, restrooms 
and washrooms, restaurants, and other eating areas, time clocks, locker 
rooms and other storage or dressing areas, parking lots, drinking 
fountains, recreation or entertainment areas, transportation, and housing 
facilities provided for employees which are segregated by explicit directive 
or are in fact segregated on the basis of race, creed, color, or national 
origin because of habit, local custom, or otherwise.  The federally-assisted 
construction Contractor agrees that (except where he/she has obtained 
identical certifications from proposed Subcontractors for specific time 
periods) he/she will obtain identical certifications in duplicate from 
proposed Subcontractors prior to the award of subcontracts exceeding 
$10,000 which are not exempt from the provisions of the Equal 
Opportunity Clause, and that he/she will retain the duplicate of such 
certifications in his/her files.  The Contractor will include the original in 
his/her Bid Package. 

 
6. Race or ethnic group designation of bidder.  Enter race or ethnic group in 
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appropriate box: 
 

 White      Black   Hispanic 

 Pacific Islander, Asian   American Indian, Aleut. 

7. Gender 
 

 Male     Female 

 

REMARKS: 

Certification - The information above is true and complete to the best of my knowledge 
and belief. 

 
 
              

Company Officer (Please Type) 
 
 
              

Signature         Date 
 
 

NOTE: The penalty for making false statements in offers is prescribed in 18 U.S.C. 
1001. 
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OBO-01-13-001

Office of Business Opportunity

TABLE A  TABLE B

M F M F M F M F M F M F M F M F M F M F

OFFICIALS 
(MANAGERS) 0 0 0 0

SUPERVISORS 0 0 0 0

FOREMEN/WOMEN
0 0 0 0

ADMIN 
SUPPORT 0 0 0 0

EQUIPMENT 
OPERATORS 0 0 0 0

MECHANICS 0 0 0 0

TRUCK DRIVERS 0 0 0 0

IRONWORKERS 0 0 0 0

CARPENTERS 0 0 0 0

CEMENT 
MASONS 0 0 0 0

ELECTRICIANS 0 0 0 0

PIPEFITTERS, 
PLUMBERS 0 0 0 0

PAINTERS 0 0 0 0

LABORERS, 
SEMI-SKILLED 0 0 0 0

LABORERS, 
UNSKILLED

0 0 0 0

TOTALS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

TABLE C

On-The-Job Trainees  (OJT) 0 0

12. PREPARER

13. REVIEWER 

2. Name and Address1. Check One 3. FEID No. 

JOB CATEGORIES
TOTAL 

EMPLOYEES

8. This Report is based on Pay Period ending MM/DD/YYYY

NATIVE 
HAWAIIAN OR 

OTHER  
PACIF ISL

ASIAN 

OJT TOTALS
M       F 

10.IF ANY EMPLOYEES REPORTED IN 'TABLE A' ARE APPRENTICES,  NAME OF THE PROGRAM,  JOB CATEGORY,  COUNT, RACE &  
SEX.

On-The-Job 
Trainees (OJT)

HISPANIC

PHONE

CITY OF HOUSTON
                        04/13

TO TAL      
MINO RITIES

6. Contractor's Beginning Work Date on Project

BLACK                         
(Not of 

Hispanic 
O rigin)

AMERICAN  
INDIAN or 
ALASKAN 

NATIVE               

EMAIL ADDRESS

TWO  O R 
MO RE RACES

Company Wide EEO Report

SIGNATURE DATEPRINTED NAME-FIRST/LAST

             __Prime

9. TEXAS  CONSTRUCTION EMPLOYMENT 

WHITE                      
(Not of 

Hispanic 
O rigin)

    ___Subcontractor
4. County

11. SUMMARIZE ALL HIRES FOR THE ENTIRE ACTIVE MONTH  BY JOB CATEGORY, RACE, SEX (USE ADDITIONAL SHEET IF 
NEEDED).   

5. TX CSJ DOT  Project No. (if Applicable)

7.City Of Houston Contract No.
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Certification by Proposed Material Suppliers, Lessors, and Professional Service 

Providers Regarding Equal reemployment Opportunity 
 

Company Name:  $   
(Supplier, Lessor, Professional Service Provider) (Amount of Contract) 

 
Company Address:   

 

Company Telephone Number: Fax:   
 

Goods or Service to be provided:   
 

Web Page/URL Address:   
 

Company Tax Identification Number:   
 

Project No:  
 

Project Name:  
 

In accordance with the City of Houston Ordinance 78-1538, Supplier/Lessor/Professional Service 
Provider represents to be an equal opportunity employer and agrees to abide by the terms of the 
Ordinance.  This certification is required of all Suppliers/Lessors/Professional Service Providers 
(hereinafter “ Supplier”) with contracts in the amount of $10,000.00 or more. 

 
[ ] YES [ ] NO Supplier agrees not to discriminate against any employee or appl icant for 

employment because of race, religion, color, sex, national origin, or age. 
 

[ ] YES [ ] NO Supplier agrees that all qualified applicants will receive consideration for 
employment without regard to race, religion, color, sex, national origin, or age. 

 
[ ] YES [ ] NO Supplier will comply with all provisions of Executive Order No. 11246 and rules, 

regulations and applicable orders of the Department of Labor or other Federal 
Agency responsible for enforcement of applicable equal opportunity and 
affirmative action provisions and will likewise furnish all information and reports 
required by the Mayor or Contract Compliance Officers for the purpose of 
investigation to ascertain and effect compliance with the City of Houston’s Office 
of Affirmative Action and Contract Compliance. 

 
[ ] YES [ ] NO The Supplier shall file and cause their sub-tier contractors to file compliance 

reports with the City in the form and to the extent as may be prescribed by the 
Mayor or Contract Compliance Offices.  Compliance reports filed at such times 
as directed shall contain information including, but not limited to, the practice, 
policies, program, and employment policies. 

 
I hereby certify that the above information is true and correct. 

 
COMPANY OFFICER (Signature) Date 

 
 

NAME AND TITLE (Print or type)     E-Mail Address 
 

END OF DOCUMENT 
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Document 00808 

 
REQUIREMENTS FOR THE CITY OF HOUSTON PROGRAM FOR 

MINORITY, WOMEN, AND SMALL BUSINESS ENTERPRISES (MWSBE) AND 
PERSONS WITH DISABILITIES ENTERPRISES (PDBE) 

 
CONSTRUCTION CONTRACTS 

 
I. GENERAL 
 

A. CITY AUTHORITIES 
 

1. The “OBO Director” is the City of Houston’s Office of Business Opportunity 
Director, or his or her designee for the Houston Airport System is:. 
 
Houston Airport System 

   Office of business Opportunity 
   Contract Compliance Section 

   18600 Lee Road, Suite 131 
Houston, Texas 77338 
 

2. The “Contracting Department” for this Project is the City of Houston 
Department specified in Document 00520 – Agreement. 
 

3. The “Project Manager” for this Project i s  specified in Document 00550, 
Contract Approval Notification. 

 
II. REOCCURRING REPORTS THAT MUST BE SUBMITTED DURING THE COURSE 

OF THE CONTRACT: 
 

A. MWSBE MONTHLY REPORT PROCESS 
 

The Contractor shall complete the MWSBE Monthly Utilization Report in the 
Contract Compliance and Monitoring System (available at 
https://houston.mwdbe.com/). 

 
B. The Contractor shall comply with further, applicable instructions regarding 

reporting and compliance as provided in Sections III.E and III.I below. 
 
III. BUSINESS ENTERPRISE PROGRAM REQUIREMENTS: 
 

A. PURPOSE 
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This Document facilitates implementation of City of Houston, Tex. Code of 
Ordinances Chapter 15, Article V, § 15-81 et seq., relating to MWSBE contract 
participation, and Code of Ordinances Chapter 15, Article VI, § 15-90 et seq., 
relating to PDBE contract participation (collectively, the “Business Enterprise 
Program or “MWSBE”).  City of Houston, Tex. Ordinance 2013-0428, May 8, 
2013. 

 
B. POLICY 

 
It is the policy of the City to encourage the full participation of Minority and 
Women-owned Business Enterprises, Small Business Enterprises, and Persons 
with Disabilities Business Enterprises in all phases of its procurement activities 
and to afford them a full and fair opportunity to compete for City contracts at all 
levels. 

 
C. POLICY ELEMENTS 

 
1. The Contractor agrees to ensure that MWSBE firms have a full and fair 

opportunity to participate in the performance of City contracts.  In this 
regard the Contractor shall make all reasonable Good Faith Efforts to 
meet the Contract Goals for this Contract. 
 

2. The Contractor and any Subcontractor shall not discriminate on the basis 
of race, color, religion, national origin, or sex in the performance of City 
contracts. 
 

3. Contractor's performance in meeting the Participation Plan Percentage will 
be monitored during the construction phase of the Contract by the Office 
of Business Opportunity (“OBO”) and the Contracting Department (the 
“Department”). 

 
D. PERCENTAGE GOALS 

 
The MWSBE goals and PDBE goals, if any, for the Work are specified in 
Document 00800 – Supplementary Conditions Goals. 

 
E. CONTRACTOR RESPONSIBILITIES 

 
1. Prior to Award: 

The Bidder shall submit MWSBE documents in accordance with 
the requirements of Document 00410 – Bid Form Part A. 
 
a. In accordance with the Code of Ordinances and the OBO Good 

Faith Efforts Policy (Attachment A), the Department shall approve 
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an Apparent Low Bidder’s MWSBE Participation Plan, Document 
00470 (the “Bidder’s Plan” or “Plan”), within three business days 
of the Bid Opening only if the Department representative 
determines that Bidder’s Plan meets the advertised Contract Goal 
and is administratively complete. 

b. If the Department cannot approve the Bidder’s Plan, it shall forward 
the Plan to OBO, who shall review the Bidder’s Plan, and if 
applicable, the Bidder’s Document 00471 (Record of Good Faith 
Efforts) and Document 00472 (Pre-Award Deviation Request) and 
determine whether the Bidder has made Good Faith Efforts to 
meet the Contract Goals within 10 business days of the Bid 
Opening. 

c. If OBO determines that the Bidder has failed to provide a valid 
participation plan or make Good Faith Efforts or if the Bidder fails 
to provide documents and associated information required by this 
Document 00808 or reasonably requested in writing by OBO, 
OBO may declare the Bidder to be non-responsible. 

d. If OBO determines that the Bidder has made Good Faith 
Efforts, OBO may approve the Bidder’s Contract Goal Deviation 
request.  Thereafter, the Bidder/Contractor shall be bound by the 
Plan, as approved or modified by OBO. 

e. The Contractor shall: 
(1) ensure that all MWSBE firms listed in the Plan are certified 

by the Office of Business Opportunity prior to bid date.  
Qualified, non-certified firms may obtain priority 
consideration for certification if no more than two firms are 
certified with the same capability as the non-certified firm. 

(2) execute written contracts with all certified  Subcontractors 
and Suppliers.  All such contracts must be executed and 
sent to OBO and Contracting Department within 30 days 
after the date of the Notice to Proceed and must include 
provisions set forth in Articles 3 and 5 of Document 00700, 
General Conditions; and 

(3) designate an MWSBE liaison officer who will administer the 
Contractor's MWSBE program and who shall document 
and maintain records of Good Faith Efforts to subcontract 
with MWSBE Subcontractors and Suppliers. 

 
2. After Award: 

 
a. The Contractor shall submit MWSBE Monthly Utilization Reports, 

as requested in Article II above. 
b. The Contractor shall complete and submit to OBO a deviation 

request if the Contractor reasonably believes that it will not 
achieve the Business Enterprise Program Participation Plan 
Percentage documented in the Plan.  The Contractors shall also 
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submit to OBO, with a copy to the Contracting Department, a 
Record of Post-Award Good Faith Efforts (Document 00571) for 
each Certified Firm that the Contractor does not use in 
accordance with the Approved Plan before the Contractor uses 
another firm to perform the work. 

c. The Contractor shall conform to the Plan unless OBO approves a 
deviation request.  OBO shall approve or reject a request for 
deviation within five business days of receipt of the request. 

d. OBO shall approve a deviation request if: 
(1) for a reason beyond the Contractor’s control, the 

Contractor is unable to use the certified MWSBE firm in 
the Plan to perform the specified work.  In such cases, 
the Contractor shall use and document Good Faith Efforts 
to find a similarly qualified, certified MWSBE firm to 
perform such specified work; or 

(2) the Contractor reasonably believes that, due to a change 
of scope, execution of the work in accordance with the 
directions from the Contracting Department is unlikely to 
meet the terms of the Plan.  In such cases, the 
Contractor shall use and document Good Faith efforts 
to achieve a reasonable amount of MWSBE participation 
on the remaining work on the Contract. 

(3) OBO shall not unreasonably withhold approval of a 
deviation request. 

e. After the Date of Substantial Completion, OBO shall evaluate 
the Contractor’s Good Faith Efforts towards meeting the Plan, as 
it may be amended. 

f. If the Contractor fails to conform to the Plan and fails to submit a 
Post-Award Deviation Request or provide documents and 
associated information required by the Good Faith Efforts Policy or 
reasonably requested in writing by OBO, OBO may impose 
sanctions in accordance with Article VI of this Document 00808. 

 
F. ELIGIBILITY OF MWSBE FIRMS FOR SUBCONTRACTING 

 
1. To ensure that the City’s Business Enterprise Program benefits only those 

firms that are owned and controlled by a minority person(s), a woman 
(women), a person(s) with a disability, or a small business enterprise, 
the Office of Business Opportunity will certify the eligibility of MWSBE 
and PDBE Contractors, Subcontractors, and Suppliers.  Contact the 
OBO Certification Division at 832-393-0600 for information regarding 
certification. 
 

2. Firms must be certified by OBO at the time of bid in order to be counted 
towards meeting MWSBE goals.  OBO maintains a Certified Minority, 
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Women and Small Business Enterprises and Persons with Disabilities 
Business Enterprises Directory on the City’s website.  This Directory also 
lists federally-designated Disadvantaged Business Enterprises (DBEs). 

 
G. DETERMINATION OF MWSBE PARTICIPATION 

 
MWSBE participation shall be counted toward meeting the Contract Goals in 
response to the following: 

 
1. Contractor may count toward its Contract Goals only those MWSBE 

Subcontractors/ Suppliers performing a Commercially Usefully Function. 
a. COMMERCIALLY USEFUL FUNCTION means a discrete task or 

group of tasks, the responsibility for performance of which shall be 
discharged by the MWSBE firm by using its own forces or by 
actively supervising on-site the execution of the tasks by another 
entity for whose work the MWSBE firm is responsible.  In 
determining whether a certified firm is performing a commercially 
useful function, factors including but not limited to the following 
shall be considered: (1) whether the firm has the skill and expertise 
to perform the work for which it is being utilized and possesses all 
necessary licenses; (2) whether the firm is in the business of 
performing, managing, or supervising the work for which it has 
been certified and is being utilized; and (3) whether it is performing 
a real and actual service that is a distinct and verifiable element of 
the work called for in a contract.  Without limiting the generality 
of the foregoing, a MWSBE will not be considered to be 
performing a commercially useful function, if it subcontracts more 
than 50 percent of a contract being counted toward the applicable 
Contract Goals, unless such subcontracting in excess of 50 
percent has been expressly approved by OBO either pre-bid or 
post award. 

b. OBO shall approve a Plan Deviation Request if the Contractor 
demonstrates that the industry standard for the type of work 
involved is to subcontract over 50 percent of the work. 

 
2. Once a firm is certified as a MWSBE firm, the total dollar value of the 

subcontract awarded to the MWSBE firm is counted toward the Contract 
Goals, counting only the work in which the MWSBE has performed a 
Commercially Useful Function.  The use of one MWSBE certified firm to 
meet multiple goals (e.g. MBE, WBE, SBE goals) on a contract is 
prohibited, unless expressly approved by OBO.  Safety and Participation 
goals do not count as a single goal concerning MWSBE/DBE 
requirements. 
 

3. Native-American-owned firms that are certified as MBEs cannot be used to 
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meet MBE contract goals.  Native-Americans firms can only be used as 
SBEs in fulfillment of contracts goals, with any limitations expressly stated 
in Document 0800. 

 
4. The dollar value of the work performed by a certified Prime Contractor may 

not be counted toward the MWSBE goal unless the certified Prime 
Contractor is a part of a joint venture.  When the Contractor or 
Subcontractor is in a joint venture with one or more MWSBE firms, 
OBO shall determine the percent of participation resulting from such 
joint venture to be counted toward the Contract Goals.  The City may 
count towards the Contractor’s MWSBE contract goal that portion of the 
total value of the contract amount paid to an MWSBE joint venturer equal 
to the distinct, clearly defined portion of the contract work performed by 
the MWSBE. 

 
4. A MWSBE Supplier’s participation will be counted towards the MWSBE 

goals if all of the following criteria are met.  The MWSBE Supplier must: 
a. negotiate price; 
b. determine quality and quantity; 
c. order the materials; 
d. show that the invoice is in the certified firm’s name; 
e. pay for the material itself; 
f. control delivery; and 
g. be certified to provide the supplies in the appropriate NAICS code. 
 
If the listed criteria above are not met, only the entire amount of fees or 
commissions charged for assistance in the procurement of the supplies 
and materials, or fees or transportation charges for the delivery of supplies 
or materials required on a job site will be counted towards the MWSBE 
goal.  To be counted, proof must be provided of the fees paid and the fees 
must be reasonable and not excessive as compared with fees customarily 
allowed for similar services.  MWSBE Supplier participation may account 
for no more than 50% of the MWSBE participation plan. 
 

5. The OBO Policy and Procedures Manual, as amended from time to time, 
shall apply to the Contract for other determinations regarding counting 
MWSBE participation not explicitly provided for in the Contract. 

 
H. CONTRACTOR COMPLIANCE 

 
To ensure compliance with MWSBE requirements, OBO and the Department 
will monitor Contractor's efforts regarding MWSBE Subcontractors/Suppliers 
during the performance of this Contract.  This may be accomplished through 
the following: job site visits; reviewing of records and reports; and interviews 
of randomly selected personnel. 
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I. RECORDS AND REPORTS 
 

1. In accordance with II.A of this Document, the Contractor shall submit an 
initial report outlining MWSBE participation 40 days after the Notice to 
Proceed date, and on or before the 15th day of each month thereafter until 
all MWSBE subcontracting or material supply activity is completed.  Each 
report shall cover the preceding month's activity.  The Contractor shall use 
the MWSBE Contract Compliance and Monitoring System (B2G Now) to 
meet this requirement. 
 

2. Contractor shall maintain the following records for review upon request by 
OBO or the Department: 
a. Copies of executed Subcontractor agreements and purchase 

orders; 
b. Documentation of payments and other transactions with MWSBE 

Subcontractors/ Suppliers; and 
c. Appropriate explanations of any changes or replacements of 

MWSBE Subcontractors/Suppliers.  All replacement MWSBE 
Subcontractors/Suppliers must be certified by OBO. 

d. Any other records required by OBO or Contracting Department. 
 

3. If a Participation Plan Percentage is not being met, the monthly report 
shall include a narrative description of the progress being made in 
MWSBE participation.  If sufficient MWSBE Subcontractors or Suppliers to 
meet the Participation Plan Percentage are being utilized, they should be 
identified by name and the dollar amount paid to date for work performed 
or materials furnished by each MWSBE during the monthly period.  
Reports are required when no activity has occurred in a monthly period. 
 

4. Contractor shall retain all such records for a period of four years following 
completion of the Work and shall be available at reasonable times and 
places for inspection by authorized representatives of the City including 
the City Controller. 

 
IV. SANCTIONS: 
 

A. SUSPENSION PERIOD AND WAIVER 
 

Pursuant to Section 15-86 of the Code of Ordinances, OBO is authorized to 
suspend any Contractor who has failed to make Good Faith Efforts for a period 
of up to, but not to exceed, five years. 

 
B. GUIDELINES FOR IMPOSITION OF SANCTIONS 

 
1. General: 
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a. OBO shall not impose any sanction except upon evidence of 
specific conduct on the part of a MWSBE or Contractor that is 
inconsistent with, or in direct contravention of, specific applicable 
requirements for Good Faith Efforts. 

b. Imposition and enforcement of suspensions shall be consistent with 
applicable state law. 

 
2. Severity of Sanctions: 

a. In determining the length of any suspension, OBO shall consider 
the following factors: 

(1) Whether the failure to comply with applicable 
requirements involved intentional conduct or, alternatively, 
may be reasonably concluded to have resulted from a 
misunderstanding on the part of the Contractor or 
MWSBE of the duties imposed on them by Article V of 
Chapter 15 of the Code of Ordinances and these 
procedures; 

(2) The number of specific incidences of failure by Contractor 
or MWSBE to comply; 

(3) Whether the Contractor or MWSBE has been previously 
suspended; 

(4) Whether the Contractor or MWSBE has failed or refused 
to provide OBO with any information requested by OBO’s 
Director or required to be submitted to OBO’s Director 
pursuant to law or these procedures; 

(5) Whether the Contractor or MWSBE has materially 
misrepresented any applicable facts in any filing or 
communication to OBO; and 

(6) Whether any subsequent restructuring of the subject 
business or other action has been undertaken to cure 
the deficiencies in meeting applicable requirements. 

b. Suspensions may be for any length of time not to exceed five 
years.  Suspensions in excess of one year shall be reserved for 
cases involving intentional or fraudulent misrepresentation or 
concealment of material facts, multiple acts in contravention of 
applicable requirements, cases where the Contractor or MWSBE 
has been previously suspended, or other similarly egregious 
conduct. 

 
C. APPEALS 

 
A decision to implement a suspension may be taken after notice and an 
opportunity for an informal conciliation conference with OBO and a hearing by 
the Contract Compliance Commission.  Commission members shall not have 
participated in the actions or investigations giving rise to the suspension hearing. 
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D. NOTICE 

 
1. Prior to imposing any suspension, OBO shall deliver written notice to 

the Contractor or MWSBE setting forth the grounds for the proposed 
suspension and setting a date, time, and place to appear for an informal 
conciliation conference with OBO, in addition to information regarding 
the appearance before the Contract Compliance Commission for a 
hearing on the matter. 
 

2. Any notice required or permitted to be given hereunder to any Contractor 
or MWSBE may be given either by personal delivery or by certified United 
States mail, postage prepaid, return receipt requested, addressed to their 
most recent address as specified in the records of the Office of Business 
Opportunity or in the Contract if no address is on file with the Office of 
Business Opportunity. 

 
E. HEARING PROCEDURES 

 
Proceedings before the Contract Compliance Commission shall be conducted 
in accordance with Section 15-23 of the Code of Ordinances.  If the 
Commission, in a written decision, finds that a suspension is supported by 
the evidence presented, the Commission shall submit its recommendation 
to the Mayor and City Council. 
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ATTACHMENT A 

 
 

City of Houston 
Office of Business Opportunity 

Good Faith Efforts Policy 
 
General Policy. 
 
Good Faith Efforts are steps taken to achieve an Contract Goal or other requirements which, 
by their scope, intensity and usefulness demonstrates the bidder’s responsiveness to fulfill the 
business opportunity objective prior to the award of a contract, as well as the contractor’s 
responsibility to put forth measures to meet or exceed the Contract Goal throughout the 
duration of the contract. 
 
Good Faith Efforts are required to be made and demonstrated by an apparent successful 
bidder on goal oriented contracts or proposer on a regulated contract prior to award of a 
contract.  Good Faith Efforts are required on professional services and construction 
contracts and on procurement of goods and non-professional service contracts with goals.  If 
a bidder, when submitting a participation plan at the time of bid or proposal submission, 
anticipates it cannot or will not meet the Contract Goal prior to the award, the bidder must 
demonstrate to Office of Business Opportunity (“OBO”) it has made Good Faith Efforts to 
meet the Contract Goal, to be eligible for the contract award. 
 
Good Faith Efforts shall be evaluated on a case-by-case basis in making a determination 
whether a bidder or contractor is in compliance with this policy.  The efforts employed by a 
bidder or contractor should be those that one could reasonably expect a bidder or contractor to 
take if the bidder were actively and aggressively attempting to obtain MWSBE participation 
sufficient to meet the Contract Goal.  Efforts taken that are mere formalities or other 
perfunctory acts shall not be considered Good Faith Efforts to meet Contract Goals. 
 
The factors provided herein are representative of the types of actions OBO will consider in 
determining whether the bidder or contractor made Good Faith Efforts to obtain MWSBE 
participation to meet the Contract Goal.  The factors prescribed below are not intended to be a 
mandatory checklist, nor is it intended to be exhaustive or exclusive.  OBO may consider other 
factors or types of efforts that may be relevant in appropriate cases. 
 
If a contractor fails to submit Good Faith Efforts documentation as provided in this Policy, it 
waives the right to appeal OBO decisions related to this Policy.  OBO will review all the 
efforts made by the contractor, including the quality and quantity of those efforts. 
 
Pre–Award. 
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A bidder must submit a participation plan (Document 00470) to OBO at the time the bidder 
submits the bid.  If the participation by certified MWSBE subcontractors documented on the 
participation plan (“participation”) is less than the Contract Goal, a bidder should submit a 
Record of Good Faith Efforts (Document 00471) with the bid.  A bidder should also submit a 
request for a deviation (Document 00472) if the bidder, having used Good Faith Efforts, 
reasonably believes that it cannot meet the Contract Goal or a commercially useful deviation. 
 
In making a determination that the bidder has made a good faith effort to meet the Contract 
Goals, OBO shall consider specific documentation1 concerning the steps taken to obtain 
MWSBE participation, with a consideration of, by way of illustration and not limitation, whether 
the bidder demonstrated a genuine effort to comply with the following factors: 
 

1. Attended any pre-bid or pre-proposal meetings scheduled by the City 
Department; 

 
2. Followed up with MWSBEs that attended the pre-bid or pre-proposal meetings to 

discuss subcontracting and supplier opportunities and contacted MWSBEs listed 
in the City’s online directory; 
 

3. Conducted outreach with minority and women focused organizations and 
associations far in advance of solicitation due date (no less than 10 business 
days); 
 

4. Identified and designated portions of the work to be performed by MWSBEs to 
increase the likelihood of meeting the Contract Goals (including where 
appropriate breaking down the contract into reasonably sized subcontracts to 
ensure participation); 
 

5. Advertised subcontracting opportunities in news media focused towards minority 
and women persons far in advance of solicitation due date; 
 

6. Provided MWSBEs with a point of contact that was knowledgeable about the 
project and possessed decision-making authority to answer questions from 
interested MWSBEs; 
 

7. Provided a reasonable number of MWSBEs certified with timely written notices 
via email, mail, and/or fax and/or with documented contact regarding the 
subcontracting/supplier opportunities.  A “reasonable number of MWSBEs” 
shall be based on the number of MWSBEs available in the directory; 

 
8. Solicited the MWSBEs within a reasonable amount of time (no less than seven 

business days) before bid submission, as well as followed up with the MWSBEs 
 

1 A list of common supporting documentation that may allow Contractors to support their good faith efforts can be found on 
the Office of Business Opportunity website at www.houstontx.gov/obo. 
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solicited to determine if they were interested in submitting a bid or proposal or 
participating on a team. 
 

9. Provided interested MWSBEs certified to perform the solicited work with prompt 
access to the plans, specifications, scope of work and requirements of the 
contract; 
 

10. Negotiated in good faith with interested MWSBEs, and not rejecting MWSBEs as 
unqualified without sound reasons based on a thorough investigation of their 
capabilities; 
 

11. Entered into a formal contract, or signing enforceable letters of intent with 
MWSBEs; 
 

12. Provided an explanation to any MWSBE whose bid or price quotation is rejected, 
unless another MWSBE is accepted for the same work, as follows: 
a. Where price competitiveness is not the reason for rejection, a written 

rejection notice including the reason for rejection will be sent to the 
rejected MWSBE firm; 

b. Where price competitiveness is the reason for rejection, a meeting must 
be held with the price-rejected MWSBE, if requested, to discuss the 
rejection; 

 
13. Made efforts to assist interested MWSBEs in obtaining bonding, lines of credit, 

insurance required for the contract, and documenting MWSBE denied by bona 
fide surety agents; 
 

14. Ensured that the conditions and requirements for subcontracts are 
commensurate with industry standards and would not cause an economic 
hardship on MWSBEs, such as unnecessary insurance or coupling bid bonds 
with retainage; and 
 

15. Incorporated efforts not attempted earlier or on previous bids that appear more 
likely to lead to attaining the Contract Goal.  Past performance on similar 
contracts with similar scopes will also be taken in consideration when 
determining Good Faith Efforts.  A bidder that continues to make same efforts 
without any significant change in the level of participation may not be making 
Good Faith Efforts. 

 
Post–Award. 
 
The contractor must sign the approved participation plan (Document 00470 or Document 
00570) prior to starting work on the Project.  A contractor should submit a request for deviation 
(Document 00572) from OBO if the contractor, having made Good Faith Efforts, reasonably 
believes that it will not achieve the Participation Plan Percentage documented in the approved 
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participation plan.  Unless OBO approves a deviation, a contractor must submit to OBO a 
Participation Summary (Document 00660) prior to City Council’s consideration of any close-
out, term extension, or change order.  If participation is less than anticipated in the approved 
participation plan, the contractor must submit a Record of Good Faith Efforts (Document 
00571) along with the Participation Summary.  A contractor that fails to submit a deviation 
request and Good Faith Efforts documentation waives the right to appeal OBO decisions 
related to this Policy. 
 
If the contractor is awarded the contract and fails to achieve the established Participation Plan 
Percentage, the contractor must demonstrate to OBO its efforts to meet the Participation Plan 
Percentage and failure to do so based on circumstances that the contractor could not 
reasonably control.  In determining whether the contractor made Good Faith Efforts to ensure 
full participation and achievement of the Participation Plan Percentage, OBO shall consider the 
following factors: 
 

1. Whether the contractor designated an MWSBE liaison officer to administer the 
Contractor’s MWSBE programs and to be responsible for maintenance of records 
of Good Faith Efforts. 
 

2. Whether the contractor furnished prompt MWSBE Utilization Reports in a timely 
and accurate manner through the online Contract Monitoring System or via hard 
copy. 
 

3. Whether the contractor responded to efforts to resolve disputes with MWSBEs, 
and genuinely attempted to resolve these issues. 
 

4. Whether the contractor disclosed payment discrepancies timely and within the 
monthly reporting period; 
 

5. Whether the contractor complied with the participation plan, unless the contractor 
received a deviation from the OBO Director and whether upon approval, the 
contractor made Good Faith Efforts to replace a removed MWSBE with another 
certified firm; 
 

6. Whether the contractor furnished prompt written responses to written inquiries 
from the Director or any employee of OBO regarding the MWSBE’s performance 
or information germane to the MWSBE’s certification; 

 
7. Whether the contractor ensured that at all times during the performance of any 

contract or subcontract the MWSBE firm is engaging in a commercially useful 
function as that term is defined in Chapter 15 of the City of Houston Code of 
Ordinances; 
 

8. Whether the contractor provided the OBO information, or other material, that was 
factually accurate and free of material misrepresentation; 
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9. Whether the contractor furnished prompt responses to requests for information, 

books and records needed to verify compliance from the department 
administering the Contract, the City Attorney and the City Controller; 
 

10. Whether the contractor attended all meetings and mediation hearings as 
requested by the Director or his/her designee; and 
 

11. How the contractor may be affected by change orders, with consideration given 
to the size of the change orders. 

 
Change Orders. 
 
The requirement to make Good Faith Efforts to achieve the approved Participation Plan 
Percentage is applicable to change orders.  Contractors should make Good Faith Efforts 
to ensure that the Participation Plan Percentage remains substantially the same after the 
issuance of change orders.  If a contractor cannot maintain substantially the same level of 
participation provided in the latest approved Participation Plan (Document 00470 or Document 
00570) due to a change order, the contractor shall submit to the OBO Director and Contracting 
Department a Document 00571 (Post-Award Record of Good Faith Efforts) and Document 
00572 (Post-Award Plan Deviation Request) in a timely manner that does not cause disruption 
to the project.  In addition to other relevant factors, in evaluating whether Good Faith Efforts 
were made by the contractor to meet the Participation Plan Percentage despite change orders, 
the OBO Director shall consider the contractor’s efforts to timely and efficiently deliver the 
project. 
 

END OF DOCUMENT 
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Document 00821 

 
WAGE SCALE AND PAYROLL REQUIREMENTS FOR BUILDING CONSTRUCTION 

 
 

Wage Scale Requirements 
 
1.1 Contractor and its Subcontractors must pay the general prevailing wage rates for building 

construction for each craft or type of worker or mechanic employed in the execution of any 
building construction or repair under the Contract in accordance with Chapter 2258 of the 
Texas Government Code and City of Houston, Texas Ordinance Nos. 85-2070, 2000-1114, 
2001-152, 2006-91 and 2006-168, and 2009- 247 all as amended from time to time.  City 
Council has determined the prevailing wage rate in the locality in which the work is being 
performed, which is set forth in Exhibit "A". 
 

1.2 This prevailing wage rate does not prohibit the payment of more than the rates stated. 
 
1.3 In bidding, Contractor warrants and represents that it has carefully examined the 

classifications for each craft or type of worker needed to execute the Contract and determined 
that such classifications in Exhibit "A" include all necessary categories to perform the work 
under the Contract. 

 
1.4 The wage scale for building construction is to be applied to work on a building including an 

area within 5 feet of the exterior wall. 
 
1.5 If Contractor believes that an additional classification for a craft or type of worker is necessary 

to perform work under the Contract, it must submit with its bid a request to the Contract 
Compliance Division of the Office of Business Opportunity ("OBO") to use an additional labor 
classification not listed in Exhibit "A" and specify the proposed new classification.  OBO shall 
determine whether a proposed classification is already covered in Exhibit "A", and, if it is, 
specify which classification is appropriate. OBO’s decision is conclusive.  If OBO decides that 
a new classification is necessary, it will determine the appropriate prevailing wage rate for any 
resurveyed, amended, new, or additional craft or type of worker not covered by Exhibit "A".  
Such determination must be decided in accordance with procedures established by OBO, and 
in compliance with Chapter 2258 of the Texas Government Code and City of Houston, Texas 
Ordinance Nos. 85-2070, 2000-1114, 2001-152, 2006-91, 2006-168, and 2009-247 subject to 
City Council approval. 

 
1.6 Contractor must not use any labor classification not covered by Exhibit "A" until such 

classification is established and approved for use by OBO. 
 
1.7 A Contractor or Subcontractor who violates Chapter 2258 of the Texas Government Code 

must pay to the City, $60 per each worker employed for each calendar day or part of the day 
that the worker is paid less than the wage rates set forth in Exhibit "A". 

 
1.8 The City may withhold money required to be withheld under Chapter 2258 of the Texas 

Government Code from the final payment to Contractor or earlier payments if City Council 
makes a determination that there is good cause to believe that Contractor has not complied 
with these provisions and Chapter 2258 of the Government Code, in which case the City may 
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withhold the money at any time subsequent to the finding by City Council. 
 
1.9 Contractor and Subcontractors must keep records specifying: 

 
(1) the name and classification of each worker employed under the Contract; and 
 
(2) the actual per diem wages paid to each worker, and the applicable hourly rate. 

 
The records must be open at all reasonable hours for inspection by the officers and agents of 
the City. 

 
1.10 The hourly cost of salary for non-exempt workers for labor in excess of 40 hours per worker 

per week, shall be calculated at 1.5 times the worker’s base pay, plus 1.0 times fringe 
benefits, for the applicable craft and level. 

 
Certified Payroll Requirements 

 
2.1 Employees are paid weekly, and payrolls are submitted weekly using the City of Houston’s 

electronic payroll submission module, unless the prime Contractor has been instructed to do 
otherwise by the Office of Business Opportunity.  When no work is done after a Contractor 
has started work, the Contractor is required to submit a weekly compliance statement 
indicating no work was performed.  The payrolls must reflect the exact work and classification 
of the workers, the exact amount that they were paid.  Workers must be paid the contracted 
amount (prevailing wage rates).  The Contractor will be penalized $60.00 a day for each 
employee who is underpaid per Texas Government Code §2258-023 for all contracts. 
 

2.2 Payrolls must be submitted electronically & indicate whether the worker worked inside or 
outside the building area when both wage rates are applicable to the project. 
 

2.3 Payrolls must be submitted each week until all work by the contractor is complete and the 
electronic payroll submission is marked as final in the system.  
 

2.4 Payrolls must cover a seven-day period from the start of the work week and must be 
consecutive seven-day periods until all work is complete. 
 

2.5 Payrolls must have employees' names, addresses, last four digits of the social security 
numbers, and job classifications.  The job classifications must be the same as the 
classifications on the prevailing wage rate schedule. 
 

2.6 A payroll deduction authorization form must be submitted for each employee for any 
deductions other than Federal and FICA taxes and court ordered child support. 
 

2.7 Employees must be paid overtime (time and a half) for all hours worked over 40 hours a week 
on both federally and City-funded contracts. 

 
2.8 The Contractor has the responsibility to comply with all Internal Revenue Service rules and 

regulations.  Contractors who submit certified payrolls with Owner Operators (truckers) must 
submit a signed tax liability statement from each Owner Operator acknowledging their 
responsibility for Federal Income Tax and FICA reporting obligations. 
 

2.9 If the Contractor wants to use the apprentice wage rates for an employee, the apprenticeship 
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certificates must be submitted to the Office of Business Opportunity in advance of the 
employee working on the project and appearing on the payroll.  Contractor must comply with 
posted number of journeymen to apprentices as listed on the wage rate. 
 

2.10 A poster of the Prevailing Wage Rate Schedule should be clearly displayed on each job site 
from the time the project starts until the work is completed, or in case of annual service 
agreements, in the Contractor's office. 
 

2.11 The Contractor shall submit the “Certificate from Contractor Appointing Officer or Employee to 
Supervise Payment of Employees” (Exhibit “B”) to the Monitoring Authority listed in Document 
00495 prior to final execution of the contract. 
 

2.12 During the course of the work, Subcontractors shall submit the “Certificate from Subcontractor 
Appointing Officer or Employee to Supervise Payment of Employees” (Exhibit “C”) to the 
Monitoring Authority listed in Document 00495. 
 

2.13 Upon completion of the Project, as part of the contract-awarding department's total clearance 
process, the Office of Business Opportunity’s Contract Compliance Section must review 
whether the Wage Rate and Payroll Requirements were met and report the results to the 
department. 
 
 
 
 

REST OF PAGE INTENTIONALLY LEFT BLANK 
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EXHIBIT “A” 

 
Wage Determination Publication Date: 

January 3, 2020 
for 

General Decision Number: TX20200253 01/03/2020  TX253 
Superseded General Decision Number: TX20190253 

 
State:   Texas 
Construction Type: Building 
County:  Harris County in Texas. 
 
BUILDING CONSTRUCTION PROJECTS (does not include single family homes or apartments up to 
and including 4 stories). 
 
Note: Under Executive Order (EO) 13658, an hourly minimum wage of $10.80 for calendar year 2020 
applies to all contracts subject to the Davis-Bacon Act for which the contract is awarded (and any 
solicitation was issued) on or after January 1, 2015.  If this contract is covered by the EO, the 
contractor must pay all workers in any classification listed on this wage determination at least $10.80 
per hour (or the applicable wage rate listed on this wage determination, if it is higher) for all hours 
spent performing on the contract in calendar year 2020.  If this contract is covered by the EO and a 
classification considered necessary for performance of work on the contract does not appear on this 
wage determination, the contractor must pay workers in that classification at least the wage rate 
determined through the conformance process set forth in 29 CFR 5.5(a)(1)(ii) (or the EO minimum 
wage rate,  if it is higher than the conformed wage rate).  The EO minimum wage rate will be adjusted 
annually.  Please note that this EO applies to the above-mentioned types of contracts entered into by 
the federal government that are subject to the Davis-Bacon Act itself, but it does not apply to contracts 
subject only to the Davis-Bacon Related Acts, including those set forth at 29 CFR 5.1(a)(2)-(60). 
Additional information on contractor requirements and worker protections under the EO is available at 
www.dol.gov/whd/govcontracts. 
 
Modification Number  Publication Date 

0   01/03/2020 
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CITY OF HOUSTON, TEXAS 

LABOR CLASSIFICATIONS AND PREVAILING WAGE RATES FOR BUILDING CONSTRUCTION 
2020 

 

Worker Classification Ratio 
Base 
Rate 

Fringe 
Benefit 

Wage 
Total 

Acoustical Ceiling Mechanic  $17.27 $3.98 $21.25 
Asbestos Worker/ Heat & Frost Insulator * Ratio 1/1 – Apprentice $24.28 $14.16 $38.44 
Asbestos Abatement Worker (ceilings, walls, floors only) Ratio 1/3 $14.00 $0.00 $14.00 
Boilermaker * Ratio 5/1 – Apprentice $28.00 $22.35 $50.35 

Bricklayer * Ratio 1/3 – Mason Tender Brick $18.87 $0.00 $18.87 

Carpenter * (excludes acoustical ceiling installation, drywall hanging, form 
work and metal stud installation work) Ratio 2/1 – Apprentice $23.05 $8.78 $31.83 

Caulker  $15.36 $0.00 $15.36 

Cement Mason/Concrete Finisher * Ratio 1/3 – Mason Tender 
Concrete Concrete $13.93 $0.00 $13.93 

Drywall Finisher/Taper * Ratio 1/3 – Apprentice $16.27 $3.66 $19.93 

Drywall Hanger and Metal Stud Installer * Ratio 1/3 – Apprentice $17.44 $3.93 $21.37 

Electrician (Excludes Low Voltage Wiring and Installation of Alarms) Ratio 3/2 – Apprentice $32.25 $9.24 $41.49 

Electrician (Alarm Installation Only) * Ratio 1/1 – Apprentice $17.97 $3.37 $21.34 

Electrician (Low Voltage Wiring Only) *  $18.00 $1.68 $19.68 

Elevator Mechanic * Ratio 1/1 – Apprentice $42.60 $33.705 $76.305 

Formworker *  $12.77 $0.00 $12.77 
Floor Layer (carpet)  $20.00 $0.00 $20.00 
Glazier * Ratio 1/3 – Apprentice $23.27 $7.12 $30.39 
Insulator * (Batt)  $14.87 $0.73 $15.60 
Ironworker (Ornamental)  $24.42 $7.12 $31.54 
Ironworker *(Reinforcing) Ratio 1/3 – Apprentice $12.14 $0.00 $12.14 

Ironworker *(Structural) Ratio 1/3 – Apprentice $24.42 $7.12 $31.54 

Lather * Ratio 1/3 $19.73 $0.00 $19.73 

Painter * (Brush, Roller, and Spray, excludes drywall finishing/taping) Ratio 1/3 – Apprentice $17.24 $4.41 $21.65 
Pipe Fitter *(including HVAC Pipe installation) Ratio 1/1 – Apprentice $33.30 $12.26 $45.56 

Plasterer Ratio 1/3 – Plasterer Tenders $19.92 $1.00 $20.92 
Roofer * Ratio 1/3 – Apprentice $15.40 $0.00 $15.40 
Plumber * Ratio 3/2 – Apprentice $36.15 $11.04 $47.19 
Sheet Metal Worker *(excludes HVAC unit installation) Ratio 2/1 – Apprentice $27.72 $13.70 $41.42 
Sheet Metal Worker *(HVAC duct installation only) Ratio 2/1 – Apprentice $27.72 $13.70 $41.42 

Sheet Metal Worker *(HVAC unit installation only) Ratio 2/1 – Apprentice $20.05 $2.24 $22.29 

Sprinkler Fitter * (Fire sprinklers) Ratio 1/1 – Apprentice $29.53 $21.27 $50.80 

Tile Finisher * Ratio 1/3 – Apprentice $12.00 $0.00 $12.00 

Tile Setter * Ratio 1/3 – Apprentice $16.17 $0.00 $16.17 
Truck Driver (1/single axle truck)  $14.18 $0.00 $14.18 
Truck Driver (dump truck)  $12.39 $1.18 $13.57 
Truck Driver (flatbed truck)  $19.65 $8.57 $28.22 
Truck Driver (semi-trailer truck)  $12.50 $0.00 $12.50 
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Truck Driver (water truck)  $12.00 $4.11 $16.11 
Waterproofer  $14.39 $0.00 $14.39 

Laborers:     
Common or General Laborer  $11.76 $0.00 $11.76 
Landscape and Irrigation  $9.52 $0.00 $9.52 
Mason Tender (Brick)  $13.47 $0.00 $13.47 
Mason Tender (Cement /Concrete)  $10.48 $0.00 $10.48 
Pipelayer  $12.94 $0.00 $12.94 
Roof Tearoff  $11.28 $0.00 $11.28 

Power Equipment Operator:     
Backhoe / excavator / trackhoe  $13.94 $0.00 $13.94 
Bobcat / skid steer / skid loader  $13.93 $0.00 $13.93 
Bulldozer  $22.75 $0.00 $22.75 
Crane – Power Equipment Operator  $34.85 $9.85 $44.70 
Drill  $16.22 $0.34 $16.56 
Forklift  $16.00 $0.00 $16.00 
Grader/blade  $13.37 $0.00 $13.37 

Loader  $13.55 $0.94 $14.49 

Mechanic  $17.52 $3.33 $20.85 

Paver (asphalt, aggregate, and concrete)  $16.03 $0.00 $16.03 

Roller  $16.00 $0.00 $16.00 
Welders - Receive rate prescribed for craft performing operation in which welding is incidental. 

 
 
 

* Apprentices must be part of an approved Department of Labor apprenticeship program. 
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Building Construction Prevailing Wages Classification Definitions 

 
 
Asbestos Worker/Insulator * - Ratio 1Journeyman /1 Apprentice (1 Journeyman / 1 Apprentice) 
(Including application of all insulating materials, protective coverings, coatings and finishing to all type 
of mechanical systems).  Applies insulating material to exposed surfaces of structures, such as air 
ducts, hot and cold pipes, storage tanks, and cold storage rooms:  Reads blueprints and selects 
required insulation material (in sheet, tubular, or roll form), such as fiberglass, foam rubber, 
styrofoam, cork, or urethane, based on material’s heat retaining or excluding characteristics.  Brushes 
adhesives on or attaches metal adhesive-backed pins to flat surfaces as necessary to facilitate 
application of insulation material.  Measures and cuts insulation material to specified size and shape 
for covering flat or round surfaces, using tape measure, knife, or scissors.  Fits, wraps, or attaches 
required insulation material around or to structure, following blueprint specifications.  Covers or seals 
insulation with preformed plastic covers, canvas strips, sealant, or tape to secure insulation to 
structure, according to type of insulation used and structure covered, using staple gun, trowel, 
paintbrush, or caulking gun. 
 
Asbestos Abatement Worker * (Ceilings, Floors, & Walls only) 
Removes asbestos from ceilings, walls, beams, boilers, and other structures, following hazardous 
waste handling guidelines: Assembles scaffolding and seals off work area, using plastic sheeting and 
duct tape.  Positions mobile decontamination unit or portable showers at entrance of work area.  
Builds connecting walkway between mobile unit or portable showers and work area, using hand tools, 
lumber, nails, plastic sheeting, and duct tape.  Positions portable air evacuation and filtration system 
inside work area.  Sprays chemical solution over asbestos covered surfaces, using tank with attached 
hose and nozzle, to soften asbestos.  Cuts and scrapes asbestos from surfaces, using knife and 
scraper.  Shovels asbestos into plastic disposal bags and seals bags, using duct tape.  Cleans work 
area of loose asbestos, using vacuum, broom, and dustpan.  Places asbestos in disposal bags and 
seals bags, using duct tape.  Dismantles scaffolding and temporary walkway, using hand tools, and 
places plastic sheeting and disposal bags into transport bags.  Seals bags, using duct tape, and loads 
bags into truck. 
 
Boilermaker * - Ratio 5 Journeymen /1 Apprentice 
Assembles, analyzes defects in, and repairs boilers, pressure vessels, tanks, and vats in field, 
following blueprints and using hand tools and portable power tools and equipment:  Locates and 
marks reference points for columns or plates on foundation, using master straightedge, squares, 
transit, and measuring tape, and applying knowledge of geometry.  Attaches rigging or signals crane 
operator to lift parts to specified position.  Aligns structures or plate sections to assemble boiler frame, 
tanks, or vats, using plumb bobs, levels, wedges, dogs, or turnbuckles.  Hammers, flame cuts, files, 
or grinds irregular edges of sections or structural parts to facilitate fitting edges together.  Bolts or arc-
welds structures and sections together.  Positions drums and headers into supports and bolts or 
welds supports to frame.  Aligns water tubes and connects and expands ends to drums and headers, 
using tube expander.  Bells, beads with power hammer, or welds tube ends to ensure leak proof 
joints.  Bolts or welds casing sections, uptakes, stacks, baffles, and such fabricated parts as chutes, 
air heaters, fan stands, feeding tube, catwalks, ladders, coal hoppers, and safety hatch to frame, 
using wrench.  Installs manholes, hand holes, valves, gauges, and feed water connection in drums to 
complete assembly of water tube boilers.  Assists in testing assembled vessels by pumping water or 
gas under specified pressure into vessel and observing instruments for evidence of leakage.  Repairs 
boilers or tanks in field by unbolting or flame cutting defective sections or tubes, straightening plates, 
using torch or jacks, installing new tubes, fitting and welding new sections and replacing worn lugs on 
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bolts.  May rivet and caulk sections of vessels, using pneumatic riveting and caulking hammers. 
 
Bricklayer * (See Mason Tender) - Ratio 1Journeyman /3 Mason Tender Brick 
Lays building materials, such as brick, structural tile, and concrete cinder, glass, gypsum, and terra 
cotta block (except stone) to construct or repair walls, partitions, arches, sewers, and other structures:  
Measures distance from reference points and marks guidelines on working surface to lay out work.  
Spreads soft bed (layer) of mortar that serves as base and binder for block, using trowel.  Applies 
mortar to end of block and positions block in mortar bed.  Taps block with trowel to level, align, and 
embed in mortar, allowing specified thickness of joint.  Removes excess mortar from face of block, 
using trowel.  Finishes mortar between brick with pointing tool or trowel.  Breaks bricks to fit spaces 
too small for whole brick, using edge of trowel or brick hammer.  Determines vertical and horizontal 
alignment of courses, using plumb bob, gauge line (tightly stretched cord), and level.  Fastens brick or 
terra cotta veneer to face of structures, with tie wires embedded in mortar between bricks, or in 
anchor holes in veneer brick.  May weld metal parts to steel structural members.  May apply plaster to 
walls and ceiling, using trowel, to complete repair work. 
 
Carpenter * (Including Acoustical Ceiling Work) - Ratio 2 Journeymen /1 Apprentice 
Constructs, erects, installs, and repairs structures and fixtures of wood, plywood, and wallboard, 
using carpenter’s hand tools and power tools, and conforming to local building codes:  Studies 
blueprints, sketches, or building plans for information pertaining to type of material required, such as 
lumber or fiberboard, and dimensions of structure or fixture to be fabricated.  Selects specified type of 
lumber or other materials.  Prepares layout, using rule, framing square, and calipers.  Marks cutting 
and assembly lines on materials, using pencil, chalk, and marking gauge.  Shapes materials to 
prescribed measurements, using saws, chisels, and planes.  Assembles cut and shaped materials 
and fastens them together with nails, dowel pins, or glue.  Verifies trueness of structure with plumb 
bob and carpenter’s level.  Erects framework for structures and lays subflooring. Builds stairs and lays 
out and installs partitions and cabinetwork.  Covers sub floor with building paper to keep out moisture 
and lays hardwood, parquet, and wood-strip-block floors by nailing floors to sub floor or cementing 
them to mastic or asphalt base.  Applies shock-absorbing, sound-deadening, and decorative paneling 
to ceilings and walls.  Fits and installs prefabricated window frames, doors, doorframes, weather 
stripping, interior and exterior trim, and finish hardware, such as locks, letter drops, and kick plates.  
Constructs forms and chutes for pouring concrete.  Erects scaffolding and ladders for assembling 
structures above ground level.  May weld metal parts to steel structural members. 
 
Cement Mason/Concrete Finisher *(Mason Tender Cement/Concrete) - Ratio 1 Journeyman /3 
Mason Tender Cement 
Finisher; concrete floater Smooths and finishes surfaces of poured concrete floors, walls, sidewalks, 
or curbs to specified textures, using hand tools or power tools, including floats, trowels, and screeds:  
Signals concrete deliverer to position truck to facilitate pouring concrete.  Moves discharge chute of 
truck to direct concrete into forms.  Spreads concrete into inaccessible sections of forms, using rake 
or shovel.  Levels concrete to specified depth and workable consistency, using hand held screed and 
floats to bring water to surface and produce soft topping.  Smooths, and shapes surfaces of freshly 
poured concrete, using straightedge and float or power screed.  Finishes concrete surfaces, using 
power trowel, or wets and rubs concrete with abrasive stone to impart finish.  Removes rough or 
defective spots from concrete surfaces, using power grinder or chisel and hammer, and patches 
holes with fresh concrete or epoxy compound.  Molds expansion joints and edges, using edging tools, 
jointers, and straightedge.  May sprinkle colored stone chips, powdered steel, or coloring powder on 
concrete to produce prescribed finish.  May produce rough concrete surface, using broom.  May mix 
cement, using hoe or concrete-mixing machine.  May direct sub grade work, mixing of concrete, and 
setting of forms. 
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Drywall Finisher/Taper 
Wallboard and plasterboard; sheetrock taper; taper and bedder; taper and floater.  Seals joints 
between plasterboard or other wallboards to prepare wall surface for painting or papering; Mixes 
sealing compound by hand or with portable electric mixer, and spreads compound over joints 
between boards, using trowel, broad knife, or spatula.  Presses paper tape over joint to embed tape 
into compound and seal joint, or tapes joint, using mechanical applicator that spreads compound and 
embeds tape in one operation.  Spreads and smooth’s cementing material over tape, using trowel or 
floating machine to blend joint with wall surface.  Sands rough spots after cement has dried.  Fills 
cracks and holes in walls and ceiling with sealing compound.  Installs metal molding at corners in lieu 
of sealant and tape.  Usually works as member of crew.  May apply texturing compound and primer to 
walls and ceiling preparatory to final finishing, using brushes, roller, or spray gun.  May countersink 
nails or screws below surface of wall prior to applying sealing compound, using hammer or 
screwdriver. 
 
Drywall Hanger 
Dry-wall installer; gypsum dry-wall systems installer.  Plans gypsum drywall installations, erects metal 
framing and furring channels for fastening drywall, and installs drywall to cover walls, ceilings, soffits, 
shafts, and movable partitions in residential, commercial, and industrial buildings:  Reads blueprints 
and other specifications to determine method of installation, work procedures, and material, tool, and 
work aid requirements.  Lays out reference lines and points for use in computing location and position 
of metal framing and furring channels and marks position for erecting metalwork, using chalk line.  
Measures, marks, and cuts metal runners, studs, and furring channels to specified size, using tape 
measure, straightedge and hand and portable power cutting tools.  Secures metal framing to walls 
and furring channels to ceilings, using hand and portable power tools. 
Measures and marks cutting lines on drywall, using square, tape measure, and marking devices.  
Scribes cutting lines on drywall, using straightedge and utility knife and breaks board along cut lines.  
Fits and fastens board into specified position on wall, using screws, hand tools, portable power tools, 
or adhesive.  Cuts openings into board for electrical outlets, vents, or fixtures, using keyhole saw or 
other cutting tools.  Measures, cuts, assembles, and installs metal framing and decorative trim for 
windows, doorways, and vents.  Fits, aligns, and hangs doors and installs hardware, such as locks 
and kick plates (Includes Installing Metal Studs). 
 
Electrician * Ratio 3 Journeymen /2 Apprentice 
Plans layout, installs, and repairs wiring, electrical fixtures, apparatus, and control equipment:  Plans 
new or modified installations to minimize waste of materials, provide access for future maintenance, 
and avoid unsightly, hazardous, and unreliable wiring, consistent with specifications and local 
electrical codes.  Prepares sketches showing location of wiring and equipment, or follows diagrams or 
blueprints, ensuring that concealed wiring is installed before completion of future walls, ceilings, and 
flooring.  Measures, cuts, bends, threads, assembles, and installs electrical conduit, using tools, such 
as hacksaw, pipe threader, and conduit bender.  Pulls wiring through conduit.  Splices wires by 
stripping insulation from terminal leads, using knife or pliers, twisting or soldering wires together, and 
applying tape or terminal caps.  Connects wiring to lighting fixtures and power equipment, using hand 
tools. Installs control and distribution apparatus, such as switches, relays, and circuit-breaker panels, 
fastening in place with screws or bolts, using hand tools and power tools.  Connects power cables to 
equipment, such as electric range or motor, and installs grounding leads.  Tests continuity of circuit to 
ensure electrical compatibility and safety of components, using testing instruments, such as 
ohmmeter, battery and buzzer, and oscilloscope.  Observes functioning of installed equipment or 
system to detect hazards and need for adjustments, relocation, or replacement (Including Pulling 
Wire and Low Voltage Wiring and Installation of Fire Alarms, Security Systems, Telephones, and 
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Computers). 
 
Elevator Mechanic * - Ratio 1 Journeyman /1 Apprentice 
FOOTNOTES: a. - Employer contributes 8% of basic hourly rate for over 5 years’ service and 6% of 
basic hourly rate for 6 months to 5 years’ service as Vacation Pay Credit.  Paid Holidays: New Year’s 
Day; Memorial Day; Independence Day Labor Day; Thanksgiving Day; Friday after Thanksgiving Day; 
Christmas Day. 
 
Erector; elevator installer; elevator mechanic.  Assembles and installs electric and hydraulic freight 
and passenger elevators, escalators, and dumbwaiters, determining layout and electrical connections 
from blueprints:  Studies blueprints and lays out location of framework, counterbalance rails, motor 
pump, cylinder, and plunger foundations.  Drills holes in concrete or structural steel members with 
portable electric drill.  Secures anchor bolts or welds brackets to support rails and framework, and 
verifies alignment with plumb bob and level.  Cuts prefabricated sections of framework, rails, and 
other elevator components to specified dimensions, using acetylene torch, power saw, and disk 
grinder.  Installs cables, counterweights, pumps, motor foundations, escalator drives, guide rails, 
elevator cars, and control panels, using hand tools.  Connects electrical wiring to control panels and 
electric motors. Installs safety and control devices.  Positions electric motor and equipment on top of 
elevator shaft, using hoists and cable slings. 
 
Formbuilder/Formsetter 
Constructs built-in-place or prefabricated wooden forms, according to specifications, for molding 
concrete structures:  Studies blueprints and diagrams to determine type and dimension of forms to be 
constructed.  Saws lumber to blueprint dimensions, using handsaw or power saw, and nails lumber 
together to make form panels.  Erects built-in-place forms or assembles and installs prefabricated 
forms on construction site according to blueprint specifications, using hand tools, plumb rule, and 
level.  Inserts spreaders and tie rods between opposite faces of form to maintain specified 
dimensions.  Anchors and braces forms to fixed objects, using nails, bolts, anchor rods, steel cables, 
planks, and timbers. 
 
Glazier 
Installs glass in windows, skylights, store fronts, and display cases, or on surfaces, such as building 
fronts, interior walls, ceilings, and tabletops: Marks outline or pattern on glass, and cuts glass, using 
glasscutter.  Breaks off excess glass by hand or with notched tool.  Fastens glass panes into wood 
sash with glazier’s points, and spreads and smoothes putty around edge of panes with knife to seal 
joints.  Installs mirrors or structural glass on building fronts, walls, ceilings, or tables, using mastic, 
screws, or decorative molding.  Bolts metal hinges, handles, locks, and other hardware to 
prefabricated glass doors.  Sets glass doors into frame and fits hinges.  May install metal window and 
doorframes into which glass panels are to be fitted.  May press plastic adhesive film to glass or spray 
glass with tinting solution to prevent light glare.  May install stained glass windows. 
 
Insulator (Batt and Foam) 
Applies batt and form insulation to walls, ceilings and other surfaces according to manufacturers 
specifications and blue print instructions.  May use sealants such as cement plaster or asphalt 
compound to seal insulation; may spread concrete over floor slabs to form wearing floor: brushes 
adhesives, cuts insulating materials to specified shape to cover surfaces; uses tape or other sealants 
to adhere insulation to surfaces.  May use staple gun, towel, paintbrushes and caulking guns. 
 
Ironworker (Reinforcing) 
Positions and secures steel bars in concrete forms to reinforce concrete; places rods in forms, 
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spacing and fastening together with wire and pliers.  Cuts bars using hacksaw, bar cutters or 
acetylene torch.  Bends steel rods with hand tools or rod bending machine; reinforces concrete with 
wire mesh; welds reinforcing bars together. 
 
Ironworker (Structural) 
Erector; ironworker; steel erector; structural-iron erector; structural-iron worker; structural steel 
erector.  Performs any combination of following duties to raise, place, and unite girders, columns, and 
other structural-steel members to form completed structures or structure frameworks, working as 
member of crew:  Sets up hoisting equipment for raising and placing structural-steel members.  
Fastens steel members to cable of hoist, using chain, cable, or rope.  Signals worker operating 
hoisting equipment to lift and place steel member.  Guides member, using tab line (rope) or rides on 
member to guide it into position.  Pulls, pushes, or pries steel members into approximate position 
while member is supported by hoisting device.  Forces members into final position, using turnbuckles, 
crowbars, jacks, and hand tools.  Aligns rivet holes in member with corresponding holes in previously 
placed member by driving drift pins or handle of wrench through holes.  Verifies vertical and 
horizontal alignment of members, using plumb bob and level. 
 
Lather 
Fastens wooden, metal, or rockboard lath to walls, ceilings, and partitions of buildings to provide 
supporting base for plaster, fireproofing, or acoustical material, using hand tools and portable power 
tools:  Erects horizontal metal framework to which laths are fastened, using nails, bolts, and studgun.  
Drills holes in floor and ceiling, using portable electric tool, and drives ends of wooden or metal studs 
into holes to provide anchor for furring or rockboard lath.  Wires horizontal strips to furring to stiffen 
framework.  Cuts lath to fit openings and projections, using hand tools or portable power tools.  Wires, 
nails, clips, or staples lath to framework, ceiling joists, and flat concrete surfaces.  Bends metal lath to 
fit corners, or attaches preformed corner reinforcements.  Wires plasterer’s channels to overhead 
structural framework to provide support for plaster or acoustical ceiling tile. 
 
Painter (Brush, Roller, and Spray) 
Applies coats of paint, varnish, stain, enamel, or lacquer to decorate and protect interior or exterior 
surfaces, trimmings, and fixtures of buildings and other structures:  Reads work order or receives 
instructions from supervisor or homeowner regarding painting.  Smoothes surfaces, using sandpaper, 
brushes, or steel wool, and removes old paint from surfaces, using paint remover, scraper, wire 
brush, or blowtorch to prepare surfaces for painting.  Fills nail holes, cracks, and joints with caulk, 
putty, plaster, or other filler, using caulking gun and putty knife.  Selects premixed paints, or mixes 
required portions of pigment, oil, and thinning and drying substances to prepare paint that matches 
specified colors.  Removes fixtures, such as pictures and electric switchcovers, from walls prior to 
painting, using screwdriver.  Spreads dropcloths over floors and room furnishings, and covers 
surfaces, such as baseboards, doorframes, and windows with masking tape and paper to protect 
surfaces during painting.  Paints surfaces, using brushes, spray gun, or paint rollers.  Simulates wood 
grain, marble, brick, or tile effects.  Applies paint with cloth, brush, sponge, or fingers to create special 
effects.  Erects scaffolding or sets up ladders to perform tasks above ground level. 
 
Pipe fitter * (HVAC Pipe Only) - Ratio 1Journeymen /1 Apprentice (See Schedule included) 
Lays out, assembles, installs, and maintains pipe systems, pipe supports, and related hydraulic and 
pneumatic equipment for steam, hot water, heating, cooling, lubricating, sprinkling, and industrial 
production and processing systems, applying knowledge of system operation, and following 
blueprints:  Selects type and size of pipe, and related materials and equipment, such as supports, 
hangers, and hydraulic cylinders, according to specifications.  Inspects work site to determine 
presence of obstructions and to ascertain that holes cut for pipe will not cause structural weakness.  
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Plans installation or repair to avoid obstructions and to avoid interfering with activities of other 
workers.  Cuts pipe, using saws, pipe cutter, hammer and chisel, cutting torch, and pipe cutting 
machine.  Threads pipe, using pipe threading machine. Bends pipe, using pipe bending tools and 
pipe bending machine.  Assembles and installs variety of metal and nonmetal pipes, tubes, and 
fittings, including iron, steel, copper, and plastic.  Connects pipes, using threaded, caulked, soldered, 
brazed, fused, or cemented joints, and hand tools.  Secures pipes to structure with brackets, clamps, 
and hangers, using hand tools and power tools.  Installs and maintains hydraulic and pneumatic 
components of machines and equipment, such as pumps and cylinders, using hand tools.  Installs 
and maintains refrigeration and air-conditioning systems, including compressors, pumps, meters, 
pneumatic and hydraulic controls, and piping, using hand tools and power tools, and following 
specifications and blueprints.  Increases pressure in pipe system and observes connected pressure 
gauge to test system for leaks. 
 
Pipe Fitter * (Excluding HVAC Pipe) 
Lays out, assembles, installs, and maintains pipe systems, pipe supports, and related hydraulic and 
pneumatic equipment for steam, hot water, heating, cooling, lubricating, sprinkling, and industrial 
production and processing systems, applying knowledge of system operation, and following 
blueprints:  Selects type and size of pipe, and related materials and equipment, such as supports, 
hangers, and hydraulic cylinders, according to specifications.  Inspects work site to determine 
presence of obstructions and to ascertain that holes cut for pipe will not cause structural weakness.  
Plans installation or repair to avoid obstructions and to avoid interfering with activities of other 
workers.  Cuts pipe, using saws, pipe cutter, hammer and chisel, cutting torch, and pipe cutting 
machine.  Threads pipe, using pipe-threading machine.  Bends pipe, using pipe bending tools and 
pipe bending machine.  Assembles and installs variety of metal and nonmetal pipes, tubes, and 
fittings, including iron, steel, copper, and plastic.  Connects pipes, using threaded, caulked, soldered, 
brazed, fused, or cemented joints, and hand tools.  Secures pipes to structure with brackets, clamps, 
and hangers, using hand tools and power tools.  Installs and maintains hydraulic and pneumatic 
components of machines and equipment, such as pumps and cylinders, using hand tools.  Installs 
and maintains refrigeration and air-conditioning systems, including compressors, pumps, meters, 
pneumatic and hydraulic controls, and piping, using hand tools and power tools, and following 
specifications and blueprints.  Increases pressure in pipe system and observes connected pressure 
gauge to test system for leaks.  May weld pipe supports to structural steel members.  May observe 
production machines in assigned area of manufacturing facility to detect machinery malfunctions.  
May operate machinery to verify repair.  May modify programs of automated machinery, such as 
robots and conveyors, to change motion and speed of machine, using teach pendant, control panel, 
or keyboard and display screen of robot controller and programmable controller.  May be designated 
Steam Fitter (construction) when installing piping systems that must withstand high pressure 
 
Plasterer * See Plaster Tender - Ratio 1 Journeyman /3 Plaster Tenders 
Applies coats of plaster to interior walls, ceilings, and partitions of buildings, to produce finished 
surface, according to blueprints, architect’s drawings, or oral instructions, using hand tools and 
portable power tools:  Directs workers to mix plaster to desired consistency and to erect scaffolds.  
Spreads plaster over lath or masonry base, using trowel, and smoothes plaster with darby and float to 
attain uniform thickness.  Applies scratch, brown, or finish coats of plaster to wood, metal, or board 
lath successively.  Roughens undercoat with scratcher (wire or metal scraper) to provide bond for 
succeeding coats of plaster. 
 
Plumber * (Excluding HVAC Pipe) - Ratio 3 Journeymen /2 Apprentice 
Assembles, installs, and repairs pipes, fittings, and fixtures of heating, water, and drainage systems, 
according to specifications and plumbing codes:  Studies building plans and working drawings to 

DocuSign Envelope ID: 4BD10622-9AA6-4EC3-BECA-CC7F7B5B5333



IAH - Terminal A/B Garage Signage and Wayfinding WAGE SCALE 
Project No. 794A FOR BUILDING CONSTRUCTION 
 

00821-13 
Edition Date: 02-01-2020 

determine work aids required and sequence of installations.  Inspects structure to ascertain 
obstructions to be avoided to prevent weakening of structure resulting from installation of pipe.  
Locates and marks position of pipe and pipe connections and passage holes for pipes in walls and 
floors, using ruler, spirit level, and plumb bob.  Cuts openings in walls and floors to accommodate 
pipe and pipe fittings, using hand tools and power tools.  Cuts and threads pipe, using pipe cutters, 
cutting torch, and pipe-threading machine.  Bends pipe to required angle by use of pipe-bending 
machine or by placing pipe over block and bending it by hand.  Assembles and installs valves, pipe 
fittings, and pipes composed of metals, such as iron, steel, brass, and lead, and nonmetals, such as 
glass, vitrified clay, and plastic, using hand tools and power tools.  Joins pipes by use of screws, 
bolts, fittings, solder, plastic solvent, and caulks joints.  Fills pipe system with water or air and reads 
pressure gauges to determine whether system is leaking.  Installs and repairs plumbing fixtures, such 
as sinks, commodes, bathtubs, water heaters, hot water tanks, garbage disposal units, dishwashers, 
and water softeners.  Repairs and maintains plumbing by replacing washers in leaky faucets, 
mending burst pipes, and opening clogged drains. 
 
Roofer 
Covers roofs with roofing materials other than sheet metal, such as composition shingles or sheets, 
wood shingles, or asphalt and gravel, to waterproof roofs:  Cuts roofing paper to size, using knife, and 
nails or staples it to roof in overlapping strips to form base for roofing materials.  Installs gutters and 
downs spouts.  Aligns roofing material with edge of roof, and overlaps successive layers, gauging 
distance of overlap with chalk line, gauge on shingling hatchet, or by lines on shingles.  Fastens 
composition shingles or sheets to roof with asphalt, cement, or nails.  Punches holes in slate, tile, 
terra cotta, or wooden shingles, using punch and hammer.  Cuts strips of flashing and fits them into 
angles formed by walls, vents, and intersecting roof surfaces.  When applying asphalt or tar and 
gravel to roof, mops or pours hot asphalt or tar onto roof base.  Applies alternate layers of hot asphalt 
or tar and roofing paper until roof covering is as specified.  Applies gravel or pebbles over top layer, 
using rake or stiff bristled broom. 
 
Sheet metal worker * Ratio 2 Journeymen /1 Apprentice (Including Setting HVAC Duct & System 
Installs) 
Fabricates, assembles, installs and repairs sheet metal products, including sheet metal roof (also see 
Roofer).  Operates soldering and welding equipment to join together sheet metal parts.  Seals seams 
and joints with sealant.  Installs roof sheets, trims, flashing, gutters down spouts and other related 
items.  Performs other related duties. 
 
Sprinkler Fitter (Fire) * - Ratio 1 Journeyman /1 Apprentice 
Lays out, assembles, installs, and maintains pipe systems, pipe supports, and related hydraulic and 
pneumatic equipment for steam, hot water, heating, cooling, lubricating, sprinkling, and industrial 
production and processing systems, applying knowledge of system operation, and following 
blueprints:  Selects type and size of pipe, and related materials and equipment, such as supports, 
hangers, and hydraulic cylinders, according to specifications. Inspects work site to determine 
presence of obstructions and to ascertain that holes cut for pipe will not cause structural weakness.  
Plans installation or repair to avoid obstructions and to avoid interfering with activities of other 
workers.  Cuts pipe, using saws, pipe cutter, hammer and chisel, cutting torch, and pipe cutting 
machine.  Threads pipe, using pipe-threading machine.  Bends pipe, using pipe bending tools and 
pipe bending machine.  Assembles and installs variety of metal and nonmetal pipes, tubes, and 
fittings, including iron, steel, copper, and plastic.  Connects pipes, using threaded, caulked, soldered, 
brazed, fused, or cemented joints, and hand tools.  Secures pipes to structure with brackets, clamps, 
and hangers, using hand tools and power tools.  Installs and maintains hydraulic and pneumatic 
components of machines and equipment, such as pumps and cylinders, using hand tools.  Installs 
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and maintains refrigeration and air-conditioning systems, including compressors, pumps, meters, 
pneumatic and hydraulic controls, and piping, using hand tools and power tools, and following 
specifications and blueprints.  Increases pressure in pipe system and observes connected pressure 
gauge to test system for leaks.  May weld pipe supports to structural steel members.  May observe 
production machines in assigned area of manufacturing facility to detect machinery malfunctions.  
May operate machinery to verify repair.  May modify programs of automated machinery, such as 
robots and conveyors, to change motion and speed of machine, using teach pendant, control panel, 
or keyboard and display screen of robot controller and programmable controller. 
 
Tile Finisher 
Supplies and mixes construction materials for TILE SETTER (construction) 861.381-054, applies 
grout, and cleans installed tile:  Moves tiles, tile setting tools, and work devices from storage area to 
installation site manually or using wheelbarrow.  Mixes mortar and grout according to standard 
formulas and request from TILE SETTER (construction), using bucket, water hose, spatula, and 
portable mixer. Supplies TILE SETTER (construction) with mortar, using wheelbarrow and shovel.  
Applies grout between joints of installed tile, using grouting trowel.  Removes excess grout from tile 
joints with wet sponge and scrapes corners and crevices with trowel.  Wipes surface of tile after grout 
has set to remove grout residue and polish tile, using nonabrasive materials.  Cleans installation site, 
mixing and storage areas, and installation machines, tools, and equipment, using water and various 
cleaning tools.  Stores tile setting materials, machines, tools, and equipment.  May apply caulk, 
sealers, acid, steam, or related agents to caulk, seal, or clean installed tile, using various application 
devices and equipment.  May modify mixing, grouting, grinding, and cleaning procedures according to 
type of installation or material used.  May assist TILE SETTER (construction) to position and secure 
metal lath, wire mesh, or felt paper prior to installation of tile. May cut marked tiles to size, using 
power saw or tile cutter. 
 
Tile Setter 
Applies tile to walls, floors, ceilings, and promenade roof decks, following design specifications:  
Examines blueprints, measures and marks surfaces to be covered, and lays out work.  Measures and 
cuts metal lath to size for walls and ceilings with tin snips.  Tacks lath to wall and ceiling surfaces with 
staple gun or hammer.  Spreads plaster base over lath with trowel and levels plaster to specified 
thickness, using screed.  Spreads concrete on sub floor, with trowel and levels it with screed.  
Spreads mastic or other adhesive base on roof deck, using serrated spreader to form base for 
promenade tile.  Cuts and shapes tile with tile cutters and biters.  Positions tile and taps it with trowel 
handle to affix tile to plaster or adhesive base. 
 
Truck Driver 
Drives truck with capacity of more than 3 tons, to transport materials to and from specified 
destinations:  Drives truck to destination, applying knowledge of commercial driving regulations and 
area roads.  Prepares receipts for load picked up.  Collects payment for goods delivered and for 
delivery charges.  May maintain truck log, according to state and federal regulations.  May maintain 
telephone or radio contact with supervisor to receive delivery instructions.  May load and unload 
truck.  May inspect truck equipment and supplies, such as tires, lights, brakes, gas, oil, and water.  
May perform emergency roadside repairs, such as changing tires, installing light bulbs, tire chains, 
and spark plugs.  May position blocks and tie rope around items to secure cargo during transit. 
 
 
Laborers 
 
Common Laborer 
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Performs any combination of the following tasks in erecting, repairing and wrecking buildings; dig, 
spread and level dirt and gravel; lift carry and hold building materials, tools and supplies; clean tools, 
equipment, materials and work areas; mix, pour and spread concrete, asphalt, gravel and other 
materials; join, wrap and seal sections of pipe; routine non-machine tasks such as removing forms 
from set concrete, filling expansion joints with asphalt, and placing culverts in trench. May also signal 
construction equipment operators; measure distances from grade stakes, drive stakes and stretch 
lines; bolt, nail align and block up under forms; mix and finish poured concrete, erect scaffolding; 
spread paint or coating to seal surfaces; caulking compounds to seal surfaces; remove projections 
from concrete, and mount pipe hangers. 
 
Mason Tender Brick 
 
Mason Tender Cement 
 
Pipe layer 
Lay pipe for storm or sanitation sewers, drains, and water mains.  Perform any combination of the 
following tasks: grade trenches or culverts, position pipe, or seal joints. 
 
Plaster Tender 
Tends machine that pumps plaster or stucco through spray gun for application to ceilings, walls, and 
partitions of buildings:  Starts and stops machine on signals from PLASTERER (construction).  Fills 
hopper of machine with plaster.  Turns valves to regulate pump and compressor.  Assists in erecting 
scaffolds. 
 
 
Power Equipment Operator: 
 
Asphalt Paver (operator) 
Operator; bituminous-paving-machine operator; blacktop-paver operator; blacktop spreader; 
mechanical-spreader operator; paving-machine operator, asphalt or bituminous.  Operates machine 
that spreads and levels hot-mix bituminous paving material on sub grade of highways and streets:  
Bolts extensions to screed to adjust width, using wrenches.  Lights burners to heat screed.  Starts 
engine and controls paving machine to push dump truck and maintain constant flow of asphalt into 
hopper.  Observes distribution of paving material along screed and controls direction of screed to 
eliminate voids at curbs and joints.  Turns valves to regulate temperature of asphalt flowing from 
hopper when asphalt begins to harden on screed. 
 
Backhoe (operator) 
Operates power-driven machine, equipped with movable shovel, to excavate or move coal, dirt, rock, 
sand, and other materials:  Receives written or oral instructions from supervisor regarding material to 
move or excavate.  Pushes levers and depresses pedals to move machine, to lower and push shovel 
into stockpiled material, to lower and dig shovel into surface of ground, and to lift, swing, and dump 
contents of shovel into truck, car, or onto conveyor, hopper, or stockpile.  Observes markings on 
ground, hand signals, or grade stakes to remove material, when operating machine at excavation 
site. 
 
Crane (operator) 
Operates electric-, diesel-, gasoline-, or steam-powered guy-derrick or stiff-leg derrick (mast 
supported by fixed legs or tripod), to move products, equipment, or materials to and from quarries, 
storage areas, and processes, or to load and unload trucks or railroad cars:  Pushes and pulls levers 
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and depresses pedals to raise, lower, and rotate boom and to raise and lower load line in response to 
signals. 
 
Forklift (operator) 
Drives gasoline-, liquefied gas-, or electric-powered industrial truck equipped with lifting devices, such 
as forklift, boom, scoop, lift beam and swivel-hook, fork-grapple, clamps, elevating platform, or trailer 
hitch, to push, pull, lift, stack, tier, or move products, equipment, or materials in warehouse, storage 
yard, or factory:  Moves levers and presses pedals to drive truck and control movement of lifting 
apparatus.  Positions forks, lifting platform, or other lifting device under, over, or around loaded 
pallets, skids, boxes, products, or materials or hooks tow trucks to trailer hitch, and transports load to 
designated area.  Unloads and stacks material by raising and lowering lifting device. 
 
Slab & Wall Saw (See Related Power Equipment Operator Above) 
Use associated power equipment operators already defined. 
 
 
              
Apprentices 
Apprentices may be used in any of the crafts listed above where noted, if they are currently certified 
in a program recognized by the Bureau of Apprenticeship and Training, U.S. Department of Labor, 
providing the proper ratio between journeyman and apprentice is observed.  Apprentice certification 
certificates must be supplied with the first weekly payroll upon which the apprentice’s name appears. 
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WELDERS - Receive rate prescribed for craft performing operation to which welding is incidental. 
 
              
 
Pipe fitters * Apprentice Schedule (Excluding HVAC Pipe) 
 

Journeyman Indentured 
Apprentice 

Apprentice 
Applicant Total 

1 1 0 1 to 1 
3 2 1 3 to 3 
5 3 2 5 to 5 
8 4 3 8 to 7 

12 5 4 12 to 9 
16 6 5 16 to 11 
20 7 6 20 to 13 
25 8 7 25 to 15 
30 9 8 30 to 17 
40 10 9 40 to 19 
50 11 10 50 to 21 

 
NOTE: Continue after 50 Journeyman — ONE (1) Indentured Apprentice and one (1) Apprentice 
Applicant for every ten (10) Journeyman 
              
 

* When Apprentices are shown, Helpers cannot be utilized 
 
              
 
APPRENTICES (see definitions) 
 
Registered Apprenticeship Ratios 
 
For All Apprentices 
 
Apprentice duties consist but are not limited to reading blue prints, lay out, fabrication, installation, 
and assembly.  Other duties are the setting up and operation of fabrication machines, using hand 
tools, power tools, lifting/handling devices, sealing if necessary according to their particular craft.  
Apprentices also are trained in the preparation process of a job that include but not limited to staging, 
planning, distribution, and sectioning of materials.  Apprentices may be used in any of the crafts listed 
where noted on the Prevailing Wage Rate Schedule, if they are currently certified in a program 
recognized by the Bureau of Apprenticeship and Training, U.S. Department of Labor, providing the 
proper ratio between journeyman and apprentice is observed.  Apprentice certification certificates 
must be supplied with the first weekly payroll upon which the apprentice’s name appears.  Laborers 
cannot be utilized when Apprentices are shown 
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Asbestos Worker / Insulator 
 
City of Houston allows the use of 1 Journeyman and 1 Apprentice, the Apprentice can be used with 
the first Journeyman.  No other Apprentices can be added until the 2th Journeyman is added.  All 
Apprentices are to be under the direct supervision of a Journeyman. 
1 Journeyman w/ 1 Apprentice 
2 Journeymen w/ 2 Apprentices 
 
Boilermakers 
 
City of Houston allows the use of 5 Journeymen and 1 Apprentice, the Apprentice can be used with 
the first Journeyman.  No other Apprentices can be added until the 6th Journeyman is added.  All 
Apprentices are to be under the direct supervision of a Journeyman. 
1-5 Journeymen w/ 1 Apprentice 
6-10 Journeymen w/ 2 Apprentices 
 
Carpenter 
 
City of Houston allows the use of 2 Journeymen and 1 Apprentice, the Apprentice can be used with 
the first Journeyman.  No other Apprentices can be added until the 4th Journeyman is added.  All 
Apprentices are to be under the direct supervision of a Journeyman. 
1-2 Journeymen w/ 1 Apprentice 
3-4 Journeymen w/ 2 Apprentices 
5-6 Journeymen w/ 3 Apprentices 
 
Electrician 
 
City of Houston allows the use of 3 Journeymen and 2 Apprentices, the Apprentice can be used with 
the first Journeyman.  No other Apprentices can be added until the 3rd Journeyman is added.  All 
Apprentices are to be under the direct supervision of a Journeyman.  All Journeymen and 
Apprentices must hold a current license from the State of Texas. 
 
1 Journeyman w/ 1 Apprentice 
2 Journeymen w/ 1 Apprentice 
3 Journeymen w/ 2 Apprentices 
4 Journeymen w/ 3 Apprentices 
5 Journeymen w/ 3 Apprentices 
6 Journeymen w/ 4 Apprentices 
7 Journeymen w/ 4 Apprentices 
8 Journeymen w/ 4 Apprentices 
9 Journeymen w/ 4 Apprentices 
10 Journeymen w/ 5 Apprentices 
 
Plumbers 
 
City of Houston allows the use of 3 Journeymen and 2 Apprentices, the Apprentice can be used with 
the first Journeyman.  No other Apprentices can be added until the 3rd Journeyman is added.  All 
Apprentices are to be under the direct supervision of a Journeyman.  All Journeymen and 
Apprentices must hold a current license from the State of Texas. 
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1 Journeyman w/ 1 Apprentice 
2 Journeymen w/ 1 Apprentice 
3 Journeymen w/ 2 Apprentices 
4 Journeymen w/ 3 Apprentices 
5 Journeymen w/ 3 Apprentices 
6 Journeymen w/ 4 Apprentices 
7 Journeymen w/ 4 Apprentices 
8 Journeymen w/ 4 Apprentices 
9 Journeymen w/ 4 Apprentices 
10 Journeymen w/ 5 Apprentices 
 
Sprinkler Fitter 
 
City of Houston allows the use of 1 Journeyman and 1 Apprentice, the Apprentice can be used with 
the first Journeyman.  No other Apprentices can be added until the 2th Journeyman is added.  All 
Apprentices are to be under the direct supervision of a Journeyman. 
 
1 Journeyman w/ 1 Apprentice 
2 Journeymen w/ 2 Apprentices 
Sheetmetal Worker 
 
City of Houston allows the use of 2 Journeymen and 1 Apprentice, the Apprentice can be used with 
the first Journeyman.  No other Apprentices can be added until the 4th Journeyman is added.  All 
Apprentices are to be under the direct supervision of a Journeyman. 
 
1-2 Journeymen w/ 1 Apprentice 
3-4 Journeymen w/ 2 Apprentices 
5-6 Journeymen w/ 3 Apprentices 
 
Pipefitter 
 
City of Houston allows the use of 1 Journeymen and 1 Apprentice, the Apprentice can be used with 
the first Journeyman.  No other Apprentices can be added until the 4th Journeyman is added.  All 
Apprentices are to be under the direct supervision of a Journeyman. 
 
1 Journeyman w/ 1 Apprentice 
2 Journeymen w/ 1 Apprentice 
3 Journeymen w/ 2 Apprentices 
4 Journeymen w/ 3 Apprentices 
5 Journeymen w/ 3 Apprentices 
6 Journeymen w/ 4 Apprentices 
7 Journeymen w/ 4 Apprentices 
8 Journeymen w/ 4 Apprentices 
9 Journeymen w/ 4 Apprentices 
10 Journeymen w/ 5 Apprentices 
 
Welders 
Receive rate prescribed for craft performing operation is which welding is incidental 
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Pipefitters * Apprentice Schedule (Excluding HVAC Pipe) 
 
NOTE: Continue after 50 Journeyman - ONE (1) Indentured Apprentice and one (1) Apprentice 
Applicant for every ten (10) Journeyman 

 

Journeyman Indentured 
Apprentice 

Apprentice 
Applicant Total 

1 1 0 1 to 1 
3 2 1 3to 3 
5 3 2 5 to 5 
8 4 3 8 to 7 

12 5 4 12 to 9 
16 6 5 16 to 11 
20 7 6 20 to 13 
25 8 7 25 to 15 
30 9 8 30 to 17 
40 10 9 40 to 19 
50 11 10 50 to 21 

 
              

 
When Apprentices are shown, Helpers cannot be utilized 

 
              
 
If there are questions as to the classification of a worker, contact the Contract Compliance 
Officer in writing with a description of the work to be performed.  After reviewing the Contract 
Compliance Officer will respond in writing with the classification and wage rate to be paid the 
worker in question. 
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EXHIBIT “B” 

 
CERTIFICATE FROM CONTRACTOR APPOINTING OFFICER OR EMPLOYEE 

TO SUPERVISE PAYMENT OF EMPLOYEES 
 
 
Project Name              
 
              
 
Project WBS#:          Date    
 
Email Address:             
 
(I) (We) hereby certify that (I am) (we are) the Prime Contractor for      
 
              

(specify type of job) 
in connection with construction of the above-mentioned Project, and that (I) (we) have appointed  
    , whose signature appears below, to supervise the payment of (my) 
(our) employees beginning   , 20 ; that he/she is in a position to have full knowledge of the 
facts set forth in the payroll documents and in the statement of compliance required by the Copeland 
Act and the City of Houston, which he/she is to execute with (my) (our) full authority and approval 
until such time as (I) (we) submit to the City of Houston a new certificate appointing some other 
person for the purposes hereinabove stated. 
 
 
         Phone:     

(Identifying Signature of Appointee) 
 
Attest:              

(Name of Firm or Corporation) 
 
 
By:        By:      

(Signature) (Signature) 
 
              

(Title) (Title) 
 
 
NOTE:  This certificate must be executed by an authorized officer of a corporation or by a member of 
a partnership, and shall be executed prior to and be submitted with the first payroll.  Should the 
appointee be changed, a new certificate must accompany the first payroll for which the new 
appointee executes a statement of compliance required by the Copeland Act and the City of Houston. 
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EXHIBIT “C” 

 
CERTIFICATE FROM SUBCONTRACTOR APPOINTING OFFICER OR EMPLOYEE TO 

SUPERVISE PAYMENT OF EMPLOYEES 
 

 
 
Project Name              
 
              
 
Project WBS#:          Date    
 
Email Address:             
 
(I) (We) hereby certify that (I am) (we are) the Sub Contractor for       
 
              

(specify type of job) 
in connection with construction of the above-mentioned Project, and that (I) (we) have appointed  
    , whose signature appears below, to supervise the payment of (my) 
(our) employees beginning   , 20 ; that he/she is in a position to have full knowledge of the 
facts set forth in the payroll documents and in the statement of compliance required by the Copeland 
Act and the City of Houston, which he/she is to execute with (my) (our) full authority and approval 
until such time as (I) (we) submit to the City of Houston a new certificate appointing some other 
person for the purposes hereinabove stated. 
 
 
         Phone:     

(Identifying Signature of Appointee) 
 
Attest:              

(Name of Firm or Corporation) 
 
 
By:        By:      

(Signature) (Signature) 
 
              

(Title) (Title) 
 
 
NOTE: This certificate must be executed by an authorized officer of a corporation or by a member of 
a partnership, and shall be executed prior to and be submitted with the first payroll.  Should the 
appointee be changed, a new certificate must accompany the first payroll for which the new 
appointee executes a statement of compliance required by the Copeland Act and the City of Houston. 
 

END OF DOCUMENT 
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City of Houston  

Pay or Play Program Requirements 

 

   I .  Pay or Play Program Overview 
          
                   A.  Purpose 
                        The Pay or Play Program was established with Ordinance 2007-534 on July 1, 2007 and is    
                        governed by Executive Order 1-7. The Pay or Play Program (POP Program) creates a more    
                        level playing field and enhances fairness in the bid process between competing contractors  
                        that choose to offer health benefits to their workforce and those who do not. The program also             
                        recognizes and accounts for the fact that there are cost associated with health care of the   
                        uninsured citizens of the Houston and Harris County area. 
        
                  B.  Program Elements 
                          
                         1. Covered contracts:   
                          
                         I.) Advertised after July 1, 2007 or which is executed on or after the effective date of this    
                                 Executive Order. 
                            II.) Contracts valued at or above $100,000.00 (contract) and $200,000.00 (sub-contract)   
                                 including contingencies, amendments, supplemental terms and/or change orders. 
                           III.) Professional Service, Construction, and Service type contracts. 
                          
                         2. Contracts not covered: 
  
                            I.) Any contract in which the primary purpose is procurement of property, goods,  
                                supplies, and or equipment. 
                           II.) An inter-governmental contract, inter-governmental agreement or purchasing    
                                cooperative. 
                          
                         3. Covered employees: This program applies to employees of a covered contractor or 
                             subcontractor, including contract labor, who are over age 18, work at least 30 hours 
                             per week and work any amount of time under a covered city contract or subcontract. 

 
                         4. Pay or Play Option: 


l“Pays” by contributing $1.00 per covered employee per regular hour for work 

                                  performed under the contract with the City; or 

                           ll.)“Plays” by providing health benefits to covered employees. Health benefits must meet    

                                 or exceed the following standards: 

The employer will contribute no less than $150 per covered employee per 

                                 month toward the total premium cost. 

The employee contribution, if any amount, will be no greater than 50% of the 

                                 monthly premium cost and no more than $150 per month. 

                                  

                                 *Note: (1)A contractor is deemed to have complied with section 5.4 of  
                       E.O. 1-7 with respect to a covered employee who is not provided health 
                                 benefits if the employee refuses the benefits and the employee’s contribution 
                                 to the premium is no more than $40 per month. (2) If applicable the contractor     
                                 has the option to both Pay and Play. 
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City of Houston  

Pay or Play Program Requirements 

 

 

                         5. Exemptions/Waivers: The City of Houston will award a contract to a contractor that  
                             neither Pays nor Plays only if the contractor has received an approved waiver (Form  
                             POP-4 requested by City departments only). 
 
                         6. Administration: Contractor performance in meeting Pay or Play program requirements  
                           will be managed by the contracting department. The Office of Business Opportunity      
                             (OBO) has administrative oversight of the program, including audit responsibilities 
                             (department compliance). Questions about the program should be referred to the 
                             Department POP Liaison an updated contact list is available on     
                             http://www.houstontx.gov/obo/popforms.html or call Gracie Orr with the Office of  
                             Business Opportunity at 832-393-0633. 
 

II. Documentation and Reporting Requirements 

 
A.  Document that must be signed and returned to administering department  
      with the bid/proposal. 

 

                         1.) City of Houston Pay or Play Program Acknowledgment Form (Form POP-1)            

                             acknowledges bidder/proposers’ knowledge of the program and its requirements, and  

                               the intention to comply. 
 

 

B. Documents that must be signed and returned to administering department within a  
     period designated by the department’s Contract Administrator, upon notification of  
     low bidder or successful proposer status: 

 
                       1.) Certification of Compliance with Pay or Play Program (Form POP-2) 

     
    *Note - Contractors that opt to “play” must provide proof of coverage, including  
     document from insurance provider, and names of covered employees. 
 
2.) List of Subcontractors (Form POP-3)  
 
     *Note- Review the affidavit statement at the bottom of this form for further important  
      POP Compliance information. 

 

C.  Contractors reporting requirements: 

                          
                         1.) Contractors that opt to Pay 

                              Provide monthly reports to administering department, detailing names of employees,    

                              hours worked, exemptions (if any) and amount owed. (Form POP-5) 

 

                         2.) Contractors that opt to Play 

                              Provide  periodic  reports  to  the  contract  administrator  showing  proof  of  coverage  
                              (insurance premium invoice or insurance card) reporting schedule will be determined by  
                              administering department based on length of contract. (Form POP-7) 
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City of Houston  

Pay or Play Program Requirements 

 

 

 
 

                      3.) Employee Waiver Request 
                           Contractor may request POP program waiver by submitting the request on POP-8 if the       
                           employee is less than 18 years old, employee has other health coverage such as  
                           through spouse or parents, or Medicare/Medicaid. 
 
                           *Note proof of coverage must be provided in the form of a copy of the employee’s  
                            insurance card. (Remove social security numbers if applicable)  
                            
                      4.) Contractors shall submit an initial report with the second invoice to the department. 
                           Payments based on monthly reports are due to the contracting department with  
                           submission of the following month’s invoice. Payments may be made out to the City of  
                           Houston preferably via cashier check or business check. 

 
 
III. Compliance and Enforcement 

                 The Office of Business Opportunity will audit program compliance. Contractors willfully violating or 
                 misrepresenting POP program compliance will be subject to corrective and/or punitive action, 
                 including but not limited to the assessment of fines and penalties and/or debarment. The Pay or 
                 Play Program Requirements Form and all other POP Forms are available for downloading from 
                 the City of Houston’s Website at  http://www.houstontx.gov/obo/popforms.html 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

(Document 00840)                                                                                                                               OBO 7/3/2012 

DocuSign Envelope ID: 4BD10622-9AA6-4EC3-BECA-CC7F7B5B5333

http://www.houstontx.gov/obo/popforms.html


Doc. 00842 130125

                     ATTACHMENT “     ”

                   Sample Letter of Intent

THIS AGREEMENT IS SUBJECT TO BINDING ARBITRATION ACCORDING TO THE TEXAS 
GENERAL ARBITRATION ACT.

To: City of Houston Date:
Administering Department

Project Name and Number 

Bid Amount:     M/W/DBE Goal:  

 agrees to enter into a contractual agreement
Prime Contractor

with  , who will provide the following goods/
MWBE Subcontractor

services in connection with the above referenced contract:

for an estimated amount of $  or % of the total 
contract value.

 is currently certified with the City of Houston’s 
        (M/W/DBE Subcontractor) Office of Business of Opportunity Office to function in the 
aforementioned capacity.

        Prime Contractor       M/W/DBE Subcontractor 

intend to work on the above-named contract in accordance with the M/W/DBE Participation Section of the City 
of Houston Bid Provisions, contingent upon award of the contract to the aforementioned Prime Contractor.

Signed (Prime Contactor) Signed (M/W/DBE Subcontractor)

Printed Signature Printed Signature

Title Date Title Date
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Attachment “      ”

CITY OF HOUSTON CERTIFIED MWBE SUBCONTRACT TERMS

Contractor shall ensure that all subcontracts with M/WBE subcontractors and suppliers are 
clearly labeled “THIS CONTRACT IS SUBJECT TO BINDING ARBITRATION 
ACCORDING TO THE TEXAS GENERAL ARBITRATION ACT” and contain the following 
terms:

1. _______________________(M/WBE subcontractor) shall not delegate or 
subcontract more than 50% of the work under this subcontract to any other 
subcontractor or supplier without the express written consent of the City of 
Houston’s Office of Business Opportunity (“the Director”).

2. _______________________(M/WBE subcontractor) shall permit representatives 
of the City of Houston, at all reasonable times, to perform 1) audits of the books 
and records of the subcontractor, and 2) inspections of all places where work is to 
be undertaken in connection with this subcontract.  Subcontractor shall keep such 
books and records available for such purpose for at least four (4) years after the 
end of its performance under this subcontract.  Nothing in this provision shall 
affect the time for bringing a cause of action or the applicable statute of 
limitations.

3. Within five (5) business days of execution of this subcontract, Contractor (prime 
contractor) and Subcontractor shall designate in writing to the Director an agent 
for receiving any notice required or permitted to be given pursuant to Chapter 15 
of the Houston City Code of Ordinances, along with the street and mailing 
address and phone number of such agent.

4. As concluded by the parties to this subcontract, and as evidenced by their 
signatures hereto, any controversy between the parties involving the construction 
or application of any of the terms, covenants or conditions of this subcontract 
shall, on the written request of one party served upon the other or upon notice by 
the Director served on both parties, be submitted to binding arbitration, under the 
Texas General Arbitration Act (Tex. Civ. Prac. & Rem. Code Ann., Ch. 171 – “The 
Act”).  Arbitration shall be conducted according to the following procedures:

a. Upon the decision of the Director or upon written notice to the HR Director 
from either party that a dispute has arisen, the Director shall notify all parties 
that they must resolve the dispute within thirty (30) days or the matter may be 
referred to arbitration.

b. If the dispute is not resolved within the time specified, any party or the Director 
may submit the matter to arbitration conducted by the American Arbitration 
Association under the rules of the American Arbitration Association, except as 
otherwise required by the City’s contract with the American Arbitration 
Association on file in the Office of the City’s Office of Business Opportunity.
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c. Each party shall pay all fees required by the American Arbitration Association 
and sign a form releasing the American Arbitration Association and its 
arbitrators from liability for decisions reached in the arbitration.

d. In the event the American Arbitration Association no longer administers Office 
of Business Opportunity arbitration for the City, the Director shall prescribe 
alternate procedures as necessary to provide arbitration by neutrals in 
accordance with the requirements of Chapter 15 of the Houston City Code of 
Ordinances.

These provisions apply to goal-oriented contracts.  A goal-oriented contract means any 
contract for the supply of goods or non-professional services in excess of $100,000.00 for 
which competitive proposals are required by law; not within the scope of the MBE/WBE 
program of the United States Environmental Protection Agency or the United States 
Department of Transportation; and which the City Purchasing Agent has determined to have 
significant MWBE subcontracting potential in fields which there are an adequate number of 
known MBEs and/or WBEs to compete for City contracts.

The MWBE policy of the City of Houston will be discussed during the pre-proposal 
conference.  For information, assistance, and/or to receive a copy of the City’s Office of 
Business Opportunity Policy and/or Ordinance, contact the Office of Business Opportunity 
Division at 713.837.9000, 611 Walker Street, 7th Floor, Houston, Texas 77002.

City of Houston Certified M/WBE Subcontract Terms
Page 2
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