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ABOUT THE CALIFORNIA HOUSING PARTNERSHIP
The California Housing Partnership Corporation (CHPC) is a private nonprofit organization committed to helping 
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related advocacy efforts, CHPC is expanding access to energy efficiency resources for multifamily rental properties 
in California and ensuring that publicly assisted properties serving the state’s lowest-income households receive an 
equitable distribution of these resources.
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This report describes a new approach to financing energy efficiency retrofits 
at affordable multifamily rental properties in California. The California Housing 
Partnership Corporation (CHPC) and Stewards of Affordable Housing for the Future 
(SAHF) worked with LINC Housing (LINC) on a whole-building retrofit project to 
demonstrate how common barriers to financing energy retrofits can be overcome 
through close coordination with investor owned utilities.   

The innovative approach taken at City Gardens Apartments in Santa Ana, 
California, was made possible through the cooperation and leadership of 
the owner, LINC, and senior managers from local utilities Southern California 
Gas Company (SCG) and Southern California Edison (SCE). The retrofit of City 
Gardens demonstrates the potential of a one-stop shop approach to financing 
efficiency retrofit work in California that provides owners with an integrated 
package of utility incentives and financing paid for by cost savings produced by 
the retrofit.

INTRODUCTION
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Background
City Gardens consist of 274 apartments in 27 two-
story, “garden style” buildings spread across 11.9 acres. 
Each building contains a mix of studio, one- and two-
bedroom apartments serving low-income residents. 
City Gardens was constructed in 1969, and underwent a 
major rehabilitation when LINC purchased the property 
in 1996. The development is typical of many suburban 
garden apartments in California, making it a strong 
candidate for a demonstration project. 

In the early 2000s, LINC upgraded seven of the eight hot 
water boilers on the property. Doing so lowered utility 
costs at the time, in turn lowering the overall potential 
for energy and water efficiency gains from a future 
retrofit. Nonetheless, in 2012 LINC believed there were 
still significant opportunities to improve energy efficiency 
and began to pursue a comprehensive retrofit using 
proceeds from their Fannie Mae Green Refinance Plus 
loan, the first loan of its kind in the country. Although 
the Green Refinance Plus mortgage provided LINC 
with important additional resources to improve energy 
efficiency, LINC was also interested in finding new ways 
to leverage existing utility incentive programs. So, when 
CHPC and SAHF proposed to LINC in early 2012 to use 
the City Gardens retrofit as a demonstration for new 
approach to accessing utility resources, LINC readily 
agreed. CHPC and LINC began weekly meetings with SCG 
and SCE managers in March 2012. Significant energy 
retrofit work began during the 4rd Quarter of 2012 and 
was completed by LINC in April 2013. 

STEP 1: Property Assessment and Green 
Audit
Utility systems in multifamily buildings are diverse 
and have varying upgrade needs and opportunities. 

Therefore, it is critical to begin a retrofit by assessing 
a property at the whole-building level to determine 
which specific energy and water conservation measures 
will bring about the greatest efficiencies, rather than 
choosing from a list of prescriptive weatherization and 
lighting measures that typically result in significantly less 
cost savings. 

Enterprise Community Partners provided critical funding 
for a Green Property Needs Assessment (PNA) for City 
Gardens. EMG conducted the Green PNA in February 
2012 and provided initial suggestions for the scope 
of work and estimates of the costs and potential cost 
savings of various retrofit measures. However, because 

PART 1: THE CITY GARDENS 
DEMONSTRATION PROJECT

Aerial photo of City Gardens Apartments, Google Earth

City Gardens Property Snapshot

•	 Santa Ana, CA
•	 274 Units 
•	 11.9 Acre Site 
•	 Built in 1969
•	 Major rehab in 1996
•	 55 units at 40% AMI 
•	 219 units at 60% AMI
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EMG performed the audit without considering all 
available utility incentives, CHPC worked with EMG and 
LINC to revise the scope of work and adjust the cost and 
savings projections to account for measures for which 
SCG and SCE had direct install and rebate opportunities. 

STEP 2: Accessing Utility Incentives 
As a stepping stone towards a single point of contact, 
SCG and SCE provided dedicated contacts to work 
regularly with CHPC and LINC staff. This close partnership 
helped LINC understand which utility direct install and 
rebate opportunities were available to City Gardens, 
and helped utility staff understand a multifamily retrofit 
from an owner’s perspective. SCG and SCE managers also 
helped LINC navigate the application process for various 
incentives. Working closely with SCG and SCE program 
managers and account executives, CHPC helped LINC 
access nearly $397,000 (more than $1,000 per unit) in 
utility rebates and direct install services from three main 
energy efficiency incentive programs:

•	 The Energy Savings Assistance Program (ESAP), 
funded by SCG and SCE, provides income-qualified 
households —at or below 200 percent of the 
federal poverty line—with free direct install energy 
conservation measures including energy efficient 
refrigerators, energy efficient furnace control 
upgrades, weather stripping, low-flow shower heads, 
and door and building envelope repairs. 

•	 The Multi-Family Energy Efficiency Rebate Program 
(MFEER) provides rebates to owners for the 
installation of gas and electrical energy conservation 
measures with a primary focus on lighting rebates.

•	 The California Solar Initiative (CSI) offers building 
owners rebates for the installation of solar 
photovoltaic or solar domestic water heating 
systems. 

Income qualification challenges and opportunities

LINC’s experience in accessing ESAP incentives for 
City Gardens underscored that the current income 
verification process required by ESAP is duplicative and 
inefficient. LINC had previously collected and verified 

Results of the ESAP Income Verification 
Process at City Gardens

Out of 274 apartments...

•	 201 qualified as income eligible using the 200% 
Federal Poverty guideline

•	 28 were over income limits

•	 36 could either not be reached or chose not to 
participate

•	 9 were vacant

•	 13 unqualified households became eligible 
through the 80/20 rule

City Gardens Retrofit Timeline
CHPC believes this timeline can be shortened if the 
lessons learned from this demonstration project are 
implemented.

1st Quarter 2012

•	 Audit completed

•	 Lighting measures installed

•	 Roof repairs to prepare for solar domestic hot 
water system 

2nd Quarter 2012

•	 Education and outreach to residents

•	 ESAP income qualification process for free 
weatherization services 

3rd & 4th Quarters 2012

•	 ESAP measures installed in income-qualified 
apartments

•	 Identical measures installed in non-qualified 
apartments

•	 Solar domestic hot water system and 
recirculation pumps installed
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resident income data for each household at City Gardens 
in order to ensure residents were qualified to live in 
subsidized housing. However, ESAP does not currently 
accept income verification data collected during the 
annual resident certification processes done pursuant 
to existing federal and state programs. Instead, ESAP 
requires utility contractors to spend additional time and 
resources to verify household income and demographic 
data for a second time through a unit-by-unit approach 
that inevitably misses a significant number of residents 
either because of scheduling conflicts or because 
residents do not wish to provide the information to a 
third party. 

The door-to-door income qualification process at 
City Gardens took six weeks to complete. Worse, 36 
households at City Gardens either declined to participate 
or could not be reached, and were therefore ineligible 
to benefit from ESAP. LINC’s records, verified by a state 
agency, show that 16 of the 36 unreachable households 
had incomes below 200% Federal Poverty Guideline and 
would have qualified for ESAP if LINC had been allowed 
to use state or federal agency-verified records rather 
than the door-to-door verification process.

Fortunately, the ESAP 80/20 Rule states that if 80% of 
the units in a building qualify for ESAP then the whole 

Type Measure Rebate Free, Direct 
Installation

Remainder Covered 
by Owner

Water Solar domestic hot water
CA Solar 
Initiative

X

Gas & Water
On demand recirculation 
pumps

SCG Pilot 
Program

Gas
Gas wall heater 
replacements

SCG Pilot 
Program

Electricity
Interior & Exterior lighting 
plus controls

MFEER X

Gas & Electricity
Weather-stripping wall 
gaskets

ESAP X*

Gas Furnace clean & tune ESAP X*

Gas Electronic pilot igniters ESAP X*

Hot Water (Gas & Water) Low-flow fixtures ESAP X*

Hot Water (Gas & Water)
Shower Start thermostatic 
shower valves

ESAP

Table 1.1 Energy Conservation Measures 

*Gap financing necessary only for units that did not qualify for ESAP.

The table below shows only the measures for which CHPC assisted LINC in accessing utility incentives and/or those 
that produced energy or water savings for City Gardens. Other non-efficiency retrofit work, including, but not 
limited to, roofing, balcony and siding replacement, termite repair, and storm water drainage improvements, is not 
recorded here.
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Proposed Measures 
for City Gardens

Rebate or Value of 
Direct Install Measure

Measure Costs 
After Rebates

Projected Annual 
Owner Cost Savings

Project Annual 
Tenant Cost Savings

Electricity $64,378 $18,736 $9,360 $17,026

Gas & Water $332,597 $199,283 $47,911 $0

Totals $396,975 $218,019 $57,271 $17,026

Table 1.2 Projected Cost Savings

building can be served free of charge. Nine of City 
Garden’s 27 buildings were able to meet this threshold, 
increasing the total number of units receiving free ESAP 
measures from 201 to 214 (out of 274). LINC was then 
left to pay for the cost of providing similar benefits to the 
remaining 60 units.

No Contractor Choice for ESAP and MFEER 

ESAP and MFEER do not allow owners to choose their 
own contractor. This restriction has frustrated owners 
who want the efficiency of hiring one primary contractor 
to do the majority of the retrofit work and the quality 
assurance of knowing that the selected contractor 
has experience retrofitting multifamily properties. At 
City Gardens, LINC faced the challenge of coordinating 
three contractors to accomplish the MFEER and ESAP 
measures. However, LINC benefitted from the fact that 
the ESAP program contractor, TELACU, was experienced 

with multifamily properties. LINC was also able to hire 
TELACU to install identical measures in the units that did 
not qualify for ESAP.

STEP 3: Finalizing a Scope of Work 
After CHPC helped LINC expand the final scope of work 
to include measures that came with utility incentives and 
rebates, the City Gardens retrofit is now projected to 
result in energy savings of approximately 23% annually. 

Table 1.1 shows the energy and water conservation 
retrofit measures implemented at City Gardens, as well 
as the primary incentive or financing method for each 
measure. Table 1.2 below shows the projected cost 
savings associated with each category of conservation 
measures. The total projected benefit to LINC and City 
Gardens residents of the retrofit measures amounted 
to more than $74,000 in annual owner and tenant cost 
savings.

STEP 4: Covering the Financing Gap 
after Rebates and Incentives
To complete all the measures in the whole-building 
retrofit of City Gardens, LINC had to identify funds to 
cover $218,019 after all rebates and free direct install 
measures were leveraged. Fortunately, LINC had access 
to the remaining  Fannie Mae Green Refinance Plus loan 
proceeds to pay for these additional costs.

Exterior LED pole lighting was installed in all parking areas in March 
2013. Photography courtesy of LINC Housing; photo by Gary Krueger 
Photographer.
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Key Lessons Learned at City Gardens

•	 Whole-Building Audit: To achieve maximum energy savings and return on investment, a performance-based, 
whole-building energy audit is required at multifamily properties.

•	 Single Point of Contact: Identifying a single point of contact at the utilities to help deliver direct install and 
rebate incentives is key to leveraging existing programs and achieving deeper savings.

•	 Income Eligibility Requirements: Conforming ESAP to national and state best practices for income eligibility 
and using pre-qualified property lists created by government housing agencies would reduce or prevent the 
need for door-to-door contact and significantly decrease administrative expenses.

•	 Contractor Choice: Allowing the primary retrofit contractor to install ESAP and MFEER measures would 
enhance efficiency, increase accountability, and ensure owners could choose contractors with multifamily 
housing experience.

•	 Financing: Third party capital to cover the cost gap after an owner has leveraged all available incentives is a 
critical need.  

Left: New exterior CFL lighting was installed outside each apartment in May 2012. Center: Solar panels collect energy to heat the newly installed 
solar domestic hot water (DHW) system. Right: Installation of a new, insulated, 500-gallon water storage tank, which will hold the pre-heated water 
generated by the solar DHW system. Photography courtesy of LINC Housing; photos left and center by Gary Krueger Photographer
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PART 2: BARRIERS TO ACCESS

Historically, most energy efficiency programs in California 
were designed to meet the needs of single-family homes 
and ignored the unique needs of multifamily properties, 
making it difficult for owners of multifamily properties to 
access the incentives available to them. The City Gardens 
retrofit highlighted common barriers multifamily owners 
face when trying to access utility incentives for energy 
efficiency retrofits.

BARRIER 1: Navigating Multiple 
Programs
The confusion of navigating multiple programs at City 
Gardens was lessened greatly by the willingness of SCG 
and SCE to provide dedicated staff to work closely with 
LINC and CHPC. However, for many owners throughout 
the state, utility incentive programs remain difficult to 
leverage concurrently because they are not offered in 
an integrated or coordinated way. A building owner 
wishing to access multiple programs offered by an IOU 
must identify the appropriate staff for each program 
and navigate varying project contractors, administrative 
processes, and program guidelines. This “siloed” 
process is highly inefficient and can lead to delays in the 
execution of a retrofit, causing disruptions for residents 
and increasing frustration and confusion for all parties.  
As a result, multifamily rental owners often choose not 
to use incentive programs and miss opportunities for 
deeper energy savings.

SOLUTION: A Single Point of Contact  
Owners need a single point of contact who can help 
them navigate the utility incentive programs. The City 
Gardens demonstration project was a large step toward 
getting SCG and SCE to adopt a Single Point of Contact 
approach. With weekly help from CHPC, SCG and SCE 
realized they could use their existing major account 

executive program to provide senior staff to participate 
in weekly project coordination meetings. 

CHPC has advocated strongly for each utility to have an 
internal single point of contact for incentive programs. 
CHPC first recommended this approach in a 2011 filing 
for the Energy Savings Assistance Program proceeding 
led by the California Public Utilities Commission (CPUC). 
The CPUC has also recognized this as an important 
approach to improving program uptake and satisfaction. 
The four California IOUs have since endorsed the concept 
and each is currently in the process of making a single 
point of contact available to multifamily owners through 
the Energy Upgrade California program for multifamily. 

Single Point of Contact vs. One-Stop Shop

Single Point of Contact:  A single entity at the utility 
that helps customers navigate which incentive 
programs are right for their property and their 
resident population.  

One-Stop Shop: A step beyond Single Point of 
Contact. A single entity that provides integrated 
access to financing and energy efficiency incentive 
programs. The One-Stop Shot acts as a liaison 
between the single point of contact at a utility, the 
developer, and all lenders.

BARRIER 2: Different Income 
Qualification Standards 
ESAP’s use of 200% of Federal Poverty Guideline, rather 
than the Area Medium Income (AMI) standard used 
by most federal and state housing agencies, makes 
it unnecessarily difficult to determine building-level 
eligibility for ESAP.  Despite the fact that properties 
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that are federally and/or state assisted already have 
certified income data and that the U.S. Department 
Of Energy (DOE) and the Department of Housing and 
Urban Development (HUD) have developed a way to 
make this available at a building level, ESAP still does not 
allow the use of building-level eligibility data. A related 
barrier is ESAP’s attempts to count housing subsidy 
as income, which other income-restricted programs 
do not. CHPC and advocacy groups for low-income 
consumers and residents have testified that it is not 
feasible or reasonable to measure and track housing 
subsidies by household and have recommended that this 
requirement be removed. 

The result of the current policy is that residents must be 
qualified for ESAP through a costly and time-intensive 
door-to-door income qualification process. 

SOLUTION: Use Housing Agency Income 
Data to Streamline Income Eligibility
This barrier was also experienced in DOE’s 
Weatherization Assistance Program (WAP). To overcome 
the income eligibility barrier in WAP, DOE and HUD 
collaborated to streamline the qualification process. 
HUD used existing certified income records of federally 
assisted buildings to produce a list of buildings where 
enough residents income qualify for the entire building 
to be served by the weatherization program (buildings 
where 66 percent of units had household incomes at 
or below 200 percent of the federal poverty level). As 
it did for WAP, a similar partnership with HUD and/or 
other state housing agencies could streamline income 
qualification for ESAP and avoid duplicative income 
qualification. 

BARRIER 3: Gap Financing Needed for 
Stand-Alone Retrofits
In a world of substantially diminished federal and state 
housing funding, affordable housing owners have 
few options to cover the cost of energy and water 
efficiency retrofits beyond what they can get from utility 
incentive programs. Rents and cash flow are highly 
regulated in assisted housing, meaning that in most 
cases retrofit costs cannot be passed on to residents. 

With high annual projected savings an owner may wish 
to seek financing for an energy efficiency retrofit, but 
most multifamily rental buildings serving low-income 
households are financed with multiple layers of debt and 
equity, requiring owners to negotiate with and obtain 
permissions from numerous parties. This permission 
process may be worth the effort in the context of a major 
refinancing and rehabilitation of the property, which 
often take place every 20-30 years, but is unattractive 
in the context of smaller stand-alone energy efficiency 
retrofits, which typically cost $1,500-$3,000 per unit in 
California.

There have been several attempts to provide stand-
alone retrofit mortgage financing in California, including 
most recently the Bay Area Multifamily (BAM) Fund 
administered by the Low Income Investment Fund and 
Enterprise Community Partners. However, the onerous 
requirement of getting permissions from all existing lien 
holders in order to accept a subordinate energy loan has 
shown this to be an unattractive alternative. 

SOLUTION: On-Bill Repayment
In September 2013, after several years of advocacy 
by CHPC, the CPUC directed California’s IOUs to 
provide additional energy efficiency financing options 
including an on-bill repayment (OBR) pilot for affordable 
multifamily properties. OBR offers a mechanism for 
property owners to repay energy efficiency loans from 
a third-party lender through a tariff placed on the 
owner’s monthly utility bills. An objective of the pilot 
will be to limit OBR payments to an amount less than 
the energy cost savings projected by an energy audit 
(“Bill Neutrality”), allowing properties to use energy cost 
savings to finance all retrofit work. Unlike a traditional 
real estate loan, financing repaid through OBR is not 
secured by the property, meaning that no deed of trust 
is provided to the lender, thus not activating the onerous 
lien holder permissions process.
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PART 3: LOOKING FORWARD

Millions of people living in multifamily buildings in 
California and nationwide could benefit from energy 
efficiency improvements. Until very recently, owners 
faced a number of barriers to achieving deeper energy 
and cost savings. 

However, there has been significant recent progress. The 
CPUC has recognized many of the existing barriers and 
directed the IOUs to improve and develop programs for 
multifamily properties accordingly. 
 

IOU program innovations since the City 
Gardens retrofit
Energy Upgrade California (EUCA) for Multifamily: 
The EUCA for Multifamily pilot is a whole-building 
performance-based subsidy program that was launched 
in Summer 2013 by all four IOUs, as well as the Bay Area 
and Southern California Regional Energy Networks. EUCA 
for Multifamily attempts to lessen confusion across IOU 
programs by offering a single point of contact assigned 
by each utility.  The hope is that these pilots will be 
developed in fully funded programs.

Middle Income Direct Install (MIDI) Pilot: The 
MIDI pilot was authorized at the end of 2012 and 
provides measures similar to those covered by ESAP to 
households at 250% Federal Poverty Guideline, slightly 
above ESAP’s existing 200% threshold.

Energy Savings Assistance Program (ESAP): 
A preliminary 2013 report conducted by The Cadmus 
Group evaluated how ESAP could better serve 
multifamily properties. The Cadmus Group report 
assessed best practices in the highest functioning 
low-income multifamily programs nationwide and 
recommended many of the same solutions proposed 
in this report. The recommendations from the Cadmus 

Group will shape the next cycle of revisions to ESAP.

Master-Metered Multifamily Financing (MMMF) Pilot: 
Through the MMMF pilot, the CPUC authorizes the 
use of OBR in substantially master-metered multifamily 
rental properties. The pilot will be rolled out in phases, 
the first of which was authorized to begin in September 
2013 with five properties in SCG territory, with full 
implementation set to begin Summer 2014.

Ratepayer Integrated On-bill Payment 
Program
The MMMF pilot provides owners of affordable 
multifamily buildings access to OBR. CHPC and national 
partner SAHF are poised to help owners take advantage 
of OBR availability through the Ratepayer Integrated 
On-bill Payment Program (RIOPP). CHPC and SAHF’s 
innovative pilot offers a complete package of integrated 
financing tools tailored to the specific needs of low-
income multifamily rental properties for performance-
based, whole-building energy retrofits. RIOPP offers 
coordinated technical assistance (as in the case of City 
Gardens), leverages the use of utility rebate and free 
direct install programs, and helps to secure third party 
financing through OBR. RIOPP refers to the combination 
of these services as a “one-stop shop.” 

Looking Forward
The availability of OBR and the slow-but-steady 
improvement of existing utility incentive programs offers 
an encouraging picture of the future for energy efficiency 
retrofits in multifamily affordable housing. CHPC is 
hopeful that these and future improvements will help 
California reach its greenhouse gas reduction targets, 
and improve and preserve affordable homes for millions 
of low-income Californians.


