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Introduction by the  
Greater Manchester Mayor 

 

Transport is the lifeblood of every town and city. It’s how people get to work, get to school, 
meet their friends and ultimately live engaged, productive and fulfilled lives. It’s also closely 
linked to some of the top issues facing our city-region, including congestion, air quality, our 
health and the attractiveness of our streets and town centres. 

That is why I have made transport one of my top priorities. It is absolutely vital we get this 
right so we can achieve our economic, social and environmental objectives. I am committed 
to pushing for continuous improvements to our transport networks so it can help make 
Greater Manchester one of the best places in the world to grow up, get on and grow old.   

The reality is that our current transport system needs further investment and reform – 
including more devolution – so it can fully support Greater Manchester’s huge potential.   

Congestion continues to threaten the flow of commuters, goods and services. Poor air 
quality, primarily as a result of polluting vehicles and worsened by traffic congestion, 
damages the health of people across our city-region. And key public transport modes, 
particularly rail and bus, are under-performing, and together with Metrolink are not properly 
integrated into one unified network. 

This is largely as result of historic under-investment by successive Governments, combined 
with an inadequate regulatory and legislative system which has fragmented transport 
decision-making, leaving the city-region without the ability to bring transport modes 
together into one integrated system.    
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Greater Manchester’s initial devolution settlement has partly reversed this trend, which is to 
be welcomed. And in terms of new transport infrastructure, the past decade has been one of 
unprecedented local investment – for example our ever popular and growing Metrolink 
network, the ground-breaking Leigh-Salford-Manchester guided busway, the development of 
new interchanges, major new highways schemes such as the A6 Manchester Airport Relief 
Road, and the UK’s most ambitious Cycling and Walking investment programme.  

However, there’s much more to do if we are to fulfil our agreed 2040 Transport Strategy and 
provide all our residents and businesses with the clean, integrated and reliable transport 
system they need. The Government promised us a Northern Powerhouse, and the case is now 
irrefutable that greater investment and devolution in the North, including in Greater 
Manchester, should be a national priority. 

Our agreed 2040 Transport Strategy sets out what we are aiming for – world-class 
connections that support long-term, sustainable economic growth and access to opportunity 
for all.   

Building on our past successes this Delivery Plan sets out the shorter term measures and 
schemes our city-region so desperately needs. As is the Greater Manchester way, it has been 
developed in close co-operation with TfGM, GMCA and the local authorities to ensure our 
transport investments support and are supported by the new housing and commercial 
development sites in our draft Greater Manchester Spatial Framework. It also outlines some 
of the key measures that we will need to develop and implement if we are to clean our air. By 
dealing with the key challenges on our transport network – poor air quality, congestion and 
improving public transport, cycling and walking – this joined-up plan sets a clear direction to 
achieving better, cleaner and more connected transport for all.   

Aside from much needed capital investment, this Delivery Plan also sets out the importance 
of reform to key parts of the transport system itself.  Devolution is starting to give Greater 
Manchester some of the powers, if not all the resources, it needs.  I’m committed to using the 
powers available to improve and much better integrate all our transport modes, but there 
are further powers I want to see devolved to Greater Manchester and to the local authorities 
so we are genuinely able to provide the efficient transport network that businesses and 
residents need. 

This Delivery Plan is by no means the last word on our transport ambitions, and I will be 
pushing for greater investment and reform, but it does represent a significant step on the 
way to a better connected, greener and cleaner Greater Manchester. 

Andy Burnham 
Mayor of Greater Manchester
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Background – Challenges and 
Opportunities  

1. The Greater Manchester Transport Strategy 2040 focusses on tackling the critical long-term 
challenges facing the city-region.  

2. This is the second in a series of five-year Delivery Plans that ensure the long-term challenges 
outlined in the overarching 2040 Transport Strategy can adapt and respond to emerging trends 
and priorities. 

3. The Mayor’s and GMCA’s priorities are set out in the refreshed Greater Manchester Strategy 
(launched in autumn 2017) with a vision ‘to make Greater Manchester one of the best places in 
the world to grow up, get on and get old’1. Key priorities are: tackling climate change, creating a 
thriving economy, and supporting ‘world-class connectivity that keeps Greater Manchester 
moving’. The Greater Manchester Strategy is supported by this 2040 Transport Strategy Delivery 
Plan (2002-2025) which contains a strong commitment to providing a transport system which: 
supports sustainable economic growth and tackles congestion; improves the quality of life for all 
by being integrated, affordable and reliable; protects our environment and improves air quality, 
and capitalises on new technology and innovation. 

Figure 1: Greater Manchester transport vision, 2040 Transport Strategy (2017) 

 

                                                           
1 https://www.greatermanchester-ca.gov.uk/ourpeopleourplace  

https://www.greatermanchester-ca.gov.uk/ourpeopleourplace
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4. The following sections describe the background issues and the context for this Delivery Plan. For 
each of the four ‘pillars’ of our vision we describe how our Delivery Plan must: 

 Support the Greater Manchester Strategy, the Plan for Homes, Jobs and the Environment, 
and the forthcoming Local Industrial Strategy.  

 Develop an increasingly successful Northern Powerhouse economy, with Greater Manchester 
at its heart. 

 Tackle congestion and enable the efficient and effective movement of people and goods. 

 Ensure transport contributes to high-quality, liveable and healthy neighbourhoods, town and 
cities. 

 Create an inclusive and accessible transport network that enables access to opportunities. 

 Improve the connectivity, reliability and affordability of our networks for all. 

 Encourage and support greater levels of walking and cycling. 

 Reduce the impact of transport on the environment – particularly in terms of clean air and 
carbon reduction. 

 Increase the use of sustainable transport to reduce the negative impacts of car use. 

 Embrace and champion innovation in the transport sector. 

 Pilot new transport and travel technologies that support our 2040 priorities in line with the 
Greater Manchester Local Industrial Strategy. 
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Supporting Sustainable Economic Growth 

Figure 2: Supporting Sustainable Economic Growth – key challenges and opportunities  

 

Greater Manchester’s growth plans 

5. Greater Manchester is growing. A major increase in employment is supporting a rapidly 
expanding population. Local and national plans have been developed to ensure that this growth 
is sustainable and benefits everyone. We need to secure Greater Manchester’s economic 
prosperity at the heart of a successful Northern Powerhouse, while ensuring that it remains a 
desirable place to live and work.  

6. Sustainable economic growth is being supported by the Draft Plan for Homes, Jobs and the 
Environment – The Greater Manchester Spatial Framework (GMSF). The Spatial Framework will 
ensure that Greater Manchester has enough land available in the right places to provide space 
for new jobs and homes. The majority of growth will be concentrated within the existing urban 
areas, on previously identified sites, although some new areas for growth will also be allocated. 
The areas of growth identified in the draft GMSF have helped to determine the transport 
interventions contained in this Delivery Plan. 

7. To support the new GMSF, TfGM and the Greater Manchester local authorities have studied the 
implications of the planned growth on Greater Manchester’s transport network, and the 
transport interventions that could be required to support it. These ‘strategic’ transport 
interventions are included in this new Delivery Plan. It should be noted that the need for ‘local’ 
interventions to promote sustainable transport options and mitigate transport impacts is a 
requirement set out in the GMSF site specific policies. The final details will have to be 
determined on a site-by-site basis taking account of cumulative impact in the area.  

8. This Delivery Plan is being published alongside the revised Draft GMSF for public consultation. 
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9. Further proposals to boost growth, productivity and create good jobs across the City Region will 
be set out in the Greater Manchester Local Industrial Strategy (Greater Manchester LIS). When 
published, the Greater Manchester LIS will contain interventions that deliver the aims and key 
challenges set out in the UK’s Industrial Strategy and the Greater Manchester Strategy. It will 
provide a framework for aligning local and national decision-making and investment – including 
the UK Shared Prosperity Fund, Industrial Strategy Challenge Funding, Greater Manchester 
Investment Funds, and Sector Deals – to create a more inclusive economy where all residents can 
contribute to, and benefit from, growth.  

10. The Greater Manchester LIS will be our joint plan for creating exciting, well-paid jobs in new 
industries, raising productivity, and upskilling and increasing competitiveness in our high 
employment sectors. It will set out how we will build on our unique strengths and opportunities, 
and capitalise on the creativity of our people, to create a digitally-enabled, green city-region. This 
will include an assessment of how pioneering future mobility initiatives can support enhanced 
growth and productivity. An evidence review to support the Greater Manchester LIS is currently 
underway, and it is expected that the final LIS will be developed for agreement with Government 
in March 2019. 

11. Transport investment in and around our town centres has a crucial role to play in town centre 
renewal. The Mayor has also made a commitment to support the regeneration of Greater 
Manchester’s town centres through the Town Centre Challenge. This initiative aims to breathe 
new life into our towns and create more attractive places to live.  

12. The Greater Manchester local authorities are therefore working on new plans to improve access 
to, and within, priority town centres. This Delivery Plan includes a number of projects and studies 
that will support town centre regeneration through new sustainable transport connections, new 
interchanges, and improvements to existing interchanges. TfGM also has proposals to test 
working in partnership with rail operators and other industry stakeholders at many rail stations, 
which would enable Greater Manchester to undertake station improvement and community 
developments; strategic development and regeneration; targeted inclusivity and accessibility 
improvements; and improved station operations and multi-modal staffing. 

Tackling congestion 

13. Greater Manchester residents and businesses have shaped our views on how transport can 
foster sustainable economic growth. In 2017, the Greater Manchester Mayor’s Congestion 
Conversation identified the significant negative impacts of congestion on people’s time, access to 
employment, education and opportunities, and health and wellbeing. 

14. This highly participative engagement resulted in the publication of a Greater Manchester 
Congestion Deal in 2018, which identified initiatives that could be brought forward over the next 
three years to help to tackle congestion2. The short-term actions to tackle congestion identified 
in the Congestion Deal have been incorporated into this new Delivery Plan.  

15. Building on this, we will also start to implement Streets for All over the next few years. Streets 
for All is Greater Manchester’s new way of thinking about the role of our street network, with a 
focus on the needs of people and places, rather than considering the movement of vehicles 
alone. It will enable Greater Manchester to work in an integrated way to create sustainable, 
healthy and resilient places; tackling issues such as congestion, air pollution, bus service 
reliability; improving interchange between modes; creating walking and cycling improvements; 
and delivering local centre enhancements. We are already working on a number of major 
corridor studies using a Streets for All approach, and the recommendations from these studies 
will be incorporated into future versions of this Delivery Plan. 

                                                           
2 https://www.tfgm.com/congestion 

https://www.tfgm.com/congestion
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Continuing the expansion of our rapid transit network 

16. To support the growth of our city-region, we need to keep expanding our rapid transit network 
at pace, building on the success of our recent Metrolink expansion programme. Through the 
Transforming Cities Fund, we’re already investing £72m in 27 new trams, which will increase 
Metrolink capacity by 15%. More and more, however, we are starting to stretch the capacity of 
our existing rapid transit network. On the busiest Metrolink lines, overcrowding is a daily 
occurrence.  

17. In the future, we will therefore need to make much better use of our existing rail lines, for 
example by using tram-train technology – which would enable adapted Metrolink vehicles to run 
on the same lines as trains. Tram-train technology is common in European countries, but has only 
recently been tried in the UK. The first UK tram-train, between Sheffield and Rotherham, started 
operations in October 2018. We are working with Network Rail to test this technology in Greater 
Manchester as quickly as possible. 

Summer 2018 rail timetable crisis and subsequent reviews 

18. Greater Manchester rail customers bore the brunt of the rail timetable crisis in the summer of 
2018 and we are working hard with the rail industry to ensure these problems do not happen 
again. We will be contributing evidence and expertise to the various reviews taking place, 
including the Government’s report (Williams) into whether rail franchising is the best model for 
delivery of services. What is clear is that more local decision making and accountability is needed 
and we will be working with Transport for the North to make sure customer expectations and 
industry commitments are delivered as promised.  

Greater Manchester and the Northern Powerhouse 

19. Transport for the North (TfN) became England’s first statutory sub-national transport body in 
April 2018. Prior to this, in January, TfN published its draft Strategic Transport Plan setting out 
proposals for the pan-Northern transport network through to 2050. Following a major 
consultation exercise, TfN is now developing the final version of the Strategic Transport Plan 
prior to its adoption as a statutory document. We are also working with TfN to ensure that the 
final published version of the Strategic Transport Plan is aligned with Greater Manchester 
priorities.   

20. Highways England, TfN and TfGM are jointly developing potential solutions for improving 
strategic and regional connectivity around the North West section of the M60 Motorway. The 
Manchester North West Quadrant Strategic Study is a DfT-funded study that considers potential 
improvements both on the motorway (led by Highways England); as well as multi-modal 
elements of the Greater Manchester transport system to improve journey times, connectivity 
and safety (led by TfN and TfGM). The next stage of this work will involve identifying the options 
which will deliver best value for money while mitigating adverse impacts on the environment. 
Highways England is also developing plans for other parts of Greater Manchester’s motorway 
network, including the delivery of multiple Smart Motorways schemes. 

21. In March 2018, we launched our growth strategy for high-speed rail (‘The stops are just the 
start’3) which details how HS2 and Northern Powerhouse Rail (NPR) can support new jobs, new 
homes and new opportunities for Greater Manchester. TfN has also set out its vision for the 
Northern Powerhouse Rail network in the draft Strategic Transport Plan for the North. 

                                                           
3 https://www.tfgm.com/press-release/hs2-npr-growth-strategy 

https://www.tfgm.com/press-release/hs2-npr-growth-strategy
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22. The delivery of high-speed rail and associated growth strategies at Manchester Piccadilly, 
Manchester Airport, Stockport and Wigan remains crucial to the successful delivery of our 2040 
Transport Strategy. We are working collaboratively with Government to refine the plans for high-
speed rail and ensure they are funded in a way that is sustainable, equitable, and aligned with 
both local and national policy.   

23. Finally, the continued success of Manchester Airport is critical to the economic growth of Greater 
Manchester, the North and the UK as a whole. Manchester Airport’s Sustainable Development 
Plan (2016) aims to consolidate Manchester’s position as the pre-eminent airport outside 
London by: making best use of existing capacity; managing and containing environmental 
impacts; improving public transport accessibility and supporting the economic growth of the 
region more broadly, including by providing international connectivity to support increased trade 
and investment in the North’s cities and towns. 
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Protecting our Environment 

Figure 3: Protecting our Environment – key challenges and opportunities  

 

Air Quality  

24. Improving air quality is a key priority for Greater Manchester. The city-region is one of 37 areas 
across the UK where mean nitrogen dioxide (NO2) concentrations exceed statutory limits. Road 
transport is responsible for 80% of NO2 pollution at the roadside, where it is most damaging to 
health. Greater Manchester’s air also contains high levels of particulates (PM10 and PM2.5), 
which are mainly caused by road traffic and burning fuel. As the youngest, the oldest, those living 
in areas of deprivation, and those living with existing respiratory or cardiovascular disease are 
most likely to be affected by exposure to air pollution, tackling poor air quality is a major social 
equity issue. Poor health resulting from air pollution can lead to absence from employment and 
education and government estimates that in 2012, £2.7bn was lost in England through ill-health 
and deaths related to air pollution4. 

25. Government has set out a strictly defined process with extremely challenging deadlines for such 
areas to reduce NO2 levels to safe limits. Accordingly, the Greater Manchester local authorities, 
alongside GMCA and TfGM are now developing a Clean Air Plan that can meet nationally-
specified standards in the shortest time possible. The Clean Air Plan will build on the 
commitments in our existing Low Emission Strategy and Air Quality Action Plan (2016-21), and 
also support Greater Manchester’s wider public policy and transport objectives. The agreed 
measures set out in the emerging Clean Air Plan will be embedded into future iterations of the 
Delivery Plan.  

                                                           
4 https://uk-air.defra.gov.uk/library/reports?report_id=832  

https://uk-air.defra.gov.uk/library/reports?report_id=832
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Low Carbon Future 

26. Alongside cleaning the air that we breathe, reducing greenhouse gas emissions including carbon 
dioxide is crucial to delivering the international Paris Agreement of containing rising global 
temperatures to well below 20C. Greater Manchester has also set targets for CO2 emission 
reduction that exceed national ambitions – a reduction of 48% by 2020 (based upon 1990 levels). 
Greater Manchester road transport accounts for 31% of carbon dioxide emissions in the city-
region. Greater Manchester’s authorities have also committed to eliminating fossil fuels by 2050 
in a 100% clean energy pledge. 

27. The vision in the Greater Manchester Strategy states that Greater Manchester should be a place 
at the forefront of action on climate change. For Greater Manchester to make its ‘fair’ 
contribution to international commitments on climate change, research by the Tyndall Centre for 
Climate Research concluded that we need to take prompt action to put Greater Manchester on a 
path to carbon neutrality by 2038. The vision for a carbon neutral city region by 2038 was set out 
at the Mayor’s landmark Green Summit in March 2018 and in the “Springboard to a Green City 
Region”, published in July. This vision, alongside a 5 Year Plan to deliver it, will be developed 
further for agreement at the second Green Summit in March 2019. The 5 Year Plan for the 
environment is being developed in conjunction with this Delivery Plan to ensure that both 
documents have a consistent approach.   

28. The 5 Year Plan, along with the commitments made at the Green Summit and in the Springboard 
report, will build on the existing work and priorities set out in The Greater Manchester Climate 
Change and Low Emissions Implementation Plan (2016-2020). The work has been a key focus for 
Greater Manchester Low Carbon Hub which is a forum where public, private, voluntary, 
university and government representatives are working together on carbon reduction and low 
carbon growth. Areas for action include: increasing electric vehicle use, expanding the electric 
vehicle charging network, establishing ‘zero emissions’ public transport fleets (including 
investment in future tram-train vehicles) and increasing public transport use and active travel. 
The increased electricity demand created by electric buses and cars will need to be met through 
low carbon and renewable energy generation. 
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Improving Quality of Life 

Figure 4: Improving Quality of Life – key challenges and opportunities  

 

An inclusive, affordable and integrated transport system 

30. Ensuring that Greater Manchester’s transport network facilitates social and economic inclusion is 
a top priority for the Mayor and the ten local authority leaders. The desire to create an accessible 
transport network which enables access to new economic opportunities to all parts of Greater 
Manchester is embedded in the interventions contained in this Delivery Plan. This includes giving 
young people much easier access to skills, and jobs, and making public transport a more 
affordable alternative for all residents. 

31. To support the creation of a more affordable and inclusive transport system, TfGM continue to 
work with the Mayor and the GMCA to deliver his manifesto commitments to provide cheaper 
travel for young people in Greater Manchester, in order to help them to access work, training 
and education (young people are currently eligible for half-price travel on buses, on trains and on 
Metrolink at off-peak times and at weekends). A new travel pass is also entitling women affected 
by state pension changes to free off-peak travel on public transport.  

32. There are plans to extend the rapid transit network to more areas of Greater Manchester, 
particularly to town centres; develop the GMSF in a way that ensures that people’s homes and 
workplaces are better connected; make better use of technology to increase public transport 
accessibility; introduce Metrolink fare zones to enable people to enjoy more journeys at the 
same price; and consider the options to reform the bus market to improve bus availability, 
reliability and affordability.  

33. Integration is at the heart of the 2040 Transport Strategy, and the same is true for the Delivery 
Plan 2020-2025. The 2040 Transport Strategy set out our ambition to enable people to move 
seamlessly between services on a single, easy-to-use network. Many of the interventions in this 
Delivery Plan will move Greater Manchester closer to this ambition, such as potential reform of 
the bus market and greater partnership working at rail stations. 
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Walking and Cycling 

34. Walking and cycling are the most efficient forms of transport for urban areas. They are also the 
only forms of transport that can simultaneously help to tackle congestion, pollution, poor health 
and social inequality, which is why they are a top priority for the Greater Manchester Mayor and 
ten local authorities.   

35. The Greater Manchester Moving Plan for Physical Activity and Sport 2017-20215 has been 
developed by the Mayor, Greater Manchester Health and Social Care Partnership, Sport England 
and the GMCA to enable improvements to the health, wealth and wellbeing of people who live in 
the city-region.  

36. In December 2017, the Greater Manchester Cycling and Walking Commissioner, Chris Boardman, 
published his Made to Move report6, which aims to further increase levels of active travel. A key 
priority was to develop and deliver a new Greater Manchester Cycling and Walking Network, 
encouraging the two thirds of people who currently use their car as their main mode of transport 
to walk and cycle more often. This led to the publication of the Greater Manchester Cycling and 
Walking Infrastructure Proposal in summer 2018.  

37. Initial versions of the Cycling and Walking Infrastructure Proposal plans have now been published 
online. TfGM and the ten Greater Manchester local authorities are continuing to develop and 
refine these proposals, working together with local residents; with an updated plan being 
published in early 2019. Early interventions identified from this process are embedded into this 
Delivery Plan, and more interventions will be added in future iterations of the plan. 

Bus Reform 

38. The Transport Act 2000 (as amended by the Bus Services Act 2017) provides the GMCA with new 
powers to reform the bus market. The options available include different types of partnerships 
and franchising, which is the system used in London and other cities globally. These new powers 
have the potential to bring significant benefits, such as improved routes, frequencies, timetables, 
fares, ticketing, network integration and quality standards. 

39. On behalf of the GMCA, TfGM is currently preparing an assessment of a proposed bus franchising 
scheme, which also includes consideration of other realistic options to reform the bus market. 
Following the completion of this assessment, and subject to the GMCA deciding to undertake an 
independent audit of the assessment, the GMCA will decide whether to proceed with a 
consultation on any proposed franchising scheme. Following the consultation, the Mayor will be 
able to use the powers provided by the Transport Act 2000 to make a decision on whether to 
introduce any proposed franchising scheme or not.  

Station Partnerships 

40. TfGM is developing proposals to test working in partnership with operators and other industry 
stakeholders at a number of Greater Manchester rail stations. Key potential benefits include the 
ability to undertake: station improvement and community developments; strategic development 
and regeneration; targeted inclusivity and accessibility improvements; and improved station 
operations and multi-modal staffing. Please refer to the Rail section (page 39) for further details. 

  

                                                           
5 https://www.greatersport.co.uk/get-active/23gmmoving-the-plan-for-physical-activity-and-sport-2017-21 
6 https://www.tfgm.com/future-travel/cycling-and-walking 

https://www.greatersport.co.uk/get-active/23gmmoving-the-plan-for-physical-activity-and-sport-2017-21
https://www.tfgm.com/future-travel/cycling-and-walking
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Developing an Innovative City-region 

Figure 5: Developing an Innovative City-region – key challenges and opportunities 

 

A world leader in transport innovation 

42. The world is changing, and although we cannot say how quickly new technologies will be 
developed and adopted, we intend to be on the front foot in responding to change, by 
identifying and piloting innovations that support our 2040 priorities. 

43. Greater Manchester continues to be at the forefront of new developments in future mobility. 
Greater Manchester has a well-established research and development programme that is 
currently testing emerging innovations, including Connected, Autonomous, Shared and Electric 
Vehicles, Mobility as a Service platforms and the deployment of sensors that collect data and will 
better inform, and respond to, people’s transport needs.  

44. For example, Greater Manchester is already delivering multiple Connected and Autonomous 
Vehicles (CAVs) pilot projects, including a project to test CAVs between Stockport and 
Manchester Airport along the recently opened A6 to Manchester Airport Relief Road, and a 
Salford University Campus CAV Shuttle. 
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Future mobility  

We are on the cusp of a profound change in how we move people, goods and services around, driven 

by extraordinary innovation in engineering, technology and business. The Department for Transport 

has identified seven key trends which could shape the future of transport in the UK7: 

 Cleaner transport – driven by falling battery prices, improvements in electric vehicle technology 

and the development of alternative fuels. 

 Automation – the government has already said it expects to see fully self-driving cars on UK 

roads by 2021. 

 Data and connectivity – internet connected vehicles can not only link with each other, but also to 

traffic lights and motorway signs. 

 New modes – including an increasingly blurred line between taxis and buses in urban areas, with 

more ‘on-demand’ transport. 

 Shared mobility – including commercial ride sharing, car rental services where users rent from 

one another and shared use bikes. 

 Changing consumer attitudes – more users expect to be able to plan, book and pay for transport 

through their phones. 

 New business models – including Mobility as a Service (MaaS), which can make payment easier, 

provide better real-time information and allow passengers to book multiple modes of transport 

with just one click. 

 

46. The potential market for shared mobility solutions is expected to grow, particularly among 
younger people, as car ownership declines. TfGM is currently reviewing business models for bike 
hire, car clubs, peer-to-peer car sharing, on-demand shuttle buses and other innovative shared 
mobility solutions.  

47. If harnessed correctly, new technologies will have a positive impact on future mobility. There is 
some uncertainty, however, around the likely future impact of automated vehicles on the 
resilience and performance of the existing road network; electric vehicle charging infrastructure 
required to meet increased and new types of demand; and the potential for new door-to-door 
transport services to result in less walking and cycling at either end of journeys.  

48. TfGM will work, in collaboration with its partners, to understand these challenges and mitigate 
these risks throughout the Delivery Plan period. For example, if connected and autonomous 
vehicles become a realistic option for consumers and achieve widespread uptake, there may be a 
need for a strategic assessment of road space re-allocation. 

49. Greater Manchester’s Digital Strategy (2018-2020) outlines the steps the city-region needs to 
take to become one of the best places in the world for developing and harnessing digital 
technology8. Digital technology is re-shaping every aspect of our lives in ways which were 
inconceivable a generation ago: how we work, travel, shop, access services, meet people, 
communicate and are entertained. High-speed internet, digital skills and access to technology 
can influence how, and how much, people travel, and are therefore important for the future 
efficient development of our transport system and giving people access to a range of services 
without needing to travel.

                                                           
7 https://www.gov.uk/government/news/government-kick-starts-work-on-future-of-mobility-grand-challenge 
8 https://www.greatermanchester-ca.gov.uk/downloads/file/742/greater_manchester_digital_strategy_2018-2020 

https://www.gov.uk/government/news/government-kick-starts-work-on-future-of-mobility-grand-challenge
https://www.greatermanchester-ca.gov.uk/downloads/file/742/greater_manchester_digital_strategy_2018-2020
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Greater Manchester’s Plan for Homes, 
Jobs and the Environment  

50. Greater Manchester is already growing rapidly, and this growth is set to continue over the next 
twenty years. Greater Manchester’s ambition is to deliver that growth in a sustainable and 
inclusive way so that everyone benefits and the quality of our environment is improved.   

51. Greater Manchester’s Plan for Homes, Jobs and the Environment – The Greater Manchester 
Spatial Framework (GMSF) – will provide the blueprint for the scale and distribution of housing 
and employment development over the next two decades. The majority of housing and 
employment growth is proposed within the core of the conurbation (Manchester, Salford and 
Trafford core areas), combined with housing and employment development to boost 
competitiveness in northern areas of Greater Manchester. There will be continued development 
around Manchester Airport, as the global gateway to Greater Manchester, and within a few key 
new allocations to sustain southern competitiveness. The southern part of Greater Manchester 
will see lower levels of housing growth than the northern area, with a redistribution of housing 
growth mainly to the core. 

52. The diagram below illustrates how the GMSF aims to create a settlement structure that can be 
serviced by public transport. This settlement structure aligns with the aspirations of the 2040 
Transport Strategy, and our vision (set out in the next section of this Delivery Plan) of 
accommodating growth with no net increase in motor-vehicle traffic by 2040. 

Figure 6: Spatial Framework Key Diagram 
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53. Connectivity to public transport is a key factor in the selection process that underpins the new 
allocations within the GMSF. Among other considerations, sites have been specifically identified 
for development where they meet the following criteria: 

 Land which is well served by public transport. 

 Land which capitalises on the benefits from planned major strategic public transport 
investment which will result in the site being well served by public transport – namely HS2 
Airport, Piccadilly and Wigan Stations, and the Airport Metrolink Western Leg extension. 

 Land within 800m of a main town centre boundary or 800m from the other town centres’ 
mid-points. 

 Land where transport investment (by the developer) and the creation of significant new 
demand (through appropriate development densities), would support the delivery of long-
term viable sustainable travel options and deliver significant wider community benefits. 

54. To support the scale of housing and employment growth envisaged by the GMSF, TfGM and the 
Greater Manchester local authorities have examined the implications of the planned growth on 
the wider transport network. This work has been used to help identify the portfolio of strategic 
transport interventions that need to be investigated further to support the proposed housing 
and employment growth. The resultant interventions are included in this Delivery Plan. 

55. The GMSF will also be supported by a Greater Manchester Infrastructure Framework. The 
Infrastructure Framework provides a blueprint for the future of Greater Manchester’s wider 
infrastructure networks, and is aligned with this Delivery Plan for transport. For example, the 
Infrastructure Framework will help ensure that Greater Manchester has the electricity needed to 
power electric vehicles. 

56. In addition, there will also be the need for a range of more local interventions which will enable 
access to, or will mitigate the impact of, specific new GMSF allocations. These local interventions 
are not included in this Delivery Plan unless they have strategic significance. Local authorities and 
developers will work together through the planning applications process to deliver appropriate 
local interventions for specific sites.  

57. There will also be further work with neighbouring authorities to understand the implications of 
their growth agendas on Greater Manchester’s transport network.  
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Our Vision for 2040  

58. Our vision is to improve our transport system to support a reduction in car use to no more than 
50% of daily trips, with the remaining 50% made by public transport, walking and cycling. This 
will mean a million more trips each day using sustainable transport modes in Greater Manchester 
by 2040. Our analysis suggests that achieving this vision will enable us to deliver our economic 
growth ambitions without increasing overall motor-vehicle traffic in Greater Manchester9.  

59. Since publishing our 2040 Transport Strategy, we have undertaken more analysis to quantify 
what our ambition would require in terms of future travel patterns and transport interventions. 
Based on 2016 Office for National Statistics (ONS) population forecasts, we estimate that Greater 
Manchester’s growth could result in an extra 800,000 trips each day on our transport networks 
by 2040. 

60. Currently, around 60% of all trips in Greater Manchester are made by car, and of these a large 
number are short trips under 2km10. If we continue to grow on the basis of this level of car use, 
we would see significant increases in traffic levels, which would lead to more greenhouse gases, 
congestion, air pollution, and road accidents. It could also require significant increases in highway 
capacity across the city-region, which is often not physically possible or desirable; would 
generate more traffic in the long run; and would divert funding away from more sustainable 
investments, such as public transport, walking and cycling.   

61. Below, we set out our future transport mode share ambitions for 204011.   

Figure 7: Our mode share ambitions for 2040 

 

62. These ambitions have been derived from a series of carefully considered targets relating to 
future land use, travel patterns and transport provision, taking into account ONS population 
growth forecasts. They are expected to deliver Greater Manchester’s planned growth without an 

                                                           
9 Measured by average daily motor-vehicle kilometres travelled. 
10 50% of all trips are under 2km, with 41% of these being made by car. Source: GM TRADS Years 3-5 (2014-2016) 
11 The mode share figures shown in this graph are based on analysis of trips made by Greater Manchester residents that 
start and/or finish in Greater Manchester. This is slightly different from all trips in Greater Manchester, since some non-
Greater Manchester residents also travel into or through Greater Manchester. 



OUR VISION FOR 2040  
 

 GREATER MANCHESTER TRANSPORT STRATEGY 2040 | 21 

overall increase in total private road-vehicle traffic12, which would be an extremely positive 
outcome for the city-region, and will need partnership working across the ten Greater 
Manchester local authorities and the Mayor. 

63. We will track progress against these targets on an annual basis to allow us to adjust course as 
required over the lifetime of the 2040 Transport Strategy.  

What needs to happen to achieve this vision by 2040 

64.  In order to achieve this vision by 2040 we will need to work together to achieve a future where: 

 Walking and cycling are the natural choice for short journeys.  

 New development and regeneration is designed to support sustainable transport.  

 Our town centres are pleasant, thriving, well connected places, where walking and cycling 
predominate, public transport hubs act as a focal point for development, and the impact of 
traffic is minimised.  

 Our Regional Centre has radically transformed public transport capacity, as well as walking 
and cycling opportunities within high quality public spaces, which will benefit the whole of 
Greater Manchester. 

 People have genuine alternatives to the car for movements across the wider city-region, with 
good orbital connections between town centres. 

 The efficiency and reliability of our existing transport networks has been maximised. 

 Greater Manchester lies at the heart of the Northern Powerhouse through HS2 and Northern 
Powerhouse Rail, and national infrastructure fully integrated with local networks and 
stations. 

 Manchester Airport and the Airport Enterprise Zone continue to grow as the North’s 
international gateway and employment centre, supported by world-class surface access. 

 Freight is moved in the most sustainable and efficient manner. 

 Future technology, innovations, and digital connectivity are effectively harnessed to achieve 
our vision. 

65. Alongside the work we need to do ourselves to achieve this vision, we will also need to work 
collaboratively with Transport for the North, Network Rail, Highways England and neighbouring 
authorities to influence journeys coming into Greater Manchester, for example, by encouraging 
more inter-urban commuters to take the train. This is particularly important as Greater 
Manchester is a net ‘importer’ of commuters, with over 150,000 people commuting into Greater 
Manchester every day compared to an ‘out-flow’ of under 130,000.   

What outcomes we will aim for by 2025 

66. Against an overall 15% increase in trips driven by a growing population (according to ONS 
forecasts), our vision for 2040 set out in this section has a bold ambition to increase the mode 
share for sustainable transport from 39% to 50%. Achieving this will enable us to deliver Greater 
Manchester’s planned growth without an overall increase in private road-vehicle traffic. 
However, the actual amount and nature of that travel will depend upon a range of factors such 
as: 

 The quality of the transport offer to customers, including better integration between modes. 

 Trends in travel behaviour such as fewer young people choosing to get driving licences or 
more people travelling outside peak hours. 

                                                           
12 The targeted zero increase in private motor-vehicle traffic includes trips by Greater Manchester residents, as well as trips 
by non-residents and goods vehicles. These will also be influenced by our transport and land-use interventions - but to a 
lesser extent. We expect zero growth in motor-vehicle traffic to be achieved by a net reduction in residents’ traffic (the 
great majority of motor vehicle-km in Greater Manchester); an increase in light goods vehicle movements; and – potentially 
– some net increase in car-trips by non-residents. 
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 The spatial distribution of (economic) activity, with more concentrated development that is 
easier to serve by sustainable modes. 

 Trends in society such as increased teleworking and online shopping. 

67. The interventions within this five-year Delivery Plan will influence the first two of these factors: 
developing the quality of the transport offer and influencing travel behaviour. Public policy such 
as spatial planning and where we locate public sector services, such as health facilities, will have 
some effect on the third factor, but we are unlikely to be able to control or predict the fourth 
factor, wider changes in society. 

68. We see successful implementation of the interventions set out in this Delivery Plan having the 
following transport outcomes by 2025: 

 To end the decline of bus use and stabilise patronage at approx. 190m journeys per year. 

 To continue the growth in Metrolink through the new Trafford Park line and additional tram 
capacity, and reach more than 50m passengers travelling on the network per year. 

 To support the continued growth in rail use at about 3% per year so that annual local trips 
will grow from about 40m to about 50m. 

 To move significantly towards the Cycling and Walking Commissioner’s 10-year goal to 
double and then double again cycling in Greater Manchester. 

 Traffic levels (in terms of total vehicle kilometres) remaining constant on the local road 
network, as has been the trend in Greater Manchester since the mid-1990s. 
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Purpose of this Delivery Plan 

69. This new Delivery Plan (2020–2025) refers to what we – the elected Mayor, GMCA, local 
authorities, and TfGM – collectively want to achieve in the next five years as the first steps 
towards delivering our vision for Greater Manchester. It has been prepared to respond to the 
transport opportunities and challenges facing Greater Manchester, as discussed in the first 
section of this document.  

70. It sets out the practical actions planned to deliver the Greater Manchester Transport Strategy 
2040 (published in 2017), achieve mayoral ambitions, and provide a coordinated approach to 
transport investment.  

71. This Delivery Plan has been prepared in parallel with the Greater Manchester Spatial Framework 
(GMSF) and is being published alongside the GMSF consultation. Together these documents 
demonstrate an integrated approach to transport and land use planning by identifying the 
strategic transport interventions required to deliver growth. 

72. It is recommended that this Delivery Plan is read alongside the 2040 Transport Strategy, as it 
provides more detail on the strategic context outlined earlier.   

73. We are committed to reviewing and reporting progress on a regular basis to ensure we deliver 
our 2040 vision. In addition to this Delivery Plan, the Greater Manchester Transport Strategy 
2040 Progress Report (2017-2018) has also been published on the TfGM website. The Progress 
Report sets out the progress made in developing and delivering schemes identified in the Greater 
Manchester Transport Strategy Delivery Plan 1 (2016-2022), and provides an update on progress 
against its performance indicators.  

74. The Delivery Plan (2020-2025) is currently being published as a draft. We are seeking your views 
on this Draft Delivery Plan, and will use these to create a final version of the Delivery Plan in 
2019. Please refer the final section of the document for details on how to submit your views. 

75. A Glossary of the key terms in this Delivery Plan is included on page 83. 
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Delivery  

76. Over the next five years we need to focus on improving air quality and helping to deliver 
expected housing and employment growth. Our focus will therefore be on investing in walking 
and cycling; boosting capacity on the public transport network; alleviating congestion; better 
integrating our existing transport system; and developing major schemes for delivery in the 
medium and long term.  

Our Customer Focus 

77. As we deliver these improvements to Greater Manchester’s transport network, we need to 
ensure that this Delivery Plan aligns with the Network Principles we defined in our 2040 
Transport Strategy. These network principles will be applied to all transport interventions to 
ensure that the transport system meets the needs of our residents, businesses and visitors. They 
are set out in the diagram below. 

Figure 8: Our Network Principles 
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Developing future transport interventions 

78. Our delivery programme, set out in the next sections, includes transport interventions that are at 
various stages of development. Transport schemes take time to develop and deliver, so it is 
crucial that we start work on our long-term delivery programme now. 

79. Generally, transport interventions will emerge from one of our transport studies, before work is 
undertaken to develop a detailed business case (or ‘investment case’) for them. A business case 
sets out the strategic, economic, financial, commercial, and management justification for the 
intervention – in short, whether the intervention is the right thing to do and delivers good value 
for money. In most circumstances, a successful business case will be a condition for the award of 
capital funding. In all cases, there needs to be a strong rationale and justification for each 
intervention before it can proceed. 

80. There will also be a process of prioritisation that we need to follow to align the available funding 
with the highest priority interventions. Future iterations of the Delivery Plan will refine the 
programme of interventions – some may become priorities for delivery while others may prove 
to be unfeasible and won’t be progressed. This is discussed in more detail in the Cost, Funding 
and Delivery section of this Delivery Plan. 

Our focus for the next five years 

81. If our vision for Greater Manchester is to be realised, a long-term investment plan is needed to 
support growth across the city-region.   

82. A range of large transport investments in Greater Manchester are already underway or are in 
advanced stages of development. However, we recognise that there is still much to do, and we 
have identified studies and early concepts that need to be developed further in order to achieve 
our vision for transport. 

83. To prepare for growth, we need a robust programme of work over the next five years to examine 
options, develop proposals and design significant long-term interventions. There are some 
interventions in our programme that are so significant that we need to start development work 
in the next few years in order to be able to start delivery before 2040, e.g. a city-centre tunnel, 
HS2 stations and Northern Powerhouse Rail. 

Supporting the GMSF 

84. This Delivery Plan fully aligns with the new GMSF. In particular, it demonstrates a clear plan for 
delivering strategic transport interventions for the first five years of the GMSF plan period. This 
Delivery Plan also lays the foundations in order to achieve the needs of the remainder of the 
GMSF plan period. 
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Structure of the Delivery sections 

85. The following sections of this document present the delivery programme to support our long-
term vision. 

86. The sections are grouped under thematic headings: Public Transport, Streets for All, and 
Integration. However, the programme has been developed in an integrated way in order to 
address all key issues.  

Figure 9: Structure of the Delivery sections 

 

87. Each section includes some explanatory text on the theme and then outlines: 

 The interventions that are committed for delivery in the next five years 

These interventions have significant funding allocated and the case for change has already 
been demonstrated, although final funding arrangements and approval of the business case 
may still be needed. They also include some interventions with a degree of commitment in 
Network Rail or Highways England industry processes. 

 The interventions for which we aim to complete the business case in the next five years 

These interventions are those with potential to be delivered by 2025 subject to prioritisation, 
funding and approval of a business case which demonstrates value for money. 

 The interventions we will develop options for in the next five years  

These are the interventions which need further investigation or development in order to 
identify future options and determine feasibility. This work may identify interventions that 
could be delivered by 2025, and we will aim to achieve that wherever possible, but most are 
longer term projects that could be delivered in later years.  

Future iterations of this Delivery Plan will demonstrate the evolution of these interventions – 
some may become priorities for delivery while others may be unfeasible and won’t be 
progressed.  

 And the interventions due to be investigated beyond this five year Delivery Plan…  

We recognise that there are a number of studies and schemes that we would like to 
investigate, but which are unlikely to commence in this Delivery Plan period. These studies 
may eventually be needed to achieve our long-term vision for transport, but there are 
currently no plans to commence investigation work before 2025. 

88. The three maps on the following pages illustrate our delivery programme.  
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Innovation

• Fares and Ticketing

• Behaviour change

• Safety and security
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In the next five years, we are committed to delivering...

• Development of a Clean Air Plan
• Implementation of the Congestion Deal
• Minor walking and cycling improvements including crossing points and junction upgrades
  (Mayor’s Challenge Fund tranches 1 and 2)
• Further tranches of the Mayor’s Challenge Fund for walking and cycling
• Additional Metrolink vehicles (27 new trams) and associated infrastructure
• Metrolink service and ticketing enhancements
• Mobility Hubs/Park & Ride upgrades
• Station accessibility improvements
• Implementation of the GM Freight and Logistics Strategy
• Electric vehicle charging network
• Behaviour change programmes

Other strategic interventions not shown on the map:

These interventions have significant funding allocated and the case for change has been demonstrated,
although final business case approval may still be needed.

Contains OS data © Crown copyright and database right 2017

Metrolink

Quality Bus Transit and bus network improvements

Rail infrastructure improvements

Rail service improvements

Walking and cycling routes (Mayor’s Challenge Fund)

Motorway improvements

New highway links associated with new developments

Other new highway links

Local road network improvements

Town centre improvements, including interchanges and public realm

Existing land supply growth areas

MAP 1

GMSF site allocation

Subject to business case approval

South Heywood
Link Road

M58
Link Road

M6 J21A–J26
Smart Motorway

M62 J20–J25
Smart Motorway

M60 J13/A572
improvements

M62 J10–J12
Smart Motorway

M56 J6–J8
Smart Motorway

A49 Link Road

Carrington
Relief Road

Castlefield
rail corridor
improvements

Hope Valley Line
upgrade

Salford Central
station upgrade

Ashton Interchange
redevelopment

Oldham Town Centre
Regeneration and
Connectivity Package
(Part 1)

City Centre Salford
improvement:
New Bailey

Stockport
Interchange
redevelopment

A560 Cheadle
Corridor Package

Mancunian Way/Princess
Parkway improvements

A57 Hyde Road
Localised Widening

MSIRR: A57
Regent Road
improvements

MSIRR: Great
Ancoats Street
improvements

Trafford Road
junction
improvements

Stockport
Town Centre
Access Plan

Stockport Town Centre
Structure Enhancements

Manchester–Preston
electrification

Network-wide
rail service
improvements

Network-wide
rail service
improvements

Trans-Pennine Route
upgrade to Leeds

Mills Hill
station
upgrade

Mottram Moor
and A57(T) to A57
Link Roads

Salford Bolton
Network
Improvements

New and upgraded
crossing points and
junctions in Bury 

Standish Mineral Line
enhancement 

Victoria Street/Warrington Road
junction improvements 

B6226 parallel
walking and cycling
quiet route  

Castleton local
centre corridor

Manchester – Chorlton
cycleway  

A5014
Talbot Road

Swinton Greenway
and Monton walking
and cycling network

Oldham foot/cycle
bridge refurbishments

Tameside active
neighbourhoods

Tameside active
neighbourhoods

Improved wayfinding,
pedestrian links and public
realm in the city centre

Brinnington – Stockport
town centre link  

Trafford Park Line

Metrolink capacity
improvements
(Bury – Altrincham)

Metrolink frequency
improvements
(Etihad – Ashton)

Metrolink capacity
improvements
(Shaw and Crompton –
East Didsbury)

Metrolink capacity
improvements
(Bury – Altrincham)

M58/M6
interchange
upgrade

Calder Valley Line
improvements

Manchester
Airport

M602
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In the next five years, we aim to complete
business cases for early delivery of...

Subject to funding and business case approval

• Implementation of the Congestion Deal

• Smart, integrated ticketing

• Reform of the bus market

• Further investment in the
   walking and cycling network

• Clean Air Plan measures

• Streets for All network improvements

• Mobility Hubs/Park & Ride upgrades

• Station accessibility improvements

• New stations

• Support for new technologies, e.g. Mobility as a Service

• Improvements to local bus services

• Implementation of the GM Freight and Logistics Strategy 

Other strategic interventions
not shown on the map:

Contains OS data © Crown copyright and database right 2017

SEMMMS South East Manchester Multi-Modal Study 
(SEMMMS) Refresh

Metrolink and
Metro/tram-train services

Quality Bus Transit and
bus network improvements

Town centre improvements,
including interchanges and public realm

Interventions illustrated on other maps
are shown in grey

Rapid Transit

Rail infrastructure improvements

New bus corridors

High speed rail

New highway links associated
with new developments

Motorway improvements

Other new highway links

Local road network improvements

These interventions are those with potential to be delivered by 2025.

MAP 2

Existing land supply growth areas

GMSF site allocation

Manchester
Airport

SEMMMS

SEMMMS

SEMMMS

Bus Rapid Transit
extension to Wigan

Tram-train
Pathfinder project:
Altrincham–Hale

Tram-train
Pathfinder project:
Manchester Airport–
Wilmslow

Tram-train
Pathfinder project:
Rochdale–Heywood

Metrolink extension
to Terminal 2

Early development of
route alignments for
Metro/tram-train services

Early development of
route alignment for
Metrolink extension

Early development of
route alignment for
Metrolink extension

Quality Bus Transit
(MediaCityUK–
Salford Crescent)

Manchester Airport
expansion highway
improvements

Quality Bus Transit
(Wigan–Bolton)

Wigan and Bolton
new east-west
road infrastructure

Quality Bus Transit
(Bury–Rochdale)

Quality Bus Transit
(Rochdale–Oldham)

Quality Bus Transit
(Oldham–Ashton)

Quality Bus Transit
(Ashton–Stockport)

Further phases of
Western Gateway
Infrastructure Scheme
(WGIS)

New rail link
into Port Salford

Implementation of
Stockport Station Masterplan

South Stockport rail infrastructure
improvements for National Rail / HS2 /
potential Metro/tram-train services

M60 J24–J4 Smart Motorway
(or equivalent measures to
address congestion)

Wigan HS2
Growth Strategy
(early interventions)

Manchester Piccadilly
HS2 Growth Strategy
(early interventions)

City Centre Transport
Strategy interventions

Stockport HS2
Growth Strategy
(early interventions)

M6 J23
improvements

M60 J21
upgrade

Oldham Town Centre
Regeneration and
Connectivity Package
(Part 2)

Improve Piccadilly–
Victoria Metrolink
frequency

Simister Island
improvements

Denton Island
improvements

Manchester
Northern Gateway
bus corridor

M62 North-East Corridor
(Northern Gateway)
local bus network

M62 North-East Corridor
(Northern Gateway)
express bus corridor

Sale West
bus corridor

New Carrington
bus corridor

Elton Reservoir
Link Road

Elton Reservoir
Metrolink stop

Quality Bus Transit
(Bury–Bolton)

Cop Road
Metrolink stop

Bus Rapid Transit
(Airport to the east)

M62 North-East Corridor
(Northern Gateway)
Distributor Road

Bredbury Industrial Estate
access improvements

Metrolink
extension to
Davenport Green

Bury Interchange
redevelopment
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we will investigate potential rapid transit corridors:
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• Airport – Carrington – Irlam
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achieve that wherever possible, but most are longer term projects that would
be delivered in later years.

Existing land supply growth areas

GMSF site allocation

Subject to funding and business case approval

Interventions illustrated on other maps
are shown in grey

Manchester
Airport SEMMMS

SEMMMS

SEMMMS

Tintwistle and
Hollingworth:
further interventions

A6 to M60
Relief Road

City centre
Metro tunnel

HS2 Tunnel

High Speed 2

High Speed 2

Electrification from
Bolton to Wigan

North West Manchester
Rail Study improvements

North West
Manchester
Rail Study
improvements

Manchester Airport:
HS2 and NPR station
and Growth Strategy

Manchester Piccadilly:
HS2 and NPR station
and Growth Strategy

Chat Moss and West Coast
Rail Study improvements

CLC Line
Rail Study
improvements

North East Manchester
Rail Study improvements

South Manchester
Rail Study
improvements

South East
Manchester
Rail Study
improvements

Godley Green
foot/cycle bridge
(potentially including
Hattersley station
south-facing access)

M66 capacity
improvements

M56 junction
improvements

M60 J9–J14
improvements

M60 J21–J24
Smart Motorway

Metro/tram-train services
on the Atherton line

Metrolink extension
to Port Salford/
Salford Stadium

Metrolink connection
(MediaCity–
Salford Crescent)

Metrolink extension
to Stalybridge

Metro/tram-train services
on the Glossop line

Stockport HS2
Growth Strategy

Wigan HS2
Growth Strategy

Northern Powerhouse
Rail to Sheffield

Northern Powerhouse
Rail to Liverpool

Northern Powerhouse
Rail to Leeds

Metro/tram-train services
on the Marple line

Metro/tram-train services
(Stockport to
Manchester Airport)

Metro/tram-train services
(Cornbrook to Manchester
Airport via Timperley)

Bus Rapid Transit
(Manchester Airport
to Altrincham)

Metro/tram-train
services to
Hazel Grove

Manchester Airport
Metrolink
Western Leg

M6 J25
all-movements
junction

The Quays further
connectivity
improvements

Study of M60 J8
improvements

Metro/tram-train services
on the CLC Line to Warrington

Bus Rapid Transit extension
to Lowton and Golborne

New motorway junction
near Birch and link road for
M62 North-East Corridor
(Northern Gateway)

Bus Rapid Transit from
M62 North-East Corridor
(Northern Gateway) and
surrounding towns to the
Regional Centre

Sandhills
Metrolink stop

Metrolink
extension
to Middleton

M61 J6
Link Road

Ashton-in-Makerfield
Interchange upgrades

Metro/tram-train
services
(Rochdale–Bury)

Bredbury area
highway improvements

TPTS

TPTS



DELIVERY | PUBLIC TRANSPORT: BUS 
 

 GREATER MANCHESTER TRANSPORT STRATEGY 2040 | 30 

Public Transport: Bus  

89. More than three quarters of all public transport journeys in Greater Manchester are made by 
bus. All are run by private companies, and the majority of their services are run commercially. 
The operators are therefore free to decide routes, timetables and set fares.  

90. The bus network plays a vital role in tackling congestion and providing access to work, leisure and 
other destinations. Our aim is to work with private operators to deliver a regular, reliable and 
attractive bus network which provides Greater Manchester’s residents with high-quality public 
transport access. The 2040 Transport Strategy noted, however, that bus is not currently playing 
its optimal role in an integrated transport system, and that there are a series of issues with the 
bus network in Greater Manchester that we need to address.  

91. Patronage on the bus network in Greater Manchester has been in decline, with a c. 10% 
reduction noted since 2010. This continued decline has a knock-on effect on mileage, profitability 
and private sector investment. Commercial and subsidised mileage have reduced by 21% and 
33% respectively since 2010 – meaning the network, in mileage terms, is only about three 
quarters of the size it was in 2010. There have been service cuts, frequency reductions, fare rises 
and the average age of buses has increased. If the status quo is maintained these trends are 
likely to continue, resulting in further service cuts, fare rises, consolidation among operators 
and/or the exit of operators from the market and further degradation of standards and quality.  

92. Greater Manchester has invested heavily in its bus network in recent years, as demonstrated by 
the recent success of the Leigh-Salford-Manchester guided busway and the Cross City Bus 
Package. Building on this, TfGM has already committed significant funding to a number of 
interventions to help improve bus travel, including the Salford Bolton Network Improvements, 
the development of new interchanges (including in Stockport and Ashton-under-Lyne), and 
programmes to retrofit buses with cleaner engines and upgrade bus stops. 

93. Bus Reform: In its Vision for Bus, the 2040 Transport Strategy sets out some key areas for 
improvement. These are:  

 One network: to achieve network integration in terms of routes, timing and interchange 
between services and with other modes such as rail and Metrolink. 

 A simple fares and ticketing offer: to deliver for passengers a simplified and integrated fares 
system, including transparency and operation across modes and the roll-out of smart, 
integrated ticketing. 

 Customer first: to offer a positive customer experience, making the network easily navigable 
to passengers and potential passengers alike. 

 Value for money: to achieve value for money, enabling investment to improve services. 

94. The GMCA, the Greater Manchester local authorities and TfGM remain committed to achieving 
this vision for Greater Manchester’s bus network. 

95. Following the Bus Services Act (2017), the GMCA asked TfGM to carry out an assessment of a bus 
franchising scheme.  This includes consideration of other realistic options for reforming the bus 
market in Greater Manchester, in particular partnerships. The Vision for Bus has been developed 
into more detailed objectives and, as well as developing a model of franchising, has seen 
engagement with bus operators in Greater Manchester on what might be achieved through a 
partnership approach.  

96. Following the completion of this assessment, and subject to the GMCA deciding to undertake an 
independent audit of the assessment, the GMCA will decide whether to proceed with a 
consultation on any proposed franchising scheme. Following the consultation, the Mayor will be 
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able to use the powers provided by the Transport Act 2000 to make a decision on whether to 
introduce any proposed franchising scheme or not. 

97. Quality Bus Transit corridors: We are undertaking an ambitious study of potential Quality Bus 
Transit corridors. Quality Bus Transit corridors are whole-route upgrades of key bus corridors, 
with a strong focus on quality and reliability. These will be focused mainly on short-distance trips 
of less than 6km, and will incorporate comprehensive bus priority packages. Quality Bus Transit 
will be particularly important to support the regeneration of our town centres and for travel 
across the wider city-region.  

98. Air Quality Measures: TfGM is working with private operators to develop a roadmap to achieving 
an emissions-free bus fleet. TfGM will continue to maximise the use of external funding to help 
reduce harmful emissions from the region’s bus fleet and to explore opportunities to invest in 
new Ultra-Low Emission Buses (ULEBs).   

99. Reforming the bus market through franchising or a partnership model would play a significant 
role in ensuring compliance with our future air quality ambitions. It may be possible to change 
the composition of the fleet through specifying the use of ULEBs or other changes. This would 
require further funding, regardless of how the network is run.    

100. Concessionary support: TfGM, on behalf of the GMCA, will continue to fund concessionary fares 
for children, elderly and disabled people. It is also funding concessionary fares for some women 
affected by changes in the state pension age and provides half-price public transport tickets for 
16-18-year olds. Please see the Fares and Ticketing section (page 66) for more information. 

101. Supported services: The majority of Greater Manchester bus services are run by operators on a 
commercial basis. TfGM, on behalf of the GMCA, will continue to provide funding for parts of the 
bus network that operators consider insufficiently profitable but which are essential to connect 
people with work and local services such as education, healthcare, shopping and leisure.  This 
includes supporting some journeys in the evenings or on Sundays, which are operated 
commercially at other times.   

102. In order to maximise the benefit to passengers obtained from limited funds, there will be a 
continued process of refining the criteria used to decide which services to support. TfGM will also 
review the number of night-time buses, for example to the Airport, and work with operators to 
ensure bus services meet the needs of Airport employees and passengers. 

103. Accessible Transport: TfGM, on behalf of the GMCA, funds and manages the delivery of the Ring 
and Ride service, which provides door-to-door, demand responsive transport to Greater 
Manchester residents who find it difficult to use conventional public transport due to disability or 
limited mobility.  TfGM will ensure key service performance standards are maintained in order to 
ensure the service’s social inclusion objectives.   

104. TfGM also funds flexible transport services under the Local Link brand for local journeys in areas 
where fixed route public transport services are limited. TfGM is currently reviewing Accessible 
Transport across the region to ensure that it is delivered in the most cost effective manner. The 
review includes exploring the introduction of new flexible bus services serving rail and Metrolink 
stations. 

105. School Travel: TfGM, on behalf of the GMCA, currently provides dedicated school services to 117 
education establishments: three primary schools, 109 secondary schools and five further 
education colleges. The provision of these services is undertaken through around 300 contracts 
which provide nearly 600 daily school journeys and carry approximately 30,000 passengers per 
day. TfGM owns a fleet of 87 Yellow School Buses. These services promote modal shift and help 
to reduce congestion by providing dedicated transport to schools. TfGM is currently reviewing 
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School Services across the city-region to maximise their potential to reduce congestion and to 
ensure they deliver benefits to students and schools as cost effectively as possible. 

106. Draft GMSF new allocations: The new draft GMSF includes a number of large new growth 
allocations that have the potential to support new or improved bus services – for example, 
Carrington and the M62 North-East Corridor. Further studies will be required to test the detailed 
feasibility, potential routing, and operating costs of new or improved bus services to these 
locations.  

107. Bus Rapid Transit: We are exploring options for new bus rapid transit links for longer distance 
journeys, following the success of the Leigh-Salford Manchester guided busway. Please note that 
Bus Rapid Transit interventions are shown in the next section (Metrolink and Bus Rapid Transit). 

In the next five years, we are committed to delivering…  
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108. These interventions have significant funding allocated and the case for change has already been 
demonstrated, although final funding arrangements and approval of the business case may still 
be needed.  

In the next five years, we aim to complete business cases for early delivery of…  

 Quality Bus Transit on key bus corridors, which may include: 
o Wigan-Bolton 
o Bury-Bolton (including better public transport access from East Bolton) 
o Bury-Rochdale 
o Rochdale-Oldham 
o Oldham-Ashton 
o Ashton-Stockport 
o MediaCityUK-Salford Crescent  

 The Quays: connectivity improvements 

 Package of minor bus priority interventions  

 City Centre Transport Strategy: bus routing, services, and interchange improvements 

Assessment of Bus Reform in Greater Manchester

Salford Bolton Network Improvements, including bus priority at 
junctions

Bus stop enhancements programme to improve waiting facilities at stops

Concessionary fares schemes

Socially necessary transport services delivery and review (including
supported bus services, Ring & Ride and Local Link)

School transport services delivery and review

ONGOING 

ONGOING 

ONGOING 

ONGOING 
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 Strategic bus interventions to support specific new growth allocations identified in the 
Draft GMSF, including: 

o M62 North-East Corridor (Northern Gateway) express bus corridor between 
Manchester and Heywood/Langley 

o New bus services connecting M62 North-East Corridor (Northern Gateway) 
development to its local area 

o New bus services to support the New Carrington and Sale West allocations 
o Manchester Northern Gateway bus corridor 
These interventions will be subject to appropriate planning approvals and developer 

contributions. 

 

109. This group of interventions includes those with potential to be delivered by 2025 subject to 
funding and approval of a business case which demonstrates value for money. 

In the next five years, we will develop options for…  

 Further viable bus improvements to support the transport requirements of growth areas 
and GMSF allocations, identified through the planning process (subject to appropriate 
planning approvals and developer contributions). 

 Using new technologies to introduce, where feasible, new flexible bus services connecting 
to rail stations and Metrolink stops 

 

110. This group of interventions needs further investigation or development in order to identify future 
options and determine feasibility. The options work may identify interventions that could be 
delivered by 2025, but most are longer term projects that would be delivered in later years.  

111. Future iterations of this Delivery Plan will demonstrate the evolution of these interventions – 
some may become priorities for delivery while others may prove to be unfeasible and will not be 
progressed.
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Public Transport: Metrolink and Bus Rapid Transit 

112. Rapid transit is the term used to describe any public transport service that offers significantly 
faster journeys than a normal stopping bus service with a focus on middle-distance trips of at 
least 6km in length. In Greater Manchester to date, our Metrolink network and the new Leigh-
Salford-Manchester guided busway are both excellent examples of Rapid Transit. Also included 
within the definition of “rapid transit” is the suburban rail network. In future, many more of our 
suburban rail lines could support a higher frequency rapid transit service, through innovations 
such as tram-train technology.   

113. Ongoing investment in our rapid transit network will be needed to accommodate the expected 
increase in demand due to population, housing and employment growth. Increasing the reach, 
reliability and capacity of our rapid transit network will also help us to reduce congestion, air 
pollution and greenhouse gas emissions by providing a fast and reliable alternative to the car for 
a range of journey types. The interventions in this section (Metrolink and Bus Rapid Transit) will 
primarily support middle-distance trips between 6km and 25km in length, and will contribute to 
achieving our vision of 50% of all trips being made by sustainable modes by 2040. 

114. TfGM, the Greater Manchester local authorities and the GMCA are currently preparing a new 
Greater Manchester Rapid Transit Strategy, which will be a sub-strategy of the 2040 Transport 
Strategy. It contains four network ambitions for rapid transit in Greater Manchester:  

 Making best use of existing rapid transit infrastructure. 

 Capacity and connectivity improvements to the rapid transit network.  

 A locally controlled and accountable rapid transit network. 

 Supporting integration between rapid transit and other modes. 

115. Each of these network ambitions gives rise to a series of evidence-based strategic principles that 
address specific challenges and opportunities. The proposed interventions outlined below (and 
also the proposed rail interventions listed later in this report) have been checked for consistency 
with the draft principles of the Rapid Transit Strategy. 

116. Building on Metrolink’s success: Following a decade of expansion and associated patronage 
growth, the Metrolink operation is now focused on improving reliability, capacity and the 
customer experience of the existing network in order to further grow ridership and revenue. The 
renewals programme, funded from Metrolink net fares revenues, will invest in timely asset 
renewal. The Tram Management System project will be completed, which provides capacity 
improvements through the city centre and real time passenger information. Other interventions 
will be implemented to improve customer experience, such as improvements at Cornbrook and 
Shudehill, and the interventions listed in the Fares and Ticketing section (page 66). 

117. More trams: The Metrolink network will also benefit from the 27 additional trams and associated 
infrastructure to be delivered through the Transforming Cities Fund during 2020 and 2021. These 
will be used to increase the number of double units between Bury and Altrincham, and Shaw and 
East Didsbury. Service frequency will also increase on services to Ashton-under-Lyne. 

118. New Metrolink connections: The Metrolink network is set for further expansion through the 
completion of the new £350m Trafford Park Line by 2020. A bid was submitted to Government in 
December 2017 to extend Metrolink to Terminal 2 at Manchester Airport, as the first phase of a 
Western Leg extension towards the proposed HS2 airport station and Wythenshawe hospital.  

119. There is also an intention to provide increased Metrolink capacity and frequency between 
Piccadilly and Victoria stations. In the HS2 and NPR Growth Strategy13, we set out a plan to 

                                                           
13 https://www.tfgm.com/press-release/hs2-npr-growth-strategy 

https://www.tfgm.com/press-release/hs2-npr-growth-strategy
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reposition Metrolink in a new integrated Piccadilly Station which will allow for significant future 
growth – this will enable additional Metro/tram-train service development and further the 
GMCA’s intention to provide direct services from Rochdale and Oldham into Piccadilly. 

120. Metro/tram-train services: We are currently studying the feasibility of testing tram-train 
technology in Greater Manchester, enabling adapted Metrolink vehicles to run on the same rail 
lines as trains. Tram-train technology and operations will initially be tested through pilot 
‘pathfinder’ projects in selected locations. If successful, this could pave the way for a further 
expansion of our rapid transit network making much better use of our existing extensive network 
of rail lines, by the 2020s and 2030s. 

121. While it is a potentially transformational solution to increase the reach of our rapid transit 
network, there are significant hurdles to be overcome before tram-train technology can be 
implemented. Among other issues, we will need to consider integration with long-distance rail 
services, the impact on existing rail franchises, and financial and operational management of the 
new services. As such, we are working closely with Network Rail to progress this and embed the 
concept into the existing network. If tram-train solutions turn out to be unviable on certain 
corridors, capacity improvements to the existing rail network could be delivered in the short-to-
medium term instead (see the Rail section below). 

122. City Centre metro tunnel: Demand growth on the rapid transit network will in the long term 
need to be accommodated by a major increase in rapid transit capacity in the city centre. A city 
centre metro tunnel would also facilitate improved rapid transit services between locations 
throughout Greater Manchester and improved services on shorter-distance suburban rail lines by 
conversion to metro/tram-train operation. It should however be noted that a city centre metro 
tunnel could take a long time to develop and multiple years to deliver from the start of 
construction. 

123. Bus Rapid Transit: We are exploring options for new bus rapid transit links for longer distance 
journeys, following the success of the Leigh-Salford Manchester guided busway, including 
potential services from the Airport (to the east towards southern areas of the borough of 
Stockport and to the west from the Airport HS2 station towards Altrincham and Carrington) and 
also new links to the M62 North- East Corridor (Northern Gateway) development area. There 
could be potential to extend the Leigh-Salford Manchester guided busway further west, for 
example towards Wigan, particularly if Wigan and Bolton Councils are successful in securing 
funding for new road infrastructure from the Government’s Housing Infrastructure Fund. Further 
studies will be required to test the detailed feasibility, potential routing, and operating costs of 
new Bus Rapid Transit links to these locations.  

124. Mobility Hubs/Park & Ride upgrades: We will continue to improve access to Metrolink and Bus 
Rapid Transit stops (as well as rail stations), giving more people easy access to our rapid transit 
network. Increasingly, we will look for our rapid transit stops to become Mobility Hubs, with not 
just improved parking facilities, but also better cycle parking and cycle access, electric vehicle 
charging points, better pick-up/drop-off provision, and better links with flexible on-demand 
transport. 
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In the next five years, we are committed to delivering…  
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125. These interventions have significant funding allocated and the case for change has already been 
demonstrated, although final funding arrangements and approval of the business case may still 
be needed.  

In the next five years, we aim to complete business cases for early delivery of…  

 Strengthening of our Metrolink system: 
o Extension of the Airport Metrolink line to Terminal 2  
o Improved Metrolink capacity between Piccadilly and Victoria stations, to address 

the GMCA’s intention to provide direct services from Rochdale and Oldham into 
Piccadilly 

 Mobility Hubs/Park & Ride upgrades including: 
o East Didsbury 
o Rochdale 

 Bus Rapid Transit extension: Atherton-Hindley-Ince-Wigan (in associated with the Wigan-
Bolton new east-west road) 

 Tram-train ‘Pathfinder’ trial project options: 
o Altrincham to Hale 
o Rochdale to Heywood 
o Manchester Airport to Wilmslow 

Metrolink Trafford Park line

Mobility Hubs/Park & Ride upgrades along the Bury Line 
(Radcliffe and Whitefield)

Additional buses on the Leigh-Salford-Manchester guided 
busway

Additional Metrolink vehicles (27 new trams) and associated 
infrastructure

A six-minute service on the Ashton Metrolink line

Cornbrook and Shudehill customer experience improvements

Tram Management System

Metrolink Renewals Programme (first five years)

ONGOING 

ONGOING 
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 Strategic Metrolink and Bus Rapid Transit interventions to support specific new growth 
allocations identified in the Draft GMSF, including: 

o Extension of the Airport Metrolink line from Roundthorn to Davenport Green 
(Western Leg Phase 2) 

o New Metrolink stops serving new developments: 
 Cop Road Metrolink stop 
 Elton Reservoir Metrolink stop 

o Bus Rapid Transit network to connect Manchester Airport to housing 
developments to the east 

o New Guided Busway stop to serve North of Mosley Common 

 These interventions will be subject to appropriate planning approvals and developer 
contributions. 

 

126. This group of interventions includes those with potential to be delivered by 2025 subject to 
funding and approval of a business case which demonstrates value for money. 

In the next five years, we will develop options for…  

 Strengthening our existing Metrolink system, including: 
o Metrolink Service Improvement Package 
o Next generation of longer Metrolink vehicles 
o Interventions to improve Metrolink reliability 

 Metrolink further potential expansion: 
o Metrolink extension to Middleton 
o Metrolink extension to Stalybridge  
o Metrolink connection from MediaCityUK to Salford Crescent 

 Metro/tram-train corridors (subject to success of ‘pathfinder’ projects) to: 
o Glossop 
o Marple 
o Wigan via Atherton 
o Warrington (CLC Line) 
o Stockport/Hazel Grove 
o Stockport town centre to Manchester Airport 
o Cornbrook to Manchester Airport via Timperley 
o Bury-Heywood-Rochdale 

 City centre metro tunnel 

 Park & Ride/Mobility Hub proposals for Metrolink and Bus Rapid Transit 

 Strategic Metrolink and Bus Rapid Transit interventions to support specific new growth 
allocations identified in the Draft GMSF, including: 

o Sandhills Metrolink stop to serve the Manchester Northern Gateway growth area 
o Completion of the Manchester Airport Metrolink Western Leg 
o Metrolink extension to Port Salford/Salford Stadium 
o Bus Rapid Transit extension (to Lowton and Golborne, via Leigh or A580) 
o Bus Rapid Transit corridor (Manchester Airport / HS2 to Altrincham) 
o Bus Rapid Transit corridor linking the M62 North-East Corridor (Northern 

Gateway) and surrounding towns to the Regional Centre 
These interventions will be subject to appropriate planning approvals and developer 
contributions. 
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127. This group of interventions needs further investigation or development in order to identify future 
options and determine feasibility. The options work may identify interventions that could be 
delivered by 2025, but most are longer term projects that would be delivered in later years.  

128. Future iterations of this Delivery Plan will demonstrate the evolution of these interventions – 
some may become priorities for delivery while others may prove to be unfeasible and will not be 
progressed.  

Beyond this five year Delivery Plan…  

129. We recognise that there are a number of studies and schemes that we would like to investigate, 
but which are unlikely to commence in this Delivery Plan period. These studies may eventually be 
needed to achieve our long-term vision for transport, but there are currently no plans to 
commence investigation work before 2025: 

 Further Metrolink improvements and extensions, including: 
o Further new Metrolink connections between Salford Quays, Inner Salford and the 

City Centre, beyond those listed above 
o Irk Valley junction Metrolink Improvements 

 Further expansion of the rapid transit network, including: 
o Rapid transit corridor (Radcliffe-Bolton) 
o Rapid transit corridor (Stockport-Ashton) 
o Rapid transit corridor (Ashton-Oldham) 
o Rapid transit options to better serve movements across the west of the city-

region, such as Bolton/Wigan to the Airport 

 Strategic Metrolink and Bus Rapid Transit interventions to support specific new growth 
allocations identified in the Draft GMSF, including:  

o Rapid transit corridor (Airport-Carrington-Irlam) 
This intervention will be subject to appropriate planning approvals and developer 
contributions. 
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Public Transport: Rail  

130. Over the next five years, we will work with the rail industry to ensure delivery of crucial capacity 
and reliability improvements on the existing rail network. In the long term, we want to improve 
commuter links by exploring options which could significantly increase capacity and/or 
frequency. It is anticipated that rail will have a significant contribution to achieving our vision of 
50% of trips being made by sustainable modes by 2040.  

131. Rail Capacity: The new Northern and TransPennine Express rail franchises are contracted to 
deliver an additional 40,000 seats on services every day across the North by December 2019 on 
their routes14. The management of these franchises rests with the Rail North Partnership, with 
the GMCA holding a position on the governing board. Greater Manchester will continue to hold 
the Government, Rail North Partnership and Transport for the North to account to ensure these 
improvements are delivered for the benefit of Greater Manchester, and will provide support to 
them in developing reliable timetables that meet demand.  

132. The current TransPennine and Northern franchises will be up for renewal from 2023 and 2025 
respectively, with the process starting in the early 2020s. We will continue to gather evidence of 
current and future rail demand to provide convincing cases for major improvements in both 
service and capacity in Greater Manchester. Importantly, we will also support TfN as it explores 
opportunities for further devolution of powers from central Government, which would enable 
the North of England to shape future franchises around its specific requirements and take firmer 
control over the management of franchise service delivery. 

133. The other four passenger rail franchises15 which operate services in Greater Manchester are 
going through the re-franchising programme, which will see new franchises commence within 
the timescales of this Delivery Plan. We will work with the franchising teams, the bidders and the 
appointed operators to seek improvements in capacity, quality, connectivity and frequency, 
where possible. 

134. Rail Infrastructure: The electrification of the Bolton Line is nearing completion, which will allow 
the introduction of electric trains on more Greater Manchester services from 2019. Beyond the 
completion of the electrification, TfGM will continue to work with the rail industry to develop 
options for further improvements to address capacity and crowding issues. 

135. Further electrification would assist in reducing the carbon footprint and air quality impact of rail 
operations, but until the rail industry is better able to contain the costs involved, any future 
expansion will be limited. Greater Manchester will continue to press the case for cost effective 
electrification, and identify routes which would offer the greatest benefits for the city-region. We 
will also continue to work with Network Rail and operators to develop plans for upgrading 
Salford Central station and, with the majority of funding secured, we are aiming to deliver this 
within the next three years.  

136. Network Rail is also close to completing its upgrades to the Calder Valley Line, including track, 
stations, structures and signalling improvements, creating a more resilient railway for passengers 
in the north of England. 

137. The upgrade of the Trans-Pennine route to Leeds is a national priority, with up to £3bn of 
investment earmarked by the Secretary of State for medium-term delivery in advance of 
Northern Powerhouse Rail. Electrification from Manchester to Stalybridge could potentially be 
delivered as part of this programme, or could be delivered separately. 

                                                           
14 https://www.gov.uk/government/news/massive-boost-to-rail-services-brings-northern-powerhouse-to-life  
15 The four passenger rail franchises are; West Coast Partnership (formerly Intercity West Coast); East Midlands; and Cross 
Country, which are managed by the DfT; and Wales and Borders, which is devolved to the Welsh Government. 

https://www.gov.uk/government/news/massive-boost-to-rail-services-brings-northern-powerhouse-to-life
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138. The rail network is extremely congested around central Manchester, and there is overwhelming 
evidence that a number of infrastructure improvements are required to address performance 
issues and provide greater reliability. The case has already been made and we will continue to 
work with Government to make the case for expanding/rebuilding Manchester Piccadilly so that 
it is fit for purpose for generations to come. We must also find a solution to the Castlefield 
Corridor (the line between Manchester Piccadilly, Oxford Road and Deansgate) ensuring it can 
carry the number of trains we need to operate in the future.  

139. A Transport and Works Act Order for new platforms 15 and 16 at Piccadilly was submitted for 
consideration by the Secretary of State in 2015. We are yet to hear a conclusion from this 
process, pending further options analysis by Network Rail at the request of the Secretary of 
State.  

140. Separately, improvements on the Hope Valley Line have recently been given Transport & Works 
Act approval, and will enable additional fast services between Manchester and Sheffield. 

141. Rail Capacity Studies: We are looking at the capacity of our rail network in Greater Manchester 
and are conducting a number of studies to understand where improvements are needed and 
where we can work with Network Rail and train operators to provide more seats and more 
journeys. These include routes in Greater Manchester but also look at how we better connect 
with our neighbours in Lancashire, Cheshire, Yorkshire and across the North. These studies are 
crucial and will help make the case for the right rail investment for the future. 

142. Stations Partnership: TfGM has developed alternative proposals to test working in partnership 
with operators and other industry stakeholders at many Greater Manchester rail stations. The 
key benefits set out in the GMCA Case for Change for these proposals include the ability to 
undertake: station improvement and community developments; strategic development and 
regeneration; targeted inclusivity and accessibility improvements; and improved station 
operations and multi-modal staffing. In parallel, TfGM is exploring the option of gaining a station 
licence at Horwich Parkway. This will develop our station management capabilities, create 
efficiencies and enable more multi-modal working. 

143. Operations and Performance: TfGM will continue to deliver and improve our capability to 
provide a real-time response to incidents on the rail network. TfGM will actively support incident 
learning reviews, representing Greater Manchester within the rail industry, and will help to 
identify and support infrastructure interventions that are required to improve performance and 
resilience. 

144. HS2 & Northern Powerhouse Rail: Development work is underway to ensure that the phased 
arrival of HS2 from 2026 to 2033 brings the maximum possible benefits to Greater Manchester. 
This includes the preparation of Growth Strategies to capitalise on the benefits of HS2 at 
Manchester Piccadilly, Manchester Airport, Wigan and Stockport, and working with Transport for 
the North to develop a compelling case for investment in east-west rail connections through 
Northern Powerhouse Rail (NPR). Greater Manchester’s aspirations for high-speed rail are 
summarised in our recent HS2 and NPR Growth Strategy. The Greater Manchester authorities 
support HS2 and NPR, and want to ensure that the proposals have no detrimental impact on 
local services. TfN are also investigating the potential for a Manchester Airport Western link; this 
would likely serve a strategic role beyond Greater Manchester and we would look to TfN to act as 
the promoter for any future proposals. 

145. New stations: TfGM is currently leading a study to evaluate the feasibility of potential new rail 
stations and Metrolink stops in Greater Manchester, with a view to developing more detailed 
plans for a small number of stations that are likely to deliver the greatest value for money. The 
figure below shows the stations and stops that are emerging as priorities for further 
investigation. It should be noted that only a small number of these could feasibly be delivered 
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between now and 2040 due to operational constraints, including the need to maintain a reliable 
and workable timetable.  

146. The stations are grouped to illustrate: 

 Potential new Metrolink stops (subject to appropriate planning approvals and 
developer contributions) 

 Potential new stations on rail lines where there is scope for existing services to call at 
the station 

 Potential new stations which would be dependent on future introduction of 
metro/tram-train services 

 Potential new stations that could be introduced if either a higher frequency rail or 
metro/tram-train services were to be introduced 

 Potential station replacements where the introduction of either new rail or tram-
train services would require the replacement or major reconfiguration of existing 
stations to bring them up to standard 

Figure 10: Potential new rail stations and Metrolink stops for investigation  

 

147. Please note that some interventions included in the ‘Metrolink and Bus Rapid Transit’ section 
above could also impact on the rail network, such as the introduction of tram-train services on 
existing rail lines. Please refer to the ‘Metrolink and Bus Rapid Transit’ section for more detail on 
these interventions. 
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In the next five years, the following committed schemes are due to be delivered… 
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148. This group of interventions has significant funding allocated and the case for change has already 
been demonstrated. 

149. In addition to the these committed interventions, we also view the delivery of High Speed 2 – 
including to Manchester Piccadilly, Manchester Airport, Stockport and Wigan – as a committed 
intervention. High Speed 2 will be delivered beyond the timescales of this Delivery Plan, with 
Phase 1 due to be complete by 2026/27, and Phase 2 complete by 2033. HS2 is illustrated on 
Map 3. 

In the next five years, we aim to work with the rail industry to complete business 

cases for early delivery of…  

 Continued programme of rail station accessibility and customer facilities improvements  

 Partnership options for management and improvement of local rail stations 

 New stations (tranche 1) to be prioritised through the new stations study 

 Stockport area rail infrastructure improvements to permit rail franchise service 
commitments, HS2, and potential metro/tram-train services (e.g. Greek Street bridge) 

 

150. These interventions are those with potential to be delivered by 2025 subject to funding and 
approval of a business case which demonstrates value for money. 

Rail electrification (Manchester-Bolton-Preston)

Calder Valley Line improvements (to Burnley, Halifax and 
Bradford), including line speed and signalling upgrades

Station accessibility improvements at Mills Hill

Hope Valley Line improvements (to Sheffield), including new passing 
facilities

Castlefield corridor (Deansgate-Oxford Road-Piccadilly) capacity expansion

Salford Central station upgrade

Trans-Pennine Route Upgrade to Leeds (pre-Northern Powerhouse Rail)

Rail Station Accessibility Programme to deliver accessibility
improvements at rail stations ONGOING 
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In the next five years, we will work with the rail industry to develop options for…  

 The arrival of High Speed 2 and Northern Powerhouse Rail in Greater Manchester, as part 
of a fully integrated travel system, including the core components of HS2 and NPR Growth 
Strategies. These Growth Strategies will include rail, rapid transit and road investments, 
station capacity, local connectivity and wider masterplanning, for: 

o Piccadilly 
o Manchester Airport 
o Stockport 
o Wigan  

 Northern Powerhouse Rail – to link Greater Manchester to the North, support the growth 
of Manchester Airport and fully exploit opportunities to integrate with HS2 

 Rail capacity improvements on key commuting corridors, to be determined through our 
on-going Rail Capacity Studies for: 

o CLC Line (to Warrington Central)  
o South Manchester (including HS2 readiness) 
o South East Manchester  
o Chat Moss and West Coast  
o North West Manchester  
o North East Manchester  

 Platform lengthening and increases in passenger capacity at stations, including through 
franchise commitments 

 Electrification between Bolton and Wigan 

 Electrification between Manchester and Stalybridge (subject to final scope of Trans-
Pennine Route Upgrade) 

 Park & Ride/Mobility Hub proposals (Rail) 

 New stations (tranche 2) to be prioritised through the new stations study 

 Strategic rail interventions to support specific new growth allocations identified in the 
Draft GMSF, including: 

o Port Salford rail freight link  
o Godley Green and Hattersley pedestrian/cycle bridge connection (potentially 

including Hattersley station south-facing access) 
o New stations related to development sites – as assessed through the new stations 

study 

These interventions will be subject to appropriate planning approvals and developer 

contributions. 

 

151. This group of interventions needs further investigation or development in order to identify future 
options and determine feasibility. The options work may identify interventions that could be 
delivered by 2025, but most are longer term projects that would be delivered in later years.  

152. Future iterations of this Delivery Plan will demonstrate the evolution of these interventions – 
some may become priorities for delivery while others may prove to be unfeasible and will not be 
progressed.  



DELIVERY | PUBLIC TRANSPORT: RAIL 
 

 GREATER MANCHESTER TRANSPORT STRATEGY 2040 | 44 

Beyond this five year Delivery Plan…  

153. We recognise that there are a number of studies and schemes that we would like to investigate, 
but which are unlikely to commence in this Delivery Plan period. These studies may eventually be 
needed to achieve our long-term vision for transport, but there are currently no plans to 
commence investigation work before 2025: 

 Further electrification of rail lines to reduce emissions and increase capacity 

 Explore the feasibility and business case for improved connections from the Airport to the 
South 

 Explore options for further increased rail network capacity in the Regional Centre 
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Streets for All: Local Highways  

Introduction to Streets for All 

154. The highway network plays a crucial role in moving people and goods across Greater 
Manchester. However, there are a number of issues we need to address in relation to our 
highways, in particular around congestion, air quality and noise pollution, safety and impacts on 
communities that they pass through. Congestion impacts on all road users for example, as it is a 
major cause of bus delays. We are therefore developing a more holistic approach to the design 
and management of our streets that aims to tackle all of these issues.  

155. Streets for All is Greater Manchester’s new way of thinking about the role of streets in creating 
sustainable, healthy and resilient places. It focuses on balancing the movement of people and 
goods alongside the creation of more people-friendly and less polluted streets and places. We 
have now started our programme of Streets for All corridor studies, focused on key parts of our 
Key Route Network of highways16. These studies will identify a preferred strategy for each 
corridor and consider a range of interventions – including junction improvements, bus priority 
and bus stop upgrades, and safe and attractive facilities for people walking and travelling by bike 
– depending on the specific needs of the locality. A Streets for All Strategy and Design Guide is 
also being prepared. 

Our delivery priorities for the next five years 

156. Congestion Deal: Journey times on our highway network are variable due to congestion. The 
Mayor’s Congestion Deal (2018) identified five clear causes of congestion: too many people 
travelling at the same time; too many short journeys by car; roadworks; poorly timed traffic 
signals; and people having no alternative to driving. 

157. The actions identified in the Congestion Deal embedded in this Delivery Plan will be implemented 
over the next few years, including further investment in smart traffic signals, improvements to 
sustainable alternatives to cars and road freight, and working with businesses and communities 
to support people to make changes to when, how and where they travel so that they are less 
affected by congestion. 

158. In achieving our ambition of Streets for All, we need to tackle the dangers that result in road 
collisions with the consequential loss of lives, serious injuries and the perception of these 
dangers that discourages cycling and walking. The 2040 Transport Strategy has set out our 
ambition to reduce deaths on our roads as close as possible to zero. Please refer to the Safety 
and Security section (page 70) for further details. 

159. Network Management: There are instances where congestion represents a significant barrier to 
economic growth, or blights surrounding communities. We need to increase the reliability of our 
existing network to ensure future growth is not constrained, with a particular focus on 
encouraging more sustainable and space-efficient modes of travel. The 10 local authorities, TfGM 
and Highways England will work together to create a more integrated approach to the 
management of the highways network to minimise the impact of congestion on local 
communities, including corridor management, a 24/7 control centre, and better management of 
roadworks.  

160. Moving traffic offences: We will work to secure the powers from Government for Local Highway 
Authorities to enforce moving traffic offences that contribute to congestion, such as blocking 
yellow box junctions. This will help to make the highway network operate as efficiently as 
possible. 

                                                           
16 For a definition of the Key Route Network see the Glossary. 
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161. City Centre Transport Strategy: We are currently developing a new City Centre Transport 
Strategy, which will set out a transport masterplan to provide the city centre with a world-class 
transport system and make it a better place to live, work, invest and relax. The new City Centre 
Transport Strategy will be closely linked with the Clean Air Plan for Greater Manchester, as the 
City Centre has some of the worst air quality in the region; in the recent public conversation on 
the City Centre Transport Strategy, 90% of respondents felt that it was very important or 
important to improve air quality in the city centre. 

162. Salford and Manchester City Councils are also looking to secure funding from the Government’s 
Housing Infrastructure Fund to fund a programme of infrastructure works to help achieve large-
scale growth. 

163. New roads: The A6 to Manchester Airport Relief Road (A6MARR) has recently opened between 
Manchester Airport and Hazel Grove. Proposed new routes include new east-west connections in 
Wigan and Bolton associated with housing growth areas (also subject to a Housing Infrastructure 
Fund bid); Carrington Relief Road to enable the development of the Carrington growth area; and 
further phases of the Western Gateway Infrastructure Scheme (WGIS) to facilitate developments 
at Trafford Waters and Port Salford.   

164. Where new highways provision is required to remove traffic from heavily congested local 
communities, schemes will incorporate measures to ‘lock in’ the benefits by reallocating road 
space to sustainable modes on the alleviated roads, thereby applying Streets for All design 
principles to provide more people-friendly places. Many of the highways schemes programmed 
for delivery in this plan benefitted from Growth Deal funding from Government, and are linked 
to specific growth areas within Greater Manchester or to specific congestion bottlenecks. 

165. Major Road Network:  The Government has signalled its intention to establish a Major Road 
Network (MRN) for England. This will consist of the busiest and most economically important 
local authority roads across the country. The MRN will be supported by dedicated funding 
provided through the National Roads Fund, which come into existence in 2020 and will utilise 
money raised through Vehicle Excise Duty. We will work with Government to ensure that the 
definition of the MRN is Greater Manchester meets the requirements of our economy and 
residents, and to identify potential interventions that may be progressed through the new 
funding. 

166. Airport growth: Significant surface access improvements will be required to facilitate the future 
growth of Manchester Airport. In addition to the implementation of Smart Motorway on the 
M56 between Junctions 6 and 8 (see Motorways and Trunk Roads section on page 53), 
Manchester Airport have obligations to upgrade the road network serving the Airport from the 
west via Junction 6 of the M56. The timing of these works is dependent on passenger growth at 
the Airport and anticipated to be required by the mid-2020s. However, their design and 
implementation will need to be coordinated with the highway access for the proposed HS2 
station. It is likely that in the longer term, an increase in motorway capacity will also be required 
to accommodate the growth of the Airport (please refer to the Motorways and Trunk Roads 
section for further detail). 
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In the next five years, we are committed to delivering…  
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M60 J13/A572 improvement to support the RHS Bridgewater 
growth site

Manchester and Salford Inner Relief Route: A57 Regent Road 
improvements

A49 Link Road

Manchester and Salford Inner Relief Route: Great Ancoats 
Street improvements inc. walking and cycling improvements

Mancunian Way junction with Princess Parkway – capacity, 
traffic management and walking and cycling improvements

A57 Hyde Road localised widening

A560 Cheadle Corridor resilience and reliability package

M58 Link Road

Key components of the Mayor’s Congestion Deal

South Heywood M62 J19 Link Road

Trafford Road junction improvements 

Carrington Relief Road

Traffic control enhancements, including continued roll-out of smart
signalling technology at traffic signals

Network management improvements, including corridor management,
a 24/7 control centre, and better management of roadworks

Better management of transport arrangements for major
events, such as mid-week football match nights

ONGOING 

ONGOING 

ONGOING 
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167. These interventions have significant funding allocated and the case for change has already been 
demonstrated, although final funding arrangements and approval of the business case may still 
be needed.  

In the next five years, we aim to complete business cases for early delivery of…  

 Wigan and Bolton new east-west road and bus rapid transit extension 

 Streets for All corridor improvements for Greater Manchester's Key Route Network 

 Key components of the City Centre Transport Strategy 

 Highways improvements and green infrastructure to support accelerated housing growth 
in the city centre 

 Bredbury Industrial Estate access improvements 

 Highways interventions to support specific new growth allocations identified in the Draft 
GMSF, including: 

o Elton Reservoir Link Road (to support development and relieve Bury town centre 
congestion) 

o M62 North-East Corridor (Northern Gateway) Distributor Road  
These interventions will be subject to appropriate planning approvals and developer 
contributions. 

 

168. This group of interventions includes those with potential to be delivered by 2025 subject to 
funding and approval of a business case which demonstrates value for money. 

In the next five years, we will develop options for…  

 Manchester Airport expansion highway improvements –  to be coordinated with longer 
term highway improvements required to support HS2 and NPR Growth Strategy at 
Manchester Airport 

 South East Manchester Multi-Modal Study (SEMMMS) Refresh: implementation of 
recommendations, including ongoing review of the business case for the A6 to M60 Relief 
Road and the A34 corridor package 

 Bredbury-Woodley Area Highway Improvement Package 

 The Quays connectivity improvements 

 Programme of noise reduction measures in identified hotspots 

 Improvements to the Major Road Network  

 Highways interventions to support specific new growth allocations identified in the Draft 
GMSF, including: 

o M61 J6 Link Road for West of Wingates 
This intervention will be subject to appropriate planning approvals and developer 
contributions. 

 

Minor works programme ONGOING 
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169. This group of interventions needs further investigation or development in order to identify future 
options and determine feasibility. The options work may identify interventions that could be 
delivered by 2025, but most are longer term projects that would be delivered in later years.  

170. Future iterations of this Delivery Plan will demonstrate the evolution of these interventions – 
some may become priorities for delivery while others may prove to be unfeasible and will not be 
progressed.  

Beyond this five year Delivery Plan…  

171. We recognise that there are a number of studies and schemes that we would like to investigate, 
but which are unlikely to commence in this Delivery Plan period. These studies may eventually be 
needed to achieve our long-term vision for transport, but there are currently no plans to 
commence investigation work before 2025: 

 M62 – Carrington – M60 link 
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Streets for All: Walking and Cycling  

172. The provision of world-class walking and cycling infrastructure, supported by strong community 
engagement, will enable walking and cycling to become the natural choice for short journeys 
and, in turn, will make Greater Manchester a healthier, cleaner and safer place to live. The 
interventions in this section will primarily target shorter distance journeys of 5km or less, and will 
contribute to achieving our vision of 50% of trips to be undertaken by walking, cycling or public 
transport by 2040. 

173. Mayor’s Challenge Fund for Cycling and Walking: The Cycling and Walking Commissioner’s 
infrastructure proposal17 has identified 1,000 miles of walking and cycling routes which are 
mostly on local highways. These routes will be regularly reviewed and updated in close 
consultation with local communities and businesses. The cycling and walking infrastructure 
map17 sets the strategic ambition against which local authorities will develop and deliver 
schemes via the Mayor’s Challenge Fund for Cycling and Walking. At present there is £160m in 
the fund available over the next four years.  

174. Long-term Cycling and Walking Infrastructure Plan: Our longer term proposition for cycling and 
walking is being developed through a Local Cycling and Walking Infrastructure Plan for Greater 
Manchester, which builds on the recommendations of the Cycling and Walking Commissioner in 
his 2017 Made to Move report. More detailed interventions emerging from the long-term Local 
Cycling and Walking Infrastructure Plan will be included in the next Delivery Plan.  

175. Designated Funds for improved motorway crossings: There is also potential to securing 
additional funding from Highways England’s ‘Designated Funds’ for walking and cycling 
improvements that cross the motorway network. Please refer to the ‘Motorways and Trunk 
Roads’ section for further details. 

176. Public realm improvements: To encourage more people to walk and cycle, we also need to 
improve the quality of the streetscape, and make sure that the urban environment is sufficiently 
attractive and safe to pass through on foot and by bike. This is why we are actively embedding 
good active travel design into the City Centre Transport Strategy, other town centre strategies 
and into our Streets for All approach.  

In the next five years, we are committed to delivering…  
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17 https://www.tfgm.com/made-to-move/beelines 

Completion of the Cycle City Ambition Grant programme

City Centre Salford infrastructure improvement: New Bailey

Key components of the Mayor’s Congestion Deal 

Improved wayfinding, pedestrian links and public realm in the city 
centre

https://www.tfgm.com/made-to-move/beelines
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177. These interventions have significant funding allocated and the case for change has already been 
demonstrated, although final funding arrangements and approval of the business case may still 
be needed.  

Mayor’s Challenge Fund for walking and cycling 
Tranche 1, including:

● B6226 Chorley New Road

● New and Upgraded Crossing Points and Junctions, 
Bury

●Metrolink Bury Line - Cycle Parking

●Manchester to Chorlton

● King Street foot/cycle bridge refurbishment, 
Oldham

● Union Street West foot/cycle Bridge, completion 
of refurbishment, Oldham

● Castleton Local Centre Corridor

● Swinton and Walkden

● A6 Broad Street/B6186 Frederick Road

● Chapel Street East Phase 1 Demonstrator Project

● Gillbent Road - Crossing Upgrade, Stockport

●Welkin Road - Town Centre Severance Package, 
Stockport

● Tameside Active Neighbourhoods

● A5014 Talbot Road

● Victoria Street/Warrington Road Junction 
Improvements, Wigan

Mayor’s Challenge Fund for walking and cycling 
Tranche 2, including:

●Monton

● Swinton Greenway

● Trinity Way/Springfield Lane Junction Upgrade

● Hazel Grove Phase 1 Package

● Talbot Road Junction Upgrades

● Standish Mineral Line Enhancements

Further tranches of the Mayor's Challenge Fund

Improve wayfinding in line with the Cycling and Walking 
Commissioner's infrastructure proposals ONGOING 

ONGOING 
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178. It should be noted that the walking and cycling interventions funded through the Mayor’s 
Challenge Fund are still emerging. The list above presents the specific schemes that are already 
committed at this point in time. A range of other specific walking and cycling interventions will 
be identified, funded and delivered throughout the life of this Delivery Plan. 

In the next five years, we aim to complete business cases for early delivery of…  

 A long-term Local Cycling and Walking Infrastructure Plan (LCWIP) for Greater Manchester 

 City Centre Transport Strategy: review and publication of active travel network 

 Programme of improved motorway crossing points for pedestrians and cyclists 

 Safe and secure cycle storage, develop long-term programme 

 Prepare a walking and cycling design guide, audit tool and associated training 

 Support for a public bike hire scheme and other ways of increasing access to bikes 

 

179. This group of interventions includes those with potential to be delivered by 2025 subject to 
funding and approval of a business case which demonstrates value for money. 
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Streets for All: Motorways and Trunk Roads  

180. Greater Manchester’s network of motorways and trunk roads (known as the Strategic Road 
Network) is managed by Highways England. Over the next five years, we will continue to work 
with Highways England to tackle congestion and deliver improvements to the network, 
particularly where such improvements can help directly to unlock new development. 

181. Smart Motorways: The Smart Motorway between M60 Junction 8 and M62 Junction 20 has now 
been opened. Highways England is planning to convert further stretches of motorway to Smart 
Motorway in Greater Manchester, including on the M62, M6 and M56. Smart motorways mean 
increased road capacity faster and at less cost than traditional road widening schemes. They 
remain within current motorway boundaries, minimising the environmental footprint of the 
scheme. However, they are unlikely to fully address our congestion issues, which is why we need 
a much wider series of interventions across all modes as set out in this Delivery Plan. 

182. M60 North West Quadrant: The next five years will see the completion of the M60 North West 
Quadrant Strategic Study and the potential delivery of some of the emerging early interventions, 
such as improvements to junction(s) on the M60 and improvements to the surrounding local 
transport network.  

183. Trans-Pennine Road Connections: Highways England will shortly be delivering the Mottram 
Moor and A57(T) to A57 Link Roads, as part of a package to improve Trans-Pennine road 
connectivity between Greater Manchester and South Yorkshire. Options for the longer term are 
currently being considered as part of the Trans-Pennine Tunnel Strategic Study. 

184. Supporting the growth of Manchester Airport: In the longer term, there may also be a need to 
increase the capacity of the motorway network to accommodate the growth of the Airport; 
particularly the M56 junctions and the M56-M60 links. The development of these improvements 
will need to be carefully coordinated with the design of the highway access for the proposed 
Airport HS2 station. 

185. Designated Funds: DfT has allocated some £900m to Highways England over the 6-year period 
from 2015 to 2021 to support a set of national ‘Designated Funds’.  These cover air quality; 
cycling, safety and integration; environment; innovation; and growth and housing. Greater 
Manchester has already benefited from these funds, especially with regard to reducing the 
severance impacts of the motorway network for pedestrians and cyclists. Confirmation is 
awaited of the form and scale of funds available post-2021, but it is anticipated that an 
equivalent level of funding will be available to cover the period to 2025.  
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In the next five years, the following committed schemes are due to be delivered… 
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186. These interventions are either planned or committed to be delivered within Highways England’s 
project processes. 

187. In addition to planned investments on Strategic Road Network itself, the following primarily local 
interventions (see page 47) are also connected to the Strategic Road Network: 

 M60 J13/A572 improvement to support the RHS Bridgewater growth site 

 M58 Link Road 

 South Heywood M62 J19 Link Road 

 

In the next five years, we aim to work with Highways England to complete business 

cases for early delivery of…  

 A663 Broadway/M60 J21 junction upgrade 

 Capacity increases to M56 J5 and J6 and M56-M60 links (to facilitate Airport growth and 
HS2) 

 Simister Island improvements  

 Denton Island improvements 

 M60 J24-4 Smart Motorway (or equivalent measures to address congestion) 

 M6 J23 improvement 

 Strategic interventions to support specific new growth allocations identified in the Draft 
GMSF, including:  

o Further phases of the Western Gateway Infrastructure Scheme (WGIS) 
This intervention will be subject to appropriate planning approvals and developer 
contributions. 

M62 Junctions 10-12 Smart Motorway

M58/M6 junction upgrade (short term)

M56 Junctions 6-8 Smart Motorway

M6 Junctions 21A-26 Smart Motorway

Mottram Moor and A57(T) to A57 Link Roads

M62 Junctions 20-25 Smart Motorway
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188. This group of interventions includes those with potential to be delivered by 2025 subject to 
funding and/or a business case which demonstrates value for money. 

In the next five years, we will work with Highways England to develop options for…  

 M60 J9-14 improvements 

 M60 J21-24 Smart Motorway 

 M66 capacity improvements (potentially including Smart Motorway, J2-3 improvements, 
collector-distributor road and/or bus priority) 

 Further interventions to tackle congestion issues in Tintwistle and Hollingworth 

 Two-way movements at M6 J25 

 Further improvements to the motorway network, to be delivered through Highways 
England’s second Road Investment Strategy (RIS2) 

 Strategic road improvements between Manchester and Sheffield, to be determined 
through TfN and Highways England’s Trans-Pennine Tunnel Study 

 Further interventions to tackle congestion on the M60 North West Quadrant and M60 
South East Quadrant 

 Strategic interventions to support specific new growth allocations identified in the Draft 
GMSF, including:  

o New motorway junction near Birch and supporting infrastructure for M62 North-
East Corridor (Northern Gateway) 

o M60 Junction 8 improvements to enable ongoing development in the Carrington 
area  

These interventions will be subject to appropriate planning approvals and developer 
contributions. 

 

189. This group of interventions needs further investigation or development in order to identify future 
options and determine feasibility. The options work may identify interventions that could be 
delivered by 2025, but most are longer term projects that would be delivered in later years 
through Highways England’s future Road Investment Strategy (RIS) programmes.  

190. Future iterations of this Delivery Plan will demonstrate the evolution of these interventions – 
some may become priorities for delivery while others may prove to be unfeasible and will not be 
progressed.  
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Streets for All: Freight and logistics  

191. Balancing the needs of freight and passenger demand on our transport network will be 
increasingly important as freight activity continues to grow. In particular, a key challenge over 
the next five years will be how to deal with the growing demand for deliveries into the city centre 
as it expands, which will require a long-term strategy. 

192. Influencing the movement of heavy and light goods vehicles on our roads will be a key focus of 
the Delivery Plan in order to maximise the benefit to the economy and manage the negative 
impacts of freight on our local road networks and communities. In particular, enabling freight 
deliveries to be made more efficiently in urban areas could help us achieve major air quality 
benefits (see the Clean Air and Carbon section on page 60). 

193. Working with partners: Giving practical assistance to developers and other organisations to 
minimise, re-mode or re-time freight movements, or use more environmentally friendly and 
safer vehicles, will continue to be an important work area over the next few years. For example, 
we will work with retailers to reduce the number of delivery vehicles serving premises at peak 
times. Given the levels of growth in housing and jobs planned over the coming years, it will also 
be important to work with developers to carefully manage the impact of major construction sites 
on our roads and local communities, through the implementation of construction logistics plans.   

194. Consolidation: TfGM and the 10 local authorities will also work with the freight and logistics 
industry and large public sector organisations to introduce sustainable distribution where 
possible, including the consolidation of freight movements in urban areas and for public sector 
organisations, and potentially using greener vehicles for ‘last mile’ delivery.  

195. Rail freight: The movement of freight is a national and international issue, and the growth of the 
sector will have implications across Greater Manchester boundaries. There is scope to work with 
other bodies, such as TfN, to adopt a pan-Northern approach to freight and to explore 
opportunities to move more freight by rail. The opportunity to introduce rail freight into Port 
Salford will be key to facilitate the delivery of Port Salford as a tri-modal logistics hub. This is 
included in the Rail section. 

In the next five years, we are committed to delivering…  
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196. These interventions have significant funding allocated and the case for change has already been 
demonstrated, although final funding arrangements and approval of the business case may still 
be needed.  

Delivery and Servicing Plans for large organisations and retailers

Freight accreditation schemes, e.g. Construction Logistics and 
Community Safety (CLOCS) and Fleet Operator Recognition Scheme (FORS)

Construction Logistics Plans for large developments

ONGOING 

ONGOING 

ONGOING 
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In the next five years, we aim to complete business cases for early delivery of…  

 Optimised traffic signals for freight traffic using smart signalling technology where 
appropriate 

 

197. This intervention has the potential to be delivered by 2025 subject to funding and approval of a 
business case which demonstrates value for money. 

In the next five years, we will develop options for…  

 The creation of urban consolidation centres 

 Measures to reduce impact of goods vehicles in centres 

 Key enhancements to regional rail to support freight growth in Greater Manchester 

 Demonstrating the potential of alternative fuel transport, aiming to achieve regionally and 
nationally competitive solutions 

 Supporting joint procurement frameworks to reduce freight deliveries 

 

198. This group of interventions needs further investigation or development in order to identify future 
options and determine feasibility. The options work may identify interventions that could be 
delivered by 2025, but most are longer term projects that would be delivered in later years.  

199. Future iterations of this Delivery Plan will demonstrate the evolution of these interventions – 
some may become priorities for delivery while others may prove to be unfeasible and will not be 
progressed.  
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Streets for All: Asset Management  

200. TfGM is directly responsible for the maintenance and renewal of a range of transport assets, 
including: the Metrolink fleet and stops, bus stations, interchanges, offices, commercial estates, 
cycle hubs and car parks. TfGM continues to develop a strategic approach to maintaining and 
renewing all our assets. This will ensure that we are making the best use of capital investment, 
and operating budgets are efficiently applied to extend asset life and sustain long-term 
performance. 

201. Each of the ten local authorities, in their capacity as Highways Authorities, also has a statutory 
duty to maintain their highway, with TfGM coordinating strategic asset management of the Key 
Route Network (for a definition of the Key Route Network see the Glossary on page 83).  

202. An indicative five year maintenance investment programme to 2022/23 has been developed for 
the main assets on the Key Route Network. Asset management investments for the maintenance 
of the key route network will focus on increasing preventative and planned maintenance, while 
reducing long-term reactive maintenance. A common scheme prioritisation framework will help 
determine future priorities, including a shared approach to bridge maintenance. 

203. TfGM also act, on behalf of the GMCA, as owners and maintainers of electronic traffic equipment 
across the region. TfGM has deployed an Electronic Traffic Equipment Asset Management 
Strategy for 2018, to further embed integrated management for the long-term maintenance of 
these assets. Lifecycle plans and renewal strategies will now be developed through scheduled 
asset condition surveys to ensure we undertake the right treatment/renewal at the right time. 

In the next five years, we are committed to delivering…  
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by 

2021 
by 

2022 
by 
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204. These interventions have significant funding allocated and the case for change has already been 
demonstrated, although final funding arrangements and approval of the business case may still 
be needed.  

Stockport Town Centre Structure Enhancements 

Review of all non-essential roadworks to explore ways of 
working to minimise disruption

Enhanced roadworks permit scheme for greater coordination and 
control to limit disruption

Enhanced maintenance programme through successful bids to 
Pothole Fund and other initiatives

Committed long-term highway maintenance programme for Key 
Route Network Assets, to be delivered by the local authorities

Public transport asset maintenance programme ONGOING 

ONGOING 
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In the next five years, we aim to complete business cases for early delivery of…  

 Sustained and enhanced long-term highway maintenance programme 

205. This programme includes interventions with potential to be delivered by 2025 subject to funding 
and approval of a business case which demonstrates value for money. 
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Integration: Clean Air and Carbon 

206. Clean Air: Poor air quality is the largest environmental risk to public health in the UK. The 
evidence suggests that long-term exposure to air pollution probably contributes small but 
significant amounts to the deaths of a large number of people. The health impacts of air pollution 
impair residents’ quality of life, reduce productivity and increase demand on public services. 
Cleaning up Greater Manchester’s air is therefore a major priority for the Mayor, the local 
authorities and TfGM. 

207. The Greater Manchester Air Quality Action Plan (AQAP) 2016-2021 was approved by the GMCA 
in 2016 and set out measures to help reduce air pollution while supporting the sustainable 
economic growth of the region. The actions in the AQAP are categorised into seven main areas: 
Development management and planning regulation; Freight and HGVs; Buses; Cycling; Travel 
Choices; Cars; and Information and resources. These actions have been embedded into this 
Delivery Plan and will be implemented by the local authorities and TfGM.  

208. Building on from the AQAP, Greater Manchester is also currently developing a Clean Air Plan to 
tackle roadside nitrogen dioxide (NO2) concentrations and bring them down to legal levels, as 
required by Government’s national air quality plan for reducing roadside nitrogen dioxide. In 
October 2018 TfGM, on behalf of the Greater Manchester local authorities, submitted a report to 
the GMCA to present the local modelling of predicted roadside NO2 exceedances beyond 2020. In 
total, the local modelling has identified 152 stretches of road where concentrations of NO2 are 
forecast to exceed the legal limit value (40 μg/m3) beyond 2020. Once agreed by Government, 
these exceedances will constitute the problem that the options for reducing NO2 contained in the 
Greater Manchester Clean Air Plan must address. 

209. Having prepared a Strategic Outline Case for a Clean Air Plan (submitted to Government in March 
2018) which identified the potential shortlisted measures, a full Outline Business Case (OBC) will 
be submitted to the GMCA for consideration in 2019. The OBC will identify the package of 
interventions that are reasonably expected to reduce NO2 concentrations in the ‘shortest 
possible time’, as required by Government.  

210. The following table identifies the shortlist of measures identified in the Strategic Outline Case. 

Table 1: Shortlisted measures for a future Clean Air Plan 

Shortlisted measure Details 

Clean Air Zone – Class B, C or D Different classifications/time restriction and geographical areas to be 
modelled for their impact on NO2 and timescale of any impact. 

Differential parking charges E.g. different charges for times of day, vehicle type, car-sharers and 
could include a workplace parking levy. 

Retrofit/upgrade public transport 
fleet 

Retrofit or upgrade vehicles to a higher Euro standard. 

Retrofit/upgrade local authority 
fleets 

Retrofit or upgrade to a higher Euro standard (procurement). 

Increase public transport capacity Identify specific routes where most impact will be made. 

Switch Bus/HGV/LGV/GM fleet to 
Gas-to-Liquid 

Using cleaner alternative fuels, e.g. Gas-to-Liquid (GtL). 
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Shortlisted measure Details 

Electric vehicle (EV) incentivisation Increase EV uptake through expanding the charging network or 
financial incentives. 

Congestion Deal – increase 

capacity 

Review existing junction improvement plans – assess impact and 
identify opportunities to accelerate. 

Congestion Deal – encouraging 
alternatives 

Encouraging alternative travel choices through road space 
reallocation. 

Congestion Deal – network 
management 

Changing traffic signal timing to optimise flows, reducing congestion. 

Private hire and taxi alternative 
fuels 

Incentivise change to EV/Ultra-Low-Emission vehicles, increase EV 
infrastructure for taxis, retrofitting and increasing LPG refuelling 
infrastructure for taxis. 

Communications campaigns Increase awareness of health and cost benefits for public and of 
different modes of transport or around particular 
communities/schools. 

Sustainable travel engagement Work with employers and individuals to encourage sustainable travel 
choices. 

Active travel programme – 
infrastructure 

Expand and improve cycling and walking infrastructure. 

 

211. The Strategic Outline Case recognised that as locations of exceedances cover areas across 
Greater Manchester, no single measure was likely to deliver legal compliance on its own. As such, 
a number of options are still being considered for further investigation. 

212. Following consideration by the GMCA and each individual local authority in 2019, the OBC will be 
submitted to Government. At this point the OBC will either be approved or rejected and a ‘public 
conversation’ will begin. For the most up-to-date information on the Greater Manchester Clean 
Air Plan visit www.CleanAirGM.com.  

213. A large proportion of the interventions contained in this Delivery Plan have air quality benefits, 
so this Plan will play an important role in delivering clean air. The Clean Air Plan still has a 
number of stages to pass through before it is finalised, including the ‘public conversation’. At the 
time of publication, the options that will form Greater Manchester’s Clean Air Plan have not been 
formally adopted. As such, only a small number of specific air quality interventions are listed 
below. Once finalised and formally adopted, the measures set out in Greater Manchester’s Clean 
Air Plan will be incorporated fully into future updates of this Delivery Plan.  

214. Carbon reduction: Alongside cleaning the air that we breathe, reducing greenhouse gas 
emissions including carbon dioxide is crucial to delivering the international Paris Agreement, 
adopted in December 2015, of containing rising global temperatures to well below 20C. Many 
interventions in other parts of this Delivery Plan contribute towards achieving Greater 
Manchester’s vision of creating a carbon efficient, climate resilient city-region with a thriving 
natural environment, and therefore contribute to Greater Manchester’s target to cut carbon 
emissions and to Greater Manchester’s Low Carbon Plan.  

http://www.cleanairgm.com/
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215. In summary these include: 

 Investment in and expansion of the electric vehicle charging network: While the majority of 
electricity is still produced by fossil fuels, the grid is rapidly decarbonising and electric 
engines are more efficient than combustion engines (see intervention list below) 

 Assessing and developing a roadmap to deliver a zero emission bus fleet by 2025: As with 
all other road vehicles electrification will deliver significant emissions savings. Public 
transport is also far more carbon efficient (see intervention list below) 

 Transformation of cycling and walking infrastructure: Encouraging walking and cycling could 
significantly reduce fossil fuel use for short local journeys (see interventions in the Walking 
and Cycling section on page 50) 

 Reducing freight emissions: Assessing and developing a roadmap to reduce freight emissions 
through modal shift, increased efficiency and alternative fuels for heavy vehicles: Heavy 
goods vehicles are currently essential but have few zero emission alternatives. Low emission 
fuels and changes to logistics infrastructure could significantly reduce emissions output (see 
interventions in the Freight and Logistics section on page 56) 

216. It should be noted that the Greater Manchester local authorities have been directed to identify 
measures for reducing NO2 concentrations within the ’shortest possible time’. Therefore, 
although the interventions below are included in this five-year Delivery Plan, the ‘shortest 
possible time’ is likely to be well before 2025 and the interventions below are likely to be 
delivered much earlier than this. 

In the next five years, we are committed to delivering…  
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217. These interventions have significant funding allocated and the case for change has already been 
demonstrated, although final funding arrangements and approval of the business case may still 
be needed.  

In the next five years, we aim to complete business cases for early delivery of…  

 A set of measures that will be identified within the Greater Manchester Clean Air Plan 

 Continued expansion of electric vehicles network charging points, including for use by 
private hire vehicles and taxis 

 Retrofitting or upgrading buses to comply with more stringent emissions standards 
(continuation programme) 

 

Early expansion of electric vehicles network charging points, 
including for use by private hire vehicles and taxis

With operators, the retrofitting or renewing of buses to comply with 
more stringent emissions standards and/or zero emission standards 

Community clean air and electric vehicle awareness campaigns
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218. The interventions in the Clean Air Plan will be designed to be delivered as early as possible. 
Subject to funding and approval of a business case which demonstrates the effectiveness of the 
plan, these are anticipated to start delivery by 2021. 

In the next five years, we will develop options for…  

 Retrofitting or upgrading local authority vehicle fleet 

 Private hire and taxi alternative fuels  

 

219. These interventions need further investigation or development in order to identify future options 
and determine feasibility. The options work may identify interventions that could be delivered by 
2025, but most are longer term projects that would be delivered in later years.  

220. Future iterations of this Delivery Plan will demonstrate the evolution of these interventions – 
some may become priorities for delivery while others may prove to be unfeasible and will not be 
progressed.  
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Integration: Future Mobility and Innovation  

221. Greater Manchester is a UK leader in trialling and assessing new transport technologies, with a 
focus on how they can help to achieve the ambitions of the 2040 Transport Strategy. Key aspects 
of the future of mobility can be summarised as CASE (Connected, Autonomous, Shared, and 
Electric). This sector is also attracting significant private investment funding with innovators 
seeking globally deployable mobility solutions. For a more in-depth definition of future mobility, 
please see the Developing an Innovative City Region section on page 16.  

222. Understanding and planning for future mobility is crucial in addressing the long-term challenges 
we are facing in Greater Manchester. It is vital that we embrace new innovation while also 
working together to develop and mainstream new integrated solutions that allow us to move 
people around the city-region in the most efficient, inclusive and sustainable way.  

223. Transport technology trials: Greater Manchester has established an extensive network of 
collaborating partners at national and international level to undertake a range of technology 
trials. For example, we are exploring the benefits and risks of connected and autonomous 
vehicles (CAVs); flexible on-demand transport; and the concept of Mobility as a Service (MaaS). 
MaaS integrates various forms of transport services (e.g. taxi, public transport and cycle hire) 
into a single customer experience, which is accessible on demand and uses a single payment 
application. 

224. Ongoing trial projects are also exploring how transport infrastructure, including smart bus stops, 
smart lighting and smart air quality monitoring, can be connected to the ‘Internet of Things’. We 
are also developing new tools and modelling techniques to assess the optimal transport mix to 
support the future needs of the city-region. Understanding how this mix is shaped, including 
individual, shared and collective transport, will enable us to manage our infrastructure and 
network more efficiently and to capitalise on new transport solutions for the benefit of the city-
region. 

225. Roll-out and mainstreaming of future mobility technologies: Greater Manchester is also 
planning a next generation bike hire scheme, expanding the electric vehicle rapid charging 
network, supporting the development of car club schemes, exploring the future of urban freight 
transport and investigating the potential impacts of connected and autonomous vehicles. 

226. Taxi and private hire standards: Taxis and private hire vehicles (PHVs) provide invaluable 
transport services at times and to places where public transport is not an option, and they can be 
especially valuable for people with restricted mobility. However, changes to taxi and PHV 
regulation, new technology and business models, and an outmoded legislative framework have 
all contributed to the current situation where the taxi and PHV trade is becoming increasingly 
difficult to regulate. 

227. In response, Greater Manchester’s licensing authorities have agreed to collectively develop and 
adopt a common set of minimum standards for taxi and PHV licensing. This work is currently 
ongoing.  

228. However, while Greater Manchester’s minimum standards and their enforcement will apply to all 
locally licensed drivers, taxis and PHVs and operators, this approach is unable to prevent less 
rigorously regulated PHVs that are licensed outside Greater Manchester operating in the city-
region. TfGM, along with TfL, Local Government Association, Urban Transport Group, and other 
local authorities have therefore been urging DfT to consider regulatory reform that reinstates the 
principle of effective local licensing. 



DELIVERY | INTEGRATION: FUTURE MOBILITY AND INNOVATION 
 

 GREATER MANCHESTER TRANSPORT STRATEGY 2040 | 65 

229. TfGM has also been encouraging DfT to work closely with Greater Manchester as it begins to 
consider the case for much more fundamental regulatory reform in relation to Taxi, PHVs and 
new shared models of mobility.  

230. Digital connectivity is a fundamental enabler of behaviour change and future new mobility 
services. As part of the Mayor’s Digital Strategy, we are further developing a clear strategic vision 
on 5G and Fibre, looking at the commercial opportunities to maximise their value to Greater 
Manchester. 

In the next five years, we are committed to delivering…  
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231. These interventions have significant funding allocated and the case for change has already been 
demonstrated, although final funding arrangements and approval of the business case may still 
be needed.  

In the next five years, we aim to complete business cases for early delivery of…  

 Further Mobility as a Service (MaaS) and Connected and Autonomous Vehicles (CAVs) 
projects, as the market for these technologies matures 

 Further collaborative projects with UK and international cities to ensure Greater 
Manchester remains at the forefront of transport innovation 

 The roll-out of integrated private hire standards across Greater Manchester 

232. This group of interventions includes those with potential to be delivered by 2025 subject to 
funding and approval of a business case which demonstrates value for money.

Mobility as a Service (MaaS) projects, including the delivery of MaaS trials
in Greater Manchester, working with national and international partners
to develop MaaS standards, and using MaaS to improve customer services

ONGOING 

Connected and Autonomous Vehicles (CAVs) projects, including a pilot
project to test CAVs between Stockport and Manchester Airport, and 
a Salford University Campus CAV Shuttle

ONGOING 

A smart wayfinding programme to improve wayfinding in the city centre 
and others areas, supporting the Cycling and Walking Commissioner’s 
infrastructure proposal

ONGOING 

A series of collaborative projects with UK and international cities to ensure 
Greater Manchester remains at the forefront of transport innovation ONGOING 
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Integration: Fares and Ticketing 

233. In the 2040 Transport Strategy, we committed to five-customer focused objectives for Fares and 
Ticketing. These are: simplicity, convenience, value for money, transparency and trustworthiness, 
and inclusivity.  

234. Inclusivity of public transport: Public transport should be inclusive to people from all walks of 
life, living across Greater Manchester. On behalf of the Mayor and the ten local authorities, TfGM 
provides funding for young, old and disabled people to travel at reduced fares or for free. 
Recently launched initiatives include: 

 The Women’s Concessionary Travel Pass: Launched by TfGM in 2018, the pass entitles 
thousands of women affected by the change in the state pension age to free off-peak travel 
on bus, train and tram. 

 Cheaper travel for young people: TfGM already supports 16 to 18 year olds by providing half-
price travel on buses, trains and Metrolink to travel to school or college. TfGM continue to 
work with the Mayor and the GMCA to deliver his manifesto commitments to provide 
cheaper travel for young people. 

 Access to Apprenticeships: TfGM are supporting apprentices across the region with a free 28-
day travel pass valid on bus and tram services. 
 

235. Introduction of smart ticketing: In 2017, TfGM launched the get me there smartcard, which 
complements the get me there Metrolink app launched in 2016. The get me there smartcard 
enables passengers to make integrated journeys, as they can purchase multi-operator and multi-
modal products and load them on to the get me there smartcard. This means that customers 
don’t have to pay twice if they transfer from a bus to the tram. The get me there smartcard and 
app are also simple and convenient to use, as customers can avoid queues at ticket machines and 
don’t have to worry about having the correct change.  

236. A simplified zonal fare structure: In July 2018, the GMCA approved a new zonal fare structure 
for the Metolink network. The current Metrolink fare structure uses point-to-point fares that are 
calculated based on 18 underlying fare bands. Introducing a zonal structure will reduce the 
number of fares available per product from 8,556 to just 10. This will simplify the offer to 
customers, and will also help to achieve the full benefits of contactless pay-as-you-go ticketing by 
replacing return tickets with zonal daily capping. The zonal fare structure will be introduced on 
Metrolink in early 2019. 

237. Contactless pay-as-you-go: In 2019, we will introduce contactless pay-as-you-go on Metrolink. It 
will provide a convenient and simple way to travel, enabling customers to simply ‘touch in’ and 
‘touch out’ with their debit/credit cards on Metrolink. The daily price is capped, like in London, 
and customers won’t need to carry a separate card or ticket. 

238. Pan-Northern integrated and smart travel: Over the next few years, we will be working with TfN 
to deliver its Integrated and Smart Travel programme, which is designed to transform public 
transport by making it easier for passengers to make multi-mode, multi-operator, price-capped 
journeys across the North. The Integrated and Smart Travel programme is due to be rolled out in 
three phases, creating a new era of connected, convenient public transport travel across the 
North.  

239. Further phases of Greater Manchester’s smart ticketing initiative: In parallel with TfN’s 
Integrated and Smart Travel programme, TfGM will also undertake further work to explore wider 
smart ticketing opportunities within Greater Manchester. In particular, in line with the principles 
of the 2040 Transport Strategy, there may be a strong strategic case for integrating contactless, 
pay-as-you-go on Metrolink (to be delivered in 2019) with other modes of transport. At present, 
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the powers of the Mayor and the GMCA to introduce such as system are limited, and may 
depend on the preferred option for the potential reform of Greater Manchester’s bus market 
(see the Bus section on page 30). With that in mind, TfGM will continue to develop new 
opportunities for modern payment methods which travelling customers will increasingly want 
and expect.  

In the next five years, we are committed to delivering…  
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240. These interventions have significant funding allocated and the case for change has already been 
demonstrated, although final funding arrangements and approval of the business case may still 
be needed.  

In the next five years, we aim to complete business cases for early delivery of…  

 Further phases of Greater Manchester’s smart ticketing initiative 

 Pan-Northern integrated and smart ticketing, working with TfN 

 Piloting of other targeted ticket offers to promote the use of public transport 

241. This group of interventions includes those with potential to be delivered by 2025 subject to 
funding and approval of a business case which demonstrates value for money.

Contactless, pay-as-you-go ticketing on Metrolink

A zonal fare structure on Metrolink

A pilot Early Bird Metrolink offer

Work with the Mayor and the GMCA to deliver manifesto 
commitments to provide cheaper travel for young people

Provision of integrated travel information services ONGOING 
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Integration: Behaviour change 

242. The 2040 Transport Strategy emphasises the integral role of measures to raise awareness, 
encourage and incentivise the use of more sustainable travel modes, particularly where this 
results in a reduction in the use of single occupancy vehicles on our most congested roads.   

243. Behaviour change is about helping people to be able to make informed decisions about the way 
they travel and encouraging them to make sustainable journeys on less congested parts of the 
network outside of peak times. This will ensure we can make the most efficient use of Greater 
Manchester’s available transport capacity. 

244. Behaviour change measures will be targeted in the areas where they will have the biggest impact 
in reducing congestion, reducing roadside air pollution and increasing levels of physical activity. 
Dependent on the circumstances, techniques will focus on providing support and advice to 
encourage more sustainable ways of travelling or to reduce the number of trips (for example by 
homeworking); travel at different times, such as adopting flexible working hours to avoid travel 
in peak periods; or choosing a less busy or less polluted route.  

245. Best practice and behavioural change theory have informed our priorities and helped define the 
most appropriate audiences, locations and times for attention.  

246. These include: 

 People commuting to work or travelling on business using our most congested roads.  

 People who are undertaking a lifestyle change, such as changing job location, starting a new 
school, or moving house. 

 People who live or work close to new sustainable transport infrastructure or services (e.g. 
where we have built new cycle infrastructure or improved Metrolink services).  

247. TfGM has established a Sustainable Journeys Team which will oversee the delivery of these 
interventions, working closely with local authorities and other key partners. 

248. Business and community engagement: TfGM’s business travel advice service, which is free to 
the user, encourages and supports organisations that promote walking, cycling, public transport, 
flexible working and car sharing to employees. Benefits for organisations include sustainable 
travel grants (e.g. to pay for facilities or equipment), Personal Travel Planning for employees, and 
public transport ticket offers.  

249. Embedding behaviour change: In addition to the specific behaviour change interventions shown 
above, we will also embed behaviour change and road safety elements into the delivery of other 
programmes (shown in other sections), such as: 

 Major town centre improvement packages, such as in Stockport and Oldham. 

 Implementation of a Clean Air Plan. 

 Delivery of new public transport and walking and cycling infrastructure. 

 Delivery of the Mayor’s Town Centre Challenge. 

 Cycle parking provision at public transport interchanges. 

 Further phases of Greater Manchester’s smart ticketing initiative. 
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In the next five years, we are committed to delivering…  

 
by 

2020 
by 

2021 
by 

2022 
by 

2023 
by 

2024 
by 

2025 

 

   
 

  

 
   

 
  

 
    

 
 

 

250. These interventions have significant funding allocated and the case for change has already been 
demonstrated, although final funding arrangements and approval of the business case may still 
be needed.  

 

Business and community engagement programme, including:

● An established business travel network of over 500 employers

● Engagement with primary schools

● Supporting jobseekers and apprentices to access employment

● Campaigns, events and training to support the above

Travel information and travel planning support programme

Development of behaviour change support packages for major
infrastructure schemes

ONGOING 

ONGOING 

ONGOING 
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Integration: Safety and security  

251. Road Safety: The 2040 Transport Strategy sets out our ambition to reduce deaths on our roads 
as close as possible to zero. Safety is a fundamental requirement of any successful transport 
system, particularly for vulnerable road users, and we are committed to working hard to achieve 
this ambition. TfGM is seeking to develop proposals for a new framework to eliminate road 
deaths and serious injuries as far as we can. This new framework would fit with our wider Streets 
for All agenda, walking and cycling infrastructure and our plans to improve the bus offer and 
clean up the city-region’s air. 

252. TfGM is already supporting Safer Roads Greater Manchester (SRGM) by working with Greater 
Manchester partners to improve road safety. We continue to work in partnership with the local 
authorities, Greater Manchester Police and other road safety stakeholders to deliver road safety 
campaigns and physical measures to improve the safety of the Greater Manchester’s road 
network. Examples of recent areas of work include pedestrian safety campaigns for 10 to 14-
year-olds, Heads Up, which used channels such videos on Instagram, YouTube and Facebook to 
reach its audience. 

253. In Greater Manchester those at the highest risk of a Killed or Seriously Injured (KSI) accident 
relative to proportion of trips are, in order: motorcyclists, cyclists, pedestrians, and younger 
drivers and passengers. The Safer Roads Greater Manchester approach emphasises a more 
shared responsibility towards road safety by focusing on road danger reduction through tackling 
danger at source; managing speed and traffic; and increasing the prevalence of cycling and 
walking. 

254. TravelSafe: TfGM will continue to work with bus operators, KeolisAmey Metrolink (the Metrolink 
operator), Greater Manchester Police and other partners within the TravelSafe Partnership to 
address crime and anti-social behaviour on the city-region’s transport networks. In addition to 
recent initiatives – such as 24-hour control centre operation and additional security support on 
the Metrolink network – TfGM has applied for the necessary powers to issue civil injunctions 
against persistent trouble makers. This measure has gained the support of the Home Secretary 
and subject to parliamentary approval, will be implemented in the next five years. 

255. TfGM is also working with KeolisAmey Metrolink to respond to the industry recommendations 
from the Rail Accident Investment Board, following the overturning of a tram in Croydon. 

In the next five years, we are committed to delivering…  

 
by 

2020 
by 

2021 
by 

2022 
by 

2023 
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by 

2025 

 
   

 
  

 
   

 
  

 

    
 

 

 

256. These interventions have significant funding allocated and the case for change has already been 
demonstrated, although final funding arrangements and approval of the business case may still 
be needed.

TravelSafe Partnership, including on-going security initiatives and the 
introduction of civil injunctions against persistent trouble makers

Partnership working through Safer Roads Greater Manchester (SRGM) 
– dealing with speed reduction and road safety measures

Partnership working through Safer Roads Greater Manchester (SRGM) 
– support for the Greater Manchester Safety Camera Operation 

and SRGM publicity campaign calendar

ONGOING 

ONGOING 

ONGOING 
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Integration: Town Centres and Interchanges 

257. A renewed focus on town centre vitality and regeneration will result in more people living in and 
around our town centres, which in turn will help to support local shopping, health and leisure 
facilities and will enable more short trips to be made on foot and by bike. As a result, the 
regeneration initiatives need to be underpinned by strong walking, cycling, and public transport 
networks and improved public realm to minimise the impact of traffic (see the various 
interventions identified in previous sections). There are specific regeneration and masterplanning 
proposals underway across a number of town centres, which aim to enhance the public realm 
and improve our public transport interchanges. 

258. Town Centre and City Centre Investment: Significant investment in town centre access and 
public realm improvements is expected in the short term, with well-advanced proposals already 
identified in many town centres (including delivery of a range of walking and cycling 
infrastructure proposals as part of the Mayor’s Challenge Fund). Work is also underway to 
develop a new transport strategy for the city centre.  

259. Interchange improvements are already underway in Ashton and in development for Stockport, 
and further interventions to support the Mayor’s Town Centre Challenge towns will be 
developed alongside regeneration proposals (including Farnworth, Prestwich, Swinton, 
Stockport, Stalybridge, Stretford, Rochdale, Leigh and Royton). 

260. Land Use and Regeneration: Local authorities and TfGM are working together across Greater 
Manchester to make the best use of land in the most accessible locations. The GMSF contains 
policies which support higher density development near transport hubs and, where possible, 
TfGM will contribute to this regeneration by using its surplus and operational land for 
development, or by enabling public realm or greenspace improvements, to create high-quality 
places that encourage walking, cycling and public transport use. 

261. Mobility Hubs/Park & Ride upgrades: We will continue to improve access to Metrolink and Bus 
Rapid Transit stops (as well as rail stations), giving more people easy access to our rapid transit 
network. Increasingly, we will look for our rapid transit stops to become Mobility Hubs, with not 
just improved parking facilities, but also better cycle parking and cycle access, electric vehicle 
charging points, better pick-up/drop-off provision, and better links with flexible on-demand 
transport. 

In the next five years, we are committed to delivering…  

 
by 

2020 
by 

2021 
by 

2022 
by 

2023 
by 

2024 
by 

2025 

 
      

 
      

 

      

 
      

Stockport Town Centre Access Plan

Ashton Interchange redevelopment

Pendleton town centre bus passenger facilities 
improvements (part of the Salford Bolton Network 
Improvements programme)

Stockport Interchange redevelopment 
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262. These interventions have significant funding allocated and the case for change has already been 
demonstrated, although final funding arrangements and approval of the business case may still 
be needed.  

In the next five years, we aim to complete business cases for early delivery of…  

 City Centre Transport Strategy: improved wayfinding, public realm, pedestrian links and 
park and ride access 

 Oldham Town Centre Regeneration and Connectivity Package (Part 2) 

 Implementation of the Stockport Station Masterplan 

 Bury Interchange redevelopment 

 

263. This group of interventions includes those with potential to be delivered by 2025 subject to 
funding and approval of a business case which demonstrates value for money. 

In the next five years, we will develop options for…  

 Public realm enhancements in key town centres and district centres 

 Ashton-in-Makerfield bus interchange upgrades 

 Oldham Mumps Interchange redevelopment 

 Improved link between Eccles Metrolink stop and rail station 

 

264. This group of interventions needs further investigation or development in order to identify future 
options and determine feasibility. The options work may identify interventions that could be 
delivered by 2025, but most are longer term projects that would be delivered in later years.  

265. Future iterations of this Delivery Plan will demonstrate the evolution of these interventions – 
some may become priorities for delivery while others may prove to be unfeasible and will not be 
progressed. 

Oldham Town Centre Regeneration and Connectivity Package (Part 1)

Mobility Hubs/Park & Ride upgrades

Other minor works programmes (e.g. from the Greater Manchester 
Growth Deal) that support town centre regeneration

ONGOING 

ONGOING 
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Cost, Funding and Delivery 

266. This section sets out how Greater Manchester is developing its future transport programmes in 
terms of strategic planning, funding and delivery. 

Current funding 

267. Delivery of Greater Manchester’s aspirations set out in this plan will require long-term funding.  
This funding will need to be made up of: 

 Revenue funding to carry on planning, running, maintaining and subsidising transport 
services. 

 Long-term capital funding to invest in new transport infrastructure and make improvements 
to our current networks. 

Revenue Funding 

268. Greater Manchester’s revenue funding for transport comes from a number of sources, including: 

 From the ten Greater Manchester local authorities in the form of a Transport Levy and a 
precept that the Greater Manchester Mayor sets for undertaking statutory transport 
planning duties on their behalf. 

 Net revenues from transport operations owned by TfGM, after allowing for operating costs 
from Metrolink and some bus services. 

 Revenue grants from Government as part of the Earn Back arrangement, and grants for work 
on the rail network and for specific projects like HS2 development. 

 From GMCA reserves for specific initiatives. 

269. This funding is agreed on an annual basis with GMCA and set against specific priorities. These 
priorities include: 

 Concessionary travel schemes for the young, the disabled and the elderly. 

 Provision of socially necessary bus services in the form of the tendered network, Accessible 
Transport and schools services. 

 Operational costs of providing the services we deliver, covering staff costs; operating and 
maintaining infrastructure; safety and security; the traffic signal network; and passenger 
information. 

 Financing costs related to the loans GMCA has taken out to fund improvements, e.g. 
Metrolink. 

 Work to develop the next set of ideas and interventions for improving the transport network 
and on devolution related activities. 

270. Further information on the TfGM’s budget for 2018/19 is given on the GMCA website18.  

271. GMCA, and hence TfGM budgets, are, as is standard practice for Greater Manchester’s public 
sector, agreed on a year-by-year basis and so future budgets have yet to be set. 

272. TfGM and partners are continuing to incur significant revenue costs funded from GMCA reserves 
to support scheme development and feasibility work on known GMCA priorities, including the 
development of potential transport solutions that will support the city-region’s growth agenda 
and the development of a future second Greater Manchester Transport Fund. 

                                                           
18 https://www.greatermanchester-ca.gov.uk/info/20001/transport/127/council_tax_-_transport_funding 

https://www.greatermanchester-ca.gov.uk/info/20001/transport/127/council_tax_-_transport_funding
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Capital Funding 

273. Transport improvements for Greater Manchester’s local networks are funded via the GMCA 
capital programme, which is in turn funded by a combination of grants and borrowings. This 
capital programme excludes improvements on the national rail and motorway networks, which 
are funded by Network Rail and Highways England respectively.   

274. The current GMCA capital programme is made up of a series of different funding sources, some 
local, some national, the spending of which has been prioritised locally. Table 2 below shows the 
current capital programme through to March 2021. The Greater Manchester capital programme 
up to 2020/21 is funded by: 

 The Greater Manchester Transport Fund 1, including Earn Back19, which has funded the A6 to 
Manchester Airport Relief Road and Trafford Park Metrolink line. 

 The Growth Deal, which is delivering c. £400m of improvements through schemes such as 
Stockport Town Centre Accessibility Improvements, Salford Bolton Network Improvements 
and Tameside interchange. 

 Transforming Cities Fund and Cycle City Ambition Grant, which are together delivering 
£200m of major walking and cycling improvements across Greater Manchester. 

 Transforming Cities Fund is also funding £83m towards 27 new Metrolink trams and 
supporting infrastructure, which will come into service between 2020 and 2021. 

 The Government’s Clean Air Early Measures Fund, from which Greater Manchester has 
secured c. £3m to deliver additional electric vehicle charging points. 

 In February 2018, Greater Manchester, was awarded £3m from the national Clean Bus 
Technology Fund to help reduce harmful emissions from the region’s bus fleet. 

 Highways Maintenance capital improvements, with the ten local authorities spending 
approximately £90m between them over the next three years20. 

 The Greater Manchester Housing Package included commitment from Government to 
progress key Housing Infrastructure Fund (HIF) bids through to co-development stage. Initial 
funding is being used to develop transport infrastructure schemes that will aid the delivery of 
housing in Wigan/Bolton, Salford/Manchester, and Stockport/Cheshire East. 

 In March 2018 GMCA successfully secured £23.8m from the Department for Digital, Culture, 
Media and Sport (DCMS) to deliver full fibre broadband to 1,500 public sector sites across 
Greater Manchester. 

  

                                                           
19 The Greater Manchester Transport Fund 1 allowed Greater Manchester to ‘earn back’ a portion of additional tax revenue 
from GVA increases resulting from local investment in infrastructure. Earn Back provides an incentive for Greater 
Manchester to prioritise local government spending to maximise GVA growth. 
20 This figure refers to the Highways Maintenance element of the GMCA’s capital programme, which is funded through the 
GMCA’s Devolved Transport Grant and distributed among the ten local authorities. In addition to this, individual local 
authorities may also fund highways maintenance from their own funding sources, such as council tax. 
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275. Table 2 below shows the work that is left to do on delivering these programmes. 

Table 2: GMCA Transport Capital Programme (forecasts as of October 2018)21 

  

Forecast 
2018/19 

Forecast 
2019/20 

Forecast 
2020/21 

£’000 £’000 £’000 

Greater Manchester Transport Fund Capital 
Programme 

16,575 50,483 56,517 

Road Schemes:       

A6 MARR/SEMMMS 25,315 4,130 8,810 

Stockport Town Centre Access Plan (DfT retained 
scheme) 

14,119 8,725 3,355 

Other Metrolink Schemes:       

Trafford Park Line 74,455 67,738 35,406 

Sub-total  130,464 131,076 104,088 

Other Committed Capital Schemes:       

Transforming Cities 28,778 96,901 75,425 

Cycle Safety 120 1,200 222 

Early Measures Fund 468 2,516    

Cycle City Ambition Grant 2 8,839 4,536 2,998 

Other 3,148 451   

Sub-total 41,353 105,604 78,645 

Minor Works Funding (Integrated Transport Block 
and Growth Deal 1& 2) 

12,492 13,662 6,291 

Growth Deal Major Schemes & Growth Deal 3 37,162 75,176 108,038 

Traffic Signals (Externally Funded) 2,500 2,500 2,500 

Highways Maintenance 34,577 27,200 27,200 

Sub-total 86,731 118,538 141,529 

Total Capital – Transport 258,548 355,218 324,262 

 

276. In addition to the above capital programme up to 2021:  

 Greater Manchester has been awarded an additional £69.5m from the Transforming Cities 
Fund through to 2023 in the 2018 Budget. 

 The Government also announced the draft Road Investment Strategy 2 (RIS2) for the period 
between 2020 and 2025, which will fund further improvements on motorways and trunk 
roads in Greater Manchester (£25.3bn nationally). Alongside new funding for the Major Road 
Network which will be prioritised through Transport for the North (£3.5bn nationally). 

 The Budget also included additional local roads maintenance funding (£420m nationally in 
2018-19), small road improvement project funding (£150m nationally) and a new Future High 
Street Fund (£675m nationally). Greater Manchester will seek to secure a share of this 
additional funding as more details become available. 

 Successful development of schemes under the Government’s Housing Infrastructure Fund 
will also release future funding for the delivery of in Wigan/Bolton, Salford/Manchester, and 
Stockport/Cheshire East. 

                                                           
21 This table shows the transport capital programme, which includes schemes for which TfGM has project or programme 
responsibility. This transport capital programme forms part of the GMCA’s overall capital programme, which can be found 
on the GMCA’s website. 
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Future Scheme Prioritisation and Delivery 

277. This new Delivery Plan includes a range of potential transport investments; from projects already 
being delivered and submitted to Government, through to initial ideas and concepts that still 
need further study. A large amount of work is required to develop, appraise and prioritise the 
transport interventions in this Delivery Plan – in other words, to make tough choices about 
where the limited funds available can make the biggest difference. This work will be overseen by 
senior transport leaders in the region, including the GMCA, the TfGM Committee and the TfGM 
Board. 

278. The further work to develop the emerging investment programme will be guided, at the highest 
level, by Greater Manchester’s 2040 Transport Strategy. Although the 2040 Transport Strategy 
provides the guiding principles to help Greater Manchester develop, appraise and prioritise 
transport investment, it is necessarily high-level. More detailed sub-strategies are therefore 
being prepared by TfGM, the Greater Manchester local authorities and other key stakeholders 
for specific modes or geographical areas. For example, the Airport and Piccadilly HS2 Growth 
Strategy has recently been published. Other sub-strategies, such as the City Centre Transport 
Strategy and Rapid Transit Strategy, continue to be developed. Each sub-strategy will identify 
specific ambitions that support the delivery of the 2040 Transport Strategy.  

279. It will also be important to ensure that the development, appraisal and prioritisation process for 
the investment programme runs in parallel with the planning processes and ongoing studies of 
Greater Manchester’s partners, including Highways England’s Road Investment Strategy (RIS) 
periods, Network Rail’s rail improvements pipeline, and the Strategic Development Corridor 
(SDC) studies currently being led by Transport for the North. 

Future Capital Funding 

280. In 2009, the AGMA Executive agreed to establish a Greater Manchester Transport Fund (GMTF1), 
incorporating prioritised schemes based on delivering the maximum economic benefit to Greater 
Manchester. This programme drew funding from a combination of Department for Transport 
capital grants, some third party contributions and local borrowings undertaken by GMCA. GMCA 
are now repaying the borrowings through to 2045, in part through the use of Metrolink net 
revenues and in part by the application of the annual ring-fenced levy contributions. 

281. By pooling funding into an overall programme, and by raising these significant sums locally, 
GMTF1 has allowed Greater Manchester to deliver a much wider programme, in a much shorter 
time, than would ever have been the case if projects had been prioritised, funded and delivered 
separately. The total investment has been of the order of £3bn. However, the peak of this 
spending has now passed. Unless a new transport fund is established, Greater Manchester risks 
losing this local funding mechanism which will hinder future delivery just at the time that our 
need and ambition is growing. 

282. Gaining greater long-term certainty over transport funding in Greater Manchester will be vital to 
successfully delivering our vision for a world-class future transport system. Current fiscal 
arrangements in the UK mean that the majority of funding for transport continues to be 
determined by central Government, and our long-term future capital programme will therefore 
continue to rely heavily on Government funding sources. 

283. In the 2017 Autumn Budget, the Chancellor of the Exchequer noted that alongside the short-
term £243m allocation from the Transforming Cities Fund, the Government will continue to work 
with TfGM to explore options for future funding. The Government will undertake a full multi-year 
Spending Review in 2019, and Greater Manchester will look to Government to use this 
opportunity to gain clarity over long-term transport capital funding for the region. In the interim, 
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the Chancellor announced in his 2018 Budget that Greater Manchester has been awarded an 
additional £69.5m from the Transforming Cities Fund for the year 2022-23. 

284. The National Infrastructure Assessment (NIA) completed by the National Infrastructure 
Commission in July 201822 set out a clear and compelling approach to the transformation in 
infrastructure and funding which we need. The NIA proposes a strong focus of transport 
investment in cities, focussed on "fast, frequent public transport systems" to support "well 
connected and affordable housing" which align with Greater Manchester’s priorities. 
Importantly, given the number of cities identified, it recommends that: 

“Government should allocate significant long term funding for major capacity 
upgrades in selected cities, in line with the funding profile set out by the 
Commission. Cities benefitting from major projects should make commitments on 
housing delivery and provide at least 25 per cent of funding. Priority cities should be 
identified by mid-2019, with long term investment commitments agreed by 2026“.  
NIA, p.80. 

285. Greater Manchester is now looking to work closely with the National Infrastructure Commission 
and Government to fulfil the Assessment's recommendations. In particular Greater Manchester 
wants Government to empower the GMCA to develop and implement long-term integrated 
strategies for transport, employment and housing that will support inclusive growth, including 
the additional devolved powers required to deliver on these priorities. In this way, Greater 
Manchester aims to work with Government towards establishing fully devolved, long-term 
infrastructure budgets for Mayoral Combined Authorities such as Greater Manchester which 
have determined their urban transport priorities. 

286. In response to the National Infrastructure Assessment, Greater Manchester is working on 
establishing a second Greater Manchester Transport Fund (GMTF2), building on GMTF1 
described above. If Greater Manchester is to deliver its intended multi-billion pound investment 
programme over the next 20 years, then a new funding deal will be needed with an agreed 
national-local funding split, to deliver a programme that aims to be twice the level of 
investment achieved under GMTF1, sustained for twice as long. As part of this, Greater 
Manchester is committed to reviewing potential new local sources of revenue funding which 
could cover areas such as land value capture, as well as creating greater certainty over services 
delivery and asset management. 

Further Transport Devolution 

287. Further devolution of transport functions from central Government is required, to equip Greater 
Manchester with the ability to create and efficiently manage a cleaner, more efficient and 
integrated transport network. 

288. The first Greater Manchester devolution deal in 2014 provided the city-region with a more 
robust governance system and an initial set of devolved transport powers and funding 
mechanisms. Greater Manchester is now making full use of these powers in terms of: 

 Assessing the case for reform of the bus market under the Bus Services Act. 

 Closer joint working with Highways England, the ten Greater Manchester highways 
authorities and TfGM. 

 Access to Earn Back funding to construct the Trafford Park Metrolink line, which is currently 
under construction, and the A6 Manchester Airport Relief Road, which is now operational. 

                                                           
22 https://www.nic.org.uk/publications/national-infrastructure-assessment-2018/ 

https://www.nic.org.uk/publications/national-infrastructure-assessment-2018/


COST, FUNDING AND DELIVERY  
 

 GREATER MANCHESTER TRANSPORT STRATEGY 2040 | 78 

 Government also committed to providing Greater Manchester with a “devolved and 
consolidated transport budget, with a multi-year settlement to be agreed at the next 
Spending Review” (see above). 

289. Our 2040 Transport Strategy sets out a comprehensive, co-ordinated and agreed approach to 
improving Greater Manchester’s transport networks, and our Delivery Plan 2020-2025 sets out 
an agreed set of scheme investments and service reforms.   

290. What is now evident is that Greater Manchester needs further powers and resources to deliver 
this plan, to meet new Government obligations and to deal effectively with the pressing 
challenges of congestion, air quality, accommodating new housing and improving public 
transport.   

291. So our ask of Government is for a Greater Manchester Transport Devolution Deal 2, which can 
equip Greater Manchester with the powers and resources it needs to deliver against both 
national and local objectives. This comprises two broad elements: funding and powers. 

Greater Manchester’s funding asks 

292. Our funding asks of Government are as follows: 

 A Greater Manchester Transport Fund 2, funded on the basis set out by the National 
Infrastructure Commission, to deliver the programme of transport schemes in this 2040 
Transport Strategy Delivery Plan 2020-2025. 

 High Speed 2 and Northern Powerhouse Rail: Government to affirm commitment to delivery 
of HS2 and NPR. 

 Air Quality package of funding: Government to radically expand and re-instate the Early 
Measures Fund for recently mandated cities. This should include funding for those 
unavoidable measures in any Greater Manchester Clean Air Plan, such as local scrappage 
schemes (including a targeted scrappage fund to support low income households shift to less 
polluting transport); a Greater Manchester bus fund to upgrade the Greater Manchester bus 
fleet; and a Greater Manchester taxi fund to support uptake of cleaner vehicles. 
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Greater Manchester’s powers and functions asks 

293. Our powers and functions asks of Government are as follows: 

 Highways management: Grant Greater Manchester’s highways authorities the ability to 
enforce Moving Traffic Offences, helping to make the highway network operate as efficiently 
as possible. 

 Lane rental: Following recent publication of DfT guidance, TfGM will be submitting a bid on 
behalf of Greater Manchester’s highway authorities to secure powers to charge for lane 
rental, incentivising highways work to take place outside peak hours.  Greater Manchester 
calls for swift DfT review and decision once our application is made. 

 Greater influence over Highways England: Motorways are an intrinsic part of Greater 
Manchester’s highway network; problems on one impact the other immediately. The strong 
partnership between Highways England, Greater Manchester’s highways authorities and 
TfGM is beginning to work well, but there is a need for Highways England to go further. In 
terms of operational performance, Highways England should be accountable to the GMCA as 
a key transport service provider, explaining how it will adopt a much broader view of its 
remit than just the managing flows on its highways, for example by utilising and sharing its 
resources with local highway authorities. Greater Manchester’s voice also needs to be clearly 
heard within Highways England planning processes, such as the Road Investment Strategy. 

 Cycling and walking: Greater flexibility from DfT in authorising and permitting Greater 
Manchester scope to define appropriate highway markings for crossings to support a safer 
walking and cycling network. 

 Electric vehicle charging infrastructure: Government to encourage Electricity Northwest to 
sign a Memorandum of Understanding with TfGM to support a rapid rollout of an efficient EV 
charging infrastructure. 

 Taxi and Private Hire Vehicles: National reform to provide greater local authority control 
over taxi and private hire licensing, and to secure controls against out-of-area operation. 

 Rail franchises and infrastructure improvements: Greater ability through Transport for the 
North to oversee and manage the Northern and TransPennine Express franchises, deliver 
coordinated infrastructure improvements through better scrutiny of Network Rail project 
delivery and to secure high speed rail and future capacity improvements for Greater 
Manchester and the North. 

 Rail Station devolution: Greater devolution of the responsibility for local rail stations, 
building on the proposals TfGM has already developed in the Case for Change to test working 
in partnership with operators and other industry stakeholders.  
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Measuring Success  

294. As we make this Delivery Plan a reality, we will need to assess whether the measures and policies 
we develop are ultimately helping to deliver our 2040 Transport Strategy. In order to do this, we 
are measuring performance through a series of key performance indicators (KPIs). These 
represent progress towards ‘desired outcomes’ and our adherence to the seven network 
principles outlined in the 2040 Transport Strategy. 

295. The following table shows the KPIs we defined in the 2040 Transport Strategy. We are aiming for 
a year-on-year improvement in each of these KPIs.  

Table 3: Key Performance Indicators defined in the 2040 Transport Strategy  

Desired Outcome Key Performance Indicator (KPI)  

Reduced congestion Annual Vehicle Km on the Key Route Network, and on other A and 

B roads 

Reliability of key strategic highways  

Public transport capacity 

More reliable journey times Reliability of key strategic highways  

Resilient and well 

maintained network 

Maintenance of major roads 

People see Greater 

Manchester as a good place 

to visit & invest 

Customer satisfaction  

Better access to services Access to public transport services  

DDA compliant vehicles and infrastructure 

More people travelling 

actively  

 

Short trips made by walking and  cycling 

Number of cycling and walking trips 

School journeys by walking and cycling 

Km of cycle infrastructure  

Improved safety and  

personal security 

People killed or seriously injured (KSI) on roads 

Casualty rates per 100,000 head of population 

Personal security on public transport 

More people travelling by 

non-car modes 

Number of trips and mode of travel to Manchester city centre  

Number of trips and mode of travel to key town centres 

Number of trips and mode of travel to Manchester Airport 

Use of sustainable modes for travel to work 

Public transport patronage  

Traffic levels on A and B roads 

Reduced emissions of CO2 C02 emissions from vehicles  

Reduced emissions of NO2  NO2 emissions from vehicles 

 

296. We will continue to refine these KPIs and develop additional measures in a number of areas 
where this would improve our understanding of performance. 
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297. Transport indicators also feature in the Greater Manchester Strategy. For example, the following 
three KPIs from the 2040 Transport Strategy are also KPIs for the wider Greater Manchester 
Strategy: 

 Reliability of key strategic highways; 

 Use of sustainable modes for travel to work; 

 NO2 emissions from vehicles. 

298. We must therefore ensure that our monitoring programme for the 2040 Transport Strategy and 
this new Delivery Plan is integrated with the monitoring of those wider strategies. All KPIs will be 
kept under review to ensure their continuing relevance, and we will exploit technological 
opportunities for new forms of data collection to provide insights and evidence of progress not 
previously available. 
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Next steps 

299. This Delivery Plan shows how, over the next five years, we will make real progress towards the 
vision we set out in our 2040 Transport Strategy. 

300. In October 2018, the Greater Manchester Mayor launched the ‘Take Control of our Transport’ 
campaign, to mobilise public support for greater local power and funding for Greater 
Manchester’s transport system. The campaign makes a series of specific, direct calls to 
Government. The first of these is “£3bn funding for a massive investment programme in our 
transport infrastructure between now and 2025”. 

301. This Delivery Plan has now set out concrete proposals for this large investment programme, 
which the Mayor’s campaign is seeking to secure. It shows in detail the investment Greater 
Manchester needs to achieve better, cleaner and more connected transport for all. 

302. The investment programme set out in this Delivery Plan will also directly support the Greater 
Manchester Spatial Framework and our Clean Air Plan. 

303. TfGM, the GMCA and the ten local authorities are therefore united in their call to Government to 
take action, and agree a new funding and devolution deal for Greater Manchester to make this 
Delivery Plan a reality. 

304. The support of the Greater Manchester public is vital to this. That is why, as well as asking the 
public to sign up to the Mayor’s ‘Take Control of Our Transport’ campaign 
(https://www.takingcontrolofourtransport.co.uk/), we are also seeking your views on this 
Delivery Plan. 

305. If you would like to give us your views on this Delivery Plan, please email us at 2040@tfgm.com 
or submit your comments as part of the consultation on the Draft Plan for Homes, Jobs and the 
Environment – The Greater Manchester Spatial Framework (GMSF). 

https://www.takingcontrolofourtransport.co.uk/
mailto:2040@tfgm.com
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Glossary 

Term Definition  

2040 Transport 
Strategy 

See Greater Manchester Transport Strategy 2040. 

Bus Rapid Transit  Turn-up-and-go bus-based rapid transit providing excellent access to the 
rapid transit hubs that it serves. The Leigh-Salford-Manchester guided 
busway is an example of Bus Rapid Transit in Greater Manchester to date.  

City Centre The economic core of the city-region, which includes the area within the 
Manchester and Salford Inner Relief Route (MSIRR), the Oxford Road 
Corridor and the University of Salford area. The City Centre forms part of 
the Regional Centre, which is a larger area (see map below this table). 

Cycle City 
Ambition Grant 
(CCAG) 
programme  

A £262m national investment programme to make cycling easier and safer 
and give more people the confidence to take up cycling. Greater 
Manchester secured £42m of CCAG funding, which has delivered 
improvements such as the new-look Oxford Road corridor. 

Greater 
Manchester 
Combined 
Authority (GMCA) 

Greater Manchester’s regional political authority, made up of the ten 
Greater Manchester local authorities and Mayor. The GMCA is run jointly by 
the leaders of the ten authorities and the Mayor of Greater Manchester. 

Greater 
Manchester 
Spatial Framework 
(GMSF) 

The joint spatial development plan for Greater Manchester, which will set 
out the spatial strategy for providing the land for jobs and homes across the 
city-region. 

Greater 
Manchester 
Strategy (GMS) 

The new plan for Greater Manchester, written by all ten local authorities, 
the Mayor, the NHS, transport, the police, and the fire service. It covers 
health, wellbeing, work and jobs, housing, transport, skills, training and 
economic growth. 

Greater 
Manchester 
Transport Strategy 
2040  

Greater Manchester’s long-term transport strategy, developed by TfGM on 
behalf of the Greater Manchester Combined Authority. Its vision for Greater 
Manchester is to have ‘world-class connections that support long-term, 
sustainable economic growth and access to opportunity for all’. 

High Speed 2 (HS2) The planned new high-speed railway line which will connect London to the 
North of England. Phase 2, which will connect London and the West 
Midlands to the north, has been split into: 

 Phase 2a: (West Midlands to Crewe): to be completed by 2027 

 Phase 2b (full network to Manchester and Leeds): to be completed 
by 2033 

Key town centres Greater Manchester’s principal urban centres outside the Regional Centre. 
The eight key town centres are Altrincham, Ashton-under-Lyne, Bolton, 
Bury, Oldham, Rochdale, Stockport and Wigan. 

Key Route 
Network (KRN) 

Greater Manchester’s local authorities have defined a Key Route Network 
making up nearly 400 miles of Greater Manchester’s busiest roads. While 
this is just seven per cent of the total length of the highways network, it 
carries some two-thirds of peak-time traffic. TfGM have strategic oversight 
and management responsibility for the Key Route Network, which includes 
monitoring and reporting on performance, and developing policies that will 
keep traffic moving. For a plan of the current network see Figure 11. 
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Term Definition  

Manchester North 
West Quadrant 
(NWQ) 

The stretch of the M60 between Junctions 8 to 18, which experiences high 
levels of congestion at present. A strategic study to develop solutions for 
the North West Quadrant, sponsored by the Department for Transport, is 
currently being undertaken by Highways England, Transport for the North 
and TfGM. 

Metro Turn-up-and-go rail-based rapid transit providing excellent access to the 
rapid transit hubs that it serves.  

Mobility as a 
Service (MaaS)  

The integration of various forms of transport services into a single mobility 
service, accessible on demand. To meet a customer’s request, a MaaS 
operator offers a range of transport options, such as public transport, ride-, 
car- or bike-sharing, taxi or car rental/lease, or a combination thereof. The 
MaaS user is offered a single application with a single payment channel to 
access these mobility services. 

Manchester and 
Salford Inner Relief 
Route (MSIRR) 

The inner relief route around the City Centre, comprising the A57(M) 
Mancunian Way, A6042 Trinity Way, A665 Great Ancoats Street and A635 
Ring Road. 

Major Road 
Network (MRN) 

The middle tier of England’s busiest and most economically important local 
authority ‘A’ roads. The Department for Transport has dedicated a specific 
funding stream to improvements on MRN roads as part of the National 
Roads Fund.   

Northern 
Powerhouse Rail 
(NPR) 

A major strategic rail programme being developed by Transport for the 
North, designed to transform connectivity between the key economic 
centres of the North. NPR will include a combination of new routes with 
upgrades of existing infrastructure, over and above short and medium-term 
proposals for network upgrades. 

Quality Bus Transit  Whole-route upgrades of key bus corridors, with a strong focus on quality 
and reliability.  

Rapid transit Any public transport service that offers significantly faster journeys than a 
stopping bus service for middle-distance trips. Examples in Greater 
Manchester to date include the Metrolink network and the Leigh-Salford-
Manchester guided busway. 

Regional Centre Greater Manchester’s primary economic centre. It includes the City Centre, 
The Quays to the west and the Etihad Campus / Central Park area to the 
east (see  
Figure 12). 

Road Investment 
Strategy (RIS) 

A long-term approach to improve the Strategic Road Network. The first RIS 
(RIS1) covers the period 2015-2020. Highways England is currently carrying 
out studies to prepare for the second RIS (RIS2), which will cover the period 
post 2020. 

Strategic Road 
Network (SRN) 

The national network of motorways and trunk roads managed by Highways 
England. 

Streets for All Streets for All is Greater Manchester’s new way of thinking about the role of 
streets in creating sustainable, healthy and resilient places. It begins with a 
focus on the needs of people and place, rather than considering the 
movement of vehicles alone. The approach provides a much more strategic 
and integrated approach to addressing a range of priority issues which are 
linked to our streets, such as revitalising local town centres, tackling 
congestion and air pollution, increasing levels of walking and cycling, 
improving local bus services and enabling housing growth, while also 
helping to address the needs of general traffic, including freight.   
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Term Definition  

Town Centre 
Challenge  

The Town Centre Challenge is a brand new proactive approach to urban 
development, with the Mayor pledging to bring together public and private 
landowners, developers, investors, housing providers, community groups 
and other key stakeholders. 

Tram-train A form of rapid transit where trams share sections of track with 
conventional trains. Tram-train technology is common in countries such as 
Germany, but is relatively novel in the UK; the first tram-train in the UK, 
between Sheffield and Rotherham, started operations in October 2018. 

Transport for the 
North (TfN) 

England’s first Sub-National Transport Body, formed to transform the 
transport system across the North of England. TfN brings together the 
North’s nineteen local transport authorities – one of these is Greater 
Manchester. 

 

Figure 11: Motorway, Trunk Road and Key Route Network 
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Figure 12: Definition of the City Centre and the Regional Centre 
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APPENDIX: List of interventions 

In the next five years, we are committed to delivering… 
Intervention Rationale Cost (Low/ 

Medium/ 
High) 

2040 Ref. 

Public Transport: Bus 

Assessment of Bus Reform in 
Greater Manchester 

To consider realistic options for 
reforming the bus market in Greater 
Manchester, as a potential mechanism 
to help achieve the 2040 Transport 
Strategy’s ‘Vision for Bus’. 

L GM.03.01 

Salford Bolton Network 
improvements, including bus 
priority at junctions 

To create shorter, more reliable journey 
times for all road users and deliver 
better access to employment and local 
facilities for bus passengers. 

M W.02.01 

Bus stop enhancements 
programme to improve 
waiting facilities at stops 

Improve accessibility to encourage 
mode shift by increasing the 
attractiveness of bus networks. 

L N.02.01 

Concessionary fares schemes To provide free or reduced cost travel 
for specific groups including the elderly, 
young and disabled people. This will 
also encourage mode shift in Greater 
Manchester  

M GM.10.01 

Socially necessary transport 
services delivery and review 
(including supported bus 
services, Ring & Ride and Local 
Link) 

To provide socially necessary public 
transport services which are not 
commercially viable. 

M GM.10.02 

School transport services 
delivery and review 

To deliver opportunities for more 
efficient school transport across Greater 
Manchester.  

L GM.05.06 

Public Transport: Metrolink and Bus Rapid Transit  

Metrolink Trafford Park Line To provide transformational rapid 
transit connectivity to this part of 
Greater Manchester, and support 
regeneration and economic growth in 
the area. 

H W.05.01 

Mobility Hubs/Park & Ride 
upgrades along the Bury Line 
(Radcliffe and Whitefield) 

To provide better access to public 
transport through Mobility Hub/Park & 
Ride facilities. This in turn will 
encourage a modal shift in Greater 
Manchester. 

L N.01.07 

Additional buses on the Leigh-
Salford-Manchester guided 
busway 

To accommodate growing demand and 
offer more frequent services into the 
city centre and beyond. 

L W.08.38 



APPENDIX: List of interventions  

 

 GREATER MANCHESTER TRANSPORT STRATEGY 2040 | 88 

In the next five years, we are committed to delivering… 
Intervention Rationale Cost (Low/ 

Medium/ 
High) 

2040 Ref. 

Additional Metrolink vehicles 
(27 new trams) and associated 
infrastructure - enabling the 
use of more double unit 
vehicles between Bury and 
Altrincham, and Shaw and 
East Didsbury. 

To increase Metrolink capacity into and 
through the Regional Centre, in order to 
facilitate continuing economic growth 
and access to services and encourage 
mode shift.   

M RC.03.01 

A six-minute service on the 
Ashton Metrolink line 

To accommodate growing demand and 
offer more frequent services into the 
city centre and beyond. 

L RC.03.01 

Cornbrook and Shudehill 
customer experience 
improvements  

To improve the customer experience in 
order to further grow ridership and 
revenue. 

L RC.03.02 

Tram Management System  To provide capacity improvements 
through the city centre and real time 
passenger information. 

L RC.03.03 

Metrolink Renewals 
Programme (first five years) 

To intelligently invest in timely asset 
replacement. 

L RC.03.04 

Public Transport: Rail  

Rail electrification 
(Manchester-Bolton-Preston) 

To provide additional capacity on this 
key commuter corridor. 

H W.13.01 

Calder Valley Line 
improvements (to Burnley, 
Halifax and Bradford), 
including line speed and 
signalling upgrades 

To address existing capacity and 
reliability issues on the Calder Valley 
Line and to improve connectivity to 
Lancashire and West Yorkshire. 

H W.13.05 

Station accessibility 
improvements at Mills Hill 

To maximise existing rail assets to 
provide better facilities, particularly for 
passengers with limited mobility. 

L N.01.02 

Hope Valley Line 
improvements (to Sheffield), 
including new passing facilities  

To improve journey times and reliability 
between Manchester and Sheffield. 

H W.13.04 

Castlefield corridor 
(Deansgate-Oxford Road-
Piccadilly) capacity expansion 

To address the critical capacity 
constraints on the rail network in the 
Regional Centre, which will need to 
grow further to accommodate the 
forecast levels of employment growth. 

H C.02.01 

Salford Central station 
upgrade 

To provide additional capacity by re-
opening disused platforms and 
accommodate longer trains. 

M RC.01.01 
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In the next five years, we are committed to delivering… 
Intervention Rationale Cost (Low/ 

Medium/ 
High) 

2040 Ref. 

Trans-Pennine Route Upgrade 
to Leeds (pre-Northern 
Powerhouse Rail) 

To address medium-term capacity 
constraints and speed up journeys 
between Manchester and Leeds, 
delivering wider economic benefits in 
both conurbations. 

H C.02.02 

Rail Station Accessibility 
Programme to deliver 
accessibility improvements at 
rail stations 

To maximise existing rail assets to 
provide better facilities, improve 
transport integration and deliver 
community benefits. 

M N.01.01 

Delivery of High Speed 2, 
including to Manchester 
Piccadilly, Manchester Airport, 
Stockport and Wigan (Note: 
Committed to be delivered 
but beyond 2025) 

To deliver transformational change to 
Greater Manchester’s city-to-city rail 
offer, resulting in wider benefits for the 
city-region as a result of the improved 
connectivity.  

H C.11.01 

Streets for All: Local Highways 

M60 J13/A572 improvement 
to support the RHS 
Bridgewater growth site 

To support the RHS Bridgewater growth 
site and improve the operation of this 
congested junction. 

L C.07.01 

Manchester and Salford Inner 
Relief Route: A57 Regent Road 
improvements  

To improve one of the most congested 
sections of the Manchester Salford 
Inner Relief Route and approaching 
junctions to support the continued 
growth of the Regional Centre. 

M RC.02.01 

A49 Link Road To provide better east-west connectivity 
between the M6, Wigan town centre 
and growth areas further east. 

M C.01.02 

Manchester and Salford Inner 
Relief Route: Great Ancoats 
Street improvements  

To minimise the severance impacts of 
the MSIRR for pedestrians and cyclists, 
and enable the expansion of the 
Regional Centre outside of the MSIRR. 

M RC.02.02 

Mancunian Way junction with 
Princess Parkway – capacity, 
traffic management and 
walking and cycling 
improvements  

To increase capacity, improve 
management of traffic flows, and create 
a safe environment for vulnerable users 
(pedestrians and cyclists).  

L RC.02.04 

A57 Hyde Road localised 
widening 

To address a highways “pinchpoint” on 
Hyde Road. 

L  

A560 Cheadle Corridor 
resilience and reliability 
package  

To address capacity and resilience issues 
on the A560 corridor through Cheadle. 

L W.06.03 
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In the next five years, we are committed to delivering… 
Intervention Rationale Cost (Low/ 

Medium/ 
High) 

2040 Ref. 

M58 Link Road To provide better east-west connectivity 
between the M6, Wigan town centre 
and growth areas further east. 

M C.01.01 

Key components of the 
Mayor’s Congestion Deal  

To support local authorities, businesses 
and individuals tackle congestion across 
Greater Manchester.  

L W.12.01 

South Heywood M62 J19 Link 
Road 

To relieve congestion and support long-
term development proposals in 
Heywood, including 1,000 new homes 
off Pilsworth Road. 

M W.01.01 

Trafford Road junction 
improvements 

To support the continued growth of 
Salford Quays by improving traffic flow 
through junctions and enhancing 
walking and cycling facilities on Trafford 
Road. 

M RC.02.03 

Carrington Relief Road To support growth in the Carrington 
area by improving accessibility to new 
developments. 

M W.09.13 

Traffic control enhancements, 
including continued roll-out of 
smart signalling technology at 
traffic signals  

To reduce delays and minimise 
congestion at junctions, and improve 
reliability, thereby supporting economic 
growth and reducing impacts of traffic 
on communities through, for example, 
emissions. 

M W.12.01 

Network management 
improvements, including 
corridor management, a 24/7 
control centre, and better 
management of roadworks  

To reduce delays and minimise 
congestion at junctions, and improve 
reliability, thereby supporting economic 
growth and reducing impacts of traffic 
on communities through, for example, 
emissions. 

L W.12.02 

Better management of 
transport arrangements for 
major events, such as mid-
week football match nights 

To develop proposals for better 
management of the system to reduce 
delays. 

L GM.05.11 

Minor Works programme To improve town centre connectivity, 
local access to public transport, access 
to development sites and active travel 
schemes through small-scale 
interventions. 

L W.12.04 
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In the next five years, we are committed to delivering… 
Intervention Rationale Cost (Low/ 

Medium/ 
High) 

2040 Ref. 

Streets for All: Walking and Cycling 

Completion of the Cycle City 
Ambition Grant programme 

To increase the number and proportion 
of short journeys (less than five miles) 
made by bicycle, thereby reducing the 
impact of traffic on local roads. This in 
turn will encourage a modal shift in 
Greater Manchester. 

L W.07.01 

City Centre Salford 
infrastructure improvement: 
New Bailey  

To support the redevelopment and 
growth of Central Salford by delivering 
public realm and environmental 
improvements, alongside 
enhancements to public transport 
access and improvements to bus 
reliability. 

L RC.10.04 

Key components of the 
Mayor’s Congestion Deal 

To support local authorities, businesses 
and individuals tackle congestion across 
Greater Manchester. 

L W.12.01 

Improved wayfinding, 
pedestrian links and public 
realm in the City Centre 

To provide the City Centre with a world 
class transport system. This in turn will 
encourage a modal shift in Greater 
Manchester. 

L RC.10.02 

Mayor’s Challenge Fund for 
walking and cycling Tranche 1: 
B6226 Chorley New Road 

To increase the number and proportion 
of short journeys (less than 5km) made 
by bicycle, thereby reducing the impact 
of traffic on local roads. 

L W.07.02 

Mayor’s Challenge Fund for 
walking and cycling Tranche 1: 
New and Upgraded Crossing 
Points and Junctions, Bury  

To increase the number and proportion 
of short journeys (less than 5km) made 
by bicycle, thereby reducing the impact 
of traffic on local roads. 

L W.07.03 

Mayor’s Challenge Fund for 
walking and cycling Tranche 1: 
Metrolink Bury Link – Cycle 
Parking  

To increase the number and proportion 
of short journeys (less than 5km) made 
by bicycle, thereby reducing the impact 
of traffic on local roads. 

L W.07.04 

Mayor’s Challenge Fund for 
walking and cycling Tranche 1: 
Manchester to Chorlton 

To increase the number and proportion 
of short journeys (less than 5km) made 
by bicycle, thereby reducing the impact 
of traffic on local roads. 

M W.07.05 

Mayor’s Challenge Fund for 
walking and cycling Tranche 1: 
King Street foot/cycle bridge, 
Oldham  

To increase the number and proportion 
of short journeys (less than 5km) made 
by bicycle, thereby reducing the impact 
of traffic on local roads. 

L W.07.06 
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In the next five years, we are committed to delivering… 
Intervention Rationale Cost (Low/ 

Medium/ 
High) 

2040 Ref. 

Mayor’s Challenge Fund for 
walking and cycling Tranche 1: 
Union Street West foot/cycle 
Bridge, completion of 
refurbishment, Oldham 

To increase the number and proportion 
of short journeys (less than 5km) made 
by bicycle, thereby reducing the impact 
of traffic on local roads. 

L W.07.07 

Mayor’s Challenge Fund for 
walking and cycling Tranche 1: 
Castleton Local Centre 
Corridor  

To increase the number and proportion 
of short journeys (less than 5km) made 
by bicycle, thereby reducing the impact 
of traffic on local roads. 

L W.07.08 

Mayor’s Challenge Fund for 
walking and cycling Tranche 1: 
Swinton and Walkden 

To increase the number and proportion 
of short journeys (less than 5km) made 
by bicycle, thereby reducing the impact 
of traffic on local roads. 

L W.07.09 

Mayor’s Challenge Fund for 
walking and cycling Tranche 1: 
A6 Broad Street/B6186 
Frederick Road 

To increase the number and proportion 
of short journeys (less than 5km) made 
by bicycle, thereby reducing the impact 
of traffic on local roads. 

L W.07.10 

Mayor’s Challenge Fund for 
walking and cycling Tranche 1: 
Chapel Street East Phase 1 
Demonstrator Project  

To increase the number and proportion 
of short journeys (less than 5km) made 
by bicycle, thereby reducing the impact 
of traffic on local roads. 

L W.07.11 

Mayor’s Challenge Fund for 
walking and cycling Tranche 1: 
Gillbent Road – Crossing 
Upgrade, Stockport  

To increase the number and proportion 
of short journeys (less than 5km) made 
by bicycle, thereby reducing the impact 
of traffic on local roads. 

L W.07.12 

Mayor’s Challenge Fund for 
walking and cycling Tranche 1: 
Welkin Road – Town Centre 
Severance Package, Stockport  

To increase the number and proportion 
of short journeys (less than 5km) made 
by bicycle, thereby reducing the impact 
of traffic on local roads. 

L W.07.13 

Mayor’s Challenge Fund for 
walking and cycling Tranche 1: 
Tameside Active 
Neighbourhoods  

To increase the number and proportion 
of short journeys (less than 5km) made 
by bicycle, thereby reducing the impact 
of traffic on local roads. 

L W.07.14 

Mayor’s Challenge Fund for 
walking and cycling Tranche 1: 
A5014 Talbot Road  

To increase the number and proportion 
of short journeys (less than 5km) made 
by bicycle, thereby reducing the impact 
of traffic on local roads. 

L W.07.15 

Mayor’s Challenge Fund for 
walking and cycling Tranche 1: 
Victoria Street/Warrington 
Road Junction Improvements, 
Wigan  

To increase the number and proportion 
of short journeys (less than 5km) made 
by bicycle, thereby reducing the impact 
of traffic on local roads. 
 

L W.07.16 
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In the next five years, we are committed to delivering… 
Intervention Rationale Cost (Low/ 

Medium/ 
High) 

2040 Ref. 

Mayor’s Challenge Fund for 
walking and cycling Tranche 2: 
Monton  

To increase the number and proportion 
of short journeys (less than 5km) made 
by bicycle, thereby reducing the impact 
of traffic on local roads. 

L W.07.17 

Mayor’s Challenge Fund for 
walking and cycling Tranche 2: 
Swinton Greenway 

To increase the number and proportion 
of short journeys (less than 5km) made 
by bicycle, thereby reducing the impact 
of traffic on local roads. 

L W.07.18 

Mayor’s Challenge Fund for 
walking and cycling Tranche 2: 
Trinity Way/Springfield Lane 
Junction Upgrade 

To increase the number and proportion 
of short journeys (less than 5km) made 
by bicycle, thereby reducing the impact 
of traffic on local roads. 

L W.07.19 

Mayor’s Challenge Fund for 
walking and cycling Tranche 2: 
Hazel Grove Phase 1 Package  

To increase the number and proportion 
of short journeys (less than 5km) made 
by bicycle, thereby reducing the impact 
of traffic on local roads. 

L W.07.20 

Mayor’s Challenge Fund for 
walking and cycling Tranche 2: 
Talbot Road Junction 
Upgrades  

To increase the number and proportion 
of short journeys (less than 5km) made 
by bicycle, thereby reducing the impact 
of traffic on local roads. 

L W.07.21 

Mayor’s Challenge Fund for 
walking and cycling Tranche 2: 
Standish Mineral Line 
Enhancements  

To increase the number and proportion 
of short journeys (less than 5km) made 
by bicycle, thereby reducing the impact 
of traffic on local roads. 

L W.07.22 

Further tranches of the 
Mayor’s Challenge Fund  

To increase the number and proportion 
of short journeys (less than 5km) made 
by bicycle, thereby reducing the impact 
of traffic on local roads. 

H W.07.23 

Improve wayfinding in line 
with the Cycling and Walking 
Commissioner’s infrastructure 
proposals  

To encourage greater use of cycling and 
walking to key destinations. 

L N.03.02 

Streets for All: Motorways and Trunk Roads 

M62 Junctions 10-12 Smart 
Motorway 

To address existing congestion issues on 
the SRN, and provide the capacity for 
the scale of growth both within the city-
region and in neighbouring authorities. 

H C.05.02 

M58/M6 junction upgrade 
(short term) 

To increase the capacity of the M58/M6 
interchange, providing better 
connectivity into Wigan and to the Port 
of Liverpool. 

L C.01.03 
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In the next five years, we are committed to delivering… 
Intervention Rationale Cost (Low/ 

Medium/ 
High) 

2040 Ref. 

M56 Junctions 6-8 Smart 
Motorway 

To address existing congestion issues on 
the SRN, and provide the capacity for 
the scale of growth both within the city-
region and in neighbouring authorities. 

M C.05.04 

M6 Junctions 21A-26 Smart 
Motorway 

To address existing congestion issues on 
the SRN, and provide the capacity for 
the scale of growth both within the city-
region and in neighbouring authorities. 

H C.05.01 

Mottram Moor and A57(T) to 
A57 Link Roads 

To reduce journey times between 
Manchester and Sheffield, provide more 
reliable journey times and improve 
safety. 

H C.03.01 

M62 Junctions 20-25 Smart 
Motorway 

To address existing congestion issues on 
the SRN, and provide the capacity for 
the scale of growth both within the city-
region and in neighbouring authorities. 

H C.05.03 

Streets for All: Freight and logistics  

Delivery and Servicing Plans 
for large organisations and 
retailers 

To minimise the need for road freight 
deliveries, thereby reducing congestion 
and improving air quality. 

L GM.08.01 

Freight accreditation schemes, 
e.g. Construction Logistics and 
Community Safety (CLOCS) 
and Fleet Operator 
Recognition Scheme (FORS) 

To reduce the social and environmental 
impacts of freight traffic. 

L GM.08.04 

Construction Logistics Plans 
for large developments 

To minimise the need to for road freight 
deliveries, thereby reducing congestion 
and improving air quality. 

L GM.08.02 

Streets for All: Asset Management  

Stockport Town Centre 
Structure Enhancements  

To tackle congestion in and around 
Stockport town centre and remove 
barriers to movement for all modes. 

L W.04.02 

Review of all non-essential 
roadworks to explore ways of 
working to minimise 
disruption 

To complete works as quickly as 
possible and make travel as easy as 
possible for affected commuters. 

L GM.05.10 

Enhanced roadworks permit 
scheme for greater 
coordination and control to 
limit disruption 

To support the economic performance, 
resilience and liveability of the city-
region by maintaining the current 
network in good condition. 

L GM.05.09 
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In the next five years, we are committed to delivering… 
Intervention Rationale Cost (Low/ 

Medium/ 
High) 

2040 Ref. 

Enhanced maintenance 
programme through 
successful bids to Pothole 
Fund and other initiatives 

To support the economic performance, 
resilience and liveability of the city-
region by maintaining the current 
network in good condition. 

M W.11.02 

Committed long-term highway 
maintenance programme for 
Key Route Network Assets, to 
be delivered by the local 
authorities 

To support the economic performance, 
resilience and liveability of the city-
region by maintaining the current 
network in good condition. 

M W.11.01 

Public transport asset 
maintenance programme 

To support the economic performance, 
resilience and liveability of the city-
region by maintaining the current 
network in good condition. 

H W.11.03 

Integration: Clean Air and Carbon 

Early expansion of electric 
vehicles network charging 
points, including for use by 
private hire vehicles and taxis 

To improve air quality in the Regional 
Centre and other areas, and improve 
the health of Greater Manchester 
residents and visitors. 

L GM.07.05 

Retrofitting or renewing buses 
to comply with more stringent 
emissions standards and/or 
zero emission standards  

To improve air quality in the Regional 
Centre and other areas, and improve 
the health of Greater Manchester 
residents and visitors. 

L GM.07.03 

Community clean air and 
electric vehicle awareness 
campaigns 

To improve air quality in the Regional 
Centre and other areas, and improve 
the health of Greater Manchester 
residents and visitors. 

L GM.07.09 

Integration: Future Mobility and Innovation 

Mobility as a Service (MaaS) 
projects, including the 
delivery of MaaS trials in 
Greater Manchester 

To support the integration of various 
forms of transport services (e.g. taxi, 
public transport and cycle hire) into a 
single customer experience, which is 
accessible on demand and uses a single 
payment application. 
 

L GM.06.10 

Connected and Autonomous 
Vehicles (CAVs) projects, 
including pilot projects 

To support the development of new 
technologies to support improvement 
of the transport network in Greater 
Manchester.  

L GM.06.13 
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In the next five years, we are committed to delivering… 
Intervention Rationale Cost (Low/ 

Medium/ 
High) 

2040 Ref. 

A smart wayfinding 
programme to improve 
wayfinding in the city centre 
and others areas, supporting 
the Cycling and Walking 
Commissioner’s infrastructure 
proposal 

To support the development of new 
technologies to support improvement 
of the transport network in Greater 
Manchester. 

L GM.06.24 

A series of collaborative 
projects with UK and 
international cities to ensure 
Greater Manchester remains 
at the forefront of transport 
innovation 

To support the development of a 
transport network that is at the 
forefront of technological advances and 
innovative thinking.  

L GM.06.04 

Integration: Fares & Ticketing 

Contactless, pay-as-you-go 
ticketing on Metrolink 

To make it easier for customers to plan, 
make and pay for their journeys using 
different modes, thereby making the 
overall Greater Manchester public 
transport offer more attractive. This in 
turn will encourage a modal shift in 
Greater Manchester. 

L GM.04.01 

A zonal fare structure on 
Metrolink 

To make it easier for customers to plan, 
make and pay for their journeys using 
different modes, thereby making the 
overall Greater Manchester public 
transport offer more attractive. This in 
turn will encourage a modal shift in 
Greater Manchester. 

L GM.04.02 

A pilot ‘Early Bird’ Metrolink 
offer for those travelling 
before the morning peak 

To increase passenger numbers without 
adding to overcrowding during rush 
hour. 

L GM.04.05 

Work with the Mayor and the 
GMCA to deliver manifesto 
commitments to provide 
cheaper travel for young 
people 

To create a more inclusive public 
transport network by improving access 
for young people. 

L GM.04.04 

Provision of integrated travel 
information services  

To provide integrated travel information 
to the travelling public. This in turn will 
encourage a modal shift in Greater 
Manchester. 

L GM.10.03 
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In the next five years, we are committed to delivering… 
Intervention Rationale Cost (Low/ 

Medium/ 
High) 

2040 Ref. 

Integration: Behaviour Change 

Business and community 
engagement programme  

To reduce, re-mode, re-time or re-route 
journeys away from peak-hour 
congestion where possible, and to 
improve health. 

L GM.05.03 

Travel information and travel 
planning support programme 

To reduce, re-mode, re-time or re-route 
journeys away from peak-hour 
congestion where possible, and to 
improve health. 

L GM.05.04 

Development of behaviour 
change support packages for 
major infrastructure schemes 

To reduce, re-mode, re-time or re-route 
journeys away from peak-hour 
congestion where possible, and to 
improve health. 

L GM.05.05 

Integration: Safety and security 

TravelSafe Partnership, 
including on-going security 
initiatives and the 
introduction of civil 
injunctions 

To improve safety and security for the 
travelling public, and tackle crime and 
anti-social behaviour. 

L GM.05.01 

Partnership working through 
Safer Roads Greater 
Manchester (SRGM)  
 – dealing with speed 
reduction and road safety 
measures 

To work towards our ambition to reduce 
deaths on our roads as close as possible 
to zero. 

L GM.05.02 

Partnership working through 
Safer Roads Greater 
Manchester (SRGM)  
 – support for the Greater 
Manchester Safety Camera 
Operation and SRGM publicity 
campaign calendar 

To work towards our ambition to reduce 
deaths on our roads as close as possible 
to zero. 

L GM.05.08 

Integration: Town Centres & Interchanges  

Stockport Town Centre Access 
Plan 

To tackle congestion in and around 
Stockport town centre and remove 
barriers to movement for all modes. 

M W.04.01 

Ashton Interchange 
redevelopment 

To increase the accessibility of 
Metrolink, bus and rail from nearby 
destinations, and increase the 
attractiveness of the Interchange as the 
focal point for intra-urban growth in 
Ashton town centre. 

M W.03.01 
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In the next five years, we are committed to delivering… 
Intervention Rationale Cost (Low/ 

Medium/ 
High) 

2040 Ref. 

Pendleton town centre bus 
passenger facilities 
improvements (part of the 
Salford Bolton Network 
Improvements programme) 

To make bus travel earlier and more 
attractive for local resident in the 
Pendleton area.  

L W.02.01 

Stockport Interchange 
redevelopment  

To increase the accessibility of bus and 
rail from nearby destinations, and 
increase the attractiveness of the 
Interchange as the focal point for intra-
urban growth in Stockport town centre. 

M W.03.02 

Oldham Town Centre 
Regeneration and 
Connectivity Package (Part 1) 

To facilitate development and 
regeneration in Oldham Town Centre 
and to improve the attractiveness of 
Oldham Town Centre for pedestrians, 
cyclists and public transport users, and 
maintain the integrity of the highway 
network within and around Oldham 
Town Centre. 

M W.15.01 

Mobility Hubs/Park & Ride 
upgrades 

To provide better access to public 
transport.  

M N.01.17 

Other minor works 
programmes (e.g. from the 
Greater Manchester Growth 
Deal) that support town 
centre regeneration 

To support future facilitation of 
development and regeneration in town 
centres in Greater Manchester and 
improve the attractiveness of town 
centres for pedestrians, cyclists and 
public transport users. 

L W.12.04 

 

In the next five years, we aim to complete business cases for early 
delivery of… 

Intervention Rationale Cost (Low/ 

Medium/ 
High) 

2040 Ref. 

Public Transport: Bus  

Quality Bus Transit on key bus 
corridors: Wigan-Bolton 

To provide a more attractive 
alternative to the car for orbital 
journeys between Wigan and Bolton. 

M W.08.18 

Quality Bus Transit on key bus 
corridors: Bury-Bolton 
(including better public 
transport access from East 
Bolton) 

To provide a more attractive 
alternative to the car for orbital 
journeys between Bury and Bolton. 

M W.08.07 
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In the next five years, we aim to complete business cases for early 
delivery of… 

Intervention Rationale Cost (Low/ 

Medium/ 
High) 

2040 Ref. 

Quality Bus Transit on key bus 
corridors: Bury-Rochdale 

To provide a more attractive 
alternative to the car for orbital 
journeys between Bury and Rochdale. 

M W.08.08 

Quality Bus Transit on key bus 
corridors: Rochdale-Oldham 

To provide a more attractive 
alternative to the car for orbital 
journeys between Rochdale and 
Oldham. 

M W.08.12 

Quality Bus Transit on key bus 
corridors: Oldham-Ashton 

To provide a more attractive 
alternative to the car for orbital 
journeys between Oldham and 
Ashton. 

M W.08.13 

Quality Bus Transit on key bus 
corridors: Ashton-Stockport 

To provide a more attractive 
alternative to the car for orbital 
journeys between Ashton and 
Stockport. 

M W.08.14 

Quality Bus Transit on key bus 
corridors: MediaCityUK-Salford 
Crescent 

A substantially higher non-car mode 
share is needed to sustain the growth 
of Salford Quays/MediaCityUK. There 
is potential for a QBT priority 
alignment, which could then be 
transformed into a Metrolink 
connection in the longer term.  

M RC.03.07 

City Centre Transport Strategy: 
bus routing, services, and 
interchange improvements  

To ensure the city centre has the right 
balance between terminating and 
through bus services, minimise the 
negative impacts of bus movements 
on pedestrian and cycle movements, 
and better integrate the bus network 
with the Metrolink and rail network. 

M RC.05.01 

The Quays: connectivity 
improvements  

To improve public transport 
accessibility to The Quays from local 
communities to the north, thereby 
reducing car dependency. 

M RC.05.02 

Package of minor bus priority 
interventions  

To encourage greater use of bus on 
key corridors across the city-region 
where demand is high, ensuring 
available road space is used efficiently. 

L GM.01.01 

Interventions subject to appropriate planning approvals and developer contributions… 

M62 North-East Corridor 
(Northern Gateway) express 
bus corridor between 

To support the M62 North-East 
Corridor (Northern Gateway) 
allocation by providing good public 
transport access, as well as improving 

L W.09.18 
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In the next five years, we aim to complete business cases for early 
delivery of… 

Intervention Rationale Cost (Low/ 

Medium/ 
High) 

2040 Ref. 

Manchester and 
Heywood/Langley 

wider public transport connectivity in 
the north of Greater Manchester. 

New bus services connecting 
M62 North-East Corridor 
(Northern Gateway) to its local 
area 

To support the M62 North-East 
Corridor (Northern Gateway) 
allocation by providing good public 
transport access, as well as improving 
wider public transport connectivity in 
the north of Greater Manchester. 

L W.09.19 

New bus services to support the 
New Carrington and Sale West 
allocations 

To serve new development at 
Carrington with improved public 
transport links, particularly to and 
from the Regional Centre 

L W.09.02 

Manchester Northern Gateway 
bus corridor  

To provide a high-quality public 
transport corridor connecting the 
Manchester Northern Gateway 
development to the Regional Centre. 

M W.09.01 

Public Transport: Metrolink and Bus Rapid Transit  

Extension of the Airport 
Metrolink line to Terminal 2 

To facilitate continued growth at the 
Airport by connecting passengers and 
staff more effectively to the Metrolink 
network, and help to increase the 
effective population catchment area of 
the Airport. 

M G.03.02 

Improved Metrolink capacity 
between Piccadilly and Victoria 
stations, including to address 
the GMCA’s intention to 
provide direct services from 
Rochdale and Oldham into 
Piccadilly 

To provide a key link from the north of 
Greater Manchester (Oldham and 
Rochdale) to Piccadilly Station.  

M RC.08.03 

Mobility Hubs/Park & Ride 
upgrade: East Didsbury  

To provide better access to public 
transport through Mobility Hub/Park 
& Ride facilities 

L N.01.04 

Mobility Hubs/Park & Ride 
upgrade: Rochdale 

To provide better access to public 
transport through Mobility Hub/Park 
& Ride facilities 

L N.01.05 

Bus Rapid Transit extension: 
Atherton-Hindley-Ince-Wigan 
(in association with the Wigan-
Bolton new east-west road) 

To link major growth areas with 
Regional Centre and Wigan Town 
Centre, including the HS2 station and 
associated developments. 

M W.08.28 
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In the next five years, we aim to complete business cases for early 
delivery of… 

Intervention Rationale Cost (Low/ 

Medium/ 
High) 

2040 Ref. 

Tram-train ‘Pathfinder’ options: 
Altrincham to Hale 

To maximise existing Metrolink 
capacity in order to accommodate 
rapid transit demand growth. Will also 
facilitate testing of the tram-train 
concept for wider application in 
Greater Manchester. 

M W.08.19 

Tram-train ‘Pathfinder’ options: 
Rochdale to Heywood 

To maximise existing Metrolink 
capacity in order to accommodate 
rapid transit demand growth. Will also 
facilitate testing of the tram-train 
concept for wider application in 
Greater Manchester. 

M W.08.20 

Tram-train ‘Pathfinder’ options: 
Manchester Airport to 
Wilmslow 

To maximise existing Metrolink 
capacity in order to accommodate 
rapid transit demand growth. Will also 
facilitate testing of the tram-train 
concept for wider application in 
Greater Manchester. 

M W.08.21 

Interventions will be subject to appropriate planning approvals and developer contributions… 

Extension of the Airport 
Metrolink line from Roundthorn 
to Davenport Green (Western 
Leg Phase 2) 

To provide a rapid transit option into 
the Regional Centre, and to facilitate 
an increase in frequency on the 
Airport Metrolink line by enabling 
services to split at Roundthorn and 
turn around. 

H W.08.22 

Cop Road Metrolink stop To support the Beal Valley and 
Broadbent Moss allocations, providing 
a fast and frequent rapid transit option 
into the Regional Centre. 

L W.09.04 

Elton Reservoir Metrolink stop To support the Elton Reservoir 
allocation, providing a fast and 
frequent rapid transit option into the 
Regional Centre. 

L W.09.05 

Bus Rapid Transit network to 
connect Manchester Airport to 
housing developments to the 
east 

To provide better public transport 
access to proposed GMSF 
developments and existing residential 
areas, and to help achieve the step-
change in non-car mode share needed 
to support the growth of the Airport 
area. 

M W.08.04 

New Guided Busway stop to 
serve North of Mosley Common 

To support the North of Mosley 
Common allocation, providing 

L W.09.29 
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In the next five years, we aim to complete business cases for early 
delivery of… 

Intervention Rationale Cost (Low/ 

Medium/ 
High) 

2040 Ref. 

dedicated access to the Guided 
Busway. 

Public Transport: Rail   

Continued programme of rail 
station accessibility and 
customer facilities 
improvements 

To maximise existing rail assets to 
provide better facilities, improve 
transport integration and deliver 
community benefits. 

L N.01.03 

Partnership options for 
management and improvement 
of local rail stations 

To maximise existing rail assets to 
provide better facilities, improve 
transport integration and deliver 
community benefit.  

M N.01.04 

New stations (tranche 1) to be 
prioritised through the new 
stations study  

To provide a new public transport 
option, contributing to modal shift and 
reducing pressure on the highway 
network where this can be shown to 
be viable. 

M W.13.15 

Stockport area rail 
infrastructure improvements to 
permit rail franchise service 
commitments, HS2, and 
potential metro/tram-train 
services (e.g. Greek Street 
Bridge) 

To undertake essential maintenance, 
and use the opportunity to upgrade 
the rail corridor for National 
Rail/HS2/potential Metro/tram-train 
services 

H W.13.06 

Streets for All: Local Highways   

Wigan and Bolton new east-
west road infrastructure  

To improve east-to-west connections 
around Wigan and Bolton, which are 
priorities of the boroughs' transport 
strategies. 

H C.01.04 

Streets for All corridor 
improvements for Greater 
Manchester’s Key Route 
Network  

To support the delivery of better 
streets to create sustainable, healthy 
and resilient places, tackling issues 
such as congestion, air pollution, bus 
service reliability, improve interchange 
between modes as well as walking and 
cycling improvements.  

M W.12.06 

Key components of the City 
Centre Transport Strategy 

To support the development of a 
transport masterplan to provide the 
City Centre with a world class 
transport system.  

M RC.10.02 

Highways improvements and 
green infrastructure to support 

To support a number of up-front 
infrastructure requirements at key 
locations across the city centre, 

L RC.12.03 
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In the next five years, we aim to complete business cases for early 
delivery of… 

Intervention Rationale Cost (Low/ 

Medium/ 
High) 

2040 Ref. 

accelerated housing growth in 
the city centre  

helping to bring new land forward for 
housing development. 

Bredbury Industrial Estate 
access improvements (including 
addressing height restrictions) 

Bredbury Industrial Estate access 
improvements (including addressing 
height restrictions) 

 W.09.26 

Interventions subject to appropriate planning approvals and developer contributions… 

Elton Reservoir Link Road (to 
support development and 
relieve town centre congestion) 

To support the Elton Reservoir 
allocation, providing an additional 
crossing of the River Irwell and 
significantly improving network 
resilience in Bury. 

M W.09.12 

M62 North-East Corridor 
(Northern Gateway) Distributor 
Road (enabling highway access 
for the Northern Gateway site) 

To support the M62 North-East 
Corridor (Northern Gateway) 
allocation, facilitating access into and 
through the development from the 
M62 and M66. 

M W.09.17 

Streets for All: Walking and Cycling  

A long-term Local Cycling and 
Walking Infrastructure Plan 
(LCWIP) for Greater 
Manchester  

To increase the number and 
proportion of short journeys (less than 
5km) made by bicycle, thereby 
reducing the impact of traffic on local 
roads. 

H W.07.24 

City Centre Transport Strategy: 
review and publication of active 
travel network  

To support the development of a 
transport masterplan to provide the 
city centre with a world-class transport 
system. 

M RC.10.01 

Programme of improved 
motorway crossing points for 
pedestrians and cyclists  

To reduce the severance caused by 
Greater Manchester’s motorway 
network, which acts as a barrier to 
both local and medium-distance cycle 
movements. 

M W.07.25 

Safe and secure cycle storage, 
develop long-term programme 

To encourage more people to use 
sustainable modes rather than drive, 
and by increasing the ‘reach’ of 
stations and local facilities to those 
that live outside walking distance, but 
within cycling distance. 

L N.03.01 

Prepare a walking and cycling 
design guide, audit tool and 
associated training  

To facilitate the consistent 
implementation of cycling and walking 
design standards across Greater 
Manchester. 

L W.07.28 
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In the next five years, we aim to complete business cases for early 
delivery of… 

Intervention Rationale Cost (Low/ 

Medium/ 
High) 

2040 Ref. 

Support for a public bike hire 
scheme and other ways of 
increasing access to bikes  

To increase the number and 
proportion of short journeys (less than 
5km) made by bicycle, thereby 
reducing the impact of traffic on local 
roads. 

L W.07.29 

Streets for All: Motorways and Trunk Roads 

A663 Broadway/M60 J21 
junction upgrade 

To reduce congestion and improve 
safety on the Strategic Route Network. 

L C.07.07 

Capacity increases to M56 J5 
and J6 and M56-M60 links (to 
facilitate Airport growth) 

To improve the reliability of journey 
times to the Airport, enhancing its 
function as the primary global gateway 
for the North of England. 

M G.04.02 

Simister Island improvements  To address existing congestion issues 
on the SRN, and provide the capacity 
for future growth. 

M C.07.05 

Denton Island improvements To address congestion and resilience 
issues on this key part of the SRN, 
which is likely to witness increased 
demand. 

M C.07.02 

M60 Junction 24-4 Smart 
Motorway (or equivalent 
measures to address 
congestion) 

To address existing congestion issues 
on the SRN, and provide the capacity 
for the scale of growth both within the 
city-region and in neighbouring 
authorities. 

H C.05.05 

M6 J23 improvement To address existing congestion issues 
on the SRN, and provide the capacity 
for the scale of growth both within the 
city-region and in neighbouring 
authorities. 

M C.07.16 

Intervention subject to appropriate planning approvals and developer contributions… 

Further phases of the Western 
Gateway Infrastructure Scheme 
(WGIS) 

To facilitate the growth of Port 
Salford, delivering improved global 
connectivity to Greater Manchester 
through deep sea and rail freight 
supply chains. 

M G.04.01 

Streets for All: Freight and logistics   

Optimised traffic signals for 
freight traffic using smart 
signalling technology where 
appropriate 

To reduce the social and 
environmental impacts of freight 
traffic. 

L GM.08.06 
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In the next five years, we aim to complete business cases for early 
delivery of… 

Intervention Rationale Cost (Low/ 

Medium/ 
High) 

2040 Ref. 

Streets for All: Asset Management 

Sustained and enhanced long-
term highway maintenance 
programme 

To support the economic 
performance, resilience and liveability 
of the city-region by maintaining the 
current network in good condition. 

H W.11.01 

Integration: Clean Air and Carbon  

Measures that will be identified 
within the Greater Manchester 
Clean Air Plan 

To improve air quality in the Regional 
Centre and other areas, and improve 
the health of Greater Manchester 
residents and visitors. 

M GM.07.01 

Continued expansion of electric 
vehicles network charging 
points, including for use by 
private hire vehicles and taxis 

To improve air quality in the Regional 
Centre and other areas, and improve 
the health of Greater Manchester 
residents and visitors. 

M GM.07.06 

Retrofitting or upgrading buses 
to comply with more stringent 
emissions standards 
(continuation programme) 

To improve air quality in the Regional 
Centre and other areas, and improve 
the health of Greater Manchester 
residents and visitors. 

L GM.07.04 

Integration: Future Mobility and Innovation 

Further Mobility as a Service 
(MaaS) and Connected and 
Autonomous Vehicles (CAVs) 
projects, as the market for 
these technologies matures 

To further develop the integration of 
various forms of transport services 
into a single customer experience, 
which is accessible on demand and 
uses a single payment application. 

M GM.06.10 

Further collaborative projects 
with UK and international cities 
to ensure Greater Manchester 
remains at the forefront of 
transport innovation 

To further support the development of 
a transport network that is at the 
forefront of technological advances 
and innovative thinking. 

L GM.06.04 

The roll-out of integrated 
private hire standards across 
Greater Manchester 

To respond effectively to recent 
technological advances in the private 
hire sector to ensure consistency of 
standards for Greater Manchester 
customers. 

L GM.09.01 

Integration: Fares & Ticketing   

Further phases of Greater 
Manchester’s smart ticketing 
initiative 

To make it easier for customers to 
plan, make and pay for their journeys 
using different modes, thereby making 
the overall Greater Manchester public 
transport offer more attractive. This in 
turn will encourage a modal shift in 
Greater Manchester. 

M GM.04.03 



APPENDIX: List of interventions  

 

 GREATER MANCHESTER TRANSPORT STRATEGY 2040 | 106 

In the next five years, we aim to complete business cases for early 
delivery of… 

Intervention Rationale Cost (Low/ 

Medium/ 
High) 

2040 Ref. 

Pan-Northern integrated and 
smart ticketing, working with 
TfN 

To make it easier for customers to 
plan, make and pay for their journeys 
using different modes, thereby making 
the overall Greater Manchester public 
transport offer more attractive. This in 
turn will encourage a modal shift in 
Greater Manchester. 

M C.08.01 

Piloting of other targeted ticket 
offers to promote the use of 
public transport 

To encourage people to travel at 
quieter times and to increase the 
accessibility of the public transport 
network to specific groups of 
travellers. 

L GM.04.07 

Integration: Town Centres & Interchanges  

City Centre Transport Strategy: 
improved wayfinding, public 
realm, pedestrian links and park 
and ride access 

To provide the city centre with a 
world-class transport system. 

M RC.10.02 

Oldham Town Centre 
Regeneration and Connectivity 
Package (Part 2) 

To facilitate development and 
regeneration in Oldham Town Centre 
and to improve the attractiveness of 
Oldham Town Centre for pedestrians, 
cyclists and public transport users, and 
maintain the integrity of the highway 
network within and around Oldham 
Town Centre. 

M W.15.02 

Implementation of the 
Stockport Station Masterplan 

To improve passenger facilities at 
Stockport station and reduce 
severance. 

M C.06.01 

Bury Interchange 
redevelopment 

To increase the attractiveness and 
efficiency of the Interchange as the 
focal point for urban growth in Bury 
town centre. 

M W.03.03 

 

In the next five years, we will develop options for… 
Intervention Rationale Cost (Low/ 

Medium/ 
High) 

2040 Ref. 

Public Transport: Bus   

Using new technologies to 
introduce, where feasible, new 

To provide an alternative to the car for 
journeys into the Regional Centre and 

L GM.01.02 
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In the next five years, we will develop options for… 
Intervention Rationale Cost (Low/ 

Medium/ 
High) 

2040 Ref. 

flexible bus services into rail 
stations and Metrolink stops 

town centres where current public 
transport options are either non-
existent or lacking in quality and 
frequency. 

Intervention subject to appropriate planning approvals and developer contributions… 

Further viable bus 
improvements to support the 
transport requirements of 
growth areas and GMSF 
allocations, identified through 
the planning process 

To support future growth in Greater 
Manchester as set out in the new draft 
of the GMSF.  

M W.09.32 

Public Transport: Metrolink and Bus Rapid Transit  

Metrolink Service 
Improvement Package  

To support improvement of the 
Metrolink network.  

M RC.03.13 

Next generation of longer 
Metrolink vehicles 

To exploit the remaining near-term 
opportunities for increasing Metrolink 
capacity into and through the Regional 
Centre, in order to facilitate the 
continuing growth of employment, 
leisure and residential development. 

H RC.03.05 

Interventions to improve 
Metrolink reliability  

To increase resilience for Metrolink for 
the whole of Greater Manchester. 

M RC.08.01 

Metrolink connection to 
Middleton 

To provide communities in and around 
Middleton with an alternative rapid 
transit option into the Regional Centre, 
thereby reducing pressure on local 
roads. 

H W.08.24 

Metrolink extension to 
Stalybridge  

To provide communities east of Ashton 
with an alternative rapid transit option 
into the Regional Centre, thereby 
reducing pressure on the A635 and 
other roads. 

H W.08.23 

Metrolink connection from 
MediaCityUK to Salford 
Crescent 

A substantially higher non-car mode 
share is needed to sustain the growth 
of Salford Quays/MediaCityUK, which 
will require faster links to key 
interchange nodes in the existing rapid 
transit network in and around the 
Regional Centre. 

H RC.03.08 

Metro/tram-train to Glossop To provide much greater capacity and 
frequency on the Glossop corridor, 
both to address existing crowding 
issues and to facilitate further growth. 

H W.08.29 
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In the next five years, we will develop options for… 
Intervention Rationale Cost (Low/ 

Medium/ 
High) 

2040 Ref. 

Metro/tram-train to Marple To provide much greater capacity and 
frequency on the Marple corridor, both 
to address existing crowding issues and 
to facilitate further growth. 

H W.08.30 

Metro/tram-train to Wigan via 
Atherton 

To provide much greater capacity and 
frequency on the Atherton corridor, 
both to address existing crowding 
issues and to facilitate further growth. 

H W.08.31 

Metro/tram-train to 
Warrington (CLC) 

To provide much greater capacity and 
frequency on the Warrington corridor, 
both to address existing crowding 
issues and to facilitate further growth. 

H W.08.32 

Metro/tram-train to 
Stockport/Hazel Grove 

To provide much greater capacity and 
frequency for rapid transit to and from 
Stockport and/or Hazel Grove, both to 
address existing crowding issues and to 
facilitate further growth. 

H W.08.33 

Metro/tram-train from 
Stockport town centre to 
Manchester Airport 

To facilitate the growth of Manchester 
Airport area, which requires a step-
change in non-car mode share. 

H W.08.09 

Metro/tram-train from 
Cornbrook to Manchester 
Airport via Timperley  

To improve access to Manchester 
Airport and relieve crowding on the 
Altrincham line, especially if tram-train 
Pathfinder does not prove a viable 
approach to delivering a five-minute 
headway service. 

H G.08.02 

Metro/tram-train from Bury to 
Rochdale via Heywood 

To complete the connection between 
Heywood and Bury following successful 
implementation of the early pathfinder 
between Rochdale and Heywood. 

H W.08.10 

City Centre metro tunnel To deliver a step-change in rapid transit 
capacity to and through the Regional 
Centre in order to: 

 accommodate increasing demand 
on existing Metrolink lines 

 release capacity in the city centre 
to accommodate increased service 
frequencies, e.g. on the Bury line 
and to MediaCity via the Trafford 
Park line 

 facilitate conversion of shorter-
distance-focused suburban rail 
lines to metro/tram-train 

H RC.08.04 
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In the next five years, we will develop options for… 
Intervention Rationale Cost (Low/ 

Medium/ 
High) 

2040 Ref. 

operation, radically improving 
services on those corridors and 
releasing capacity on the National 
Rail network in the Regional 
Centre, so that it can reliably 
accommodate 2040 demand 

 provide the capacity to enable the 
rapid transit network to serve a 
wider range of middle-distance 
trips in Greater Manchester and to 
maximise the benefits of 
integrated fares. 

Park & Ride/Mobility Hub 
proposals for Metrolink and 
Bus Rapid Transit   

To provide better access to public 
transport through Mobility Hub/Park & 
Ride facilities. This in turn will 
encourage a modal shift in Greater 
Manchester. 

M N.01.17 

Interventions subject to appropriate planning approvals and developer contributions… 

Sandhills Metrolink stop to 
serve the Manchester 
Northern Gateway growth area 

To support the Manchester Northern 
Gateway growth location, providing a 
fast and frequent rapid transit option 
into the Regional Centre. 

L W.09.06 

Completion of the Manchester 
Airport Metrolink Western Leg  

To provide rapid transit connections to 
new development areas to the north-
west of Manchester Airport, which will 
be help achieve the step-change in 
non-car mode share required to 
support the growth of the Airport area. 

H G.08.01 

Metrolink extension to Port 
Salford/Salford Stadium  

To effectively serve the major 
developments of Trafford Waters, 
Salford Stadium and potentially Port 
Salford which are currently not 
connected to rapid transit. 

H W.05.02 

Bus Rapid Transit extension (to 
Lowton and Golborne, via 
Leigh or A580) 

To provide a more attractive 
alternative to the car along the 
corridor, particularly for the associated 
new developments. 

M W.08.27 

Bus Rapid Transit corridor 
(Manchester Airport / HS2 to 
Altrincham) 

To provide a more attractive 
alternative to the car for orbital 
journeys between Altrincham and the 
Airport, and to support the Timperley 
Wedge allocation. 

M W.08.02 

Bus Rapid Transit corridor 
linking M62 North-East 

To effectively serve the major M62 
North-East Corridor (Northern 

M W.80.01 
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In the next five years, we will develop options for… 
Intervention Rationale Cost (Low/ 

Medium/ 
High) 

2040 Ref. 

Corridor (Northern Gateway) 
and surrounding towns to the 
Regional Centre 

Gateway) development with rapid 
public transport links, particularly to 
and from the Regional Centre, as well 
as nearby key centres. 

Public Transport: Rail 

Manchester Piccadilly HS2 and 
NPR Growth Strategy 

To deliver transformational change to 
Greater Manchester’s city-to-city rail 
offer at Manchester Piccadilly Station, 
and to ensure good onward public 
transport connections from across 
Greater Manchester to deliver wider 
benefits for the city-region as a result 
of the improved connectivity. 

H RC.07.01 

Manchester Airport HS2 and 
NPR Growth Strategy 

To deliver transformational change to 
Greater Manchester’s global rail offer 
from this new high-speed rail hub, and 
to ensure good onward public 
transport connections from across 
Greater Manchester to deliver wider 
benefits for the city-region as a result 
of the improved connectivity. 

H G.01.02 

Stockport HS2 Growth Strategy To address medium-term capacity 
constraints on the West Coast Main 
Line and at Stockport station, which 
will become more pressing between 
2026 and 2033, when HS2 trains will 
start to arrive, but the new tunnel to 
Piccadilly (HS2 Phase 2b) will not yet be 
complete. 

H C.06.02 

Wigan HS2 Growth Strategy To better integrate Wigan Wallgate 
and North Western and therefore 
make the rail offer more attractive, 
creating a secondary long-distance rail 
hub for the city-region as an alternative 
to Manchester Piccadilly, particularly in 
the context of HS2. 

H C.06.03 

Northern Powerhouse Rail To link Greater Manchester to the 
other economic centres of the North, 
support the growth of Manchester 
Airport and fully exploit opportunities 
to integrate with HS2. 

H C.11.05 

Rail capacity improvements on 
key commuting corridors: CLC 
Line 

To provide increased frequency and 
capacity for journeys into the Regional 
Centre, facilitating new developments 

H W.13.08 



APPENDIX: List of interventions  

 

 GREATER MANCHESTER TRANSPORT STRATEGY 2040 | 111 

In the next five years, we will develop options for… 
Intervention Rationale Cost (Low/ 

Medium/ 
High) 

2040 Ref. 

along the line and contributing to 
modal shift. 

Rail capacity improvements on 
key commuting corridors: 
South Manchester (including 
HS2 readiness) 

To provide increased frequency and 
capacity for journeys into the Regional 
Centre, facilitating new developments 
and contributing to modal shift, and 
prepare for the arrival of HS2. 

H W.13.09 

Rail capacity improvements on 
key commuting corridors: 
South East Manchester 

To provide increased frequency and 
capacity for journeys into the Regional 
Centre, facilitating new developments 
and contributing to modal shift. 

H W.13.10 

Rail capacity improvements on 
key commuting corridors: Chat 
Moss and West Coast 

To provide increased frequency and 
capacity for journeys into the Regional 
Centre, facilitating new developments 
and contributing to modal shift. 

H W.13.11 

Rail capacity improvements on 
key commuting corridors: 
North West Manchester 

To provide increased frequency and 
capacity for journeys into the Regional 
Centre, facilitating new developments 
and contributing to modal shift. 

H W.13.12 

Rail capacity improvements on 
key commuting corridors: 
North East Manchester 
(including Rawtenstall – 
Manchester) 

To provide increased frequency and 
capacity for journeys into the Regional 
Centre, facilitating new developments 
and contributing to modal shift. This 
could potentially include 
improvements between Rawtenstall 
and Manchester. 

H W.13.07 

Platform lengthening and 
increases in passenger capacity 
at stations, including through 
franchise commitments 

To maximise existing heavy rail 
network capacity in order to 
accommodate rapid transit demand 
growth to and through the Regional 
Centre. 

H RC.09.01 

Electrification between Bolton 
and Wigan  

To provide additional capacity on this 
key commuter corridor.  

H W.13.02 

Electrification between 
Manchester and Stalybridge 
(intervention subject to final 
scope of Trans-Pennine Route 
Upgrade) 

To provide additional capacity on this 
key commuter corridor. 

H W.13.03 

Park & Ride/Mobility Hub 
proposals (Rail) 

To provide better access to public 
transport through Mobility Hub/Park & 
Ride facilities 

L N.01.17 
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In the next five years, we will develop options for… 
Intervention Rationale Cost (Low/ 

Medium/ 
High) 

2040 Ref. 

New stations (tranche 2) to be 
prioritised through the new 
stations study  

To provide a new public transport 
option, contributing to modal shift and 
reducing pressure on the highway 
network where this can be shown to be 
viable. 

M W.13.15 

Interventions will be subject to appropriate planning approvals and developer contributions… 

Port Salford rail freight link To facilitate the delivery of Port Salford 
as a tri-modal logistics hub, reducing 
the impact of freight movement on the 
city-region’s congested motorway 
network. 

M G.06.01 

Godley Green and Hattersley 
pedestrian/cycle bridge 
connection (potentially 
including Hattersley station 
south-facing access) 

To support the development of the 
Godley Green GMSF allocation. 

L W.09.03 

New stations related to 
development sites – as 
assessed through the new 
stations study 

To support future growth in Greater 
Manchester as set out in the new draft 
of the GMSF. 

M W.13.15 

Streets for All: Local Highways  

Manchester Airport expansion 
highway improvements 

To improve the reliability of journey 
times to the Airport, enhancing its 
function as the primary global gateway 
for the North of England. To be 
coordinated with longer term highway 
improvements required to support HS2 
and NPR Growth Strategy at 
Manchester Airport. 

M G.04.04 

South East Manchester Multi-
Modal Study (SEMMMS) 
Refresh: implementation of 
recommendations, including 
ongoing review of the business 
case for the A6 to M60 Relief 
Road and the A34 corridor 
package 

To increase the resilience of the 
transport network in the south of 
Greater Manchester and improve 
access to the Airport. 

H W.06.01 

Bredbury-Woodley Area 
Highway Improvement 
Package  

To address the impact of employment 
sites and new housing proposed in 
Tameside in conjunction with potential 
A6 to M60 Relief Road. 

M W.06.04 

The Quays connectivity 
improvements  

To improve public transport 
accessibility to The Quays from the 
north and west by exploiting 

M RC.11.01 
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In the next five years, we will develop options for… 
Intervention Rationale Cost (Low/ 

Medium/ 
High) 

2040 Ref. 

opportunities for interchange at 
existing hubs including Eccles and 
Salford Crescent, thereby reducing car 
dependency. 

Programme of noise reduction 
measures in identified 
‘hotspot’ areas 

To reduce noise levels and improve 
environmental quality and quality of 
life in these areas. 

L N.06.01 

Improvements to the Major 
Road Network 

To improve the reliability of Greater 
Manchester’s most economically 
important roads and reduce 
congestion. 

M C.07.18 

Intervention subject to appropriate planning approvals and developer contributions… 

M61 J6 Link Road for West of 
Wingates 

To support the M61 Junction 6 West of 
Wingates allocation. 

M W.09.30 

Streets for All: Motorways and Trunk Roads  

M60 J9-14 junction 
improvements 

To address congestion on this key part 
of the national motorway network and 
facilitate growth, balancing the needs 
of local commuter traffic and long-
distance strategic traffic (e.g. to and 
from Port Salford). 

M C.07.06 

M60 Junctions 21-24 Smart 
Motorway 

To address existing congestion issues 
on the SRN, and provide the capacity 
for the scale of growth both within the 
city-region and in neighbouring 
authorities. 

M C.07.08 

M66 capacity improvements 
(potentially including Smart 
Motorway, J2-3 improvements, 
collector-distributor road 
and/or bus priority) 

To address existing congestion issues 
on the SRN, and provide the capacity 
for the scale of growth both within the 
city-region and in neighbouring 
authorities. 

M C.07.13 

Further interventions to tackle 
congestion issues in Tintwistle 
and Hollingworth 

To address congestion issues on the 
strategic A628 corridor, and improve 
journey times and journey time 
reliability to South Yorkshire. 

M C.03.02 

Two-way movements on M6 
J25 

To address congestion issues on this 
part of the Strategic Road Network and 
adjacent Key Route Network, and 
increase access to the M6 Corridor. 

M C.04.01 

Further improvements to the 
motorway network, to be 
delivered through Highways 

To support major growth in Greater 
Manchester and across the North of 
England. Details to be determined 

H C.07.17 
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In the next five years, we will develop options for… 
Intervention Rationale Cost (Low/ 

Medium/ 
High) 

2040 Ref. 

England’s second Road 
Investment Strategy (RIS2) 

through Highways England’s planning 
processes.  

Strategic road improvements 
between Manchester and 
Sheffield, to be determined 
through TfN and Highways 
England’s Trans-Pennine 
Tunnel Study 

To transform city-to-city highway 
connectivity across the North of 
England, in line with TfN’s vision for an 
efficient highway network that 
effectively connects the labour markets 
of the North’s major cities. 

H C.09.01 

Further interventions to tackle 
congestion on the M60 North 
West Quadrant and M60 South 
East Quadrant 

To address existing congestion issues 
on the SRN, and provide the capacity 
for growth both within the city-region 
and in neighbouring authorities. 

H C.07.10 

Interventions subject to appropriate planning approvals and developer contributions… 

New motorway junction near 
Birch and supporting 
infrastructure for M62 North-
East Corridor (Northern 
Gateway) 

To support the M62 North-East 
Corridor (Northern Gateway) 
allocation, facilitating access into and 
through the development from the 
M62 and M66. 

M W.09.20 

M60 Junction 8 improvements To support growth in the Carrington 
area by improving accessibility to new 
developments. 

M W.09.16 

Streets for All: Freight and logistics  

The creation of urban 
consolidation centres 

To minimise the need to for road 
freight deliveries, thereby reducing 
congestion and improving air quality. 

L GM.08.05 

Measures to reduce impact of 
goods vehicles in centres 

To reduce the social and environmental 
impacts of freight traffic. 

L W.16.01 

Key enhancements to regional 
rail to support freight growth 
in Greater Manchester 

To reduce the social and environmental 
impacts of freight traffic. 

M GM.08.08 

Demonstrating the potential of 
alternative fuel transport, 
aiming to achieve regionally 
and nationally competitive 
solutions 

To reduce the social and environmental 
impacts of freight traffic. 

L GM.08.11 

Support joint procurement 
frameworks to reduce freight 
deliveries 

To minimise the need to for road 
freight deliveries, thereby reducing 
congestion and improving air quality. 

L G.08.07 

Integration: Clean Air and Carbon  

Retrofitting or upgrading Local 
Authority fleet 

To improve air quality in the Regional 
Centre and other areas, and improve 
the health of Greater Manchester 
residents and visitors. 

L GM.07.07 
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In the next five years, we will develop options for… 
Intervention Rationale Cost (Low/ 

Medium/ 
High) 

2040 Ref. 

Private hire and taxi alternative 
fuels  

To improve air quality in the Regional 
Centre and other areas, and improve 
the health of Greater Manchester 
residents and visitors. 

L GM.07.08 

Integration: Town Centres & Interchanges  

Public realm enhancements in 
key town centres and district 
centres 

To encourage greater use of, and 
therefore increase the attractiveness 
of, key town and district centres as 
vibrant and easily accessible places, 
and to improve safety and personal 
security. 

L W.15.04 

Ashton-in-Makerfield bus 
interchange upgrades 

To increase the accessibility of Ashton-
in-Makerfield by public transport, and 
increase the attractiveness of bus 
services for local residents. 

L W.03.06 

Oldham Mumps Interchange 
redevelopment 

To increase the accessibility of 
Metrolink and bus from nearby 
destinations, and increase the 
attractiveness of the Interchange as 
the focal point for intra-urban growth 
in Oldham town centre. 

M W.03.04 

Improved link between Eccles 
Metrolink stop and rail station 

To increase the accessibility between 
Eccles Metrolink and heavy rail stations 
to ensure it becomes a more significant 
transport hub. 

L W.03.05 

 

Beyond this five year Delivery Plan, we will investigate… 
Intervention Rationale Cost (Low/ 

Medium/ 
High) 

2040 Ref. 

Public Transport: Metrolink and Bus Rapid Transit  

Further new Metrolink 
connections between Salford 
Quays, Inner Salford and the 
City Centre  

A substantially higher non-car mode 
share is needed to sustain the growth of 
Salford Quays/MediaCityUK, which will 
require faster links to key interchange 
nodes in the existing rapid transit 
network in and around the Regional 
Centre. 

H RC.03.09 

Irk Valley junction Metrolink 
Improvements 

To support maintenance of a reliable 
Metrolink network, and enable more 
frequent services on the Bury and 
Oldham/Rochdale lines. 

M RC.03.10 
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Beyond this five year Delivery Plan, we will investigate… 
Intervention Rationale Cost (Low/ 

Medium/ 
High) 

2040 Ref. 

Rapid transit corridor 
(Radcliffe-Bolton) 

To provide a more attractive alternative 
to the car for orbital journeys between 
these three key town centres, thereby 
reducing pressure on the A58 and 
M62/M60. 

H W.08.05 

Rapid transit corridor 
(Stockport-Ashton) 

To provide a more attractive alternative 
to the car for orbital journeys between 
these key centres, thereby reducing 
pressure on the M60, A6017 and other 
local roads. 

H W.08.10 

Rapid transit corridor (Ashton-
Oldham) 

To provide a more attractive alternative 
to the car for orbital journeys between 
these key centres, thereby reducing 
pressure on the M60, A627 and other 
local roads. 

H W.08.11 

Rapid transit options to better 
serve movements across the 
west of the city-region, such 
as Bolton/Wigan to the 
Airport 

To provide a more attractive alternative 
to the car for orbital journeys in this 
part of the conurbation. 

H W.08.36 

Intervention subject to appropriate planning approvals and developer contributions… 

Rapid transit corridor (Airport-
Carrington-Irlam) 

To provide a more attractive alternative 
to the car for orbital journeys, to 
provide a rapid transit option for the 
large New Carrington allocation, and to 
reduce the severance caused by the 
Manchester Ship Canal. 

H W.08.03 

Public Transport: Rail 

Further electrification of rail 
lines to reduce emissions and 
increase capacity  

To reduce carbon emissions and 
increase capacity. 

H W.13.53 

Explore the feasibility and 
business case for improved 
connections from the Airport 
to the South  

To provide a public transport option to 
passengers from Cheshire as an 
alternative to the A34, which is likely to 
see increased levels of demand because 
of population growth in both Cheshire 
East and Stockport. 

L G.02.01 

Explore options for further 
increased rail network 
capacity in the Regional 
Centre 

To transform city-to-city and suburban 
rail connectivity from Preston, Wigan 
and Liverpool to Manchester, 
addressing key constraints to capacity 
into the Regional Centre. 

H C.10.02 
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Beyond this five year Delivery Plan, we will investigate… 
Intervention Rationale Cost (Low/ 

Medium/ 
High) 

2040 Ref. 

Streets for All: Local Highways  

M62 – Carrington – M60 link To support growth in the Carrington 
area and improve network reslience 

H C.01.06 
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