



# EDO SUBEB 2022-2023 ACTION PLAN IMPLEMENTATION



## **STATUS REPORT ON SUBEB PROJECTS**

NOVEMBER 11, 2024

REPORT NO: SUBEB/PMT/ED/2022-2023/SR-01



## TABLE OF CONTENTS

- 1.0 OVERALL PROJECT SUMMARY
- 2.0 Status Updates on all sites
- 3.0 BUILDING WORKS
  - 3.1 Pictorials
- 4.0 FURNITURE
  - 4.1 Pictorials
- 5.0 WATER PROJECT
  - 5.1 Pictorials



**1. OVERALL SUMMARY**  
**EDO SUBEB 2022 – 2023 ACTION PLAN**

**INFRASTRUCTURE**

Total no of Projects: 83  
 Total no of Schools: 80

**FURNITURE**

Total no of Projects: 7  
 Total no of Schools: Several

**OVERALL SUMMARY**

S/ N	Project Type	Projects	Completed Projects	Overall Projects Completion %	Remarks
1	Construction of Classroom Blocks	30	1	On the Verge of Completion	Some Late start-up, changes and slow pace of some contractors.
2	Renovation of Classroom Blocks	37	6		
3	Construction of perimeter Fence	2	0		
4	Water Projects	14	2		Late start and changes
5	Furniture	7	1		Delivery/ Storage

OVERALL CUMMULATIVE		
<b>COMMULATIVE COMPLETION %</b>		<b>50.86%</b>
<b>PRACTICAL COMPLETION</b>	<b>PRACTICAL COMPLETION</b>	10
<b>75% ABOVE</b>	<b>75% ABOVE</b>	9
<b>50 - 74%</b>	<b>50 - 74%</b>	32
<b>BELOW 50%</b>	<b>BELOW 50%</b>	39
<b>No. OF PROJECTS</b>		<b>90</b>

CUMMULATIVE-INFRASTRUCTURE		
<b>COMMULATIVE COMPLETION %</b>		<b>50.51%</b>
<b>PRACTICAL COMPLETION</b>	<b>PRACTICAL COMPLETION</b>	9
<b>75% ABOVE</b>	<b>75% ABOVE</b>	7
<b>50 - 74%</b>	<b>50 - 74%</b>	30
<b>BELOW 50%</b>	<b>BELOW 50%</b>	37
		<b>83</b>

OVERALL - FURNITURE		
<b>COMMULATIVE COMPLETION %</b>		<b>55.00%</b>
<b>PRACTICAL COMPLETION</b>	<b>PRACTICAL COMPLETION</b>	1
<b>75% ABOVE</b>	<b>75% ABOVE</b>	2
<b>50 - 74%</b>	<b>50 - 74%</b>	2
<b>BELOW 50%</b>	<b>BELOW 50%</b>	2
		<b>7</b>



**EDO SUBEB 2022 - 2023 INTERVENTION PROJECTS  
PROJECTS STATUS UPDATE - NOVEMBER 2024**

EDO SOUTH							
S/No	LOT	SCHOOL	PROJECT DESCRIPTON	LGA	TYPE	REMARKS	STATUS OF WORK AS AT 08/11/24
1	20	Okhokhugbe School, Opoji	Renovation of 6 Classrooms (Renovation of 2 nos of 3 classroom Block with office)	Egor	R		On the Verge of Completion
2	29	Urora Jnr. School, Urumwon	Borehole	Ikpoba Okha	W		On the Verge of Completion
3	4	Ewedo PS, Ekose Village	Demolition and Construction of 6 Classroom Block	Uhunmwode	C		On the Verge of Completion
4	8	Ebo School, Ebo	Construction of 6 Classroom Block with Office	Oredo	C		On the Verge of Completion
5	16	Okogbo School, Ukpato	Renovation of 6 Classroom Block, Staff room with Office	Orhionmwon	R		On the Verge of Completion
6	53	Ohonre JSS, Benin City	Renovation of 6 Classroom Block with stores	Egor	R		On the Verge of Completion
7	15	Evbareke School, Evbareke	Renovation of 6 Classroom Block with Offices, Stores and toilets	Egor	R		On the Verge of Completion
8	12	Iguoadolor School, Benin City	Completion of 6 Classroom Block	Ovia North East	R		On the Verge of Completion
9	43	Aruosa PS (Iguuadolor)	Construction of 4 Classroom Block with Office	Ovia North East	C		On the Verge of Completion
10	34	<b>ORIAKHI PS WATERSIDE</b> [FORMERLY Ajakurama School, Ajakurama Town]	Construction of 6 Classroom Block with Office	Ovia South West	C		On the Verge of Completion
11	17	<b>Okpon PS OBARETIN</b> [formerly Niger Bank Illushi Primary School Illushi]	Construction of 2 classroom ECCDE Block with Play room	Ovia	C		On the Verge of Completion
12	60	Omozogie ps	Construction of 6 Classroom Block with Office	Ovia South West	C		On the Verge of Completion



13	54	Useh School, Okhokhugbo, Benin City	Renovation of 6 Classroom Block with stores	Egor	R		On the Verge of Completion
14	6	<b>Osewende JSS</b> [Formerly Eweka (Useh) School, Useh]	Construction of 6 Classroom Block with Office	Ikpoba Okha	C		On the Verge of Completion
15	5	<b>Umagbae junior secondary school</b> [Formerly Osaretin (Uzala) School, Umagbae South]	Construction of 6 Classroom Block with Office	Uhunmwode	C		On the Verge of Completion
16	51	Adanako School, Ugo, Usen	Renovation of 6 Classroom Block with Office	Orhionmwon	R		On the Verge of Completion
17	36	Obazagbon School, Idogbo	Construction of 6 Classroom Block with Office	Ikpoba Okha	C		On the Verge of Completion
18	44	Ore-Oghene School, Benin City	Renovation of 8 Classroom Block with Stores	Oredo	R	CHANGE OF PROJECT	On the Verge of Completion
19	7	Akugbe School, Uhi	<b>CONSTRUCTION OF FENCE AND CLASSROOM RENOVATION</b> [formerly Construction of 6 Classroom Block with Office]	Ikpoba Okha	C	LATE START	On the Verge of Completion
20	35	Akengbuda School, Aduwawa	Construction of 6 Classroom Block with Office	Ikpoba Okha	C	LATE START	On the Verge of Completion
21	59A	Idogbo PS, Idogbo	Construction of 4-Chamber Toilet Block	Ikpoba Okha	C		
22	37	Oguola JSS	Construction of 6 Classroom Block with Office	Egor	C	CHANGE OF PROJECT	On the Verge of Completion
23	59	Virginia Primary School, Benin City	Renovation of 4 Classroom Block with 4 Stores	Oredo	R		On the Verge of Completion
24	59B	<b>IGUODALA PS</b> [Formerly Obasuyi JSS, Idogbo]	<b>Renovation of Classroom Block</b> [formerly Construction of 4-Chamber Toilet Block]	Ikpoba Okha	C	CHANGE OF PROJECT	On the Verge of Completion



S/No	LOT	SCHOOL	PROJECT DESCRIPTION	LGA	TYPE	REMARKS	STATUS OF WORK AS AT 08/11/2024
		<b>EDO NORTH</b>					
1	23	Afekunu School, Ojirami	Renovation of [2 No] 3 Classroom Block with Office	Akoko Edo	R		On the Verge of Completion
2	28A	Iyereku Primary School, Iyereku, Iyereku	Borehole	Etsako West	W		On the Verge of Completion
3	24	Etheadakwi Primary School, Imiegba	Renovation of 4 Classroom Block with Office	Etsako East	R		On the Verge of Completion
4	26	Ulevbioje PS, Okpuje	Renovation of 3 Classroom Block with Office	Owan West	R		On the Verge of Completion
5	57	Abidi Primary School Iyora, Iyora	Renovation of 4 Classroom Block	Etsako West	R		On the Verge of Completion
6	25	Abesie Pry sch [ESE PS]Ivbiro	Renovation of 3 Classroom Block with Office	Owan East	R		On the Verge of Completion
7	25A	Ekhueye School, Ihievbe	Renovation of 3 Classroom Block with Office	Owan East	R		On the Verge of Completion
8	62	Opoze Pry Schl, Igarra	2 nos Renovation of 3 classroom Block	Akoko Edo	R		On the Verge of Completion
9	61A	Igbode School, Erhurun	Construction of 4-Chamber Toilet Block	Akoko Edo	C		On the Verge of Completion
10	30	Ekuri School, Imiekuri	Construction of 6 Classroom Block with Office	Etsako East	C		On the Verge of Completion
11	38	Imiagbese School, Imiagbese Village	Construction of 4 Classroom Block with Office	Etsako East	C		On the Verge of Completion
12	48	Ojah School Okpameri,Ibillo	Construction of 2 classroom ECCDE Block with Play room	Akoko Edo	C		On the Verge of Completion
13	49	Ohobo School Emai I	Construction of 2 classroom ECCDE Block with Play room	Owan East	C		On the Verge of Completion
14	56	Adosi School, Weppa	Renovation of 4 Classroom Block	Etsako East	R		On the Verge of Completion
15	55A	Dele Giwa PS, Ekperi	Renovation of 3 Classroom Block	Etsako Central	R		On the Verge of Completion
16	61	Imoga School, Imoga	Renovation of 3 Classroom Block	Akoko Edo	R		On the Verge of Completion



17	63A	Umende School, Avbiosi Old Site	Renovation of 3 Classroom Block	Owan West	R		On the Verge of Completion
18	13	Abebe School, Ekperi	Renovation of 6 Classroom Block with Office	Etsako Central	R		On the Verge of Completion
19	26A	Ohia School, Ohia	Renovation of <b>[2 No]</b> 3 Classroom Block with Office	Owan West	R		On the Verge of Completion
20	10	Ibienafe Secondary School, Ibienafe	Construction of 4 Classroom Block with Office	Etsako West	C		On the Verge of Completion
21	40	Apana Mixed Secondary Sch, Apana	Construction of 4 Classroom Block with Office	Etsako West	C		On the Verge of Completion
22	3	Odion School, Uokha	Construction of 6 Classroom Block with Office	Owan East	C		On the Verge of Completion
23	32	Uke ps, Lampese	Demolition of 3nos Blocks and Renovation of 4 classroom Block	Akoko Edo	R		On the Verge of Completion
24	41	Osaaran School, Village	Construction of 4 Classroom Block with Office	Owan East	C		On the Verge of Completion
25	63	Ijemounu School, Ihievbe-Ogben	Renovation of 3 Classroom Block with stores	Owan East	R		On the Verge of Completion
26	1	Okhueromoh School, Ikpeshi	Construction of 6 Classroom Block with Office	Akoko Edo	C		On the Verge of Completion
27	9	Igarra Girls, Igarra	Completion of 6 Classroom Block	Akoko Edo	R		On the Verge of Completion
28	64	Usun Primary School, Usun	Borehole	Owan East	W		On the Verge of Completion
29	45	<b>OVOEGBE PRIMARY SCHOOL</b> [formerly Army Children School, Agenebode]	Renovation of 6 Classroom Block with Office	Etsako East	R		On the Verge of Completion
30	55	Obeze PS, Udaba Ekperi	Renovation of 4 Classroom Block	Etsako Central	R		On the Verge of Completion
31	65	Imhakhena Primary School Ogbona, Ogbona	Borehole	Etsako Central	W	DIFFICULTIES WITH BOREHOLE	On the Verge of Completion



32	65A	Usagbe Primary School, Fugar	Borehole	Etsako Central	W	DIFFICULTIES WITH BOREHOLE	On the Verge of Completion
33	28	Igbode School, Erhurun	Borehole	Akoko Edo	W		On the verge of Completion
34	28B	Iuleha JSS, Ugbohen, Avbiosi New	Borehole	Owan West	W		On the Verge of Completion
35	64A	Oleke Primary School, Iuleha	Borehole	Owan West	W		On the Verge of Completion
36	64B	Ozalla Primary School, Ozalla	Borehole	Owan West	W		On the Verge of Completion

S/No	LOT	SCHOOL	PROJECT DESCRIPTON	LGA	TYPE	REMARKS	STATUS OF WORK AS AT 08/11/2024
<b>EDO CENTRAL</b>							
1	18	Ibore Primary School	Construction of 2Class Room ECCD Block with Play Room	Esan Central	C		On the Verge of Completion
2	21	Okpuije Primary school	Renovation of 5 Class Room Block	Esan North East	R		On the Verge of Completion
3	46	Egbele Primary School	Completion of 6 Class Rooms/ Office	Esan North East	R		On the Verge of Completion
4	47	Atani Primary School, Uromi	Renovation of 6 Classroom Block	Esan North East	R		On the Verge of Completion
5	58	Ogheyen Primary School	Renovation of 4 Class Room Block with stores	Esan South East	R		On the Verge of Completion
6	50	Utantan Primary School Igueben	Renovation of 2 Nos of 3ClassRoom Block with Office)	Igueben	R		On the Verge of Completion
7	42	Eko Omojie Primary School	Construction of 4 Class Room Block with Office	Esan west	C		On the Verge of Completion
8	11	Obeidu Primary School	Construction of Fence	Esan North East	C		On the Verge of Completion
9	62	Idinegbon(Ewossa) Primary School	Construction of 4 Chamber Toilet	Igueben	C		On the Verge of Completion
10	62	Eguare Primary School	Renovation of 3classroom block	Igueben	W		On the Verge of Completion





11	29	Ibore Primary School	Construction of water Harvester	Esan Central	W		On the Verge of Completion
12	29	Eko- Omonua Primary School	Construction of Water Harvester	Esan North East	W		On the Verge of Completion
13	52	Iduwele Girls Junior Secondary School	Renovation of 6 Class Room Block / Office	Esan Central	R		On the Verge of Completion
14	14	Okpujie (Igueben) Primary School Ebelle	Renovation of (2 Nos of 3 Classroom with office and 1No of 2 Classroom)	Igueben	R		On the Verge of Completion
15	22	Uwalor-Oke Primary School	Renovation of 5 Class Room Block	Esan North East	R		On the Verge of Completion
16	65	Okpujie Primary School	Construction of Water Harvester	Esan North East	W		On the Verge of Completion
17	27	Idisaba Primary School	Renovation of 3 Class Room Block	Esan North East	R		On the Verge of Completion
18	33	Ebhoakhuala Primary School	Construction of 6 Class Room Block with Office	Esan west	C		On the Verge of Completion
19	2	Uwessan Primary School	Construction of 6 Class Room Block with Office	Esan Central	C		On the Verge of Completion
20	31	Ididigba Primary School	Construction of 6 classroom block with office	Esan Central	C		On the Verge of Completion
21	39	Ubiaza JSS	Construction of 4 Class Room Block with office	Esan South East	C		On the Verge of Completion
22	27	Afuda (Uwessan II) Primary School	Renovation of 3 Class Room Block	Esan Central	R		On the Verge of Completion
23	29	Uwendova primary school	Water Reticulation and toilet upgrade	Esan west	W		On the Verge of Completion

S/No	LOT	SCHOOL	PROJECT DESCRIPTON	LGA	TYPE	REMARKS	STATUS OF WORK AS AT 08/11/2024	
		<b>FURNITURE</b>						
1	<b>70</b>	Supply of Furniture to Primary/ Secondary Schools In Edo Central II	Supply of Furniture - Primary	EDO CENTRAL	F		On the Verge of Completion	



2	<b>69</b>	Supply of Furniture to Primary/ Secondary Schools In Edo South I	Supply of Furniture - Primary	EDO SOUTH	F	On the Verge of Completion
3	<b>66</b>	Supply of ECCDE Furniture across the state	Supply of Furniture - ECCDE	ALL	F	On the Verge of Completion
4	<b>67</b>	Supply of Furniture to Primary/ Secondary Schools In Edo Central I	Supply of Furniture - Primary	EDO CENTRAL	F	On the Verge of Completion
5	<b>72</b>	Supply of Furniture to Primary/ Secondary Schools In Edo South II	Supply of Furniture - JSS	EDO SOUTH	F	On the Verge of Completion
6	<b>68</b>	Supply of Furniture to Primary/ Secondary Schools In Edo North I	Supply of Furniture - Primary	EDO NORTH	F	On the Verge of Completion
7	<b>71</b>	Supply of Furniture to Primary/ Secondary Schools In Edo North II	Supply of Furniture - Primary	EDO NORTH	F	On the Verge of Completion



## 2. BUILDING PROJECTS PICTORIALS

### New CONSTRUCTION



### Renovation works



**Toilets works**



**Fence work**



### 3. FURNITURE PROJECTS



4. WATER PROJECTS

PICTORIALS

