

**TO:** IPSA Board  
**CC:**  
**FROM:** Andrew McDonald  
**TEL:**  
  
**SUBJECT:** Chief Executive's report

**DATE:** 15 April 2010

---

**Operational Readiness – 1 April**

1. When I was appointed as interim Chief Executive, I set as a target for IPSA's operational readiness the date of 1 April. This note is a brief stock-take of that target.
2. Please see below a table that which sets out IPSA's readiness as at 1 April 2010.
3. The one area marked as amber (staff ramp-up) concerns getting people in post in time for Go Live. Most people are, or will be, in post on time. We are still awaiting security clearance for a number of new staff. I will report further on this at the meeting.
4. [REDACTED]'s paper tabled under the next agenda item sets out the status of the various IPSA projects and covers the ground usually addressed in my CEO reports.

**Andrew McDonald**