Complete joinery and shopfitting U.K.
Office of Paul Williams Roger hills
14 St. Peter’s house
Pavilion shopping centre
Thornaby
Ts17 off

Invoice Number S

Invoice Date 19 Feb 2018
Description Amount
Final payment for office works at 14 St. Peter’s house 3,172.00

Job Total £5987.00
Extra works as agreed via email £450
Cost saving for 2no doors £93.00

Total outstanding £3172.00

Bacs payments details

Sort code
Account number

Name

Total Invoice  3,172.00




