Office of Paul Williams
14 St. Peter’s house
Pavilion shopping centre

Thornaby

Ts17 off
Invoice Number L ]
Invoice Date 5 Feb 2018
Description

First interim payment for office works at 14 St. Peter’s house

Job Total £5630.00

50% claim
Total £2815.00

Bacs payments details

Sortcodel ]
Account number

Name

Complete joinery and shopfitting U.K.
Roger hills

Amount
2,815.00

Total Invoice  2,815.00



